

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

- 1. Bank's approval Date of the procurement Plan** *[Original: December 2007]; Revision 15 of Updated Procurement Plan, June 2010*
- 2. Date of General Procurement Notice:** Dec 24, 2006
- 3. Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

II. Goods and Works and non-consulting services.

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 1,500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 1,000,000</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 1,500,000</i>	<i>All</i>
	<i>[Add other methods if necessary]</i>		

- 2. Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
- 3. Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** Not Applicable

July 9, 2010

4. **Reference to (if any) Project Operational/Procurement Manual:**
Project Procurement Manual of CJC Project
5. **Any Other Special Procurement Arrangements:** Not Applicable
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 st contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 st contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review	Comments
--	------------------	--------------	----------

July 9, 2010

		Threshold	
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 200,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 200,000 and \$300,000 (engineering contracts) equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *Not Applicable*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other methods	0.83	1	Prior	CQS

PROCUREMENT PLAN Ethiopia : Ethiopia Competitiveness and Job Creation Project

General Information
 Country: Ethiopia Bank's Approval Date of the Original Procurement Plan: 2017-03-08
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-07-28)
 Project ID: P143302 GPN Date:
 Project Name: Ethiopia Competitiveness and Job Creation Project
 Loan / Credit No: IDA / 54510, IDA / 62630
 Executing Agency(ies) Industrial Parks Development Corporation

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
ET-IPDC-9345-CW-RFB / Construction of Kilinto Industrial Park	IDA / 54510	Component 2: Support for Industrial Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope				249,175,403.27	245,415,267.83	Under Review	2015-05-22		2015-08-07		2015-08-07		2015-05-27		2016-11-16		2016-12-13	2017-03-14	2017-01-20	2017-01-20	2018-03-19		
CJC/NCB/W-02/08 / Construction of Kindergarten for Bole Lemi PAs	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope				600,000.00	0.00	Pending Implementation					2017-02-02		2017-02-04		2017-03-18		2017-04-17		2017-05-22		2017-11-18		
IPDC/CJC/NCB/W-02/09 / Construction of Livestock Development - Establishing 1 Poultry enterprise Construction of 1 Poultry shed 3 Fattening sheds and grain mills for Kilinto PAs	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope				450,000.00	0.00	Pending Implementation					2017-02-26		2017-07-01		2017-08-12		2017-09-11		2017-10-16		2018-04-14		
ET-IPDC-9347-CW-RFB / Construction of Bole-Lemi Phase II Industrial Park	IDA / 54510	Component 2: Support for Industrial Infrastructure	Prior	Request for Bids	Open - International	Single Stage - One Envelope				157,758,001.59	127,382,453.78	Under Review	2015-05-05		2015-07-21		2015-07-21		2015-05-10		2015-07-21		2016-10-30	2018-09-03	2017-01-20	2016-01-26	2018-09-27		
ET-IPDC-165219-NC-DR / Supply and installation of Power connection to Bole Lemi II and Qintito IPs	IDA / 62630	Component 2: Support for Industrial Infrastructure	Prior	Direct Selection	Direct					20,000,000.00	0.00	Under Review					2020-04-01	2020-05-05	2020-04-06	2020-09-16					2020-04-23		2020-10-20		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
CJC/SH/G-01/09 / Goods for skill Training Center	IDA / 54510	Component 3: Enhancing IZ linkages to the local economy	Post	Request for Quotations	Limited	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation							2017-06-07								2017-06-07		2017-06-07
CJC/SH/G-04/09 / Vehicle for EIC 4WD	IDA / 54510	Component 1: Institutional and Regulatory Framework and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation							2017-05-23								2017-05-23		2017-05-23
CJC/SH/G-02/09 / Uniform for PU drivers and janitors	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation							2017-06-07								2017-06-07		2017-06-07
CJC/SH/G-01/10 / Stationary items, sanitary materials and other miscellaneous goods for PU	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2017-10-24								2017-12-19		2018-06-17
CJC/SH/S-01/09 / Printing, promotional and branding items for IPDC and CJC-PU	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation							2017-10-23								2017-12-18		2018-06-16
ET-IPDC-41013-GO-RFQ / Procurement of Equipment for Bole Lemi KG	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2018-01-03								2018-02-28		2018-08-27
CJC/SH/G-03/09 / Procurement of Furniture for Kindergarten at Bole Lemi PAs and IPDC	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	0.00	Pending Implementation							2017-10-17								2017-12-12		2018-06-10
ET-IPDC-42523-GO-RFQ / Documentation of different industrial parks (Printing, Binding, Scanning, and CD burning of documents for 9 industrial parks)	IDA / 54510	Component 1: Institutional and Regulatory Framework and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2018-01-23								2018-03-20		2018-09-16
ET-IPDC-63788-GO-RFQ / Procurement of Furniture for IPDC	IDA / 54510	Component 1: Institutional and Regulatory Framework and Capacity Building	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation				2018-06-15		2018-06-20		2018-08-01		2018-08-01		2018-08-31		2018-10-05		2019-04-03	
ET-IPDC-40618-GO-RFB / Procurement of IT equipment and accessories for IPDC	IDA / 54510	Component 1: Institutional and Regulatory Framework and Capacity Building	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Canceled				2018-06-21		2018-06-26		2018-08-07		2018-08-07		2018-09-06		2018-10-11		2019-04-09	
ET-IPDC-205497-GO-RFQ / Audio- Visual JT Equipment and related goods for Establishing Sustainable Training Center at Bole Lemi II	IDA / 62630	Component 3: Enhancing IZ linkages to the local economy	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation							2020-11-30								2021-01-04		2021-02-03
ET-IPDC-205492-GO-RFQ / Training Room furniture & Fixture	IDA / 62630	Component 3: Enhancing IZ linkages to the local economy	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2020-11-30								2021-01-18		2021-02-17

ET-IPDC-162111-CS-QCBS / Consultancy service for "Compliance, nomination, system development and certification support to SMEs"	IDA / 62630	Component 3: Enhancing IZ linkages to the local economy	Post	Quality And Cost-Based Selection	Open - International		450,000.00	149,471.95	Signed	2020-03-12	2020-03-24	2020-03-27	2020-03-24	2020-04-21	2020-05-27			2020-05-19	2020-07-14	2020-06-03	2020-09-21	2020-06-20	2020-10-06	2020-07-12	2020-09-08	2020-08-08
ET-IPDC-162127-CS-QCBS / Consultancy Service to "Marketing Support to SMEs to enhance B2B linkages with FDI"	IDA / 62630	Component 3: Enhancing IZ linkages to the local economy	Post	Quality And Cost-Based Selection	Open - International		300,000.00	303,542.50	Signed	2020-03-12	2020-03-24	2020-03-27	2020-03-24	2020-04-16	2020-05-27			2020-05-14	2020-07-14	2020-05-24	2020-08-24	2020-06-10	2020-08-31	2020-06-27	2020-09-15	2021-03-24
ET-IPDC-162119-CS-QCBS / Consultancy Service "Training and Enhancing Productivity of SMEs"	IDA / 62630	Component 3: Enhancing IZ linkages to the local economy	Post	Quality And Cost-Based Selection	Open - International		350,000.00	116,865.79	Signed	2020-03-12	2020-03-25	2020-03-27	2020-03-24	2020-04-21	2020-05-27			2020-05-19	2020-07-14	2020-05-29	2020-08-27	2020-06-15	2020-09-16	2020-07-13	2020-09-25	2021-04-09
ET-IPDC-188728-CS-QCBS / Feasibility Study and Develop a Strategy on the Storm Water and Effluent Discharge from Waste Water Treatment Plants (WWTP) of Kilinto and Bole Lemi II Industrial Parks	IDA / 62630	Component 2: Support for Industrial Infrastructure	Post	Quality And Cost-Based Selection	Open - National		50,000.00	0.00	Under Implementation	2020-08-14	2020-08-31	2020-09-04		2020-10-03				2020-10-31	2020-11-15		2020-12-05		2020-12-27		2021-12-27	
ET-IPDC-161834-CS-QCBS / ASSESSMENT ON PREVENTION AND MANAGEMENT OF GENDER BASED VIOLENCE IN INDUSTRIAL PARKS (IP)	IDA / 62630	Component 1: Institutional and Regulatory Framework and Capacity Building	Post	Consultant Qualification Selection	Open		20,000.00	0.00	Canceled	2020-03-12	2020-03-18	2020-03-27	2020-04-19	2020-04-16							2020-04-26		2020-05-12		2020-08-10	
ET-IPDC-218695-CS-CQS / ASSESSMENT ON PREVENTION AND MANAGEMENT OF GENDER BASED VIOLENCE AND GENDER ANALYSIS IN INDUSTRIAL PARKS (IP)	IDA / 62630	Component 1: Institutional and Regulatory Framework and Capacity Building	Post	Consultant Qualification Selection	Open - National		70,000.00	0.00	Under Implementation	2021-02-22	2021-03-11	2021-03-09		2021-03-26							2021-04-05		2021-05-04		2021-08-02	
ET-IPDC-229929-CS-LCS / Audit Services for two years (2020/21-2021/22. Budget years)	IDA / 62630	Component 4: Project Management and Monitoring and Evaluation	Post	Least Cost Selection	Open - National		30,000.00	0.00	Pending Implementation	2021-04-23		2021-05-03		2021-06-16					2021-07-14	2021-08-13		2021-09-17		2021-10-22		2022-04-20
ET-IPDC-188725-CS-QCBS / Document Management System (DMS)	IDA / 62630	Component 4: Project Management and Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - National		250,000.00	0.00	Canceled	2020-08-14	2020-10-12	2020-08-29	2020-10-22	2020-09-27					2020-10-25		2020-11-04		2020-11-24		2020-12-25	2021-12-25

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
CJC/C-08/09 / Construction Management Consultant for Bole Lemi 2 and Kilinto Industrial Parks	IDA / 54510	Component 2: Support for Industrial Infrastructure	Post	Individual Consultant Selection	Limited		100,000.00	0.00	Pending Implementation	2017-03-02		2017-03-02		2017-03-02		2017-03-02		2017-03-02		2017-03-02
CJC/H-08/09 / Environment Specialist	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2017-02-10		2017-02-10		2017-02-10		2017-02-10		2017-02-10		2017-02-10
CJC/C-09/09 / Individual Consultant -Data Analyst- (organizing and documenting procurement documents).	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		5,000.00	0.00	Pending Implementation	2017-04-15		2017-04-15		2017-04-15		2017-04-15		2017-04-15		2017-04-15
CJC/C-07/09 / Skill Training Coordinator	IDA / 54510	Component 3: Enhancing IZ linkages to the local economy	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Pending Implementation	2017-02-24		2017-02-24		2017-02-24		2017-02-24		2017-02-24		2017-02-24
ET-IPDC-19013-CS-INDV / National Financial Consultant	IDA / 54510	Component 1: Institutional and Regulatory Framework and Capacity Building	Post	Individual Consultant Selection	Limited		100,000.00	0.00	Under Implementation	2017-06-01		2017-06-30		2017-07-21		2017-08-25		2018-08-25		2018-08-25
ET-IPDC-19014-CS-INDV / Recruitment of assistant Project Engineer for Kilinto	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		25,000.00	0.00	Under Implementation	2017-06-24	2017-07-20	2017-08-12		2017-09-02		2017-10-07		2018-10-07		2018-10-07
ET-IPDC-19016-CS-INDV / Recruitment of assistant Project Engineer for Bole Lemi II	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		25,000.00	0.00	Under Implementation	2017-06-24		2017-08-12		2017-09-02		2017-10-07		2018-10-07		2018-10-07
CJC/M-03/07 / Individual Consultant -Procurement Specialist	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2017-04-15		2017-04-15	2017-09-25	2017-04-15		2017-04-15		2017-04-15		2017-04-15
ET-IPDC-31289-CS-INDV / Procurement Specialist	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		100,000.00	0.00	Under Implementation	2017-01-12	2017-10-26	2017-03-02		2017-03-23		2017-04-27		2017-10-24		2017-10-24
CJC/SSS/C-01/10 / Audit Services for CJC project Account for the year ended July 8, 2017.	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Post	Direct Selection	Direct		20,000.00	0.00	Under Implementation	2017-10-27		2017-11-06				2018-01-10		2018-07-09		2018-07-09
ET-IPDC-40708-CS-INDV / National Procurement Consultant for IPDC	IDA / 54510	Component 1: Institutional and Regulatory Framework and Capacity Building	Prior	Individual Consultant Selection	Open		50,000.00	17,225.54	Under Review	2018-01-10	2018-02-08	2018-02-28		2018-03-21	2018-04-14	2018-04-25	2018-10-17	2018-10-22		2018-10-22
ET-IPDC-40715-CS-INDV / Recruitment of Communication Specialist	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		15,000.00	0.00	Under Implementation	2018-01-15	2019-01-30	2018-03-05	2019-01-30	2018-03-26		2018-04-30		2018-10-27		2018-10-27
ET-IPDC-40737-CS-INDV / National Consultant for the formulation of SP at IPDC	IDA / 54510	Component 1: Institutional and Regulatory Framework and Capacity Building	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2018-02-27		2018-04-17		2018-05-08		2018-06-12		2018-12-09		2018-12-09

ET-IPDC-48425-CS-INDV / Contract Administration and Claim Consultant	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2018-03-15		2018-05-03	2018-05-24	2018-06-28	2019-06-27			
ET-IPDC-64119-CS-INDV / Recruitment of Assistant Procurement	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	20,000.00	1,159.65	Signed	2018-06-15	2018-08-13	2018-08-03	2019-05-06	2018-08-24	2019-11-19	2018-09-28	2019-06-06	2019-03-27
ET-IPDC-81199-CS-INDV / Employment of Procurement Specialist for CQP	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited	35,000.00	0.00	Canceled	2018-10-19	2018-11-02	2018-10-24	2018-11-02	2018-11-14	2018-12-19		2019-06-17	
ET-IPDC-81199-CS-INDV-2 / Hiring Procurement Management Specialist	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited	35,000.00	0.00	Under Implementation	2019-01-31		2019-02-05		2019-02-26	2019-04-02		2019-09-29	
ET-IPDC-18009-CS-INDV / International Individual Consultant for Pharmaceutical Industrial Park-- EIC	IDA / 54510	Component 1: Institutional and Regulatory Framework and Capacity Building	Prior	Individual Consultant Selection	Limited	150,000.00	0.00	Canceled	2017-06-01		2017-06-06		2017-06-27	2017-08-01		2018-08-01	
ET-IPDC-98911-CS-INDV / Hiring of Transformational advisor for IPDC	IDA / 54510	Component 1: Institutional and Regulatory Framework and Capacity Building	Post	Individual Consultant Selection	Limited	100,000.00	0.00	Under Implementation	2019-02-28		2019-03-05		2019-03-26	2019-04-30		2019-10-27	
ET-IPDC-108077-CS-INDV / Hiring of International Individual Consultant for Pharmaceutical IP -Kilinto	IDA / 54510	Component 1: Institutional and Regulatory Framework and Capacity Building	Post	Individual Consultant Selection	Limited	150,000.00	0.00	Canceled	2019-04-01		2019-04-06		2019-04-27	2019-06-01		2019-11-28	
ET-IPDC-108085-CS-INDV / Hiring of International Individual Consultant (TA) for SME support under B2B linkage	IDA / 62630	Component 3: Enhancing IZ linkages to the local economy	Post	Individual Consultant Selection	Open	100,000.00	8,000.00	Signed	2019-04-01	2019-06-17	2019-05-20	2019-09-10	2019-06-10	2019-10-08	2019-07-15	2019-10-10	2020-01-11
ET-IPDC-64132-CS-INDV / Recruitment of Gender Specialist	IDA / 54510	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	20,000.00	18,914.03	Signed	2019-05-20	2019-05-31	2019-07-08	2019-07-01	2019-07-29	2019-08-01	2019-09-02	2019-08-01	2020-02-29
ET-IPDC-113658-CS-INDV / Hiring of individual Consultant for handing over of Bole Lemii II to establish operating procedures	IDA / 62630	Component 2: Support for Industrial Infrastructure	Post	Individual Consultant Selection	Open	40,000.00	19,587.70	Signed	2019-10-28	2019-08-21	2019-12-16	2020-02-18	2020-01-06	2019-02-21	2020-02-10	2020-03-01	2020-08-08
ET-IPDC-129680-CS-INDV / Hiring of individual Consultant for handing over of Kilinto IP to establish operating procedures	IDA / 62630	Component 2: Support for Industrial Infrastructure	Post	Individual Consultant Selection	Open	40,000.00	26,410.29	Signed	2019-09-01	2019-08-21	2019-10-20	2020-03-03	2019-11-10	2020-03-10	2019-12-15	2020-03-15	2020-06-12
ET-IPDC-153594-CS-INDV / Individual Consultant for assessing the need for affordable and accessible child care Programs in industrial parks	IDA / 62630	Component 1: Institutional and Regulatory Framework and Capacity Building	Post	Individual Consultant Selection	Open	20,000.00	0.00	Under Implementation	2020-01-24	2020-02-21	2020-02-23		2020-03-04		2020-03-24		2020-05-23
ET-IPDC-158064-CS-INDV / Recruitment of Senior Adviser to the IPDC CEO as part of Capacity Building.	IDA / 62630	Component 1: Institutional and Regulatory Framework and Capacity Building	Post	Individual Consultant Selection	Limited	24,000.00	28,308.82	Signed	2020-02-10	2020-02-24	2020-02-15	2020-02-25	2020-03-07	2020-03-01	2020-04-11	2020-03-01	2020-10-08
ET-IPDC-163913-CS-INDV / Social Development Specialist	IDA / 62630	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	20,000.00	11,812.89	Signed	2020-03-16	2020-03-24	2020-04-19	2020-07-15	2020-05-04	2020-07-14	2020-05-24	2020-07-15	2020-11-20
ET-IPDC-180941-CS-QCBS / Consultancy Services for study of ESMF for Bole Lemii II & Kilinto IPs	IDA / 62630	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	10,000.00	0.00	Under Implementation	2020-08-14	2020-10-07	2020-09-12		2020-09-19		2020-10-17		2021-04-15
ET-IPDC-197653-CS-INDV / Procurement Management Specialist	IDA / 62630	Component 4: Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	24,000.00	23,554.59	Signed	2020-10-08	2020-10-16	2020-11-06	2021-03-04	2020-11-13	2021-04-14	2020-11-30	2021-05-01	2021-06-30
ET-IPDC-205548-CS-INDV / Human Resource Advisor	IDA / 62630	Component 1: Institutional and Regulatory Framework and Capacity Building	Post	Individual Consultant Selection	Limited	35,000.00	0.00	Under Implementation	2020-11-29	2020-12-08	2020-12-04		2020-12-25		2021-01-29		2021-08-27
ET-IPDC-205551-CS-INDV / Communication and Knowledge Management Specialist	IDA / 62630	Component 1: Institutional and Regulatory Framework and Capacity Building	Post	Individual Consultant Selection	Limited	35,000.00	0.00	Under Implementation	2020-11-29	2020-12-05	2020-12-04		2020-12-14		2021-01-14		2021-08-12
ET-IPDC-205090-CS-INDV / Hiring of Individual Consultant for conducting Feasibility study & Business Plan for QIP PAs	IDA / 62630	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Under Implementation	2020-12-09	2020-12-04	2020-12-11		2021-01-01		2021-02-05		2021-08-04
ET-IPDC-208351-CS-INDV / Hiring of Technical Advisor for Business development and Private Sector	IDA / 62630	Component 1: Institutional and Regulatory Framework and Capacity Building	Post	Individual Consultant Selection	Limited	24,000.00	0.00	Under Implementation	2020-12-14	2020-12-19	2020-12-20		2021-01-10		2021-02-14		2021-08-13
ET-IPDC-234578-CS-INDV / Hiring of Assistance B2B specialist for monitoring and following up the Matching Grant & TA implemented activities	IDA / 62630	Component 3: Enhancing IZ linkages to the local economy	Post	Individual Consultant Selection	Open	5,000.00	0.00	Under Implementation	2021-05-15	2021-05-31	2021-07-03		2021-07-24		2021-08-28		2022-02-24
ET-IPDC-234575-CS-INDV / Technical Consultancy services for the implementation of Restoration for Kilinto Industrial Park Project Affected People (PAP)	IDA / 62630	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	10,000.00	0.00	Under Implementation	2021-05-26	2021-05-31	2021-07-14		2021-08-04		2021-09-08		2022-03-07

ET-IPDC-98910-CS-INDV / Redesign and Modification of IPDC Website	IDA / 54510	Component 1: Institutional and Regulatory Framework and Capacity Building	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2019-02-28		2019-04-18		2019-05-09		2019-06-13		2019-12-10
ET-IPDC-82663-CS-INDV / Individual Consultant to Support ERP, CRM tasks for Ethiopian Investment Commission (EIC) and Industrial Parks Development Corporation (IPDC)	IDA / 54510	Component 1: Institutional and Regulatory Framework and Capacity Building	Post	Individual Consultant Selection	Direct		100,000.00	0.00	Canceled	2018-11-02		2018-11-12		2018-12-03		2019-01-07		2019-07-06