

## Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan: December, 2016**
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan: Jan 2017 to June 2018**

### II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Type of Procurement	Prior Review Threshold (PRT) US\$ (Millions)	Comments
1.	Works (Including turnkey, supply & installation of plant and equipment and PPP)	5	High risk
2.	(Goods; Information Technology & Non-Consulting Services)	1.5	High risk
3.	Consultant Services (Firms)	0.5	High risk
4.	Consultant Services (Individual Consultants)	0.2	High risk

2. **Prequalification.** NA
3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: NA
4. **Reference to (if any) Project Operational/Procurement Manual:** Available in Project files
5. **Any Other Special Procurement Arrangements:** NA
6. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$300,000\_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL
8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.
9. Renewal or extension of individual consultant's contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

**PROCUREMENT PLAN** Kenya : Kenya Climate Smart Agriculture Project

**General Information**  
**Country:** Kenya **Bank's Approval Date of the Original Procurement Plan:** 2018-01-11  
**Revised Plan Date(s):** (comma delineated, leave blank if not) 2020-08-18  
**Project ID:** P154784 **GFN Date:** 2018-02-08  
**Project Name:** Kenya Climate Smart Agriculture Project  
**Loan / Credit No:** IDA / 59450  
**Executing Agency(ies):** MINISTRY OF AGRICULTURE, LIVESTOCK AND FISHERIES

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
KE-MOALF-117988-CW-RFB / Electrical Works for proposed Wajir Livestock Training Institute	IDA / 59450	Component 2: Strengthening Climate-Smart Agricultural Research and Seed Systems (US\$53.7 million equivalent, of which IDA US\$50.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope				347,798.18	0.00	Under Implementation					2019-06-25	2020-04-23	2019-06-30	2020-04-23			2019-08-11		2019-09-10		2018-10-15		2020-01-13		
KE-MOALF-117990-CW-RFB / PROPOSED WAJIR LIVESTOCK TRAINING INSTITUTE (BUILDING WORKS)	IDA / 59450	Component 2: Strengthening Climate-Smart Agricultural Research and Seed Systems (US\$53.7 million equivalent, of which IDA US\$50.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope				807,034.54	0.00	Under Implementation					2019-07-28	2020-04-23	2019-08-02	2020-04-23			2019-08-30		2019-09-16		2018-10-07		2020-10-01		
KE-MOALF-35272-CW-RFB / RENOVATION AND REFURBISHMENT OF 24 COUNTY PROJECT OFFICES AND KCSAP SECRETARIAT	IDA / 59450	Component 4: Project Coordination and Management (US\$29.3 million equivalent, of which IDA US\$20.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - Two Envelope				308,600.00	0.00	Canceled					2017-11-30		2017-12-05					2018-01-16		2018-03-31		2018-05-05		2018-11-01	
KE-MOALF-182184-CW-RFQ / Office Refurbishment	IDA / 59450	Component 4: Project Coordination and Management (US\$29.3 million equivalent, of which IDA US\$20.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				50,000.00	0.00	Pending Implementation							2020-07-15								2020-09-05		2020-10-05		

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOALF-35304-GO-RFB / Purchase and Dissemination of market information 1.2m SMS	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$32.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope		443,000.00	0.00	Pending Implementation					2018-01-31		2018-02-05					2018-03-19		2018-04-18		2018-05-23		2018-11-19
KE-MOALF-48128-GO-RFB / PURCHASE OF MOTORBIKES	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$32.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope		702,790.00	0.00	Pending Implementation					2018-02-21		2018-02-28					2018-04-09		2018-05-09		2018-06-13		2018-12-10

KE-MOALF-48137-GO-RFB / PURCHASE OF MANUAL WEATHER INSTRUMENTS AND PURCHASE OF 120 (SET),17 (SET) AGRO MET STATIONS,1 (SET) BASE STATION AND 24 (SET) WORK STATION	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$32.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Prior	Request for Bids	Open - International	Single Stage - One Envelope	3,002,400.00	0.00	Under Implementation							2018-02-21	2018-12-04	2018-02-26	2019-03-02				2018-04-09	2019-05-07	2018-05-09	2019-12-10	2018-06-13	2018-12-10		
KE-MOALF-62658-GO-RFB / PROCUREMENT OF ICT EQUIPMENT,SUPPLY AND INSTALLATION OF INFORMATION SYSTEMS BIG DATA ANALYTICS SYSTEMS WITH HIGH PERFORMANCE COMPUTING (HPC) QTY 1	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$32.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	130,000.00	0.00	Cancelled							2018-05-31	2018-09-26	2018-06-05					2018-07-17	2018-08-16	2018-09-20	2019-03-19				
KE-MOALF-62660-GO-RFB / PROCUREMENT,SUPPLY AND INSTALLATION OF INFORMATION SYSTEMS QTY 1 AGRO-WEATHER SYSTEM	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$32.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	200,000.00	218,312.07	Signed							2018-05-31	2018-09-26	2018-06-05					2018-07-17	2019-05-22	2018-08-16	2019-04-20	2018-09-20	2019-12-11	2018-03-19	
KE-MOALF-62662-GO-RFB / PROCUREMENT,SUPPLY AND INSTALLATION OF INFORMATION SYSTEMS QTY 1 CALL MANAGER SYSTEM AND SOLUTIONS	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$32.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	500,000.00	0.00	Under Implementation							2018-05-31	2018-09-26	2018-06-05					2018-07-17	2018-08-16	2018-09-20	2019-03-19				
KE-MOALF-62666-GO-RFB / PROCUREMENT,SUPPLY AND INSTALLATION OF INFORMATION SYSTEMS QTY 1 INTERNET CONNECTIVITY AND WIDE AREA NETWORK	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$32.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	370,000.00	0.00	Procurement Implementation							2018-05-31	2018-06-05						2018-07-17	2018-08-16	2018-09-20	2019-03-19				
KE-MOALF-35228-GO-RFB / PURCHASE OF OFFICE EQUIPMENT 26 Photocopiers 63 Desktop computers 183 Laptops 566 Ups, 26 Photocopiers, 58 Printers 1 Servers 1 Anti-Spam Messaging Gate Way 1 GPS 2 Routers 10 Lan Switches	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	889,900.00	917,889.00	Signed							2018-10-31	2019-01-06	2018-11-05					2018-12-17	2019-02-08	2019-01-16	2019-04-20	2019-02-20	2019-06-06	2019-08-19	
KE-MOALF-63031-GO-RFB / Procurement of 61 Motor Vehicles - 3 NPCU - 48 (24 Countries) - 10 KALRO	IDA / 59450	Component 4: Project Coordination and Management (US\$29.3 million equivalent, of which IDA US\$20.0 million equivalent)	Prior	Request for Bids	Open - International	Single Stage - One Envelope	4,288,360.00	144,292.88	Signed							2018-11-07	2018-12-04	2018-11-12	2018-12-06					2018-12-24	2019-01-22	2019-01-23	2019-10-21	2019-02-27	2019-12-11	2018-08-26
KE-MOALF-62321-GO-RFB / Procurement of 59 Vehicles for 3-NPCU, 48- CPCU and 8- KALRO	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Prior	Request for Bids	Open - International	Single Stage - One Envelope	4,225,160.00	0.00	Cancelled							2018-05-31	2018-06-05						2018-07-17	2018-08-16	2018-09-20	2019-03-19				

KE-MOALF-62845-GO-RFB / PROCUREMENT OF AWS 120 (SETS), AGROMET STATIONS 34 (SETS), BASE STATION 75 (SETS), HYDRO-MET STATIONS 17 (SETS)	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$183.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	123,600.00	0.00	Canceled											2018-05-31	2018-06-05				2018-07-17	2018-08-16			2018-09-20	2018-03-19		
KE-MOALF-35229-GO-RFB / PURCHASE OF OFFICE FURNITURE	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Prior	Request for Bids	Open - National	Single Stage - One Envelope	3,178,200.00	0.00	Canceled											2018-01-31	2018-02-05				2018-03-19	2018-04-18			2018-05-23	2018-11-19		
KE-MOALF-68699-GO-RFQ / Procurement of Office Furniture for the NPCU; 8 Executive Office Table, 12 Executive Office Chair, 45 Visitor Chair, 1 Conference Table(30 pax), 30 Conference Chair, 10 Coat Hunger, 10 Bookshelves, 1 Reception Desk and 10 filing cabinets	IDA / 59450	Component 4: Project Coordination and Management (US\$29.3 million equivalent, of which IDA US\$20.0 million equivalent)	Post	Request for Quotations	Open - National	Single Stage - One Envelope	50,000.00	41,115.79	Under Implementation																				2019-01-29	2019-02-28		
KE-MOALF-86755-GO-RFQ / Procurement and Installation of Smart LED screen 55 inch Quantity 5	IDA / 59450	Component 4: Project Coordination and Management (US\$29.3 million equivalent, of which IDA US\$20.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,435.60	0.00	Pending Implementation																				2019-02-04	2019-03-06		
KE-MOALF-68759-GO-RFQ / Long Range Wireless Access Point Quantity 5 (4 at Kilimo and 1 at KMD), LAN Routers Qty 2 at Kilimo and KMD, LAN Switches Qty 2	IDA / 59450	Component 4: Project Coordination and Management (US\$29.3 million equivalent, of which IDA US\$20.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,450.00	32,646.38	Signed																				2019-02-04	2019-05-30	2019-03-06	
KE-MOALF-65865-GO-RFB / SUPPLY AND INSTALLATION OF INFORMATION SYSTEM BIG DATA ANALYTICS SYSTEM WITH HIGH PERFORMANCE COMPUTING	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$32.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,300,000.00	0.00	Under Implementation											2018-08-13	2019-04-08	2018-08-18				2018-09-29	2019-03-20	2018-10-29			2018-12-03	2019-03-03
KE-MOALF-35231-GO-RFB / PROCUREMENT OF MOTOR VEHICLES	IDA / 59450	Component 2: Strengthening Climate-Smart Agricultural Research and Seed Systems (US\$53.7 million equivalent, of which IDA US\$50.0 million equivalent)	Prior	Request for Bids	Open - National	Single Stage - One Envelope	2,561,200.00	0.00	Canceled											2018-01-31	2018-02-05				2018-03-19	2018-04-18			2018-05-23	2018-11-19		
KE-MOALF-117995-GO-RFB / PROPOSED WAJIR LIVESTOCK TRAINING INSTITUTE (PROJECT VEHICLES) TO BE DELIVERED AT STATE DEPARTMENT OF LIVESTOCK	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$32.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	115,553.40	0.00	Under Implementation											2018-07-01	2019-09-24	2019-07-06				2019-08-05	2019-08-27			2019-09-17	2019-10-18	

KE-MOALF-117992-CW-RFB / PROPOSED WAJIR LIVESTOCK TRAINING INSTITUTE LOOSE FIXTURES (CHICKEN CAGES LIBRARY TABLES AND CHAIRS,COMPUTER LAB WORKSTATIONS AND CHAIRS,LECTURE ROOM CHAIRS WITH WRITING PADS,LECTURE ROOM ROSTRUM,LECTURE ROOM WHITE NOTICE BOARDS,DINNING HALL TABLES)	IDA / 59450	Component 2: Strengthening Climate-Smart Agricultural Research and Seed Systems (US\$53.7 million equivalent, of which IDA US\$50.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	88,058.25	0.00	Pending Implementation										2019-08-10											2019-10-05	2020-04-02								
KE-MOALF-140966-GO-RFB / Procurement of Qty 26 Photocopier Machines	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$32.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	260,000.00	0.00	Pending Implementation											2019-11-01													2019-11-06	2019-12-06	2019-12-27			2020-01-24	2020-04-23
KE-MOALF-48135-GO-RFB / UPGRAADING THE NETWORK OF AGRO MET AND HYDRO MET STATIONS	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$32.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Prior	Request for Bids	Open - International	Single Stage - One Envelope	3,408,800.00	0.00	Cancelled											2018-02-21														2018-02-26	2018-04-09	2018-05-09	2018-06-13	2018-12-10	
KE-MOALF-48138-GO-RFB / PURCHASE OF RESEARCH EQUIPMENT	IDA / 59450	Component 2: Strengthening Climate-Smart Agricultural Research and Seed Systems (US\$53.7 million equivalent, of which IDA US\$50.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	950,000.00	0.00	Cancelled											2018-02-21														2018-02-26	2018-04-09	2018-05-09	2018-06-13	2018-12-10	
KE-MOALF-35230-GO-RFB / PROCUREMENT OF RESEARCH FACILITIES LOT 5	IDA / 59450	Component 2: Strengthening Climate-Smart Agricultural Research and Seed Systems (US\$53.7 million equivalent, of which IDA US\$50.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	308,600.00	0.00	Cancelled											2018-01-31														2018-02-05	2018-03-19	2018-04-18	2018-05-23	2018-11-19	
KE-MOALF-35233-GO-RFB / PURCHASE OF GLASSWARE/CONSUMABLES	IDA / 59450	Component 2: Strengthening Climate-Smart Agricultural Research and Seed Systems (US\$53.7 million equivalent, of which IDA US\$50.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00	Cancelled											2017-11-23														2017-11-28	2018-01-09	2018-02-08	2018-03-15	2018-09-11	
KE-MOALF-35261-GO-RFB / PROTECTIVE CLOTHING	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$32.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	92,800.00	0.00	Cancelled											2017-11-23														2017-11-28	2018-01-09	2018-02-08	2018-03-15	2018-09-11	
KE-MOALF-154346-GO-RFB / Procurement for GHIFU Project Managers motor vehicle.	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million eq uivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	75,000.00	0.00	Pending Implementation											2020-01-27														2020-02-01	2020-03-14	2020-04-13	2020-05-18	2020-08-16	
KE-MOALF-157212-GO-RFB / PROCUREMENT OF 331NO. MOTORCYCLES (151CC-180CC)	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$32.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,490,000.00	0.00	Pending Implementation												2020-02-17													2020-02-22	2020-04-04	2020-05-04	2020-06-08	2020-09-08	

KE-MOALF.154341-GO-RFB / Procurement of Qty 14 Motor Vehicles for NEDI Counties and Qty 1 for NPCU to be procured centrally and be distributed.	IDA / 59450	Component 4: Project Coordination and Management (US\$29.3 million equivalent, of which IDA US\$20.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,430,000.00	0.00	Under Implementation	2020-03-23	2020-04-23	2020-03-28	2020-04-23	2020-05-09	2020-06-08	2020-07-13	2020-10-11
KE-MOALF.160427-GO-RFB / Supply and Delivery of Motor Cycles Quantity 331.	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$32.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,480,000.00	0.00	Cancelled	2020-02-28	2020-03-04			2020-04-15	2020-05-15	2020-06-19	2020-12-16
KE-MOALF.171872-GO-RFQ / Procurement of 70No. VHF radios (CERC)	IDA / 59450	Component 5: Contingency Emergency Response (US\$0 million from IDA)	Post	Request for Quotations	Limited	Single Stage - One Envelope	31,500.00	0.00	Pending Implementation			2020-05-09				2020-07-04	2020-07-07
KE-MOALF.171880-GO-RFQ / 600 kg Biopesticide (CERC)	IDA / 59450	Component 5: Contingency Emergency Response (US\$0 million from IDA)	Post	Request for Quotations	Limited	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation			2020-05-09				2020-07-04	2020-08-03
KE-MOALF.171878-GO-RFQ / 1000 no.Motorized pumps (CERC)	IDA / 59450	Component 5: Contingency Emergency Response (US\$0 million from IDA)	Post	Request for Quotations	Limited	Single Stage - One Envelope	400,000.00	0.00	Pending Implementation			2020-05-09				2020-07-04	2020-08-03
KE-MOALF.171877-GO-RFQ / Procurement of 5No. Blood testing kit (CERC)	IDA / 59450	Component 5: Contingency Emergency Response (US\$0 million from IDA)	Post	Request for Quotations	Limited	Single Stage - One Envelope	500.00	0.00	Pending Implementation			2020-05-09				2020-07-04	2020-08-03
KE-MOALF.171888-GO-RFQ / 5No. Drum Crusher (CERC)	IDA / 59450	Component 5: Contingency Emergency Response (US\$0 million from IDA)	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,500.00	0.00	Pending Implementation			2020-05-09				2020-07-04	2020-08-03
KE-MOALF.171887-GO-RFQ / 150No. GPS equipment (CERC)	IDA / 59450	Component 5: Contingency Emergency Response (US\$0 million from IDA)	Post	Request for Quotations	Limited	Single Stage - One Envelope	45,000.00	0.00	Pending Implementation			2020-05-09				2020-07-04	2020-08-03
KE-MOALF.171873-GO-RFQ / Procurement of 3760No. Personal Protective Equipment (PPEs) (CERC)	IDA / 59450	Component 5: Contingency Emergency Response (US\$0 million from IDA)	Post	Request for Quotations	Limited	Single Stage - One Envelope	150,000.00	0.00	Pending Implementation			2020-05-09				2020-07-04	2020-08-03
KE-MOALF.171881-GO-RFQ / 50No. Camping sets (CERC)	IDA / 59450	Component 5: Contingency Emergency Response (US\$0 million from IDA)	Post	Request for Quotations	Limited	Single Stage - One Envelope	90,000.00	0.00	Pending Implementation			2020-05-09				2020-07-04	2020-08-03
KE-MOALF.171886-GO-RFQ / 42,000 liters Pesticides (CERC)	IDA / 59450	Component 5: Contingency Emergency Response (US\$0 million from IDA)	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,240,000.00	0.00	Pending Implementation			2020-05-09				2020-07-04	2020-08-03
KE-MOALF.171876-GO-RFQ / 24No. Sprayers (vehicle mounted) (CERC)	IDA / 59450	Component 5: Contingency Emergency Response (US\$0 million from IDA)	Post	Request for Quotations	Limited	Single Stage - One Envelope	480,000.00	0.00	Pending Implementation			2020-05-09				2020-07-04	2020-08-03
KE-MOALF.171883-GO-DIR / 31No. Vehicles (Rough terrain single-cab pickups + passenger SUVs) (CERC)	IDA / 59450	Component 5: Contingency Emergency Response (US\$0 million from IDA)	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,100,000.00	0.00	Pending Implementation			2020-05-19				2020-07-14	2020-08-28
KE-MOALF.140962-GO-RFQ / Procurement of Qty 23 smart phones and Qty 80 Tablets.	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$32.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	142,000.00	0.00	Cancelled	2019-11-01	2019-11-06			2019-12-18	2020-01-17	2020-02-21	2020-08-19

KE-MOALF-181091-GO-RFB / Procurement of Qty 21 smart phones	IDA / 59450	Component 4: Project Coordination and Management (US\$29.3 million equivalent, of which IDA US\$20.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope		38,100.00	0.00	Pending Implementation															2020-07-20			2020-09-07	2020-10-07		
KE-MOALF-181092-GO-RFB / Procurement of Qty 135 Laptops, Qty 488 Tablets	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$32.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,147,900.00	0.00	Pending Implementation																					
KE-MOALF-187912-GO-RFQ / Purchase of 7Ns. Desktop Computers (KALRO)	IDA / 59450	Component 2: Strengthening Climate-Smart Agricultural Research and Seed Systems (US\$53.7 million equivalent, of which IDA US\$50.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,294.10	0.00	Pending Implementation																					
KE-MOALF-188446-GO-RFB / Procurement of Laptops (KALRO)	IDA / 59450	Component 2: Strengthening Climate-Smart Agricultural Research and Seed Systems (US\$53.7 million equivalent, of which IDA US\$50.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope		117,570.09	0.00	Pending Implementation																					
KE-MOALF-188536-GO-RFB / Purchase of tablets	IDA / 59450	Component 2: Strengthening Climate-Smart Agricultural Research and Seed Systems (US\$53.7 million equivalent, of which IDA US\$50.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope		182,361.11	0.00	Pending Implementation																					

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion															
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual														
KE-MOALF-66813-NC-RFQ / Procurement of Internet bandwidth-30Mbps per month 20x3x12	IDA / 59450	Component 4: Project Coordination and Management (US\$29.3 million equivalent, of which IDA US\$20.0 million equivalent)	Post	Request for Quotations	Open - National	Single Stage - One Envelope		43,200.00	0.00	Pending Implementation																									2018-12-04			2019-01-29	2019-02-28			
KE-MOALF-160424-NC-RFQ / Non consultancy services for Kenya Agricultural Observatory Platform (KAOP) (Acquisition of Data)	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$32.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation																										2020-03-03			2020-04-28	2020-07-27		
KE-MOALF-171885-NC-RFQ / Hire of transport (distribution of pesticides) (CERC)	IDA / 59450	Component 5: Contingency Emergency Response (US\$0 million from IDA)	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation																											2020-05-09			2020-07-04	2020-08-03	
KE-MOALF-171882-NC-RFQ / Hire of Surveillance aircrafts (810Hrs) (CERC)	IDA / 59450	Component 5: Contingency Emergency Response (US\$0 million from IDA)	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,701,000.00	0.00	Canceled																												2020-05-09			2020-07-04	2020-10-02

KE-MOALF-174909-NC-DIR / Hire of Surveillance aircrafts (810Hrs) (CERC)	IDA / 59450	Component 5: Contingency Emergency Response (US\$0 million from IDA)	Post	Direct Selection	Direct			1,701,000.00	0.00	Pending Implementation						2020-03-01		2020-03-06								2020-04-10		2020-08-08	
-------------------------------------------------------------------------	-------------	----------------------------------------------------------------------	------	------------------	--------	--	--	--------------	------	------------------------	--	--	--	--	--	------------	--	------------	--	--	--	--	--	--	--	------------	--	------------	--

CONSULTING FIRMS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOALF-35273-CS-CQS / BASELINE SURVEYS	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$22.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Canceled	2017-11-30	2018-08-03	2017-12-21		2018-02-03												2018-03-05	2018-07-16	2018-04-09	2018-10-06
KE-MOALF-35279-CS-CQS / KCSAP WEBSITE	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$22.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Consultant Qualification Selection	Open - National		10,000.00	0.00	Pending Implementation	2017-11-30		2017-12-21		2018-02-03												2018-03-05		2018-04-09	2018-10-06
KE-MOALF-35298-CS-CQS / Review of the VC development/strategy/adoption	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$22.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2017-11-23		2017-12-14		2018-01-27												2018-02-26		2018-04-02	2018-09-29
KE-MOALF-35299-CS-CQS / communication strategy	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$22.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2017-11-23		2017-12-14		2018-01-27												2018-02-26		2018-04-02	2018-09-29
KE-MOALF-35295-CS-CQS / UPDATING KEY INFORMATION OF THE TARGETED VC's	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$22.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2018-01-31		2018-02-21		2018-04-06												2018-05-06		2018-06-10	2018-12-07
KE-MOALF-48124-CS-QCBS / ICT-BASED AGRICULTURAL INFORMATION PLATFORM	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$22.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Quality And Cost-Based Selection	Open - International		307,600.00	0.00	Under Implementation	2018-02-21		2018-03-14		2018-04-27	2018-04-03				2018-05-25		2018-06-24				2018-07-29		2018-09-02	2019-09-02	
KE-MOALF-48127-CS-QCBS / DEVELOPMENT OF STANDARDIZED TRAINING FOR PARTICIPATORY INTEGRATED COMMUNITY DEVELOPMENT,VALUE CHAIN ANALYSIS AND DEVELOPMENT ,FIDUCIARY MANAGEMENT AND SOCIAL SAFEGUARDS AND AGRI-BUSINESS AND FINANCE SERVICES	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$22.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Quality And Cost-Based Selection	Open - International		350,000.00	0.00	Canceled	2018-02-21		2018-03-14		2018-04-27					2018-05-25		2018-06-24				2018-07-29		2018-09-02	2019-09-02	



KE-MOALF-48141-CS-QCBS / MIS FOR M&E	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$2.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Quality And Cost Based Selection	Open - International		434,700.00	0.00	Canceled	2018-02-21	2018-08-15	2018-03-14	2018-04-27	2018-05-25	2018-06-24	2018-07-29	2018-09-10	2018-09-02	2019-09-02
KE-MOALF-108769-CS-CQS / Consultant Service for Market Information System Development	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$2.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Quality And Cost Based Selection	Open - International		309,100.00	0.00	Pending Implementation	2019-06-11		2019-07-02	2019-08-15	2019-09-12	2019-10-12	2019-11-16	2019-12-21		2020-06-08
KE-MOALF-108771-CS-CQS / Consultant service for segmentation and registration of value chain stakeholders	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$2.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Quality And Cost Based Selection	Open - International		300,000.00	0.00	Under Implementation	2019-06-11	2019-08-16	2019-07-02	2019-08-15	2019-09-12	2019-10-12	2019-11-16	2019-12-21		2020-06-08
KE-MOALF-35284-CS-CQS / DEVELOPMENT OF OPERATIONAL MANUALS FOR FINANCE, PROCUREMENT AND COMMUNITY DRIVEN DEVELOPMENT	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$2.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2017-11-23		2017-12-14	2018-01-27			2018-02-26	2018-04-02		2018-09-29
KE-MOALF-35289-CS-CQS / DEVELOPMENT OF STANDARD TRAINING MANUALS AND IEC MATERIALS	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$2.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2017-11-23		2017-12-14	2018-01-27			2018-02-26	2018-04-02		2018-09-29

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-MOALF-84065-CS-CDS / CONSULTANCY SERVICES FOR MIS FOR M&E	IDA / 59450	Component 4: Project Coordination and Management (US\$29.3 million equivalent, of which IDA US\$30.0 million equivalent)	Post	Direct Selection	Direct		434,700.00	98,268.22	Signed	2018-11-14	2018-11-12	2018-11-24	2018-07-04			2019-01-28	2019-08-09	2019-07-27	
KE-MOALF-83738-CS-CDS / CONSULTANCY SERVICES FOR BASELINE SURVEY AND IMPACT EVALUATION	IDA / 59450	Component 4: Project Coordination and Management (US\$29.3 million equivalent, of which IDA US\$20.0 million equivalent)	Prior	Direct Selection	Direct		1,000,000.00	0.00	Under Implementation	2018-11-14	2018-12-04	2018-11-24				2019-01-28		2019-07-27	
KE-MOALF-138399-CS-CDS / Lead Consultant for National Cereal and Produce Board and Strategic Food Reserve Trust Fund	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$2.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Direct Selection	Direct		18,013.00	0.00	Under Implementation	2019-11-01	2020-03-13	2019-11-11				2019-12-23		2020-02-21	
KE-MOALF-140372-CS-CDS / Senior Consultant for National Cereal and Produce Board and Strategic Food Reserve Trust Fund	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$2.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Direct Selection	Direct		13,911.00	0.00	Under Implementation	2019-11-01	2020-03-13	2019-11-11				2019-12-23		2020-02-21	

KE-MOALF-140378-CS-CDS / Junior Consultant for National Cereal and Produce Board and Strategic Food Reserve Trust Fund	IDA / 59450	Component 3: Supporting Agro-weather, Market, Climate, and Advisory Services (US\$2.9 million equivalent, of which IDA US\$ 30.0 million equivalent)	Post	Direct Selection	Direct		6,064.00	0.00	Under Implementation	2019-10-22	2020-03-13	2019-11-01			2019-12-13	2020-02-11	
KE-MOALF-171874-CS-CDS / Hiring of the Agency for undertaking Livelihoods Impact assessment (CERC)	IDA / 59450	Component 5: Contingency Emergency Response (US\$0 million from IDA)	Post	Direct Selection	Direct		100,000.00	0.00	Pending Implementation	2020-05-04		2020-05-14			2020-07-18	2020-09-16	
KE-MOALF-171875-CS-INDV / Hiring of GBV Expert (CERC)	IDA / 59450	Component 5: Contingency Emergency Response (US\$0 million from IDA)	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Under Implementation	2020-05-04	2020-04-01	2020-05-09	2020-05-30		2020-07-04	2020-09-02	
KE-MOALF-173158-CS-CDS / ATO Coordinator (Agriculture Transformation Office)	IDA / 59450	Component 4: Project Coordination and Management (US\$29.3 million equivalent, of which IDA US\$20.0 million equivalent)	Post	Direct Selection	Direct		99,600.00	0.00	Pending Implementation	2020-05-11		2020-05-21			2020-07-25	2021-01-21	
KE-MOALF-173160-CS-CDS / Legal Services Consultant (Agriculture Transformation Office)	IDA / 59450	Component 4: Project Coordination and Management (US\$29.3 million equivalent, of which IDA US\$20.0 million equivalent)	Post	Direct Selection	Direct		99,600.00	0.00	Pending Implementation	2020-05-11		2020-05-21			2020-07-25	2021-01-21	
KE-MOALF-173154-CS-CDS / Public Relations Liaison Consultant (Agriculture Transformation Office)	IDA / 59450	Component 4: Project Coordination and Management (US\$29.3 million equivalent, of which IDA US\$20.0 million equivalent)	Post	Direct Selection	Direct		42,000.00	0.00	Pending Implementation	2020-05-11		2020-05-21			2020-07-25	2021-01-21	