

PROCUREMENT PLAN

Country: Kingdom of Cambodia
Full Project Name: Cambodia Sustainable Landscape and Ecotourism Project (CSLEP)
Total Finance (\$): USD 53.16 (US\$M)
Project Number: P165344

Project Implementation agency: Ministry of Rural Development (MRD)
Date of the Procurement Plan: 30 November 2019
Period covered by this Procurement Plan: 30 November 2019 to 30 May 2021
Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Government Standard Operating Procedures and Procurement Manual issued under Sub-Decree 74 (dated May 22, 2012), which is issued pursuant to Article 3 of the Kingdom of Cambodia’s Law on Public

Procurement dated January 14, 2012. In addition to the provisions contained in the PM, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- i. Procurement shall be opened to eligible firms from any country.
- ii. The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, without limitation the World Bank's right to sanction and the World Bank's inspection and audit rights as per attached confirming application of, and compliance with, the World Bank's Anti-Corruption Guidelines, including format.
- iii. Each project shall put in place an effective complaints review system that includes review by the implementing agency and subsequent review by another party not involved in the procurement process, if not satisfied with the review of the implementing agency.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "Not Applicable"

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). "Not Applicable"

Other Relevant Procurement Information.

MRD has enough familiarity with DPs and WB-funded procurement activities, and procurement capacity in carrying the similar procurement activities under this Project. However, it is important to note that the IA has limited qualified procurement staff and they relied on outsourced procurement and technical consultants to assist them in the implementation of procurement activities under past donor-financed projects. Moreover, those projects have been implemented through PIUs set up in different departments of the ministries. For this project, each IA will need the supports of one national procurement consultant to assist them in executing procurement activities, providing supports on the contract management, and also strengthening their capability.

PROCUREMENT PLAN Cambodia : Cambodia Sustainable Landscape and Ecotourism Project

General Information
 Country: Cambodia Bank's Approval Date of the Original Procurement Plan: 2020-01-08
 Project ID: P165344 Revised Plan Date(s): (comma delineated, leave blank if non 2021-03-30
 Project Name: Cambodia Sustainable Landscape and Ecotourism Project GPN Date:
 Loan / Credit No: IDA / 64330
 Executing Agency(ies) Ministry of Environment

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
MOE-CW- 1 / Upgrading ranger stations to PA multiple-use centres for forest patrolling & BDS and Construction of upgrading of Ecotourism Visitor centers	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				900,000.00	0.00	Pending Implementation					2021-08-12			2021-08-17					2021-09-28		2021-10-28		2021-12-02	2021-12-02
MOE-CW- 7 / Construct NTFP processing and storage facilities	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				100,000.00	0.00	Pending Implementation								2021-07-27								2021-09-21	2021-09-21	
MOE-CW- 9 / Office Renovation	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				50,000.00	0.00	Pending Implementation								2021-07-26								2021-09-20	2021-09-20	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MOE-G-2 / Project vehicle (3 Pickup truck and 2 Station wagon)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		175,000.00	0.00	Canceled					2019-12-31		2020-01-07					2020-02-21		2020-03-22		2020-04-19		2021-10-11	
MOE-G-2B / Project Vehicle (3 Unit Pick up Truck)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		90,000.00	77,700.00	Completed					2020-02-10	2020-02-10	2020-03-11	2020-02-12			2020-03-15	2020-02-25	2020-03-20	2020-03-05	2020-03-27	2020-03-20	2020-04-30	2020-03-20	
MOE-G-1 / Office equipment (Computer, office furniture, electronics)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Canceled					2019-12-13										2020-01-31		2021-07-24		
MOE-G-1B / Office Furniture	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	19,244.10	Completed					2020-02-10										2020-03-03	2020-04-17	2020-04-02	2020-04-17	
MOE-G-3 / Motorbikes for provincial staff	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		90,000.00	8,900.00	Completed					2020-02-14										2020-03-10	2020-03-20	2020-04-09	2020-03-20	
MOE-G-2A / Project Vehicle (Station Wagon)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	UN Agencies (Direct)	Direct			60,000.00	73,008.93	Completed					2020-02-07	2020-02-06	2020-02-10	2020-06-26							2020-03-06	2020-02-18	2020-06-16	2020-02-18	
MOE-G-4 / Accounting Software	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,000.00	0.00	Canceled					2020-01-14										2020-03-13		2021-09-04		
MOE-G-1A / Office Equipment	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		420,000.00	403,100.00	Completed					2020-03-23	2020-06-15	2020-03-27				2020-04-28	2020-07-17	2020-04-29	2020-08-14	2020-05-10	2020-09-10	2020-06-24	2020-09-10	
MOE-G-6 / Establishment solid IT infrastructure in DGIS, PAs Zonation, Management Plan, Demarcation, Land Registration	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		342,000.00	0.00	Canceled					2020-04-03		2020-04-08				2020-05-12		2020-05-14		2020-06-01		2021-06-01		
MOE-G-4-VCS / Video Conference System	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	84,000.00	Completed					2020-03-28										2020-05-07	2020-04-21	2020-06-21	2020-04-21	
MOE-G-7 / Equipment for forest patrolling, monitoring, and community engagement	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	155,000.00	Completed					2020-04-27	2020-10-16	2020-05-02				2020-06-02	2020-11-17	2020-06-16	2020-11-27	2020-07-14	2020-12-11	2021-01-10	2020-12-11	
MOE-G-5 / Ecotourism Equipment Packages	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	0.00	Pending Implementation					2021-07-02		2021-07-07				2021-08-06		2021-09-05		2021-10-04		2021-10-04		
MOE-G-6R / Establishment solid IT infrastructure in DGIS, PAs Zonation, Management Plan, Demarcation, Land Registration	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		342,000.00	0.00	Pending Implementation					2021-04-02		2021-04-07				2021-05-19		2021-06-18		2021-07-23		2021-07-23		

MOE-CS-4 / International Consultant to support development of Law enforcement strategy and implementation plan (Firm)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Quality And Cost-Based Selection	Open – International		700,000.00	0.00	Canceled	2020-09-03	2020-10-06	2020-11-03			2020-11-10	2020-12-10	2021-01-07	2021-02-04	2025-10-07	
MOE-CS-33 / Consultant (FIRM) to design and supervision of civil works and equipment/infrastructure packages	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Quality And Cost-Based Selection	Open – International		700,000.00	0.00	Canceled	2020-09-02	2020-10-02	2020-11-15			2020-11-30	2020-12-14	2021-01-11	2021-02-08	2025-09-30	
MOE-CS-4-QBS / International Consultant to support development of Law enforcement strategy and implementation plan (Firm)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Prior	Quality Based Selection	Open – International		700,000.00	0.00	Under Implementation	2020-09-10	2020-11-11	2020-10-12	2021-02-17	2020-11-02		2020-11-03	2020-12-03	2021-01-02	2021-01-30	2025-12-31
MOE-CS-16-UNDP / UNDP Support: The implementation of Cambodian Environmental Management Information System (CEMIS), Sustainable Financing and Effective Monitoring and Evaluation (M&E) of Project Activities	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Prior	UN Agencies (Direct)	Direct		1,154,400.00	0.00	Under Implementation									2021-01-30		2021-07-29
MOE-CS-22R / Consultant (FIRM) for ET Promotions, Communication and design and preparation of IEC materials (website materials, graphics, layout and video)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Quality And Cost-Based Selection	Open – International		300,000.00	0.00	Pending Implementation	2021-03-19	2021-04-19	2021-06-16			2021-07-14	2021-08-13	2021-09-17	2021-10-22	2021-10-22	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MOE-CS-15 / National procurement consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		132,000.00	248,400.00	Under Implementation	2019-11-29	2020-01-01	2020-01-17	2020-03-19	2020-01-31	2020-03-31	2020-03-06	2020-03-31	2021-08-28	2020-03-31
MOE-CS-14 / National FM consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		132,000.00	45,540.00	Completed	2019-11-29	2020-01-01	2020-01-17	2020-06-25	2020-01-31	2020-07-14	2020-02-28	2020-07-16	2021-08-21	2020-07-16
MOE-CS-18 / National Administration Consultant (1 Year contract)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		13,200.00	47,610.00	Completed	2019-12-16	2020-01-01	2020-01-18	2020-03-18	2020-01-23	2020-03-31	2020-01-31	2020-03-31	2021-01-30	2020-03-31
MOE-CS-19 / National Project Coordinator (1 Year contract)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		32,400.00	157,320.00	Completed	2019-12-16	2020-01-01	2020-01-18	2020-03-25	2020-01-21	2020-05-12	2020-01-26	2020-05-13	2021-01-25	2020-05-13
MOE-CS-9 / National M&E Consultant (5 years contract)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		132,000.00	91,080.00	Completed	2020-01-09	2020-01-01	2020-02-04	2020-04-30	2020-02-11	2020-05-12	2020-02-25	2020-05-13	2021-02-24	2020-05-13
MOE-CS-7 / National Biodiversity Consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		30,000.00	41,400.00	Completed	2020-03-25	2020-04-10	2020-05-05	2020-05-29	2020-05-12	2020-06-26	2020-06-16	2020-07-01	2021-06-16	2020-07-01
MOE-CS-8 / National Socio Economic Consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		150,000.00	69,000.00	Under Implementation	2020-03-26	2020-03-26	2020-05-14	2020-06-09	2020-06-04	2020-06-16	2020-07-09	2020-08-06	2025-07-08	2020-08-06
MOE-CS-10 / National GIS Consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		26,400.00	34,500.00	Completed	2020-03-26	2020-04-10	2020-05-14	2020-06-11	2020-06-04	2020-07-29	2020-07-09	2020-08-03	2021-07-09	2020-08-03
MOE-CS-6 / National Consultant for PA management planning	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		216,000.00	48,300.00	Completed	2020-03-26	2020-04-10	2020-05-14	2020-05-27	2020-06-04	2020-06-26	2020-07-09	2020-07-03	2025-07-08	2020-07-03
MOE-CS-20 / National Consultant for Stocktaking & Assessment of Existing Ecotourism Investment Projects (concessions)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2020-03-26	2020-04-10	2020-05-14		2020-06-04		2020-07-09		2021-07-09	
MOE-CS-28 / National Environmental and Social Safeguards Consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		132,000.00	44,160.00	Completed	2020-04-06	2020-04-10	2020-04-29	2020-06-11	2020-05-06	2020-06-15	2020-06-01	2020-06-17	2025-05-31	2020-06-17
MOE-CS-31 / National Consultant (s) for CPA Management Plan Development (Contract 1 year with IDA)	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open		36,000.00	41,400.00	Completed	2020-04-06	2020-04-10	2020-05-15	2020-05-29	2020-05-29	2020-06-09	2020-07-03	2020-06-10	2021-07-03	2020-06-10

MOE-CS-30 / Provincial Facilitators (3 posts) for CPAs and Livelihoods (1 YEAR WITH IDA) 1 Position: Siem Reap and Kampong Thom Province MOE-CS-30A-ICS 1 Position: Kampong Chhnang and Kampong Speu Province MOE-CS-30B-ICS 1 Position: Pursat Province MOE-CS-30C-ICS	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open	54,000.00	0.00	Under Implementation	2020-04-06	2020-04-10	2020-05-16	2020-06-01	2020-06-29	2021-06-29				
MOE-CS-26 / National procurement Assistant consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open	108,000.00	62,100.00	Completed	2020-04-06	2020-04-10	2020-05-16	2020-06-11	2020-06-01	2020-06-15	2020-06-29	2020-06-17	2025-12-31	2020-06-17
MOE-CS-3 / National Consultant to Manage process of developing LE strategy and Implementation plan	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open	50,000.00	30,360.00	Completed	2020-04-23	2020-07-01	2020-06-11	2020-08-14	2020-07-02	2020-09-25	2020-08-06	2020-09-28	2021-08-06	2020-09-28
MOE-CS-27 / National gender consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open	158,400.00	30,360.00	Completed	2020-04-23	2020-07-01	2020-05-26	2020-08-14	2020-06-09	2020-09-14	2020-07-07	2020-09-23	2025-09-30	2020-09-23
MOE-CS-32 / National consultant on communication and web page development	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open	150,000.00	0.00	Under Implementation	2020-04-23	2020-12-21	2020-05-26		2020-06-02		2020-06-30		2025-09-30	
MOE-CS-21 / National Legal Consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open	15,000.00	17,250.00	Completed	2020-04-09	2020-08-30	2020-05-26	2020-11-13	2020-06-09	2020-12-07	2020-07-07	2020-12-11	2022-06-07	2020-12-11
MOE-CS-24 / Senior International Consultant to support project coordination and M&E	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Prior	Individual Consultant Selection	Open	800,000.00	0.00	Canceled	2020-05-22		2020-07-27		2020-08-17		2020-09-21		2024-09-20	
MOE-CS-1/CSLEP / International Consultant to Develop CEMS	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2020-07-06		2020-09-23		2020-10-14		2020-11-18		2021-05-20	
MOE-CS-38 / Short Term Consultant for M&E Capacity Building	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open	4,500.00	0.00	Canceled	2020-07-07		2020-08-09		2020-08-23		2020-09-13		2020-09-30	
MOE-CS-41 / National Consultant to Support Livelihoods and NTFF Value Chain	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open	36,000.00	35,880.00	Completed	2020-08-05	2020-08-28	2020-09-09	2021-01-11	2020-09-23	2021-01-15	2020-10-14	2021-01-22	2021-10-14	2021-01-22
MOE-CS-40 / National Consultant for Community Guide and Bird Watching Training	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open	3,000.00	0.00	Canceled	2020-07-30		2020-09-01		2020-09-15		2020-10-06		2020-10-16	
MOE-CS-39 / National Consultant for Grievance Redressed Mechanism (GRMs) Development	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open	7,500.00	0.00	Canceled	2020-07-16		2020-08-18		2020-09-01		2020-09-22		2020-10-17	
MOE-CS-37 / National Consultant to Develop project Web page	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open	5,000.00	0.00	Canceled	2020-07-30		2020-09-08		2020-09-22		2020-10-13		2021-04-11	
MOE-CS-44-GEF / National PA Management Plan and State Land Registration Consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open	127,500.00	0.00	Under Review	2021-01-25	2021-03-25	2021-03-15		2021-04-05		2021-05-10		2021-11-06	
MOE-CS-45-GEF / National Consultant to support CPA Management Plan Development	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open	138,000.00	0.00	Under Review	2021-01-25	2021-03-23	2021-03-15		2021-04-05		2021-05-10		2021-11-06	
MOE-CS-36 / National ET Specialist	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open	180,000.00	0.00	Pending Implementation	2021-03-04		2021-04-22		2021-05-13		2021-06-10		2021-06-10	
MOE-CS-37R / National Architecture Consultant	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open	30,000.00	0.00	Pending Implementation	2021-03-19		2021-05-07		2021-05-28		2021-07-02		2021-07-02	
MOE-CS-43-GEF / National Management Specialist	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open	162,000.00	0.00	Pending Implementation	2021-03-25		2021-05-13		2021-05-27		2021-07-01		2021-07-01	
MOE-CS-17 / National Consulting firm to support MoI in design and operation of BDS model, and BDS curricula	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open	115,200.00	0.00	Pending Implementation	2021-05-05		2021-06-23		2021-07-14		2021-08-18		2021-08-18	
MOE-CS-46-GEF / Consultancy for reduction, minimization and proper management of waste generated at CRET sites	IDA / 64330	Component 1: Strengthen Capacity for Protected Areas (PA) Landscape Planning and Management	Post	Individual Consultant Selection	Open	100,000.00	0.00	Pending Implementation	2021-05-26		2021-07-14		2021-08-04		2021-09-08		2021-09-08	