

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** 17 March 2014
2. **Date of General Procurement Notice:** 01 January 2014 (WB 624 01-14)
3. **Period covered by this procurement plan:** 01 March 2014 to 01 September 2015

II. Goods and Works and non-consulting services and consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement
Procurement Methods and Thresholds

□

Expenditure Category	Contract Value (Threshold)	Procurement Method	Contracts/Processes Subject to Prior Review
Works	>= US\$ 7,500,000	ICB	All contracts
	<US\$ 7,500,000	NCB	All contracts over US\$5 million equivalent. All other contracts subject to post review.
	<=US\$50,000	Shopping	All contracts subject to post review
Goods	>=US\$1,000,000	ICB	All contracts
	<US\$1,000,000	NCB	All contracts over US\$500,000 equivalent. All other contracts subject to post review.
	<=US\$50,000	Shopping	All contracts subject to post review
		DC	All contracts costing more than US\$50,000 equivalent.
Consultant Services (firms)	>=US\$300,000	All competitive methods; advertize internationally	All contracts.
	<US\$300,000	All competitive methods; advertize locally	All contracts over US\$200,000 equivalent.
	<US\$300,000	CQS	All contracts costing more than US\$200,000 equivalent.
		SSS	All contracts costing more than US\$50,000 equivalent.
Individual Consultants		IC ((Section V of Consultant Guidelines)	All contracts over US\$100,000 equivalent.

July 9, 2010

	IC- Sole source	All contracts costing more than US\$50,000 equivalent.
--	-----------------	--

2. **Prequalification.** Bidders for shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

PROCUREMENT PLAN Sri Lanka : Sri Lanka Strategic Cities Development Project

General Information
Country: Sri Lanka **Bank / Approval Date of the Original Procurement Plan:** 2016-08-24
Project ID: P130548 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2018-05-09
Project Name: Sri Lanka Strategic Cities Development Project **GNP Date:**
Loan / Credit No.: IDA / 54280, IDA / 58000
Executing Agency(ies): Ministry of Megapolis and Western Development

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SCDP/WB/WKKD01 / Rehabilitation and Construction of Dharmasala Nawatha (B 850) from 0 000 km to 3 380 km (Including Suwelakada Sharp Bend) at Kandy	IDA / 54280	Galle City-region Urban Interventions Kandy City-region Urban Interventions Implementation Support Component 4: Jaffna City Region Urban Interventions	Prior	Request for Bids	Open - International	Single Stage - One Envelope	N	6,250,000.00	4,977,900.66	Signed																			
SCDP/WB/WKKD02 / Rehabilitation and Construction of Katugastota - Madawala - Bambaralala (B 206) Road Section from Katugastota to Madawala (from 0 000 km to 6 250 km), Madawala - Digana (B 266) Road from 0 000 km to 8 100 km)	IDA / 54280	Galle City-region Urban Interventions Kandy City-region Urban Interventions Implementation Support Component 4: Jaffna City Region Urban Interventions	Prior	Request for Bids	Open - International	Single Stage - One Envelope	N	16,500,000.00	11,053,826.68	Signed																			
SCDP/WB/WKKD07 / Rehabilitation of Meda Ela (Lot 01 & Lot 02) (in Kandy District)	IDA / 54280	Galle City-region Urban Interventions Kandy City-region Urban Interventions Implementation Support Component 4: Jaffna City Region Urban Interventions	Prior	Request for Bids	Open - National	Single Stage - One Envelope	N	4,100,000.00	4,320,241.49	Signed																			
SCDP/WB/WKKD14 / Rehabilitation & Construction of Sin Trape (5 Nos)	IDA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,835,000.00	0.00	Pending Implementation					2016-09-20							2016-09-20				2016-09-20			2017-02-11
SCDP/WB/WKKD13 / Rehabilitation of Heebankadura & Rajapahle	IDA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	0.00	Pending Implementation					2016-09-20							2016-09-20				2016-09-20			2016-10-13
SCDP/WB/WKGL10 / Desilting & Clearing of Meda Ela, Kapu Ela & Perana Ela in GMC Area	IDA / 54280	Galle City-region Urban Interventions	Post	Direct Selection	Direct			21,000.00	0.00	Pending Implementation					2016-09-23											2016-09-23			2016-09-23
SCDP/WB/WKKD08 / Rehabilitation of George E. De Silva Park	IDA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,100,000.00	1,122,855.94	Signed					2016-12-30	2017-01-04	2017-01-27					2017-02-24	2017-01-30	2017-03-18	2017-07-24	2017-04-22	2017-09-21	2018-04-22	
SCDP/WB/WKKD03 / Kandy Lakeside Walkability Improvements	IDA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		3,100,000.00	3,067,341.35	Signed					2016-12-30	2017-05-15	2017-01-30					2017-02-27	2017-08-15	2017-03-21	2017-09-04	2017-04-25	2017-10-16	2018-04-25	
SCDP/WB/WKKD17 / Improvements to Municipality Car Park Road Top	IDA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		4,100,000.00	4,183,654.62	Signed					2016-12-30							2017-03-31			2017-04-21	2017-10-04	2017-06-20	2017-11-29	2018-12-12
SCDP/WB/WKKD18 / Improvements to Tomlin Park in KMC area	IDA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		330,000.00	2,387,326.12	Signed					2017-01-16							2017-03-26			2017-04-17	2017-09-15	2017-05-23	2017-10-06	2018-05-23
SCDP/WB/WKGL07 / Reconstruction of Kabaduwawata Bridge	IDA / 54280	Galle City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	356,059.83	Signed					2016-09-11							2016-10-09			2016-10-30	2016-10-27	2016-12-06	2016-12-09	2017-12-06
SCDP/WB/WKKD06 / Rehabilitation of Galabe Intake & Water Treatment Plant	IDA / 54280	Kandy City-region Urban Interventions	Prior	Request for Bids	Open - National	Single Stage - One Envelope		6,100,000.00	0.00	Under Implementation					2016-09-11							2016-10-09	2016-10-17	2016-11-20		2017-02-13			2019-02-13
SCDP/WB/WKGL02 / Rehabilitation of Moragoda Ela Main Canal & Temple Bypass	IDA / 54280	Galle City-region Urban Interventions	Prior	Request for Bids	Open - International	Single Stage - One Envelope		7,200,000.00	5,533,119.86	Signed					2016-09-11	2017-05-15	2016-09-11					2016-09-12	2016-09-13	2016-10-12	2017-05-29	2016-12-27	2017-03-20	2019-06-15	
SCDP/WB/WKKD11 / Construction of 3 Nes Ground Reservoir: Dangolla/Heerassagala Lower & Heerassagala Middle for Kandy Water Supply	IDA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,540,000.00	942,195.68	Signed					2016-09-18	2014-12-11	2016-09-18					2016-09-18	2015-01-16	2016-09-18	2015-02-20	2016-09-18	2015-03-17	2016-10-14	
SCDP/WB/WKKD09 / Rehabilitation of Arthur's Seat Viewing Deck	IDA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		540,000.00	292,119.79	Signed					2016-09-18	2015-05-25	2016-09-18					2016-09-18	2015-08-14	2016-09-18	2015-08-26	2016-09-18	2016-01-18	2016-10-24	
SCDP/WB/WKGL04 / Reconstruction of Kanampalaya Bridge	IDA / 54280	Galle City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		407,000.00	335,149.64	Signed					2016-09-18							2016-09-18			2016-09-18	2015-10-12	2016-09-18	2015-11-05	2016-11-01
SCDP/WB/WKGL01 / Reconstruction of Belligaha Bridge	IDA / 54280	Galle City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		370,000.00	314,123.32	Signed					2016-09-18							2016-09-18			2016-09-18	2015-10-12	2016-09-18	2015-11-05	2016-10-26
SCDP/WB/WKKD15 / Transmission Mains WTP to Heerassagala and along Heerassagala Road	IDA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,230,000.00	1,019,269.74	Signed					2016-09-18	2014-12-11	2016-09-18					2016-09-18	2015-01-16	2016-09-18	2015-02-20	2016-09-18	2015-03-17	2017-09-18	

SCDPWB/WK/IGL06 / Reconstruction of Milledawa Bridge	DA / 54280	Galle City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		330,000.00	0.00	Pending Implementation										2016-12-30	2017-01-04				2017-02-15	2017-03-17	2017-04-21	2017-10-18				
SCDPWB/WK/KD12 / Rehabilitation of Danmadakawa Water Treatment Plant	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,970,000.00	3,182,870.69	Signed										2016-09-19	2015-11-13	2016-09-19			2016-09-19	2016-03-15	2016-09-19	2016-05-10	2016-09-19	2016-06-24	2017-03-18	
SCDPWB/WK/IGL11 / Rehabilitation of Mada Ela, Kapu Ela & 07 nos. Of Cross Drains in Galle	DA / 54280	Galle City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,071,000.00	1,024,963.17	Signed										2016-10-13		2016-11-24			2016-12-22	2017-01-15	2017-03-02	2017-02-19	2017-03-20	2018-02-19		
SCDPWB/WK/KD19 / Renovation of Asset Management Office at Kandy Municipal Council	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation																2016-12-09			2017-02-07			
SCDPWB/WK/KD05 / Rehabilitation of Kandy underground storm water drainage	DA / 54280	Kandy City-region Urban Interventions	Prior	Request for Bids	Open - International	Single Stage - One Envelope	Y	7,000,000.00	6,603,880.69	Signed	2016-09-20	2016-09-20								2016-10-25		2016-09-20			2017-01-09	2017-01-25	2017-10-27	2017-04-11	2018-02-27	2019-04-11		
SCDPWB/WK/IGL05 / Reconstruction of Samagi Watta Bridge	DA / 54280	Galle City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		323,100.00	247,253.53	Signed										2016-09-19		2016-09-19			2016-09-19	2016-09-19	2015-10-12	2016-09-19	2015-11-05	2016-10-24		
SCDPWB/JFWK01 / Rehabilitation of Puly to Kollimann section of Puly-Kodikman/Kachcha Road (AB31) in Jaffna	DA / 58000	Component 4. Jaffna City Region Urban Interventions	Prior	Request for Bids	Open - International	Single Stage - One Envelope		8,600,000.00	0.00	Under Review										2017-03-31	2018-01-03	2017-04-28	2018-01-05		2017-06-23	2018-02-26	2017-10-13	2017-12-01	2019-12-01			
SCDPWB/WK/IGL08 / Improvements to Coordinating Office at Galle Municipal Council	DA / 54280	Galle City-region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,000.00	0.00	Pending Implementation																	2017-03-06		2017-03-06	2017-03-06		
SCDPWB/WK/IGL12 / Rehabilitation of Moragoda Ela Cross Drains - Package A (Heen Ela, Heen Ela Cross Drain & Heen Ela Cross drain 2) in Galle	DA / 54280	Galle City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		900,000.00	1,472,903.57	Signed										2017-03-06		2017-03-06			2017-03-06	2017-03-13	2017-12-22	2017-04-10	2018-01-18	2018-04-10		
SCDPWB/WK/IGL13 / Rehabilitation of Moragoda Ela Cross Drains - Package B (Sumbra Castle & Hirimbura) in Galle	DA / 54280	Galle City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		900,000.00	0.00	Pending Implementation										2017-03-06		2017-03-06			2017-03-06	2017-04-05	2017-05-10	2017-11-06				
SCDPWB/WK/KD20 / Relocation of Weekly Fair at Kumarhami Mawatha in Kandy City	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation																	2017-03-06	2017-04-17	2017-10-14			
SCDPWB/WK/KD22 / Relocation of Food Court at Lakshila Building	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation																	2017-03-06		2017-04-17	2017-10-14		
SCDPWB/WK/KD23 / Relocation of Tomlin Park Vendors at Montisort Building in Ampitiya	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation																	2017-03-06	2017-04-17	2017-10-14			
SCDPWB/PMU/WK01 / Improvements to Proposed SCDP Office at 4 th Floor, Sethuripaya	DA / 54280	Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		26,494.00	0.00	Pending Implementation																	2017-03-14	2017-03-14	2017-03-14			
SCDPWB/PMU/WK02 / Improvements to Proposed SCDP Office at 4 th Floor, Sethuripaya-Additional work	DA / 54280	Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,292.00	0.00	Pending Implementation																	2017-03-14	2017-04-04	2017-04-04			
SCDPWB/PMU/WK03 / Supplying, Laying & Commissioning of Electrical system including 3 Phase Connection	DA / 54280	Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,820.00	0.00	Pending Implementation																	2017-03-14	2017-04-11	2017-04-11			
SCDPWB/PMU/WK04 / Improvements to Proposed SCDP Office at 4 th Floor, Sethuripaya -Phase 02	DA / 54280	Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,007.00	0.00	Pending Implementation																	2017-03-14	2017-04-04	2017-04-04			
SCDPWB/PMU/WK05 / Repairing works at SCDP Galle office	DA / 54280	Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,415.00	0.00	Pending Implementation																	2017-03-14	2017-03-21	2017-03-21			
SCDPWB/WK/IGL20 / Shifting & Reinstatement of Telecom Network across Moragoda Ela in Kathaduwata Bridge Site in Galle	DA / 54280	Galle City-region Urban Interventions	Post	Direct Selection	Direct			23,000.00	0.00	Pending Implementation																	2017-05-26	2017-05-31	2017-07-05	2018-01-01		
SCDPWB/WK/KD25 / Balance Works of Arthur's Seat Viewing Deck	DA / 54280	Kandy City-region Urban Interventions	Prior	Request for Quotations	Limited	Single Stage - One Envelope		96,041.53	0.00	Pending Implementation																	2017-06-23	2017-06-28	2017-08-02	2018-01-29		
SCDPWB/JFWK06 / Clearing of Storm Water Drainage System in Jaffna	DA / 58000	Component 4. Jaffna City Region Urban Interventions	Post	Direct Selection	Direct			25,716.67	24,609.27	Signed																	2017-07-06	2017-07-11	2017-08-15	2017-02-14	2018-02-11	
SCDPWB/JFWK05 / Clearing 10 Nos Ponds for Commencing Surveying in Jaffna	DA / 58000	Component 4. Jaffna City Region Urban Interventions	Post	Direct Selection	Direct			43,493.60	0.00	Pending Implementation																	2017-06-23	2017-06-28	2017-08-02	2018-01-29		
SCDPWB/WK/IGL21 / Construction of New Railway Bridge across the Mada Ela, Galle	DA / 54280	Galle City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	0.00	Pending Implementation																	2017-10-27	2017-11-01	2017-12-13	2018-01-12	2018-02-16	2018-08-15

SCDP/WB/GD26 / Procurement of Computers & Accessories for PMU -Package IV	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	29,000.00	0.00	Pending Implementation	2017-03-06	2017-03-06	2017-03-06	2017-03-06	2017-03-06	2017-03-06
SCDP/WB/GD27 / Procurement of Heavy Duty Photocopier for PMU-Colombo	DA / 54280	Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope	4,000.00	0.00	Pending Implementation		2017-03-06			2017-03-06	2017-03-06
SCDP/WB/GD28 / Supply & Installation of Bulk Flow Meters for Kandy-Phase II	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope	7,000.00	0.00	Pending Implementation	2017-03-06	2017-03-06	2017-03-06	2017-03-06	2017-03-06	2017-09-02
SCDP/WB/GD30 / Supply, Installation and commissioning of A/C System for Galle PIU Office	DA / 54280	Galle City-region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,000.00	0.00	Pending Implementation		2017-03-06			2017-03-06	2017-03-06
SCDP/WB/GD31 / Procurement of payroll software package for SCDP	DA / 54280	Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,000.00	0.00	Pending Implementation		2017-03-06			2017-03-06	2017-03-06
SCDP/WB/JFGD02 / Procurement of Photocopier Machine for PIU office at Jaffna	DA / 58000	Component 4: Jaffna City Region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	1,000.00	0.00	Pending Implementation					2017-03-12	2017-03-12
SCDP/WB/JFGD03 / Procurement of Desktop Computers for PIU office at Jaffna	DA / 58000	Component 4: Jaffna City Region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	4,000.00	0.00	Pending Implementation					2017-03-07	2017-03-07
SCDP/WB/JFGD04 / Procurement of A/C System for PIU office at Jaffna	DA / 58000	Component 4: Jaffna City Region Urban Interventions	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,000.00	0.00	Pending Implementation					2017-03-07	2017-10-29
SCDP/WB/GD01 / Procurement of Office Furniture for PMU office Phase I	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	6,757.00	0.00	Pending Implementation	2017-03-14	2017-03-19	2017-03-19	2017-03-19	2017-04-09	2017-04-09
SCDP/WB/GD02 / Procurement of a Heavy Duty Photocopier to PMU office -Package I	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	3,461.00	0.00	Pending Implementation	2017-03-14	2017-03-19	2017-03-19	2017-03-19	2017-04-09	2017-04-09
SCDP/WB/GD04 / Procurement of Notebook Computers to PMU office	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	18,011.00	0.00	Pending Implementation	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-28	2017-03-28
CDP/WB/GD05 / Procurement of Office Fax Machine for PMU office	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	250.00	0.00	Pending Implementation	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD06 / Procurement of computers Re-order to PMU office	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	4,038.00	0.00	Pending Implementation	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD07 / Procurement of A/C System	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	17,067.00	0.00	Pending Implementation	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD08 / Procurement of Office Furniture for PMU office Phase II	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	5,445.00	0.00	Pending Implementation	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD09 / Procurement of PABX System	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	2,208.00	0.00	Pending Implementation	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD10 / Procurement of Furniture for Kandy Regional Office	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,916.00	0.00	Pending Implementation	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD11 / Procurement of Telephone for Kandy Regional Office	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope	34.00	0.00	Pending Implementation	2017-03-14	2017-03-14	2017-03-14	2017-04-13	2017-04-13	2017-04-13
SCDP/WB/GD12 / Procurement of Digital Cameras to PMU office	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	426.00	0.00	Pending Implementation	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-04-04	2017-04-04
SCDP/WB/GD13 / Procurement of WiFi System	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,280.00	0.00	Pending Implementation	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD14 / Procurement of Surveying Instrument	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	350.00	0.00	Pending Implementation	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-04-04	2017-04-04
SCDP/WB/GD15 / Procurement of GPS unit for PMU and PWA	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	752.00	0.00	Pending Implementation	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD18 / Procurement of Bulk Water Meters for Kandy	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope	132,896.00	0.00	Pending Implementation	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD21 / Procurement of Computers & Accessories for PMU -Package III	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	25,445.00	0.00	Pending Implementation	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD22 / Procurement of DI pipes, Jittings, Valves & Accessories	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope	570,695.00	0.00	Pending Implementation	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-04-04	2017-04-04
CDP/WB/GD23 / Procurement of PE pipes and fittings	DA / 54280	Kandy City-region Urban Interventions	Post	Request for Bids	Open - National	Single Stage - One Envelope	300,744.00	0.00	Pending Implementation	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD24 / Procurement of Accounting System for SCDP	DA / 54280	Implementation Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	2,413.00	0.00	Pending Implementation	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14	2017-03-14
SCDP/WB/GD33 / Procurement of a Server for finance division of SCDP	DA / 54280	Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,333.33	0.00	Pending Implementation					2017-07-29	2018-03-22

SCDP/WB/CS/25 / Consultancy Services for conducting an IEE for proposed improvements for the existing water treatment system in Kandy	IDA / 54280	Kandy City-region Urban Interventions	Post	Least Cost Selection	Open - National	23,000.00	7,668.18	Signed	2016-10-02	2015-07-09	2016-10-02	2016-10-02	2016-10-02	2015-08-10	2016-10-02	2015-08-25	2016-10-02	2015-08-27	2016-10-02	2015-09-21	2016-10-02		
SCDP/WB/CS/18 / Consultancy Services for Construction Supervision & Contract Administration of Urban Upgrading Interventions of Municipal Council Park Roof Top, George E. De Silva Park, Kandy Lakeside Walkability Improvements, and Tomlin Park Projects in Kandy City	IDA / 54280	Kandy City-region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International	1,138,000.00	745,451.27	Under Review	2016-12-05		2016-12-05	2017-01-12	2017-05-12	2017-02-13	2017-06-19	2017-03-15	2017-08-17	2017-04-19	2017-09-22	2017-05-24	2017-09-27	2018-05-24	
SCDP/WB/CS/29 / Consultancy Services for Construction Supervision & Contract Administration of Moragoda Ela Main Canal & Temple Bypass	IDA / 54280	Galle City-region Urban Interventions	Prior	Least Cost Selection	Open - International	538,000.00	564,876.27	Signed	2016-09-01		2016-09-02	2016-10-16		2016-11-13	2016-12-13	2017-03-13	2017-01-17	2017-04-03	2017-02-21	2017-04-05	2017-08-20		
SCDP/WB/JF/CS/05 / consultancy Services for Detailed Design & Construction Supervision of Improvements to Public Parks & Urban Market Place in Sri Lanka	IDA / 58000	Component 4- Jaffna City Region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International	700,000.00	0.00	Under Implementation	2016-12-22	2017-01-18	2017-01-12	2017-01-18	2017-02-25	2017-03-25	2017-04-24	2017-05-29			2017-07-03			2018-07-03	
SCDP/WB/CS/32 / Consultancy Services for social impact assessment, preparation of RAP For the Construction of KMTT	IDA / 54280	Kandy City-region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National	34,000.00	61,362.80	Signed	2016-12-27		2016-12-27		2017-02-09	2017-03-09	2017-04-07	2017-04-08	2017-04-26	2017-05-13	2017-05-15	2017-06-17	2017-06-16	2018-06-17	
SCDP/WB/CS/33 / Consultancy Services for Independent Monitoring and Review of Social Safeguards	IDA / 54280	Galle City-region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - National	517,000.00	0.00	Cancelled	2016-12-27		2017-01-17	2017-03-02		2017-03-30	2017-04-29		2017-06-03		2017-07-08			2020-07-07	
SCDP/WB/CS/14R / Consulting Services for Construction Supervision and Contract Administration of two Roads in Kandy	IDA / 54280	Kandy City-region Urban Interventions	Prior	Least Cost Selection	Open - International	577,000.00	941,745.77	Under Implementation	2017-01-18		2017-02-08	2017-01-18	2017-03-24	2017-01-18	2017-04-21	2016-05-02	2017-05-21	2017-01-18	2017-06-25	2017-01-18	2017-07-30	2016-06-28	2018-01-26
SCDP/WB/CS/14 / Consultancy Services for Construction Supervision of Roads in Kandy	IDA / 54280	Kandy City-region Urban Interventions	Prior	Least Cost Selection	Open - National	1,200,000.00	0.00	Cancelled	2016-09-20		2016-10-11	2016-10-11		2016-10-11	2016-10-11		2016-10-11		2016-10-11			2017-04-09	
SCDP/WB/CS/24 / Consultancy Services for Construction Supervision & Contract Administration for Rehabilitation of Moora Ela, Kepe Ela, and Cross Drains of Moragoda Ela & Moora Ela in Galle Drainage System	IDA / 54280	Galle City-region Urban Interventions	Prior	Least Cost Selection	Open - National	240,000.00	105,686.91	Under Implementation	2017-02-09		2017-03-02		2017-04-15	2017-05-13	2017-06-12	2017-04-28	2017-07-17	2017-08-10	2017-08-21			2018-02-17	
SCDP/WB/JF/CS/07 / Construction Supervision and Contract Administration of the Improvement of Puliy to Kodikaman section of Puliy-Kodikaman-Kachcha Road (A831) in Jaffna	IDA / 58000	Component 4- Jaffna City Region Urban Interventions	Prior	Least Cost Selection	Open - International	462,000.00	0.00	Under Implementation	2017-03-01	2017-08-09	2017-03-29	2017-09-22	2017-05-26	2018-02-06	2017-07-07	2017-08-06	2017-09-24			2017-10-29		2018-04-27	
SCDP/WB/CS/37 / Consultancy Services for conducting an IEE for proposed Pilgrims Vehicle Park at Nuwanwala in Kandy	IDA / 54280	Kandy City-region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National	72,000.00	25,198.31	Signed	2017-03-06	2017-01-23	2017-03-27		2017-05-10	2017-04-06	2017-06-07	2017-05-15	2017-07-07	2017-05-24	2017-08-11	2017-07-20	2017-09-15	2017-08-29	2018-09-15
SCDP/WB/JF/CS/08 / Consultancy Services for Assessment of Environmental & Social Baseline Conditions of the Ponds in the Jaffna City Region	IDA / 58000	Component 4- Jaffna City Region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National	33,000.00	28,418.56	Signed	2017-03-07		2017-03-07		2017-03-10	2017-03-24	2017-03-31	2017-04-18	2017-04-21	2017-05-09	2017-06-26	2017-06-07	2018-05-26		
SCDP/WB/JF/CS/09 / Design, Construction Supervision & Contract Administration of Improvements to Public Conveniences in Jaffna City	IDA / 58000	Component 4- Jaffna City Region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National	67,000.00	0.00	Pending Implementation	2017-03-07		2017-03-07		2017-03-28	2017-04-25	2017-05-25	2017-06-29	2017-08-03			2018-08-03			
SCDP/WB/CS/01 / Consultancy Services for Environment Assessment for Appraisal Projects in Greater Kandy and Greater Galle area	IDA / 54280	Kandy City-region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National	15,384.00	0.00	Pending Implementation	2017-03-13		2017-03-13	2017-03-13		2017-03-13	2017-03-13	2017-04-03	2017-03-13		2017-04-03			2017-04-03	
SCDP/WB/CS/02 / Consultancy Services for Social Assessment and Resettlement Action Plan for Appraisal Projects in Greater Kandy and Greater Galle area	IDA / 54280	Kandy City-region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National	64,100.00	0.00	Pending Implementation	2017-03-13		2017-03-13	2017-03-13		2017-03-13	2017-03-13	2017-04-03	2017-03-13		2017-04-18			2017-04-18	
SCDP/WB/CS/03 / Consultancy for Transport Improvement Program for Greater Kandy Area	IDA / 54280	Kandy City-region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National	38,423.00	0.00	Pending Implementation	2017-03-13		2017-03-13	2017-03-13		2017-03-13	2017-03-13	2017-04-17	2017-03-13		2017-05-01			2017-05-01	
SCDP/WB/CS/04 / Preparation of Urban Development Plan for Kandy and Galle cities	IDA / 54280	Kandy City-region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National	122,307.00	0.00	Pending Implementation	2017-03-13		2017-03-13	2017-03-13		2017-03-13	2017-03-13	2017-03-13	2017-03-13		2017-03-13			2017-03-13	
SCDP/WB/CS/05 / Hydrologic-hydraulic Modelling of Moora Ela & Upstreams of Kandy Lake	IDA / 54280	Kandy City-region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National	71,978.00	60,879.26	Signed	2017-03-13		2017-03-13	2017-03-13		2017-03-13	2017-03-13	2017-03-13	2017-03-13	2014-07-25	2017-04-03	2014-08-15	2017-04-03		
SCDP/WB/CS/06 / Flood Mitigation in Galle Municipal Council Area	IDA / 54280	Galle City-region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National	233,961.00	198,018.33	Signed	2017-03-13		2017-03-13	2017-03-13	2014-04-25	2017-03-13	2017-03-13	2017-03-13	2017-03-13	2014-06-26	2017-03-13	2014-09-15	2017-03-13		

SCDP/WB/CS/06 / Condition Survey of Drainage Tunnel Network in Kandy	DA / 54280	Kandy City-region Urban Interventions	Post	Quality And Cost-Based Selection	Open - National		328,215.00	0.00	Pending Implementation	2017-03-13	2017-03-13	2017-03-13						2017-03-13	2017-03-13		2017-03-13		2017-03-13			
SCDP/WB/CS/11 / Preparation of Detailed Engineering Design of the Sky Walkway at Rampant,Galle	DA / 54280	Galle City-region Urban Interventions	Post	Least Cost Selection	Open - National		17,538.00	12,999.68	Signed	2017-03-13	2014-10-27	2017-03-13	2017-03-13	2014-11-11				2017-03-13	2017-03-13	2014-11-27	2017-03-13	2014-12-18	2017-03-13	2014-12-29	2017-03-13	
SCDP/WB/CS/13 / Preparation of Detailed Engineering Design of the Arthur's Seat ,Kandy	DA / 54280	Kandy City-region Urban Interventions	Post	Least Cost Selection	Open - National		22,854.00	19,317.97	Signed	2017-03-13		2017-03-13						2017-03-13	2017-03-13		2017-03-13	2014-12-18	2017-03-13	2015-02-16	2017-03-13	
SCDP/WB/JFCS/12 / Consultancy Services for Business Plan Development for the Adaptive Reuse and Conservation of the Old Kachcheri Building site, Jaffna.	DA / 58000	Component 4, Jaffna City Region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Under Implementation	2017-04-27	2017-05-12	2017-05-18	2017-05-18	2017-06-12	2017-10-25			2017-07-10	2017-12-04	2017-07-26	2018-05-02	2017-09-07		2017-10-01	2018-04-02	
SCDP/WB/CS/28 / Consultancy services for construction supervision and Contract Administration of Under Ground Drainage Tunnel network in Kandy City	DA / 54280	Kandy City-region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International		385,000.00	0.00	Cancelled	2017-04-28		2017-05-19		2017-07-02				2017-07-30		2017-08-29	2018-01-10	2017-10-03		2017-11-07	2018-11-07	
SCDP/WB/CS/28 / Consultancy Services for Construction Supervision & Contract Administration of under Ground Drainage Tunnel Rehabilitation in Kandy	DA / 54280	Kandy City-region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International		385,000.00	0.00	Cancelled	2016-08-31		2016-09-01		2016-10-15				2016-11-12	2017-03-10	2016-12-12		2017-01-16		2017-02-20	2018-02-20	
SCDP/WB/CS/39 / CONSULTANCY SERVICES FOR DESIGN, CONSTRUCTION SUPERVISION AND CONTRACT ADMINISTRATION OF WORKSHOP AND RELATED FACILITIES FOR GALLE MUNICIPAL COUNCIL	DA / 54280	Galle City-region Urban Interventions	Post	Consultant Qualification Selection	Open - National		66,667.00	157,887.45	Signed	2017-05-16	2017-03-01	2017-06-06		2017-07-20	2017-07-07							2017-08-19	2017-10-31	2017-09-23	2017-10-31	2018-03-22
SCDP/WB/JFCS/13 / Design and Construction Supervision Services for the Adaptive Reuse and Conservation of the Old Kachcheri Building Site, Jaffna	DA / 58000	Component 4, Jaffna City Region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Under Implementation	2017-06-06	2017-10-23	2017-06-27	2017-10-27	2017-08-10				2017-09-07		2017-10-07		2017-11-11		2017-12-16	2018-12-16	
SCDP/WB/CS/28 / Consultancy Services for Construction Supervision and Contract Administration of Ocean Pathway Project in Galle	DA / 54280	Galle City-region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International		466,666.67	0.00	Cancelled	2017-06-06		2017-06-27		2017-08-10				2017-09-07		2017-10-07		2017-11-11		2017-12-16	2018-12-16	
SCDP/WB/CS/27 / Consultancy Services for Construction Supervision & Contract Administration of Galle Fort Rampart Improvement Project	DA / 54280	Galle City-region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International		466,666.67	0.00	Pending Implementation	2017-06-07		2017-06-28		2017-08-11				2017-09-08		2017-10-08		2017-11-12		2017-12-17	2018-12-17	
SCDP/WB/CS/43 / Consultancy Services for Construction Supervision & Contract Administration of Construction of Ocean Pathway - Phase I & II and Construction of Dharmapala Park in GMC Area	DA / 54280	Galle City-region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International		690,500.00	0.00	Under Implementation	2017-11-27	2018-02-27	2017-12-18	2018-03-09	2018-01-31				2018-02-28		2018-03-30		2018-05-04		2018-06-08	2019-06-08	
SCDP/WB/CS/28/R / Consultancy Services for Construction Supervision & Contract Administration of under Ground Drainage Tunnel Rehabilitation in Kandy - R	DA / 54280	Kandy City-region Urban Interventions	Prior	Quality And Cost-Based Selection	Open - International		385,000.00	1,057,082.86	Under Implementation	2018-01-18		2018-02-08		2018-03-24				2018-04-21		2018-05-21	2018-01-18	2018-06-25	2018-03-27	2018-07-30	2019-07-30	
SCDP/WB/CS/33/R / Consultancy Services for Independent Monitoring and Review of Social Safeguards	DA / 54280	Implementation Support	Post	Quality And Cost-Based Selection	Open - National		120,000.00	0.00	Pending Implementation	2018-01-18		2018-02-08		2018-03-24				2018-04-21		2018-05-21		2018-06-25		2018-07-30	2019-07-30	
SCDP/WB/CS/46 / Consultancy Services for Construction supervision of Katugastota - Madawala - Bambarala (B 205) Road and Madawala - Digana (B 206) Road	DA / 54280	Kandy City-region Urban Interventions	Prior	Least Cost Selection	Open - International		633,333.33	0.00	Pending Implementation	2018-04-16		2018-05-07		2018-06-20				2018-07-18		2018-08-17		2018-09-21		2018-10-26	2019-04-24	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SCDP/WB/CS/22 / Consultancy Services for Detailed Design and Tender Documentation of Drainage Tunnel Network in Kandy	DA / 54280	Galle City-region Urban Interventions Kandy City-region Urban Interventions Implementation Support Component 4, Jaffna City Region Urban Interventions	Prior	Direct Selection	Direct	N	800,000.00	580,940.08	Under Review								2015-09-02			
SCDP/WB/CS/26 / Consultancy Services for Construction supervision of Arthur's Seat, Kandy	DA / 54280	Kandy City-region Urban Interventions	Prior	Direct Selection	Direct		46,500.00	42,344.13	Signed	2016-09-23	2016-09-23					2016-09-23	2016-01-11	2016-10-21		
SCDP/WB/CS/16 / Consultancy for Design & Supervision of Slope Stability for Dharmasoka Mw.	DA / 54280	Kandy City-region Urban Interventions	Post	Direct Selection	Direct		216,000.00	196,821.69	Signed	2016-09-23	2016-09-23					2016-09-23	2016-07-29	2018-07-29		

SCDP/WB/JFCS04 / Consultancy Services for Ponds Rehabilitation in Jaffna City Region	DA / 58000	Component 4: Jaffna City Region Urban Interventions	Prior	Direct Selection	Direct	14,400,000.00	100,118.38	Under Implementation	2016-09-27	2016-09-27			2016-09-27	2016-09-14	2018-09-14		
SCDP/WB/ICS/04 / Design Expert for Lighting of Rampart, Walkway and Underground Chambers of Fort in Galle	DA / 54280	Galle City-region Urban Interventions	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Under Implementation	2016-12-27	2017-01-01	2017-01-24	2017-01-15	2017-02-14	2017-03-21	2017-09-17		
SCDP/WB/ICS/05 / Design Expert for Historic Fabric/Materials of Rampart, Walkway, Underground Chambers and Dutch Drainage System of Fort in Galle	DA / 54280	Galle City-region Urban Interventions	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Pending Implementation	2016-12-27	2017-01-24		2017-02-14		2017-03-21	2017-09-17		
SCDP/WB/ICS/06 / Design Expert for Storage/Winding & Interpretation Design of Rampart, Walkway and Underground Chambers of Fort in Galle	DA / 54280	Galle City-region Urban Interventions	Post	Individual Consultant Selection	Limited	66,000.00	0.00	Under Implementation	2016-12-27	2017-02-03	2017-01-24	2017-02-03	2017-02-14	2017-03-21	2017-09-17		
SCDP/WB/ICS/45 / Consultancy Services for Design of Railway Bridge across Moda Ela in Galle	DA / 54280	Galle City-region Urban Interventions	Post	Direct Selection	Direct	24,000.00	18,817.85	Signed	2016-12-28	2016-11-15	2016-12-28			2017-03-03	2017-03-06	2017-08-30	
SCDP/WB/ICS/15 / Consultancy Services for Pavement Design of Katugastota-Madawala-Digana Road	DA / 54280	Kandy City-region Urban Interventions	Post	Direct Selection	Direct	385,000.00	0.00	Cancelled	2017-03-01		2017-03-11			2017-05-15	2017-08-13		
LX-MOMWD-4198-CS-CDS / Consultancy Services for pavement Design of Katugastota -Madawala-Digana Road	DA / 54280	Kandy City-region Urban Interventions	Post	Direct Selection	Direct	6,000.00	0.00	Cancelled	2016-09-09		2016-09-19			2016-11-23	2017-05-22		
SCDP/WB/ICS/16A / Consultancy Services for Design & Construction Supervision of Saramba & Durumpekkawa Sludge Treatment Plants and Design of Utilities along Dharmasoka Mawatha and Katugastota Madawala Road	DA / 54280	Kandy City-region Urban Interventions	Prior	Direct Selection	Direct	140,000.00	0.00	Pending Implementation	2017-03-03		2017-03-13			2017-05-17	2017-11-13		
SCDP/WB/JFCS01 / Consultancy Services for social Assessment for Appraisal Projects in Jaffna	DA / 58000	Component 4: Jaffna City Region Urban Interventions	Post	Direct Selection	Direct	31,000.00	0.00	Pending Implementation	2017-03-07		2017-03-07			2017-03-07	2017-03-07		
SCDP/WB/JFCS03 / Individual Consultancy for Transport Planning of Scoping of Study & Setting up the Survey & Database for Jaffna Integrated Multi-Modal Transportation Study (JIMMITS)	DA / 58000	Component 4: Jaffna City Region Urban Interventions	Post	Direct Selection	Direct	18,000.00	20,913.27	Signed	2017-03-07		2017-03-17			2017-05-21	2017-05-15	2017-11-17	
SCDP/WB/ICS/07 / Design & Construction Supervision of the Augmentation and Rehabilitation of Kandy Water Supply Scheme	DA / 54280	Kandy City-region Urban Interventions	Prior	Direct Selection	Direct	1,152,411.00	0.00	Under Implementation	2017-03-13		2017-03-13			2017-03-13	2017-09-16		
SCDP/WB/ICS/19 / Consultancy for Down town upgrading Interventions for Kandy & Galle-Local Expert's Panel	DA / 54280	Kandy City-region Urban Interventions	Post	Individual Consultant Selection	Limited	2,571.00	0.00	Pending Implementation	2017-03-13		2017-03-13		2017-03-13	2017-03-13	2017-03-13		
SCDP/WB/ICS/20 / Consultancy for Down town upgrading Interventions for Kandy & Galle-International Expert's Panel	DA / 54280	Kandy City-region Urban Interventions	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Under Implementation	2017-03-13		2017-03-13		2017-03-13	2015-01-13	2017-03-13	2017-03-13	
SCDP/WB/ICS/40 / Consultancy Services for Preparation of Wetland Management Plan for Galle Retention Areas	DA / 54280	Galle City-region Urban Interventions	Prior	Direct Selection	Direct	56,667.00	0.00	Under Implementation	2017-05-16	2017-07-18	2017-06-14	2017-08-16		2017-08-18	2018-02-14		
SCDP/WB/ICS/42 / Individual Transport Planning Assignment for Development of land use maps and setting up of Transport Zones and Data collection System including documents to outsource traffic and transport surveys for Galle Integrated Multi-Modal Transportation Study	DA / 54280	Galle City-region Urban Interventions	Post	Individual Consultant Selection	Limited	30,000.00	24,594.33	Signed	2017-07-10		2017-07-15		2017-08-05	2017-11-02	2017-09-09	2017-11-02	2018-03-08
SCDP/WB/JFCS/14 / Consultancy Services for Comprehensive Structural Assessment of the existing Old Katchery Building Structure in Jaffna	DA / 58000	Component 4: Jaffna City Region Urban Interventions	Post	Direct Selection	Direct	24,000.00	22,846.30	Signed	2017-08-24		2017-09-03			2017-11-07	2017-10-31	2018-05-06	
SCDP/WB/JFCS/15 / Consultancy Services for Transport & Traffic Surveys for Jaffna Integrated Multi-Modal Transport Study (JIMMITS)	DA / 58000	Component 4: Jaffna City Region Urban Interventions	Post	Individual Consultant Selection	Limited	33,333.33	0.00	Pending Implementation	2017-08-30		2017-09-04		2017-09-25	2017-10-30	2018-04-28		
SCDP/WB/ICS/41 / Consultancy Services for Structural Stability Assessment of Lawyers Building, Police Barracks and Senkada Building in Kandy City	DA / 54280	Kandy City-region Urban Interventions	Post	Direct Selection	Direct	4,666.67	0.00	Pending Implementation	2017-07-10		2017-07-20			2017-09-23	2018-03-22		

SCDP/WB/CS/22 / Consultancy Services for Design and Construction supervision of Under Ground Drainage Tunnel rehabilitation	DA / 54280	Kandy City-region Urban Interventions	Prior	Direct Selection	Direct		800,000.00	0.00	Cancelled	2016-09-23		2016-09-23			2016-09-23		2016-09-23
SCDP/WB/CS/44 / Design of Bridges over Morningside Ela in Galle Municipal Council Area	DA / 54280	Galle City-region Urban Interventions	Post	Direct Selection	Direct		10,003.00	0.00	Pending Implementation	2017-11-28		2017-12-08			2018-02-11		2018-08-10
SCDP/WB/CS/17 / Consultancy Services for Design of Slope Stability of Louis Peris Nawatha in Kandy	DA / 54280	Kandy City-region Urban Interventions	Post	Direct Selection	Direct		49,000.00	0.00	Pending Implementation	2018-01-09		2018-01-19			2018-03-25		2018-09-21
SCDP/WB/CS/17 / Consultancy Services to Conduct Social Impact Assessment (SIA) and Prepare the Resettlement Action Plan (RAP) for Rehabilitation of Jaffna Penial Point Pedro (AB21) Road	DA / 58000	Component 4: Jaffna City Region Urban Interventions	Post	Direct Selection	Direct		9,597.50	9,120.21	Signed	2018-01-18		2018-01-28			2018-04-03	2018-01-24	2018-09-30
SCDP/WB/CS/02/A / Recruiting Enumerators and Data Entry Operators for Census and Socioeconomic Survey of KMTT	DA / 54280	Kandy City-region Urban Interventions	Post	Direct Selection	Direct		4,891.12	0.00	Pending Implementation	2018-01-18		2018-01-28			2018-04-03		2018-09-30