

## Sample Procurement Plan

### I. General

2. **Bank's approval Date of the procurement Plan Original: March, 2016 : Revision: March, 2017**
3. **Date of General Procurement Notice: February 23, 2016**
4. **Period covered by this procurement plan: The procurement period of project covered from year May 1, 2016 to April 30, 2021**

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Procurement method Threshold US\$	Prior Review Threshold US\$
1	NCB (Goods) ; IT and Non-consulting services	Equivalent and Below US\$ 1,000,000	Above USD 2 mil.
2	NCB (Works)	Equivalent and Below US\$ 10 million	Above USD 10 mil.
3	Shopping (Goods)	Equivalent and Below US\$ 100,000	None
4	Shopping (Works)	Equivalent and Below US\$ 200,000	None

2. **Prequalification.** Bidders for **Not applicable**
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** Applicable
4. **Reference to (if any) Project Operational/Procurement Manual:** Project Implementation Manual, including the Matching Grants manual, for implementation of the Bank's funded Loan Project P152441 is developed by GITA on June , 2016.
5. **Any Other Special Procurement Arrangements:** The project include the provision of matching grants to the Georgian firms and individuals to Broadband for Development program (increasing of the innovation activity).
6. **Summary of the Procurement Packages planned during the entire project implementation period (as of March, 2017)**

1	2	3	4	5	6	7

Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Goods)	2.3	6	No	Post	
	Summary of the NCB (Works)	0.27	5	No	Post	
	Summary of the NCB (Goods)	0.62	4	No	Post	
	Summary of the Shopping (Goods)	0.5	21	No	Post	

### III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comment
1.	Competitive Methods (Firms)	Above US\$ 1,000,000	
2.	CQS		Applicable for assignments with estimation below USD 300K
3.	Individual	Above US\$ 300,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$\_300,000\_ equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *None*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	10.1	5	Prior	
	Summary of number of contracts that will be let under other methods	1.25	17	Post	LCS, FB, CQS

Summary of number of contracts that will be let under IC	5.3	98	Prior/Post	The contracts with the staff positions were signed on the bases of the Prior review
Summary of number of contracts that will be let under SSS	0.005	1	Post	

**PROCUREMENT PLAN Georgia : Georgia National Innovation Ecosystem (GENIE) Project**

**General Information**

Country: Georgia Bank's Approval Date of the Original Procurement Plan: 2016-08-11  
 Project ID: P152441 Revised Plan Date(s): (comma delineated, leave blank if non 2020-11-25)  
 Project Name: Georgia National Innovation Ecosystem (GENIE) Project GPN Date:  
 Loan / Credit No: IBRD / 85950  
 Executing Agency(ies) Georgia's Innovation & Technology Agency

Active Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GE-GTA-2016-CW-RFQ / Renovation Works for 40 CICs	IBRD / 85950	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				360,000.00	0.00	Pending Implementation					2018-06-01						2018-07-06		2018-08-05		2018-09-04	2018-11-03	
GE-GTA-19083-CW-RFQ / Renovation Works for IC - Location Two	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope				9,000.00	0.00	Pending Implementation															2017-12-30	2018-01-29	
GE-GTA-2013-CW-RFQ / Renovation Works for Akhmeta CIC	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope				55,000.00	30,696.95	Completed														2018-04-03	2018-05-18	2018-07-02	
GE-GTA-24405-CW-RFQ / Renovation Works for Telavi RH	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope				100,000.00	0.00	Under Implementation															2018-04-17	2018-07-16	
GE-GTA-12392-CW-RFQ / Minor Renovation Works for Ruli IC	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope				5,000.00	0.00	Under Implementation															2018-04-12	2018-05-12	
GE-GTA-2016-CW-RFQ / Renovation Works for 5 pilot RH	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope				110,000.00	0.00	Cancelled															2019-04-06	2019-05-04	2019-08-02
GE-GTA-2017-CW-RFQ / Renovation Works for 2 pilot RH	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope				44,000.00	0.00	Cancelled															2018-02-05	2018-03-05	2018-06-03
GE-GTA-2014-CW-RFQ / Renovation Works for 6 CICs	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope				54,000.00	0.00	Cancelled															2018-01-27	2018-02-24	2018-03-26
GE-GTA-2013-CW-RFQ / Renovation Works for IC - Location One	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope				9,000.00	0.00	Cancelled															2017-11-04	2017-12-09	2018-02-07
GE-GTA-19084-CW-RFQ / Renovation Works for IC - Location Three	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope				9,000.00	0.00	Cancelled															2017-11-04	2017-12-30	2018-02-13

Active Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
GE-GTA-2003-CO-RFQ / Computers and associated IT equipment for 3 CICs	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		22,000.00	0.00	Cancelled																	2017-01-20	2017-02-17	2017-03-04				
GE-GTA-2042-CO-RFQ / Specialized Lab equipment for RHs	IBRD / 85950	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		240,000.00	0.00	Pending Implementation																	2017-12-01	2017-12-06	2018-01-05	2018-02-04	2018-03-06	2018-06-04	
GE-GTA-2011-CO-RFQ / Media equipment for 5 CICs	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation																	2017-09-06	2017-10-11	2017-12-10				
GE-GTA-2011-CO-RFQ / Software for 5 RH	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation																	2019-07-06	2019-08-03	2019-09-02	2019-09-02			
GE-GTA-2013-CO-RFQ / Furniture for 5 RH	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		72,500.00	0.00	Pending Implementation																	2019-05-06	2019-06-03	2019-08-02				
GE-GTA-2003-CO-RFQ / Computers and associated IT equipment for 40 CICs	IBRD / 85950	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		176,000.00	0.00	Pending Implementation																	2018-06-01	2018-06-06	2018-07-06	2018-08-05	2018-09-04	2018-11-03	
GE-GTA-2030-CO-RFQ / Computers and associated IT equipment for 5 RH	IBRD / 85950	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		139,450.00	0.00	Pending Implementation																	2019-02-01	2019-02-06	2019-03-08	2019-04-07	2019-05-07	2019-06-05	2019-08-05
GE-GTA-2041-CO-RFQ / Fabrication materials for 5 remaining RH	IBRD / 85950	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		540,000.00	0.00	Pending Implementation																	2019-04-01	2019-04-06	2019-05-06	2019-06-05	2019-07-05	2019-09-03	
GE-GTA-2021-CO-RFQ / Basic equipment for maker-space for 6 CICs	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,000.00	0.00	Pending Implementation																		2017-09-06	2017-10-04	2017-12-03			
GE-GTA-2003-CO-RFQ / Computers and associated IT equipment for 2 CICs	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,800.00	6,285.93	Signed																	2017-05-27	2017-07-08	2017-07-26	2017-07-31			
GE-GTA-1733-CO-RFQ / Fabric equipment for 3 pilot RH - phase II	IBRD / 85950	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		216,000.00	0.00	Cancelled																	2017-11-01	2017-11-06	2017-12-06	2018-01-05	2018-02-04	2018-04-05	
GE-GTA-2039-CO-RFQ / Fabric equipment for 5 RH	IBRD / 85950	Innovation Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		947,000.00	0.00	Pending Implementation																	2018-05-01	2018-05-06	2018-06-17	2018-07-17	2018-07-24	2019-07-24	
GE-GTA-14003-CO-RFQ / Mini fabric equipment for Media IC	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,000.00	0.00	Pending Implementation																		2017-07-05	2017-08-30	2018-02-26			
GE-GTA-2014-CO-RFQ / Basic equipment for maker-space for 3 CICs	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,000.00	0.00	Pending Implementation																		2017-01-20	2017-02-17	2017-03-19			
GE-GTA-2007-CO-RFQ / Furniture for 5 CICs - Phase II	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,000.00	0.00	Pending Implementation																		2018-03-20	2018-04-17	2018-06-01			
GE-GTA-2032-CO-RFQ / Furniture for 2 pilot RH	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		29,000.00	0.00	Pending Implementation																		2018-09-08	2018-10-05	2018-11-20			
GE-GTA-24408-CO-RFQ / Furniture for 1 RH	IBRD / 85950	Innovation Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,500.00	0.00	Pending Implementation																		2017-10-07	2017-12-02	2018-01-16			







GENE/CS/LCS-01 / Financial Auditor for MS recipients	BRD / 85950	Innovation Financing	Post	Least Cost Selection	Open - International		200,000.00	0.00	Pending Implementation	2017-10-15		2017-11-05	2017-12-19						2018-01-16	2018-02-11	2018-03-27	2018-04-12	2018-04-11			
GENE/CS/QCS-08 / Development of matching grants web portal IT system	BRD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - National		50,000.00	57,555.78	Signed	2017-04-15		2017-05-06	2017-04-20	2017-06-19	2017-05-19						2017-07-19	2017-06-13	2017-08-09	2017-06-19		
GE-GITA-18545-CS-QCS / Consultancy for the Specialized Lab	BRD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - National		10,000.00	0.00	Pending Implementation	2017-09-01		2017-09-15	2017-10-29								2017-11-03	2017-11-06		2018-05-05		
GE-GITA-2443-CS-QCS / Impact evaluation for eCommerce	BRD / 85950	Project Implementation Support	Post	Consultant Qualification Selection	Open - International		135,000.00	0.00	Pending Implementation	2019-12-05		2019-12-26	2020-02-08								2020-03-09	2020-03-30		2020-07-08		
GENE/CS/QCS-11 / Development of BR/ICC beneficiary management system	BRD / 85950	Project Implementation Support	Post	Consultant Qualification Selection	Open - National		45,000.00	0.00	Pending Implementation	2017-10-20		2017-11-10	2017-12-24								2018-01-23	2018-02-13		2018-03-13		
GENE/CS/QCS-05 / eCommerce training	BRD / 85950	Innovation Infrastructure	Prior	Quality And Cost-Based Selection	Open - International		2,217,000.00	0.00	Pending Implementation	2017-12-01		2017-12-22	2018-02-04					2018-03-04	2018-04-03		2018-05-08	2018-05-29		2018-12-15		
GE-GITA-18172-CS-QCS / IT skills training	BRD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - International		250,000.00	0.00	Pending Implementation	2017-10-16		2017-10-30	2017-12-13								2017-12-20	2017-12-28		2018-12-28		
GE-GITA-18517-CS-QCS / Fablab hardware procurement	BRD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - International		5,000.00	0.00	Cancelled	2017-09-01		2017-09-15	2017-10-29								2017-10-30	2017-11-08		2018-05-07		
GE-GITA-18548-CS-QCS / TechPark Incubator Demoday	BRD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Pending Implementation	2017-09-04		2017-09-18	2017-11-01								2017-11-02	2017-11-10		2018-03-10		
GE-GITA-18549-CS-QCS / Bootcamps for programmers	BRD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - International		40,000.00	0.00	Cancelled	2017-10-30		2017-11-13	2017-12-27								2017-12-28	2018-01-05		2018-04-05		
GE-GITA-18550-CS-QCS / Consultancy to organize Mentors Network	BRD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - International		60,000.00	0.00	Cancelled	2017-09-01		2017-09-15	2017-10-29								2017-10-30	2017-11-08		2018-06-06		
GE-GITA-18551-CS-QCS / Travel Technology Startups Accelerator	BRD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - International		175,000.00	0.00	Cancelled	2017-09-04		2017-09-18	2017-11-01								2017-11-02	2017-11-10		2018-08-09		
GE-GITA-24624-CS-QCS / Outourcing of the online training service platform	BRD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - National		10,000.00	0.00	Pending Implementation	2017-08-31		2017-09-21	2017-11-04								2017-12-04	2018-01-08		2022-02-06		
GE-GITA-5831-CS-QCS / Development and Maintenance of Online BRD portal	BRD / 85950	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		37,000.00	0.00	Under Implementation	2018-02-05	2018-01-23	2018-02-23	2018-02-06	2018-03-23	2018-03-23					2018-03-30	2018-04-03		2018-09-28			
GE-GITA-18056-CS-QCS / BRD Training Provider for Households	BRD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - National		140,000.00	0.00	Pending Implementation	2018-04-02		2018-04-16	2018-05-14								2018-05-21	2018-05-28		2018-03-03		
GE-GITA-61400-CS-QCS / Provision of broadcasting video and photo shooting services for Matching Grants Program's pitching sessions to be held on 14th and 25th of May, 2018.	BRD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - National		35,000.00	0.00	Under Implementation	2018-05-02	2018-05-02	2018-05-09		2018-05-18						2018-05-19	2018-05-20		2018-06-19			
GE-GITA-64173-CS-QCS / Consultancy Services for Provision of Business Mentoring to Matching Grants Beneficiaries.	BRD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - International		299,900.00	311,053.24	Signed	2018-05-30	2018-06-05	2018-06-13	2018-06-07	2018-07-04	2018-07-02					2018-08-03	2018-09-24	2018-08-17	2018-09-28	2018-12-15		
GE-GITA-5823-CS-QCS -1 / Development and Maintenance of Online BRD Portal	BRD / 85950	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		37,000.00	0.00	Under Implementation	2018-06-11		2018-06-18	2018-07-05								2018-07-07	2018-07-09		2019-12-01		
GE-GITA-18018-CS-QCS / Georgian SMEs E-commerce Capacity Building	BRD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - National		140,000.00	133,277.16	Signed	2018-06-19	2018-07-06	2018-06-22	2018-07-20	2018-09-19						2018-07-27	2018-10-29	2018-07-29	2018-10-29	2018-07-29		
GE-GITA-89700-CS-FBE / Planning and implementation of Communication Campaign for Broadband-for-Development Program	BRD / 85950	Innovation Infrastructure	Post	Fixed Budget	Open - National		41,000.00	0.00	Cancelled	2018-07-18	2018-07-25	2018-08-08	2018-08-22					2018-09-19	2018-09-26		2018-10-08	2018-10-15		2018-10-15		
GE-GITA-70093-CS-QCS / Assessment of Structural Safety for 2 CICs.	BRD / 85950	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		2,000.00	0.00	Under Implementation	2018-07-23	2018-08-02	2018-08-13		2018-09-03							2018-09-10	2018-09-24		2019-03-23		
GE-GITA-89550-CS-QCS / Provision of consultancy services for quality evaluation and coaching services for startups under matching grants program.	BRD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - International		299,300.00	268,574.69	Signed	2018-07-23	2018-07-25	2018-08-13	2018-08-15	2018-09-10	2018-10-01					2018-09-24	2018-12-03	2018-10-08	2018-12-10	2018-04-06		
GE-GITA-71847-CS-QCS / Consultancy services for development of pre-accelerator program	BRD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - International		123,200.00	128,782.25	Signed	2018-07-31	2018-08-07	2018-08-21	2018-08-27	2018-09-18	2018-11-16					2018-10-03	2019-01-15	2018-10-07	2019-01-16	2019-12-31		
GE-GITA-77617-CS-QCS / Digital Marketing Campaign for Startup Matching Grants Program	BRD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - National		9,000.00	7,532.96	Signed	2018-09-17	2018-09-13	2018-10-01		2018-10-20	2018-10-08					2018-10-25	2018-11-19	2018-10-30	2018-11-19	2018-12-29		
GE-GITA-83806-CS-QCS / Consultancy services for evaluation of project proposals under Matching Grants program.	BRD / 85950	Innovation Financing	Post	Quality And Cost-Based Selection	Open - International		461,000.00	387,619.62	Signed	2018-10-29	2018-10-31	2018-11-12	2018-11-30	2018-11-18	2019-02-06			2018-12-16	2019-03-11	2018-12-26	2019-03-25	2019-01-04	2019-01-07	2019-05-06	2021-03-06	
GE-GITA-85469-CS-QCS / Planning and implementation of Communication Campaign for Broadband-for-Development Program	BRD / 85950	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		41,000.00	44,632.89	Signed	2018-11-09	2018-11-07	2018-11-16		2018-12-05	2018-12-11					2018-12-10	2019-01-28	2018-12-13	2019-01-30	2019-12-13		
GE-GITA-98826-CS-QCS / Provision of business mentoring services to startup matching grants beneficiaries	BRD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - International		297,400.00	291,314.51	Signed	2019-02-07	2019-02-06	2019-02-21	2019-02-23	2019-03-03	2019-03-06					2019-03-17	2019-08-22	2019-03-22	2019-08-27	2020-03-21		
GE-GITA-103063-CS-LCS / GENE project financial audit for fiscal years 2018 and 2019	BRD / 85950	Project Implementation Support	Post	Least Cost Selection	Open - International		50,000.00	41,300.00	Signed	2019-02-18	2019-02-22	2019-03-04		2019-03-11	2019-03-13			2019-04-08	2019-04-10	2019-04-13	2019-04-19	2019-04-21	2019-05-03	2019-04-26	2019-05-03	2020-06-30
GE-GITA-106657-CS-QCS / Provision of specialized training in information communication technology (ICT), non-ICT and specialized courses for IT specialists.	BRD / 85950	Innovation Services	Prior	Quality And Cost-Based Selection	Open - International		2,500,000.00	0.00	Cancelled	2019-03-22	2019-06-04	2019-04-12		2019-04-24	2019-09-17			2019-05-22	2019-10-16	2019-05-29	2019-06-08	2019-06-15		2021-03-31		



GE-GITA-107040-CS-CDS / Digital Marketing Campaign for Startup and Innovation Matching Grants Program for year 2019	BRD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - National		20,000.00	19,930.20	Signed	2019-03-27	2019-03-29	2019-04-10	2019-04-29	2019-05-23						2019-05-04	2019-06-28	2019-05-09	2019-06-28	2019-10-26			
GE-GITA-106875-CS-CDS / Fostering of Science, Technology, Engineering, Art & Design and Mathematics (STEAM) bootcamps	BRD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - National		200,000.00	199,999.38	Signed	2019-04-15	2019-04-19	2019-05-06	2019-05-02	2019-05-27	2019-06-10					2019-06-06	2019-07-31	2019-06-11	2019-08-26	2021-03-31			
GENE/CS/QS-07 / Start-up / Entrepreneurship bootcamps	BRD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - National		48,115.00	0.00	Cancelled	2018-03-17		2018-04-07		2018-05-23						2018-05-28		2018-06-04		2018-12-21			
GENE/CS/QS-13 / CIC evaluation expert	BRD / 85950	Project Implementation Support	Post	Consultant Qualification Selection	Open - International		50,000.00	0.00	Cancelled	2018-03-01		2018-03-22		2018-05-05						2018-06-04		2018-06-25		2018-08-14			
GENE/CS/QS-12 / RH evaluation expert	BRD / 85950	Project Implementation Support	Post	Consultant Qualification Selection	Open - International		160,000.00	0.00	Cancelled	2018-03-01		2018-03-22		2018-05-05						2018-06-04		2018-06-25		2018-08-24			
GENE/CS/QS-10 / International market assessment for Georgia's ICT and Innovation	BRD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Cancelled	2017-10-01		2017-10-22		2017-12-05						2018-01-04		2018-01-25		2018-04-25			
GENE/CS/QBS-04 / Innovation acceleration training	BRD / 85950	Innovation Services	Prior	Quality And Cost-Based Selection	Open - International		1,390,000.00	0.00	Cancelled	2018-09-03		2018-09-24		2018-11-07			2018-12-05	2019-01-04		2019-02-08		2019-03-01		2019-09-17			
GE-GITA-18513-CS-CDS / University Pre-accelerator Manager Trainings - ToT, mentorship, ToT	BRD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - International		80,000.00	0.00	Cancelled	2017-09-04		2017-09-18		2017-11-01						2017-11-02		2017-11-10		2018-05-09			
GE-GITA-18546-CS-CDS / Hackathons in current RHCOC locations	BRD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - National		21,000.00	0.00	Cancelled	2017-10-02		2017-10-16		2017-11-29						2017-12-06		2017-12-14		2018-05-13			
GENE/CS/QS-03 / RH/CIC Management Company 1	BRD / 85950	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		95,100.00	0.00	Cancelled	2017-09-15		2017-10-06		2017-11-19						2017-12-19		2017-12-26		2020-12-25			
GE-GITA-18547-CS-CDS / Competitions/Olympiads in microelectronics and robotics	BRD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - National		25,000.00	0.00	Cancelled	2017-10-02		2017-10-16		2017-11-29						2017-11-30		2017-12-08		2018-05-07			
GE-GITA-52385-CS-CDS / PK Campaign for BRD and	BRD / 85950	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Cancelled	2018-04-10		2018-05-01		2018-05-29						2018-06-12		2018-07-03		2019-07-03			
GENE/CS/QBS-06 / IT skills training pilot/IT skills training (across locations)	BRD / 85950	Innovation Services	Prior	Quality And Cost-Based Selection	Open - International		2,200,000.00	0.00	Cancelled	2019-09-02		2019-09-23		2019-11-06			2019-12-04	2020-01-03		2020-02-07		2020-02-28		2021-02-22			
GE-GITA-18158-CS-CDS / Fab Camp/Fablab Workshop	BRD / 85950	Innovation Services	Post	Consultant Qualification Selection	Open - International		20,000.00	0.00	Cancelled	2017-09-01		2017-09-15		2017-10-29						2017-10-30		2017-11-07		2018-03-07			
GENE/CS/QBS-05 / IT skills training pilot/IT skills training (first location)	BRD / 85950	Innovation Services	Prior	Quality And Cost-Based Selection	Open - International		1,950,000.00	0.00	Cancelled	2018-09-03		2018-09-24		2018-11-07			2018-12-05	2019-01-04		2019-03-08		2019-03-01		2019-09-17			
GE-GITA-114123-CS-CDS / Developing Communications Campaign Concept and Implementation Strategy for programs to be implemented under GENE project.	BRD / 85950	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		15,000.00	15,222.00	Signed	2019-05-13	2019-05-15	2019-06-03		2019-06-24	2019-06-24					2019-07-01	2019-08-01	2019-07-06	2019-08-05	2019-09-04			
GE-GITA-113102-CS-CDS / Peer Review Evaluation consulting service for startup matching grants applications for 2 calls in 2019.	BRD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - International		257,000.00	191,999.86	Signed	2019-05-21	2019-05-27	2019-06-04	2019-06-05	2019-06-28	2019-06-25					2019-07-08	2019-07-18	2019-07-15	2019-07-22	2020-04-10			
GE-GITA-123809-CS-QBS / Regional Acceleration Program - Accelerating the Growth of Regional Startups.	BRD / 85950	Innovation Services	Prior	Quality Based Selection	Open - International		1,900,000.00	1,063,064.76	Signed	2019-09-23	2019-09-23	2019-10-07	2019-09-25	2019-10-21	2019-11-08		2019-11-25	2019-12-10	2020-01-06	2020-02-06	2020-01-20	2020-02-19	2020-01-27	2020-02-20	2021-04-21		
GE-GITA-151868-CS-CDS / Digital Marketing Support to 2020 Communications Activities implemented in the scope of the GENE project	BRD / 85950	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		55,700.00	0.00	Under Implementation	2020-01-03	2020-01-08	2020-01-24	2020-01-15	2020-02-14						2020-02-21		2020-02-28		2021-03-31			
GE-GITA-151883-CS-CDS / Production and Placement of Video and Outdoor Banners in Frames of Communications Campaigns implemented in the scope of GENE project	BRD / 85950	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		206,000.00	182,721.31	Signed	2020-01-03	2020-01-08	2020-01-24	2020-01-15	2020-02-21	2020-02-10					2020-02-28	2020-05-18	2020-03-06	2020-05-20	2021-04-07			
GE-GITA-172306-CS-QCBS / ICT online training for 500 local specialists (first phase of 3,000 ICT specialists' training program).	BRD / 85950	Innovation Services	Post	Quality And Cost-Based Selection	Open - International		414,000.00	409,246.58	Signed	2020-05-11	2020-05-11	2020-05-18	2020-05-17	2020-06-22	2020-07-06					2020-08-01	2020-08-17	2020-08-31	2020-08-28	2020-09-16	2020-10-09	2020-10-23	2021-04-23
GE-GITA-18188-CS-CDS / Development of the GITA's website	BRD / 85950	Innovation Infrastructure	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Under Implementation	2020-06-01	2020-07-09	2020-06-15		2020-07-13						2020-08-03		2020-08-06		2020-11-04			
GE-GITA-172174-CS-CDS / Peer review evaluation consulting services for Startup Matching Grants applications (2 calls of 2020).	BRD / 85950	Innovation Financing	Post	Consultant Qualification Selection	Open - International		240,000.00	227,163.11	Signed	2020-06-04	2020-06-08	2020-06-18	2020-06-09	2020-07-09	2020-07-10					2020-07-30	2020-08-20	2020-08-02	2020-08-20	2021-02-28			

INDIVIDUAL CONSULTANTS																								
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
GENE/CS/QS-03 / FM Specialist	BRD / 85950	Innovation Infrastructure	Prior	Individual Consultant Selection	Open		0.00	123,185.92	Signed					2016-05-11					2016-05-10					
GENE/CS/QS-02 / Procurement Specialist	BRD / 85950	Innovation Infrastructure	Prior	Individual Consultant Selection	Open		0.00	49,502.19	Terminated					2016-05-11					2016-05-10					
GENE/CS/QS-04 / Safeguards Specialist	BRD / 85950	Innovation Infrastructure	Prior	Individual Consultant Selection	Open		0.00	78,553.59	Signed					2016-07-08					2016-07-08					
GENE/CS/QS-01 / Project Coordinator	BRD / 85950	Innovation Infrastructure	Prior	Individual Consultant Selection	Open		0.00	39,069.34	Completed					2016-05-11					2016-05-10					2017-08-10

GENE/CS/ICS-10 / Project Assistant	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		24,000.00	22,623.17	Completed	2016-09-07	2016-09-04	2016-09-30	2016-10-08	2016-10-02	2016-10-04	2016-10-23	2016-11-03	2017-10-18	2017-11-03
GENE/CS/ICS-09 / IT skills needs assessment and program design consultant	BRD / 85950	Innovation Services	Prior	Individual Consultant Selection	Open		100,000.00	47,048.97	Signed	2016-09-15	2016-09-16	2016-10-20	2017-02-13	2016-11-03	2017-02-22	2016-11-24	2017-02-23	2017-06-22	
GENE/CS/ICS-14 / Renovation Works Technical Supervisor 2	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		43,200.00	0.00	Under Implementation	2017-08-15	2017-02-24	2017-10-03		2017-10-24		2017-10-11		2019-10-31	
GENE/CS/ICS-102 / Civil Engineer	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		60,000.00	55,080.57	Completed	2016-10-20	2016-11-03	2016-12-08	2016-12-26	2016-12-29	2017-01-01	2017-01-05	2017-01-03	2017-01-05	2019-01-11
GENE/CS/ICS-91 / M&E consultant	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2017-11-01		2017-12-20		2018-01-10		2018-01-17		2020-01-17	
GENE/CS/ICS-57 / Business innovation services manager	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2017-04-05		2017-05-24		2017-06-14		2017-06-21		2019-06-21	
GENE/CS/ICS-62 / Consultant for TA to MC recipients 1	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		16,000.00	0.00	Pending Implementation	2017-10-16		2017-12-04		2017-12-25		2018-01-01		2018-04-01	
GENE/CS/ICS-79 / Peer reviewer 1	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		6,000.00	0.00	Cancelled	2017-05-16		2017-07-04		2017-07-25		2017-08-01		2017-09-30	
GENE/CS/ICS-64 / Consultant for TA to MC recipients 2	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		16,000.00	0.00	Pending Implementation	2017-10-16		2017-12-04		2017-12-25		2018-01-01		2018-04-01	
GENE/CS/ICS-66 / Consultant for TA to MC recipients 4	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		16,000.00	0.00	Pending Implementation	2017-10-16		2017-12-04		2017-12-25		2018-01-01		2018-04-01	
GENE/CS/ICS-65 / Consultant for TA to MC recipients 3	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		16,000.00	0.00	Pending Implementation	2017-10-16		2017-12-04		2017-12-25		2018-01-01		2018-04-01	
GENE/CS/ICS-68 / Local consultant for TA to MC recipients 1	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2017-10-16		2017-12-04		2017-12-25		2018-01-01		2018-04-01	
GENE/CS/ICS-70 / Local consultant for TA to MC recipients 3	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2017-10-16		2017-12-04		2017-12-25		2018-01-01		2018-04-01	
GENE/CS/ICS-69 / Local consultant for TA to MC recipients 2	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2017-10-16		2017-12-04		2017-12-25		2018-01-01		2018-04-01	
GENE/CS/ICS-01 / Design documentation review for 10 CCA + 3 BRN	BRD / 85950	Innovation Infrastructure	Post	Direct Selection	Direct		5,000.00	5,200.00	Signed	2017-02-19	2017-02-20	2017-02-15	2017-02-27			2017-03-22	2017-03-10	2017-08-19	
GENE/CS/ICS-13 / Renovation Works Technical Supervisor 1	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		43,200.00	0.00	Under Implementation	2017-02-15	2017-02-24	2017-04-05		2017-04-26		2017-05-03		2019-05-03	
GENE/CS/ICS-26 / Staff for special and RH labs	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		103,200.00	0.00	Pending Implementation	2017-09-01		2017-10-20		2017-11-10		2017-11-17		2018-06-05	
GENE/CS/ICS-48 / Local Coach 5	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		10,000.00	0.00	Pending Implementation	2017-11-01		2017-12-20		2018-01-10		2018-01-17		2018-07-18	
GENE/CS/ICS-56 / Monitoring network coordinator	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		30,000.00	0.00	Cancelled	2018-03-01		2018-04-19		2018-05-10		2018-05-17		2019-05-17	
GENE/CS/ICS-37 / Programming and digital design trainer for pilot RH 3	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		3,208.00	0.00	Pending Implementation	2018-02-01		2018-03-22		2018-04-12		2018-04-18		2018-11-09	
GENE/CS/ICS-38 / Programming and digital design trainers for 5 BRN	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		75,828.00	0.00	Pending Implementation	2019-03-01		2019-04-19		2019-05-10		2019-05-17		2019-12-03	
GENE/CS/ICS-51 / Technical consultant 1	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		16,000.00	0.00	Pending Implementation	2018-03-01		2018-04-19		2018-05-10		2018-05-17		2018-10-14	
GENE/CS/ICS-103 / IT Analyst	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		15,000.00	21,169.36	Signed	2017-02-15	2017-01-17	2017-04-05	2017-03-10	2017-04-26	2017-03-15	2017-05-03	2017-03-20	2018-05-03	
GENE/CS/ICS-52 / Technical consultant 2	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		16,000.00	0.00	Pending Implementation	2018-03-01		2018-04-19		2018-05-10		2018-05-17		2018-10-14	
GENE/CS/ICS-53 / Technical consultant 3	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		16,000.00	0.00	Pending Implementation	2018-03-01		2018-04-19		2018-05-10		2018-05-17		2018-10-14	
CS-GTA-8841-CS-INDV / E-Business Trainer #1 for Pilot Stage	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		3,000.00	2,573.20	Signed	2017-03-10	2017-03-06	2017-04-05	2017-04-04	2017-04-10	2017-03-31	2017-04-15	2017-04-04	2017-05-30	
GENE/CS/ICS-78 / Investment committee for later phases	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		175,800.00	0.00	Cancelled	2017-11-30		2018-01-18		2018-02-08		2018-03-01		2018-04-30	
GENE/CS/ICS-44 / Local Coach in Innovation and Technology #1	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		10,000.00	5,472.64	Signed	2017-04-15	2017-04-21	2017-06-03	2017-06-09	2017-06-24	2017-06-09	2017-07-01	2017-06-15	2017-12-28	
GENE/CS/ICS-45 / Local Coach in Innovation and Technology #2	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		10,000.00	5,472.64	Signed	2017-04-15	2017-04-21	2017-06-03	2017-06-09	2017-06-24	2017-06-15	2017-07-01	2017-06-15	2017-12-28	
GENE/CS/ICS-46 / Local Coach in Innovation and Technology #3	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		10,000.00	5,472.64	Signed	2017-04-15	2017-04-21	2017-06-03	2017-06-09	2017-06-24	2017-06-09	2017-07-01	2017-06-15	2017-12-28	
GENE/CS/ICS-29 / Communications Specialist	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		50,000.00	4,527.36	Terminated	2017-06-01	2017-05-16	2017-07-20	2017-05-30	2017-08-10	2017-05-31	2017-08-17	2017-05-31	2019-08-17	
GENE/CS/ICS-89 / Peer reviewers for later phase	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		120,000.00	0.00	Cancelled	2018-07-02		2018-08-20		2018-09-10		2018-09-17		2018-11-16	
GENE/CS/ICS-88 / CIC/RH needs assessment consultant 3	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		9,500.00	0.00	Pending Implementation	2018-06-01		2018-07-20		2018-08-10		2018-08-17		2019-02-12	

GENE/CS/ICS-99 / CIC/RH needs assessment consultant 4	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		9,500.00	0.00	Pending Implementation	2018-06-01		2018-07-20		2018-08-10		2018-08-17		2019-02-13
GENE/CS/ICS-100 / Matching grants program analyst	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		30,000.00	0.00	Cancelled	2018-03-30		2018-05-18		2018-06-08		2018-06-15		2020-06-14
GENE/CS/ICS-62 / MC trainers for later phases	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		20,400.00	0.00	Pending Implementation	2017-11-30		2018-01-18		2018-02-08		2018-03-03		2018-05-30
CE-GITA-18061-CS-NDV / Project Coordinator	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		50,000.00	55,491.83	Terminated	2017-06-30	2017-06-28	2017-07-29		2017-08-03	2017-08-01	2017-08-09	2017-08-01	2018-08-09
CE-GITA-12161-CS-NDV / Procurement Specialist	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		36,000.00	0.00	Cancelled	2017-04-13	2017-04-06	2017-05-16		2017-05-21		2017-05-26		2018-05-28
CE-GITA-20898-CS-NDV / Facility Technical Staff for Zugdidi RH	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Direct		1,600.00	4,502.85	Signed	2017-07-19		2017-07-29		2017-08-19	2017-07-03	2017-09-23	2017-07-03	2018-03-22
CE-GITA-20899-CS-NDV / Project Manager for Zugdidi RH	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Direct		2,500.00	2,497.40	Signed	2017-07-25		2017-08-04		2017-08-25	2017-07-03	2017-09-29	2017-07-03	2018-03-28
GENE/CS/ICS-19 / CIC manager 5-6 is expected to hire in addition 39 CICs Managers, 1239 FTE is included in "unallocated" Procurement category and will be depreciated gradually.	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		7,425.00	0.00	Pending Implementation	2018-08-15		2018-10-03		2018-10-24		2018-11-14		2021-11-11
GENE/CS/ICS-15 / CIC manager 1	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2017-09-29		2017-11-29		2017-11-26		2017-12-03		2020-12-02
GENE/CS/ICS-16 / CIC manager 2	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2017-09-29		2017-11-19		2017-11-26		2017-12-03		2020-12-02
GENE/CS/ICS-17 / CIC manager 3	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2017-10-30		2017-12-20		2017-12-27		2018-01-03		2021-01-02
GENE/CS/ICS-18 / CIC manager 4	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2017-10-30		2017-12-20		2017-12-27		2018-01-03		2021-01-02
GENE/CS/ICS-21 / IT Manager for RH	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		12,000.00	0.00	Pending Implementation	2017-11-30		2018-01-18		2018-02-08		2018-02-15		2021-02-14
GENE/CS/ICS-22 / Financial Manager/Statistician for RH	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		13,800.00	0.00	Cancelled	2017-11-30		2018-01-18		2018-02-08		2018-02-15		2021-02-14
GENE/CS/ICS-23 / RH lab technical staff	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		12,000.00	0.00	Pending Implementation	2017-11-30		2018-01-18		2018-02-08		2018-02-15		2021-02-14
GENE/CS/ICS-20 / RH Manager	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2017-11-30		2018-01-18		2018-02-08		2018-02-15		2021-02-14
GENE/CS/ICS-24 / RH lab manager 1	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		13,800.00	0.00	Pending Implementation	2017-11-30		2018-01-18		2018-02-08		2018-02-15		2021-02-14
GENE/CS/ICS-28 / Training of trainer for olympiad	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		5,000.00	0.00	Pending Implementation	2017-12-29		2018-02-16		2018-03-09		2018-03-16		2018-10-02
GENE/CS/ICS-30 / Olympiad trainer 1	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2017-12-29		2018-02-16		2018-03-09		2018-03-16		2018-10-02
GENE/CS/ICS-31 / Olympiad trainer 2	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2017-12-29		2018-02-16		2018-03-09		2018-03-16		2018-10-02
GENE/CS/ICS-32 / Olympiad trainer 3	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2017-12-29		2018-02-16		2018-03-09		2018-03-16		2018-10-02
GENE/CS/ICS-33 / Olympiad trainer 4	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2017-12-29		2018-02-16		2018-03-09		2018-03-16		2018-10-02
GENE/CS/ICS-34 / Olympiad trainer in later phase-6 is expected to hire in addition 6 trainers in the later phase. \$120,000 for trainers are included in "unallocated" Procurement category and will be depreciated gradually as needed.	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2018-09-03		2018-10-22		2018-11-12		2018-11-19		2019-06-07
GENE/CS/ICS-35 / Programming and digital design trainer for pilot RH 1	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		3,208.00	0.00	Pending Implementation	2018-02-01		2018-03-22		2018-04-12		2018-04-19		2018-11-05
GENE/CS/ICS-36 / Programming and digital design trainer for pilot RH 2	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		3,208.00	0.00	Pending Implementation	2018-02-01		2018-03-22		2018-04-12		2018-04-19		2018-11-05
GENE/CS/ICS-39 / Android Developer	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		32,000.00	0.00	Pending Implementation	2017-12-29		2018-02-16		2018-03-09		2018-03-30		2019-03-30
GENE/CS/ICS-40 / IOS Developer	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		32,000.00	0.00	Pending Implementation	2017-12-29		2018-02-16		2018-03-09		2018-03-30		2019-03-30
GENE/CS/ICS-41 / Web Developer	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		32,000.00	0.00	Pending Implementation	2017-12-29		2018-02-16		2018-03-09		2018-03-30		2019-03-30
GENE/CS/ICS-42 / Back End Developer	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		32,000.00	0.00	Pending Implementation	2017-12-29		2018-02-16		2018-03-09		2018-03-30		2019-03-30
GENE/CS/ICS-43 / IT Specialist	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		32,000.00	0.00	Pending Implementation	2017-12-29		2018-02-16		2018-03-09		2018-03-30		2018-10-16
GENE/CS/ICS-58 / MC trainer 1	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		3,000.00	0.00	Pending Implementation	2017-10-16		2017-12-04		2017-12-25		2018-01-01		2018-06-30

GENE/CS/ICS-59 / MC trainer 2	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		3,000.00	0.00	Pending Implementation	2017-10-16		2017-12-04		2017-12-25		2018-01-01		2018-06-30
GENE/CS/ICS-60 / MC trainer 3	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		3,000.00	0.00	Pending Implementation	2017-10-16		2017-12-04		2017-12-25		2018-01-01		2018-06-30
GENE/CS/ICS-61 / MC trainer 4	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		3,000.00	0.00	Pending Implementation	2017-10-16		2017-12-04		2017-12-25		2018-01-01		2018-06-30
GENE/CS/ICS-73 / Investment committee member 1	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		15,900.00	0.00	Cancelled	2017-09-18		2017-11-06		2017-11-27		2017-12-04		2018-02-02
GENE/CS/ICS-74 / Investment committee member 2	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		15,900.00	0.00	Cancelled	2017-09-18		2017-11-06		2017-11-27		2017-12-04		2018-02-02
GENE/CS/ICS-75 / Investment committee member 3	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		15,900.00	0.00	Cancelled	2017-09-18		2017-11-06		2017-11-27		2017-12-04		2018-02-02
GENE/CS/ICS-76 / Investment committee member 4	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		15,900.00	0.00	Cancelled	2017-09-18		2017-11-06		2017-11-27		2017-12-04		2018-02-02
GENE/CS/ICS-77 / Investment committee member 5	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		15,900.00	0.00	Cancelled	2017-09-18		2017-11-06		2017-11-27		2017-12-04		2018-02-02
GENE/CS/ICS-80 / Developer of angel investor network	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2018-02-01		2018-03-22		2018-04-12		2018-04-19		2018-07-18
GENE/CS/ICS-92 / GITA technical advisor - It is expected to hire in addition 4 Technical Advisors in the later phase. 1200,000 for GITA technical advisor are included in "unallocated" Procurement category and will be depreciated gradually	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Cancelled	2018-02-05		2018-03-26		2018-04-16		2018-04-23		2019-04-21
GENE/CS/ICS-93 / GITA technical advisor 2	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2017-10-10		2017-11-28		2017-12-19		2017-12-26		2018-12-26
GENE/CS/ICS-94 / GITA technical advisor 3	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Cancelled	2017-10-10		2017-11-28		2017-12-19		2017-12-26		2019-12-26
GENE/CS/ICS-95 / GITA technical advisor 4	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Cancelled	2017-10-10		2017-11-28		2017-12-19		2017-12-26		2019-12-26
GENE/CS/ICS-96 / GITA technical advisor 5	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		50,000.00	0.00	Cancelled	2017-10-10		2017-11-28		2017-12-19		2017-12-26		2019-12-26
GENE/CS/ICS-97 / Innovation center analyst	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		30,000.00	0.00	Cancelled	2018-01-22		2018-03-12		2018-04-02		2018-04-09		2020-04-08
GENE/CS/ICS-101 / BRD program analyst	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		45,000.00	0.00	Pending Implementation	2017-11-01		2017-12-20		2018-01-10		2018-01-17		2021-01-16
GE-GITA-20892-CS-INDV / Procurement Specialist	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		36,000.00	28,857.48	Signed	2017-08-31		2017-10-19		2017-10-09	2017-10-27	2017-12-14	2017-10-27	2018-12-14
GE-GITA-18068-CS-INDV / MC trainer 5	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		3,000.00	0.00	Pending Implementation	2017-09-29		2017-11-17		2017-12-08		2017-12-13		2018-06-13
GE-GITA-18069-CS-INDV / MC trainer 6	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		3,000.00	0.00	Pending Implementation	2017-10-16		2017-12-04		2017-12-25		2018-01-01		2018-06-30
GE-GITA-21651-CS-INDV / Communication Specialist	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		50,000.00	149.44	Terminated	2017-08-31		2017-10-19		2017-11-09	2017-10-23	2017-12-14	2017-11-15	2018-12-14
GE-GITA-21688-CS-INDV / Regional Innovation Centers (RIC) Coordinator	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		50,000.00	1,721.84	Terminated	2017-08-31		2017-10-19		2017-11-09	2017-10-13	2017-12-14	2017-10-13	2018-12-14
GE-GITA-40111-CS-INDV / E-commerce specialist for BRD Program	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		66,000.00	0.00	Under Implementation	2017-12-25		2018-02-12		2018-03-05		2018-04-09		2018-06-23
GE-GITA-40112-CS-INDV / Training Program designer for BRD	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		66,000.00	0.00	Under Implementation	2017-12-25		2018-02-12		2018-03-05		2018-04-09		2020-04-08
GE-GITA-40904-CS-CDF / Branding for Innovation Center (IC) and Regional Innovation Hubs (RIH)	BRD / 85950	Innovation Services	Post	Direct Selection	Direct		1,150.00	1,157.41	Signed	2017-12-22	2017-12-22	2017-12-22				2018-01-04	2017-12-28	2018-01-18
GE-GITA-42427-CS-INDV / Localization Specialist	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		71,560.00	0.00	Under Implementation	2018-01-15		2018-03-05		2018-03-26		2018-04-30		2020-04-29
GENE/CS/ICS-27 / PR manager for BRD program	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		32,300.00	0.00	Cancelled	2016-12-01		2017-01-19		2017-02-09		2017-02-16		2017-09-04
GE-GITA-38409-CS-INDV / Localization Specialist	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		37,780.00	0.00	Cancelled	2017-11-20	2017-11-08	2018-01-08		2018-01-13		2018-01-23		2018-01-23
GE-GITA-46917-CS-INDV / Procurement Specialist	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		108,000.00	34,713.80	Signed	2018-01-31		2018-02-20		2018-02-21		2018-02-24		2021-02-23
GE-GITA-47739-CS-INDV / Renovation works Technical Supervision	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		6,672.00	0.00	Under Implementation	2018-03-07	2018-02-06	2018-04-09		2018-04-11		2018-04-14		2018-08-12
GE-GITA-47969-CS-INDV / Matching Grants Business Coach with International Experience	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2018-03-23	2018-02-05	2018-04-25	2018-04-20	2018-04-27	2018-04-25	2018-04-30		2018-05-30
GE-GITA-48881-CS-INDV / Matching Grants Business Coach with International Experience	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		10,000.00	9,753.40	Signed	2018-03-23	2018-02-05	2018-04-25	2018-04-20	2018-04-27	2018-04-24	2018-04-30		2018-05-30

GE-GITA-48172-CS-INDV / Communication Specialist	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		84,000.00	57,398.81	Signed	2018-03-15	2018-02-16	2018-04-17	2018-05-02	2018-04-19	2018-05-21	2018-04-23	2018-05-21	2021-04-07	
GE-GITA-48179-CS-INDV / Matching Grants Business Coach with International Experience	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2018-03-23	2018-02-05	2018-04-25	2018-04-20	2018-04-27	2018-04-24	2018-04-30		2018-05-30	
GE-GITA-48180-CS-INDV / Matching Grants Business Coach with International Experience	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2018-03-23	2018-02-05	2018-04-25	2018-04-20	2018-04-27	2018-04-24	2018-04-30		2018-05-30	
GE-GITA-48182-CS-INDV / Matching Grants Business Coach with International Experience	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2018-03-23	2018-02-05	2018-04-25	2018-06-13	2018-04-27	2018-08-13	2018-04-30		2018-05-30	
GE-GITA-47527-CS-INDV / Innovation Infrastructure Development and RHIC Operation Coordinator	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		54,000.00	0.00	Cancelled	2018-02-12	2018-02-06	2018-03-17	2018-05-08	2018-03-19	2018-03-26			2020-03-25	
GE-GITA-19079-CS-CDS / Procurement Specialist	BRD / 85950	Project Implementation Support	Post	Direct Selection	Direct		2,500.00	2,606.34	Signed	2018-02-16	2018-02-22	2018-02-19	2018-02-26		2018-02-12	2018-03-01		2018-04-23	
GE-GITA-49045-CS-INDV / Zupidit 300/300s IC Tab Lab and Mini Maker Space Specialist	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Direct		24,000.00	8,126.55	Signed	2018-02-15		2018-02-24		2018-02-26	2018-03-01	2018-03-28		2021-03-01	
GE-GITA-19082-CS-INDV / Zupidit 300 and 300s IC Manager	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		45,000.00	10,885.26	Signed	2018-02-22	2018-02-14	2018-03-27	2018-05-03	2018-04-03	2018-05-04	2018-04-09	2018-05-04	2021-04-08	
GE-GITA-49201-CS-INDV / BD Awareness Raising Specialists	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		1,800.00	1,137.30	Signed	2018-02-22		2018-02-28		2018-03-02	2018-03-06	2018-02-28		2021-06-04	
GE-GITA-49209-CS-INDV / BD Awareness Raising Specialists	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		1,800.00	2,171.22	Signed	2018-02-22		2018-02-28		2018-03-02	2018-03-06	2018-02-28		2021-06-04	
GE-GITA-49214-CS-INDV / BD Senior Awareness Raising Specialist	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		2,700.00	2,791.56	Signed	2018-02-22		2018-02-28		2018-03-02	2018-03-06	2018-02-28		2021-06-04	
GENE/CS/05-02 / The Startup Matching Grants Program Digital Marketing Campaign	BRD / 85950	Innovation Financing	Post	Direct Selection	Direct		8,050.00	7,121.01	Signed	2018-02-26	2018-01-10	2018-03-02	2018-02-28		2018-03-08	2018-02-28		2018-04-17	
GE-GITA-52375-CS-INDV / Project Assistant	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		40,000.00	0.00	Cancelled	2018-03-13		2018-05-01		2018-05-06	2018-05-20			2020-05-09	
GE-GITA-52898-CS-INDV / Innovation Services Coordinator	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		52,000.00	0.00	Cancelled	2018-04-15		2018-05-18		2018-05-23	2018-05-28			2020-05-27	
GE-GITA-52379-CS-CDS / Matching Grants Coordinator	BRD / 85950	Project Implementation Support	Post	Direct Selection	Direct		67,000.00	32,594.09	Terminated	2018-03-13		2018-04-10			2018-04-16	2018-04-05		2020-04-15	
GE-GITA-59580-CS-INDV / Peer reviewer 11	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		7,100.00	7,080.00	Signed	2018-04-17	2017-05-12	2018-05-10	2018-04-17	2018-05-12	2018-04-19	2018-05-14	2018-04-20		2018-07-12
GE-GITA-59581-CS-INDV / Peer reviewer 12	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		7,100.00	7,080.00	Signed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-13	2018-04-19	2018-05-15	2018-04-20		2018-07-14
GE-GITA-59582-CS-INDV / Peer reviewer 13	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		7,100.00	7,080.00	Signed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-13	2018-04-19	2018-05-15	2018-04-20		2018-07-14
GE-GITA-59583-CS-INDV / Peer reviewer 14	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		7,100.00	7,080.00	Signed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-13	2018-04-19	2018-05-15	2018-04-20		2018-07-14
GE-GITA-59584-CS-INDV / Peer reviewer 15	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		7,100.00	7,080.00	Signed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-13	2018-04-19	2018-05-15	2018-04-20		2018-07-14
GE-GITA-59585-CS-INDV / Peer reviewer 16	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		7,100.00	7,080.00	Signed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-13	2018-04-19	2018-05-15	2018-04-20		2018-07-14
GE-GITA-59586-CS-INDV / Peer reviewer 17	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		7,100.00	7,080.00	Signed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-13	2018-04-19	2018-05-15	2018-04-20		2018-07-14
GE-GITA-59587-CS-INDV / Peer reviewer 18	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		7,100.00	7,080.00	Signed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-13	2018-04-19	2018-05-15	2018-04-20		2018-07-14
GE-GITA-59588-CS-INDV / Peer reviewer 19	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		7,100.00	7,080.00	Signed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-13	2018-04-19	2018-05-15	2018-04-20		2018-07-14
GE-GITA-59589-CS-INDV / Peer reviewer 20	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		7,100.00	7,080.00	Signed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-13	2018-04-19	2018-05-15	2018-04-20		2018-07-14
GE-GITA-59590-CS-INDV / Peer reviewer 21	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		7,100.00	0.00	Cancelled	2018-04-18		2018-05-11		2018-05-13	2018-05-15			2018-07-14	
GENE/CS/84 / Peer reviewer 6	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		7,100.00	7,080.00	Signed	2017-05-16	2017-05-12	2018-04-18	2018-04-17	2018-04-20	2018-04-19	2018-04-22	2018-04-20		2018-06-21
GENE/CS/80 / Peer reviewer 2	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		7,100.00	7,080.00	Signed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-13	2018-04-18	2018-05-15	2018-04-20		2018-07-14
GENE/CS/81 / Peer reviewer 3	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		7,100.00	7,080.00	Signed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-13	2018-04-19	2018-05-15	2018-04-20		2018-07-14
GENE/CS/83 / Peer reviewer 5	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		7,100.00	7,080.00	Signed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-13	2018-04-19	2018-05-15	2018-04-20		2018-07-10
GENE/CS/85 / Peer reviewer 7	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		7,100.00	7,080.00	Under Implementation	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-13	2018-04-19	2018-05-15		2018-07-14	
GENE/CS/86 / Peer reviewer 8	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		7,100.00	7,080.00	Signed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-13	2018-04-19	2018-05-15	2018-04-20		2018-07-14

GENE/CS/ICS-87 / Peer reviewer 9	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Signed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-13	2018-04-19	2018-05-15	2018-04-20	2018-07-14
GENE/CS/ICS-88 / Peer reviewer 10	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Signed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-13	2018-04-19	2018-05-15	2018-04-20	2018-07-14
GENE/CS/ICS-82 / Peer reviewer 4	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	7,080.00	Signed	2018-04-18	2017-05-12	2018-05-11	2018-04-17	2018-05-13	2018-04-19	2018-05-15	2018-04-20	2018-07-14
GE-GITA-61116-CS-INDV / Peer reviewer 22 for re-evaluation of proposals	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	0.00	Under Implementation	2018-05-01	2017-05-12	2018-05-24		2018-05-26		2018-05-28		2018-07-27
GE-GITA-61196-CS-INDV / Peer reviewer 23 for re-evaluation of proposals	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	0.00	Under Implementation	2018-05-01	2017-05-12	2018-05-24		2018-05-26		2018-05-28		2018-07-27
GE-GITA-61197-CS-INDV / Peer reviewer 24 for re-evaluation of proposals	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	0.00	Under Implementation	2018-05-01	2017-05-12	2018-05-24		2018-05-26		2018-05-28		2018-07-27
GE-GITA-61299-CS-INDV / Peer reviewer 25 for re-evaluation of proposals	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			7,100.00	0.00	Cancelled	2018-05-01		2018-05-24		2018-05-26		2018-05-28		2018-07-27
GE-GITA-68630-CS-INDV / E-commerce Capacity Development Consultant	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	0.00	Cancelled	2018-07-09	2018-07-15	2018-08-02		2018-08-07		2018-08-09		2018-10-08
GE-GITA-68631-CS-INDV / E-commerce Capacity Development Consultant	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	0.00	Cancelled	2018-07-09	2018-07-15	2018-08-02		2018-08-07		2018-08-09		2018-10-08
GE-GITA-68632-CS-INDV / E-commerce Capacity Development Consultant	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	0.00	Cancelled	2018-07-09	2018-07-15	2018-08-02		2018-08-07		2018-08-09		2018-10-08
GE-GITA-68633-CS-INDV / E-commerce Capacity Development Consultant	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	0.00	Cancelled	2018-07-09	2018-07-15	2018-08-02		2018-08-07		2018-08-09		2018-10-08
GE-GITA-68635-CS-INDV / E-commerce Capacity Development Consultant	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	778.21	Signed	2018-07-09	2018-07-15	2018-08-02		2018-08-07	2018-08-02	2018-08-09	2018-08-06	2018-10-08
GE-GITA-68636-CS-INDV / E-commerce Capacity Development Consultant	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	0.00	Cancelled	2018-07-09	2018-07-15	2018-08-02		2018-08-07		2018-08-09		2018-10-08
GE-GITA-68637-CS-INDV / E-commerce Capacity Development Consultant	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	0.00	Cancelled	2018-07-09	2018-07-15	2018-08-02		2018-08-07		2018-08-09		2018-10-08
GE-GITA-68638-CS-INDV / E-commerce Capacity Development Consultant	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	0.00	Cancelled	2018-07-09	2018-07-15	2018-08-02		2018-08-07		2018-08-09		2018-10-08
GE-GITA-68639-CS-INDV / E-commerce Capacity Development Consultant	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	778.21	Signed	2018-07-09	2018-07-15	2018-08-02	2018-07-27	2018-08-07	2018-08-02	2018-08-09	2018-08-06	2018-10-08
GE-GITA-68640-CS-INDV / E-commerce Capacity Development Consultant	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			1,000.00	778.21	Signed	2018-07-09	2018-07-15	2018-08-02		2018-08-07	2018-08-02	2018-08-09	2018-08-06	2018-10-08
GE-GITA-47527-CS-INDV-1 / Innovation Infrastructure Development Coordinator	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open			60,000.00	0.00	Cancelled	2018-07-18	2018-07-25	2018-08-20		2018-08-27		2018-09-10		2020-09-09
GE-GITA-69947-CS-INDV / Innovation Services Coordinator	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open			75,000.00	0.00	Cancelled	2018-07-20	2018-07-25	2018-08-22		2018-08-29		2018-09-12		2021-03-12
GE-GITA-76124-CS-INDV / Project assistant	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Limited			21,600.00	7,304.80	Completed	2018-09-03	2018-09-04	2018-09-06	2018-09-13	2018-09-13	2018-09-20	2018-09-18	2020-09-19	2019-10-18
GE-GITA-81749-CS-INDV / Fab Lab and Mini Maker Space Specialist for Telus RH	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			28,000.00	12,306.27	Signed	2018-10-18	2018-10-23	2018-11-20	2018-12-21	2018-11-27	2018-12-24	2018-12-01	2018-12-26	2021-03-31
GE-GITA-81751-CS-INDV / Mini Maker Space Specialist for Akhmeta CIC	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			21,000.00	8,799.98	Signed	2018-10-18	2018-10-23	2018-11-20	2019-01-13	2018-11-27	2019-01-25	2018-12-01	2019-02-01	2021-03-31
GE-GITA-81752-CS-INDV / Mini Maker Space Specialist for Rukhi CIC	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			21,000.00	9,468.94	Terminated	2018-10-18	2018-10-23	2018-11-20	2019-02-04	2018-11-27	2019-02-04	2018-12-01	2019-02-05	2021-03-31
GE-GITA-81755-CS-INDV / Telus RH manager	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			28,000.00	21,317.60	Signed	2018-10-18	2018-10-22	2018-11-20	2018-11-20	2018-11-27	2018-11-21	2018-12-01	2018-11-21	2021-03-31
GE-GITA-81757-CS-INDV / Akhmeta CIC manager	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			28,000.00	16,643.26	Signed	2018-10-18	2018-10-22	2018-11-20	2018-11-12	2018-11-19	2018-11-01	2018-11-19	2018-11-19	2021-03-31
GE-GITA-84460-CS-INDV / CNE project manager	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open			78,450.00	84,794.11	Signed	2018-11-09	2018-11-30	2018-12-03	2018-12-25	2018-12-06	2019-01-25	2018-12-09	2019-01-28	2021-03-31
GE-GITA-81758-CS-INDV / Rukhi CIC manager	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			28,000.00	0.00	Cancelled	2018-10-18	2018-10-22	2018-11-20		2018-11-27		2018-12-01		2021-03-31
GE-GITA-81758-CS-INDV-1 / Rukhi CIC manager	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Limited			28,000.00	14,430.73	Signed	2018-12-04	2018-12-04	2018-12-09	2018-12-10	2018-12-23	2018-12-14	2018-12-28		2021-04-08
GE-GITA-69947-CS-INDV-2 / Innovation Services Component Coordinator	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open			64,800.00	60,688.68	Signed	2019-01-14	2019-01-11	2019-02-04	2019-02-11	2019-02-12	2019-02-12	2019-02-14	2019-02-12	2021-04-21
GE-GITA-94031-CS-INDV / Regional Innovation Hub's and Community Innovation Center's Monitoring and Evaluation Specialist	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open			64,800.00	0.00	Cancelled	2019-01-14	2019-01-10	2019-02-04		2019-02-11		2019-02-14		2021-04-21
GE-GITA-98822-CS-INDV / Procurement specialist	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open			50,700.00	0.00	Cancelled	2019-02-06	2019-02-06	2019-03-02	2019-02-27	2019-03-05		2019-03-08		2021-03-31
GE-GITA-106623-CS-INDV / Project Monitoring and Evaluation Specialist	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open			48,700.00	44,931.86	Signed	2019-03-22	2019-05-02	2019-04-14	2019-06-21	2019-04-17	2019-05-25	2019-04-20	2019-07-01	2021-03-31
GE-GITA-106625-CS-INDV / Innovation Infrastructure Development Specialist	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			35,700.00	33,172.23	Terminated	2019-03-22	2019-03-31	2019-04-14	2019-06-09	2019-04-17	2019-06-05	2019-04-20	2019-06-10	2021-03-31

CE-GITA-106637-CS-INDV / Grants Coordinator	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			55,000.00	14,492.41	Signed	2019-03-22	2019-04-01	2019-04-14	2019-05-08	2019-04-17	2019-05-17	2019-04-20	2019-06-03	2021-03-31
CE-GITA-108809-CS-CDS / Digital economy skills development coordinator	BRD / 85950	Innovation Services	Post	Direct Selection	Direct			61,200.00	45,079.89	Signed	2019-04-15	2019-06-06	2019-04-23	2019-06-24			2019-04-29	2019-06-25	2021-03-31
CE-GITA-88822-CS-INDV-1 / Procurement specialist (2)	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open			49,500.00	30,811.03	Terminated	2019-04-12	2019-04-19	2019-05-08	2019-05-08	2019-05-13	2019-05-14	2019-05-18	2019-05-16	2021-04-04
CE-GITA-52669-CS-INDV / Cyber Security Coordinator	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open			52,000.00	0.00	Cancelled	2018-03-22		2018-04-24		2018-04-29		2018-05-04		2020-04-23
GMNE/CS/ICS-47 / Local Coach 4	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open			10,000.00	0.00	Cancelled	2017-11-01		2017-12-20		2018-01-10		2018-01-17		2018-07-18
GMNE/CS/ICS-25 / RH staff for 5 additional RHs	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			287,400.00	0.00	Cancelled	2018-08-15		2018-10-03		2018-10-24		2018-11-14		2019-06-02
GMNE/CS/ICS-50 / Coaches for later phases	BRD / 85950	Innovation Services	Prior	Individual Consultant Selection	Open			830,000.00	0.00	Cancelled	2017-09-04		2017-10-23		2017-11-13		2017-12-04		2018-08-13
GMNE/CS/ICS-55 / Technical consultants for later phases	BRD / 85950	Innovation Services	Prior	Individual Consultant Selection	Open			1,136,000.00	0.00	Cancelled	2017-11-04		2017-12-23		2018-01-13		2018-01-20		2018-06-19
GMNE/CS/ICS-67 / Consultant for TA to MC recipients in later phases	BRD / 85950	Innovation Financing	Prior	Individual Consultant Selection	Open			336,000.00	0.00	Cancelled	2017-09-04		2017-10-23		2017-11-13		2017-12-04		2018-03-04
GMNE/CS/ICS-72 / Local consultant for TA to MC recipients in later phases	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			136,250.00	0.00	Cancelled	2017-09-04		2017-10-23		2017-11-13		2017-12-04		2018-03-04
GMNE/CS/ICS-71 / Local consultant for TA to MC recipients - It is expected to hire in addition 27 local coaches in the later phase. \$136,250 for TA to MC Recipients are included in "unallocated" Procurement category and will be depreciated gradually as needed.	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			5,000.00	0.00	Cancelled	2017-10-16		2017-12-04		2017-12-25		2018-01-01		2018-04-01
GMNE/CS/ICS-49 / Local Coach 6 - It is expected to hire in addition 19 local coaches in the later phase. \$190,000 for Local Coaches are included in "unallocated" Procurement category and will be depreciated gradually as needed.	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open			10,000.00	0.00	Cancelled	2017-11-01		2017-12-20		2018-01-10		2018-01-17		2018-07-16
GMNE/CS/ICS-54 / Technical consultant 4-4 is expected to hire in addition 71 Technical Consultants in the later phase. \$1,136,000 for Technical Consultants are included in "unallocated" Procurement category and will be depreciated gradually as needed.	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open			16,000.00	0.00	Cancelled	2018-03-01		2018-04-19		2018-05-10		2018-05-17		2018-10-14
CE-GITA-24603-CS-INDV / E-Business Trainer #2 for Pilot Stage	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Direct			4,500.00	0.00	Cancelled	2018-02-22		2018-03-04		2018-03-06		2018-03-09		2018-06-07
CE-GITA-117425-CS-INDV / Startup Matching Grants Program Business Coach (5) for Call of May 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			13,600.00	14,802.44	Signed	2019-06-19	2019-06-24	2019-07-10	2019-07-26	2019-07-15	2019-07-29	2019-07-18	2019-08-05	2019-08-17
CE-GITA-117429-CS-INDV / Startup Matching Grants Program Business Coach (4) for Call of May 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			13,600.00	14,894.22	Signed	2019-06-19	2019-06-24	2019-07-10	2019-07-26	2019-07-15	2019-07-29	2019-07-18	2019-08-05	2019-08-17
CE-GITA-117430-CS-INDV / Startup Matching Grants Program Business Coach (3) for Call of May 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			13,600.00	13,058.30	Signed	2019-06-19	2019-06-24	2019-07-10	2019-07-26	2019-07-15	2019-07-30	2019-07-18	2019-08-05	2019-08-17
CE-GITA-117431-CS-INDV / Startup Matching Grants Program Business Coach (2) for Call of May 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			13,600.00	14,894.22	Signed	2019-06-19	2019-06-24	2019-07-10	2019-07-26	2019-07-15	2019-07-29	2019-07-18	2019-08-05	2019-08-17
CE-GITA-117432-CS-INDV / Startup Matching Grants Program Business Coach (1) for Call of May 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			13,600.00	15,287.56	Signed	2019-06-19	2019-06-24	2019-07-10	2019-07-26	2019-07-15	2019-07-30	2019-07-18	2019-08-05	2019-08-17
CE-GITA-117434-CS-INDV / Startup Matching Grants Program Investment Committee Member (5) for Call of May 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			11,900.00	13,111.11	Signed	2019-06-19	2019-06-24	2019-07-10	2019-07-25	2019-07-15	2019-07-31	2019-07-18	2019-08-01	2019-08-17
CE-GITA-117435-CS-INDV / Startup Matching Grants Program Investment Committee Member (4) for Call of May 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			11,900.00	12,586.67	Signed	2019-06-19	2019-06-24	2019-07-10	2019-07-25	2019-07-15	2019-07-31	2019-07-18	2019-08-01	2019-08-17
CE-GITA-117437-CS-INDV / Startup Matching Grants Program Investment Committee Member (3) for Call of May 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			11,900.00	12,980.00	Signed	2019-06-19	2019-06-24	2019-07-10	2019-07-25	2019-07-15	2019-07-31	2019-07-18	2019-08-01	2019-08-17
CE-GITA-117438-CS-INDV / Startup Matching Grants Program Investment Committee Member (2) for Call of May 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			11,900.00	13,373.33	Signed	2019-06-19	2019-06-24	2019-07-10	2019-07-25	2019-07-15	2019-07-31	2019-07-18	2019-08-01	2019-08-17
CE-GITA-117439-CS-INDV / Startup Matching Grants Program Investment Committee Member (1) for all of May 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open			11,900.00	8,582.30	Signed	2019-06-19	2019-06-24	2019-07-10	2019-07-25	2019-07-15	2019-08-05	2019-07-18	2019-08-06	2019-08-17
CE-GITA-106613-CS-INDV / Manager of Fabrication Laboratories	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			37,000.00	0.00	Cancelled	2019-03-22	2019-03-31	2019-04-14		2019-04-17		2019-04-20		2021-03-31
CE-GITA-115369-CS-INDV / Mini Maker Space Specialist for Bialik CC	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open			11,000.00	0.00	Cancelled	2019-05-21	2019-05-24	2019-06-16		2019-06-21		2019-06-24		2021-03-31

GE-GITA-127107-CS-INDV / Procurement specialist	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Limited		24,600.00	21,140.94	Signed	2019-08-27	2019-09-18	2019-09-01	2019-09-29	2019-09-04	2019-09-26	2019-09-09	2019-10-01	2021-03-31
GE-GITA-127108-CS-INDV / Assistant project manager	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		14,400.00	12,321.90	Signed	2019-08-27	2019-09-02	2019-09-20	2019-10-21	2019-09-22	2019-10-21	2019-09-24	2019-10-21	2021-03-31
GE-GITA-143015-CS-INDV / Procurement expert	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Direct		28,000.00	30,548.89	Signed	2019-10-30	2019-10-30	2019-11-05	2019-10-13	2019-11-08	2019-11-04	2019-11-10	2019-11-05	2020-01-09
GE-GITA-147428-CS-INDV / Contract manager to assist GITA in implementation of acceleration services and ICT trainings consulting services contracts.	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		36,000.00	0.00	Under Implementation	2019-12-02	2019-11-29	2019-12-26		2019-12-31		2020-01-07		2021-03-29
GE-GITA-151827-CS-INDV / Research specialist	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		12,300.00	0.00	Under Implementation	2020-01-03	2020-01-09	2020-02-02		2020-02-07		2020-03-13		2021-03-31
GE-GITA-151828-CS-INDV / Research specialist	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		12,300.00	0.00	Under Implementation	2020-01-03	2020-01-08	2020-02-02		2020-02-07		2020-02-14		2021-03-05
GE-GITA-151829-CS-INDV / Financial management specialist for Sheta Rustaveli National Scientific Foundation LEP.	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Open		21,500.00	12,652.71	Signed	2020-01-03	2020-01-14	2020-01-25	2020-02-12	2020-01-30	2020-02-12	2020-02-04	2020-02-12	2021-04-30
GE-GITA-151838-CS-INDV / Matching grants coordinator	BRD / 85950	Project Implementation Support	Post	Individual Consultant Selection	Limited		27,700.00	30,089.69	Signed	2020-01-03	2020-01-09	2020-01-20	2020-01-15	2020-01-24	2020-01-22	2020-01-28	2020-01-28	2021-03-31
GE-GITA-151865-CS-INDV / Health Care make space specialist	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Limited		5,300.00	4,903.68	Signed	2020-01-03	2020-01-08	2020-01-08	2020-01-14	2020-01-13	2020-01-29	2020-01-18	2020-02-03	2021-03-31
GE-GITA-152228-CS-INDV / Startup matching grants investment committee member (1) for call of November 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		12,800.00	13,845.33	Signed	2020-01-06	2020-01-14	2020-01-27	2020-02-05	2020-02-01	2020-02-05	2020-02-04	2020-02-05	2020-02-26
GE-GITA-152231-CS-INDV / Startup matching grants investment committee member (2) for call of November 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		12,800.00	12,390.00	Signed	2020-01-06	2020-01-14	2020-01-27	2020-02-05	2020-02-01	2020-02-10	2020-02-04	2020-02-10	2020-02-26
GE-GITA-152232-CS-INDV / Startup matching grants investment committee member (3) for call of November 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		12,800.00	10,751.11	Signed	2020-01-06	2020-01-14	2020-01-27	2020-02-05	2020-02-01	2020-02-10	2020-02-04	2020-02-10	2020-02-26
GE-GITA-152234-CS-INDV / Startup matching grants investment committee member (4) for call of November 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		12,800.00	0.00	Cancelled	2020-01-06	2020-01-14	2020-01-27	2020-02-05	2020-03-01		2020-03-04		2020-02-26
GE-GITA-152235-CS-INDV / Startup matching grants investment committee member (5) for call of November 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		12,800.00	13,806.00	Signed	2020-01-06	2020-01-14	2020-01-27	2020-02-05	2020-02-01	2020-02-10	2020-02-04	2020-02-10	2020-02-26
GE-GITA-152240-CS-INDV / Startup matching grants business coach (1) for call of November 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		14,800.00	15,143.33	Signed	2020-01-06	2020-01-09	2020-01-27	2020-01-30	2020-02-01	2020-01-31	2020-02-04	2020-01-31	2020-02-26
GE-GITA-152241-CS-INDV / Startup matching grants business coach (2) for call of November 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		14,800.00	15,720.22	Signed	2020-01-06	2020-01-09	2020-01-27	2020-01-30	2020-02-01	2020-01-31	2020-02-04	2020-01-31	2020-02-26
GE-GITA-152242-CS-INDV / Startup matching grants business coach (3) for call of November 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		14,800.00	16,048.00	Signed	2020-01-06	2020-01-09	2020-01-27	2020-01-30	2020-02-01	2020-02-06	2020-02-04	2020-02-06	2020-02-26
GE-GITA-152243-CS-INDV / Startup matching grants business coach (4) for call of November 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		14,800.00	15,720.22	Signed	2020-01-06	2020-01-09	2020-01-27	2020-01-30	2020-02-01	2020-01-31	2020-02-04	2020-01-31	2020-02-26
GE-GITA-152244-CS-INDV / Startup matching grants business coach (5) for call of November 2019	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		14,800.00	11,996.67	Signed	2020-01-06	2020-01-09	2020-01-27	2020-01-30	2020-02-01	2020-01-31	2020-02-04	2020-01-31	2020-02-26
GE-GITA-154363-CS-INDV / Innovation Infrastructure Development Specialist	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		21,000.00	0.00	Under Implementation	2020-01-24	2020-01-23	2020-02-10		2020-02-13		2020-02-16		2021-03-31
GE-GITA-157280-CS-CDS / IT Analyst for Matching Grants Portal	BRD / 85950	Innovation Infrastructure	Post	Direct Selection	Direct		9,000.00	9,431.59	Signed	2020-02-05	2020-02-10	2020-02-11	2020-02-14			2020-02-20	2020-02-19	2020-08-31
GE-GITA-157285-CS-INDV / Manager of GITA Fabrication Laboratories	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		22,000.00	0.00	Cancelled	2020-02-10	2020-02-10	2020-03-05		2020-03-10		2020-03-20		2021-03-31
GE-GITA-157298-CS-INDV / Mini Maker Space Specialist for Batumi Fab Lab	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		6,000.00	2,843.96	Signed	2020-03-02	2020-02-10	2020-04-06	2020-09-23	2020-04-16	2020-09-25	2020-04-26	2020-04-02	2021-04-11
GE-GITA-157401-CS-CDS / Peer Review consulting services for evaluation of Applied Research Grants applications.	BRD / 85950	Innovation Infrastructure	Post	Direct Selection	Direct		83,800.00	81,391.15	Signed	2020-02-06	2020-02-12	2020-02-16	2020-02-07			2020-02-26	2020-02-10	2020-04-23
GE-GITA-159917-CS-INDV / Startup matching Grants Investment Committee Member for call of November 2019.	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Limited		15,200.00	15,208.89	Signed	2020-02-17	2020-02-17	2020-02-19	2020-02-14	2020-02-21	2020-02-18	2020-02-22	2020-02-18	2020-02-29
GE-GITA-160974-CS-INDV / Manager of Tech Parks' Network	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		22,000.00	20,404.42	Signed	2020-02-25	2020-02-25	2020-03-20	2020-05-13	2020-03-25	2020-08-20	2020-04-04	2020-06-01	2021-04-25
GE-GITA-162186-CS-INDV / Mini Maker Space Specialist for Gurjani IC	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		7,000.00	2,462.47	Signed	2020-03-15	2020-05-13	2020-04-19	2020-10-21	2020-04-24	2020-10-23	2020-05-26	2020-10-26	2021-04-30
GE-GITA-162187-CS-INDV / Manager Gurjani IC	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		11,000.00	4,813.87	Signed	2020-03-15	2020-04-22	2020-04-19	2020-10-15	2020-04-24	2020-10-19	2020-05-04	2020-11-02	2021-04-30



CE-GITA-162187-CS-INDV / Manager of Kaiga IC	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		11,000.00	4,620.34	Signed	2020-03-15	2020-04-22	2020-04-19	2020-07-14	2020-04-24	2020-09-07	2020-05-04	2020-11-03	2021-04-30
CE-GITA-162186-CS-INDV / Main Member Specialist of Kaiga IC	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		7,000.00	2,135.42	Signed	2020-03-15	2020-05-13	2020-04-19	2020-09-23	2020-04-24	2020-09-29	2020-05-04	2020-11-02	2021-04-30
CE-GITA-162276-CS-INDV / Applied Research Grants Program Selection Committee Member (4)	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		3,300.00	2,950.00	Signed	2020-04-27	2020-04-29	2020-05-26	2020-06-04	2020-05-31	2020-06-10	2020-06-03	2020-06-10	2020-06-17
CE-GITA-162273-CS-INDV / Applied Research Grants Program Selection Committee Member (2)	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		3,300.00	2,950.00	Signed	2020-04-27	2020-04-29	2020-05-26	2020-06-04	2020-05-31	2020-06-10	2020-06-03	2020-06-10	2020-06-17
CE-GITA-162272-CS-INDV / Applied Research Grants Program Selection Committee Member	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		3,300.00	2,950.00	Signed	2020-04-27	2020-04-29	2020-05-26	2020-06-04	2020-05-31	2020-06-10	2020-06-03	2020-06-10	2020-06-17
CE-GITA-162278-CS-INDV / Applied Research Grants Program Selection Committee Member (5)	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		3,300.00	3,277.78	Signed	2020-04-27	2020-04-29	2020-05-26	2020-06-04	2020-05-31	2020-06-10	2020-06-03	2020-06-10	2020-06-17
CE-GITA-162275-CS-INDV / Applied Research Grants Program Selection Committee Member (3)	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		3,300.00	2,950.00	Signed	2020-04-27	2020-04-29	2020-05-26	2020-06-04	2020-05-31	2020-06-08	2020-06-03	2020-06-10	2020-06-17
CE-GITA-182509-CS-INDV / Professional public speaker for Georgia Startup Summit – "Euro-Asia Connect"	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		4,700.00	0.00	Under Implementation	2020-07-10	2020-10-10	2020-08-21		2020-08-28		2020-09-07		2020-09-12
CE-GITA-182609-CS-INDV / Professional public speaker for Georgia Startup Summit – "Euro-Asia Connect"	BRD / 85950	Innovation Services	Post	Individual Consultant Selection	Open		4,700.00	0.00	Under Implementation	2020-07-10	2020-10-08	2020-08-21		2020-08-28		2020-09-07		2020-09-12
CE-GITA-157295-CS-INDV / Manager of Batumi Tech Park	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		10,000.00	0.00	Cancelled	2020-03-02	2020-02-10	2020-03-31	2020-05-18	2020-04-05		2020-04-15		2021-03-11
CE-GITA-188132-CS-INDV / Startup Matching Grants Program business coach (1), for call of June 2020.	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		16,200.00	0.00	Under Implementation	2020-08-11	2020-08-11	2020-09-02		2020-09-05		2020-09-07		2020-09-25
CE-GITA-188133-CS-INDV / Startup Matching Grants Program business coach (2), for call of June 2020.	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		16,200.00	0.00	Under Implementation	2020-08-11	2020-08-11	2020-09-02		2020-09-05		2020-09-07		2020-09-25
CE-GITA-188134-CS-INDV / Startup Matching Grants Program business coach (3), for call of June 2020.	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		16,200.00	0.00	Under Implementation	2020-08-11	2020-08-11	2020-09-02		2020-09-05		2020-09-07		2020-09-25
CE-GITA-188135-CS-INDV / Startup Matching Grants Program business coach (4), for call of June 2020.	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		16,200.00	0.00	Under Implementation	2020-08-11	2020-08-11	2020-09-02		2020-09-05		2020-09-07		2020-09-25
CE-GITA-188136-CS-INDV / Startup Matching Grants Program business coach (5), for call of June 2020.	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		16,200.00	0.00	Under Implementation	2020-08-11	2020-08-11	2020-09-02		2020-09-05		2020-09-07		2020-09-25
CE-GITA-189632-CS-CDS / Financial management specialist	BRD / 85950	Project Implementation Support	Prior	Direct Selection	Direct		14,000.00	0.00	Under Implementation	2020-08-20	2020-09-03	2020-08-20				2020-08-24		2021-04-30
CE-GITA-157295-CS-INDV-2 / Batumi Tech Park Manager	BRD / 85950	Innovation Infrastructure	Post	Individual Consultant Selection	Open		10,000.00	8,644.28	Signed	2020-08-21	2020-09-03	2020-09-08	2020-09-26	2020-09-10	2020-10-03	2020-09-14	2020-10-12	2021-04-30
CE-GITA-189938-CS-INDV / Startup Matching Grants Program Investment Committee Member (1) for call of June 2020	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		12,800.00	0.00	Under Implementation	2020-08-24	2020-08-28	2020-09-14		2020-09-16		2020-09-23		2020-09-30
CE-GITA-189939-CS-INDV / Startup Matching Grants Program Investment Committee Member (2) for call of June 2020	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		12,800.00	0.00	Under Implementation	2020-08-24	2020-08-28	2020-09-14		2020-09-16		2020-09-23		2020-09-28
CE-GITA-189940-CS-INDV / Startup Matching Grants Program Investment Committee Member (3) for call of June 2020	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		12,800.00	0.00	Under Implementation	2020-08-24	2020-08-28	2020-09-14		2020-09-16		2020-09-21		2020-09-28
CE-GITA-189941-CS-INDV / Startup Matching Grants Program Investment Committee Member (4) for call of June 2020	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		12,800.00	0.00	Under Implementation	2020-08-24	2020-08-28	2020-09-14		2020-09-16		2020-09-21		2020-09-28
CE-GITA-189942-CS-INDV / Startup Matching Grants Program Investment Committee Member (5) for call of June 2020	BRD / 85950	Innovation Financing	Post	Individual Consultant Selection	Open		12,800.00	0.00	Under Implementation	2020-08-24	2020-08-28	2020-09-14		2020-09-16		2020-09-21		2020-09-28
CE-GITA-194413-CS-CDS / Enhancement of Matching Grants' Web Portal	BRD / 85950	Innovation Financing	Post	Direct Selection	Direct		61,000.00	56,519.72	Signed	2020-09-18	2020-10-01	2020-09-28	2020-10-02			2020-10-14	2020-10-12	2021-04-21
CE-GITA-157280-CS-CDS-2 / IT Analysis for Enhancement of Matching Grants Portal	BRD / 85950	Innovation Financing	Post	Direct Selection	Direct		7,000.00	5,778.12	Signed	2020-10-18	2020-10-27	2020-10-21	2020-10-28			2020-10-30	2020-11-02	2021-04-30