

PROCUREMENT PLAN (Textual Part)

Project information: [country] [Project name] [P-number]

Project Implementation agency: [insert legal name]

Date of the Procurement Plan: [insert date]

Period covered by this Procurement Plan: [insert from - to period]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in [insert appropriate references to the national procurement legislation], such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state "Not Applicable"*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Otherwise state "Not Applicable"*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *[Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]*

Other Relevant Procurement Information.

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.

PROCUREMENT PLAN
Brazil : SABESP – IMPROVING WATER SERVICE ACCESS AND SECURITY IN THE METROPOLITAN REGION OF SÃO PAULO PROJECT

General Information

Country: Brazil **Bank's Approval Date of the Original Procurement Plan:** 2018-11-13
Revised Plan Date(s): (comma delineated, leave blank if non 2021-06-28)
Project ID: P165695 **GPN Date:**
Project Name: SABESP – IMPROVING WATER SERVICE ACCESS AND SECURITY IN THE METROPOLITAN REGION OF SÃO PAULO PROJECT
Loan / Credit No: / , IBRD / 89160
Executing Agency(ies) Company of Water and Sewage of the State of São Paulo

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
BR-SABESP-86308-CW-RFB / Implantação de Redes coletoras de Esgoto, Linhas de recalque e Coletores troncos Secundários	IBRD / 89160	Reduce pollution loads to scarce water resources in the Guarapiranga Water Basin	Posterior	Solicitação de Ofertas	Open – National	Single Stage – One Envelope				0.00	Em fase de Implementação					2020-06-30	2019-05-10	2020-07-30	2021-03-24			2020-09-10	2021-05-02	2020-10-10			2020-11-14			2021-05-13
BR-SABESP-86309-CW-RFP / Remoção de Carga Poluidora	IBRD / 89160	Reduce pollution loads to scarce water resources in the Guarapiranga Water Basin	Prévia	Solicitação de Propostas	Open – International	Single Stage – Two Envelope				0.00	Implementação Pendente					2020-10-30		2020-11-04					2020-12-16		2021-02-28		2021-04-04			2021-10-01
BR-SABESP-86329-CW-RFB / Regularização de ligações em áreas de alta vulnerabilidade social – UGRs Santana, Freguesia, Extremo Norte e Pitubá	/	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Prévia	Solicitação de Ofertas	Open – National	Single Stage – One Envelope				0.00	Cancelado					2020-06-30		2020-07-05					2020-08-16		2020-09-15		2020-10-20			2021-04-18
BR-SABESP-86323-CW-RFB / Regularização de ligações em áreas de alta vulnerabilidade social – UGRs Mooca, Jardins, Alto Tietê, Santana e Freguesia	/	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open – National	Single Stage – One Envelope				0.00	Cancelado					2019-12-20		2019-12-25					2020-02-05		2020-03-06		2020-04-10			2020-10-07
BR-SABESP-86317-CW-RFB / Regularização de ligações em áreas de alta vulnerabilidade social – UGRs Interlagos, Guarapiranga, Santo Amaro, Billings, Butantã, Cotia, Osasco e Tietê	/	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open – National	Single Stage – One Envelope				0.00	Cancelado					2019-06-30		2019-07-05					2019-08-16		2019-09-15		2019-10-20			2020-04-17
BR-SABESP-86310-CW-RFB / Execução de obras para implantação dos sistemas de remoção de sólidos e contingência de bombeamento, incluindo montagem e fornecimento de equipamentos e adequação nas instalações elétricas em seis Estações Elevatórias de Esgoto	IBRD / 89160	Reduce pollution loads to scarce water resources in the Guarapiranga Water Basin	Posterior	Solicitação de Ofertas	Open – National	Single Stage – One Envelope				0.00	Em fase de Implementação					2020-06-15	2019-04-09	2020-06-20					2020-08-01		2020-08-31		2020-10-05			2021-04-03
BR-SABESP-86318-CW-RFB / Implantação de Coletor Tronco (Guarapiranga) e Linha de Recalque (Talamanca)	IBRD / 89160	Reduce pollution loads to scarce water resources in the Guarapiranga Water Basin	Posterior	Solicitação de Ofertas	Open – National	Single Stage – One Envelope				0.00	Em fase de Implementação					2020-08-30	2021-05-28	2020-09-04					2020-10-16		2020-11-15		2020-12-20			2021-06-18
BR-SABESP-154205-CW-RFP / Manutenção das barragens: Jaguari, Jacaré e Cachoeira	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open – National	Single Stage – One Envelope				0.00	Em fase de Implementação					2020-07-31	2021-03-24	2020-08-05	2021-03-24				2020-09-16		2020-10-16		2020-11-20			2021-05-19
BR-SABESP-86326-CW-RFB / SES IMBU das ARTES Implantação de Redes coletoras de Esgoto, Linhas de recalque e Coletores troncos Secundários	IBRD / 89160	Reduce pollution loads to scarce water resources in the Guarapiranga Water Basin	Posterior	Solicitação de Ofertas	Open – National	Single Stage – One Envelope				0.00	Implementação Pendente					2020-08-31		2020-09-05					2020-10-17		2020-11-16		2020-12-21			2021-06-19
BR-SABESP-165391-CW-RFB / Regularização de ligações em áreas de alta vulnerabilidade social – Extremo Norte	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open – National	Single Stage – One Envelope				0.00	Cancelado					2020-06-15		2020-06-20					2020-06-23		2020-07-23		2020-08-27			2022-08-17
BR-SABESP-182851-CW-RFB / Regularização de ligações em áreas de alta vulnerabilidade social – Santo André	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open – National	Single Stage – One Envelope				0.00	Cancelado					2020-07-31		2020-08-05					2020-08-08		2020-09-07		2020-10-12			2022-10-02
BR-SABESP-182852-CW-RFB / Regularização de ligações em áreas de alta vulnerabilidade social – São Miguel	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open – National	Single Stage – One Envelope				0.00	Cancelado					2020-07-31		2020-08-05					2020-08-08		2020-09-07		2020-10-12			2022-10-02
BR-SABESP-182853-CW-RFB / Regularização de ligações em áreas de alta vulnerabilidade social – Pantanal – Várzea do Tietê	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open – National	Single Stage – One Envelope				0.00	Cancelado					2020-07-31		2020-08-05					2020-08-08		2020-09-07		2020-10-12			2022-10-02
BR-SABESP-175912-CW-RFB / Regularização de ligações em áreas de alta vulnerabilidade social – Itaquera	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open – National	Single Stage – One Envelope				0.00	Cancelado					2020-06-30		2020-07-05					2020-07-08		2020-08-07		2020-09-11			2022-09-01

BR-SABESP-165395-CW-RFB / Regularização de ligações em áreas de alta vulnerabilidade social - Osasco	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope					0.00	Cancelado							2020-06-15		2020-06-20						2020-06-23		2020-07-23		2020-08-27		2022-08-17
BR-SABESP-165396-CW-RFB / Regularização de ligações em áreas de alta vulnerabilidade social - Cotia	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope					0.00	Cancelado							2020-06-15		2020-06-20						2020-06-23		2020-07-23		2020-08-27		2022-08-17
BR-SABESP-165390-CW-RFB / Regularização de ligações em áreas de alta vulnerabilidade social - Guarulhos	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope					0.00	Cancelado							2020-06-15	2020-07-08	2020-06-20	2020-08-19					2020-06-23		2020-07-23		2020-08-27		2022-08-17
BR-SABESP-216713-CW-RFB / Obras de Substituição de Redes de Água - Setores: Santana, Derivação Santana e Santo Amaro - Campo Belo	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope					0.00	Implementação Pendente							2021-04-30		2021-05-05						2021-06-16		2021-07-16		2021-08-20		2025-01-01
BR-SABESP-216718-CW-RFB / Obras de Substituição de Redes de Água - Setores: Jardim - Setor Lapa, Jardim - Setor Vila Romana, Jardim - Setor Lapa, Jardim - Setor Derivação Brooklyn e Jardim - Setor Jardim América	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope					0.00	Implementação Pendente							2021-04-30		2021-05-05						2021-06-16		2021-07-16		2021-08-20		2025-01-01
BR-SABESP-216720-CW-RFB / Obras de Substituição de Redes de Água - Setores: Butantã - Setor Morumbi, Jardim - Setor Vila Romana e São Miguel - Setor Penha	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope					0.00	Implementação Pendente							2021-07-31		2021-08-05						2021-09-16		2021-10-16		2021-11-20		2025-01-03
BR-SABESP-216722-CW-RFB / Obras de Substituição de Redes de Água - Setores: São Miguel - Setor Dev. Vila Matilde + Penha, Santana - Setor Tucuruvi e Butantã - Setor Morumbi	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope					0.00	Implementação Pendente							2022-03-13		2022-03-18						2022-04-29		2022-05-29		2022-07-03		2025-04-18
BR-SABESP-216725-CW-RFB / Obras de Substituição de Redes de Água - Setores: Tiête - Setor Barueri Jd. Tupã (Mun. Jandira), Setor Carapicuíba Vila Direta e Tiête - Setor Carapicuíba Centro + Carapicuíba COHAB / Ipiranga - Setor Deriv Cambui e Butantã - Setor Vila Sônia + Jaguaré	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope					0.00	Implementação Pendente							2022-03-13		2022-03-18						2022-04-29		2022-05-29		2022-07-03		2025-04-18
BR-SABESP-216729-CW-RFB / Obras de Substituição de Redes de Água - Setores: Perdizes, Osasco Vila Tracema I + Osasco Quilтана + Osasco Bela Vista + Osasco Conceição e Artur Alvim	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope					0.00	Implementação Pendente							2022-03-13		2022-03-18						2022-04-29		2022-05-29		2022-07-03		2025-04-18

GOODS																																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
										BR-SABESP-86328-CO-RFB / Implantação de pilotos de Eficiência Energética - BET (Bomba operando como turbina)	/	Technical assistance and Project management and supervision	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope		0.00	Implementação Pendente					2020-06-01		2020-06-06					2020-07-18		2020-08-17
BR-SABESP-86312-CO-RFB / Automação - projeto piloto Barueri	IBRD / 89160	Technical assistance and Project management and supervision	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope		0.00	Em fase de implementação					2020-04-15	2020-04-29	2020-04-20					2020-05-20		2020-06-19		2020-07-24		2021-01-20						
BR-SABESP-86314-CO-RFB / Tubos para Renovação de Redes Secundárias (parte 01)	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Prévia	Solicitação de Ofertas	Open - International	Single Stage - One Envelope		0.00	Implementação Pendente					2020-08-30		2020-09-04					2020-10-16		2020-11-15		2020-12-20		2021-06-18						

NON CONSULTING SERVICES																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
										BR-SABESP-191289-NC-RFB / Regularização de ligações em áreas de alta vulnerabilidade social - São Miguel	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope		0.00	Em fase de implementação					2020-09-30	2021-05-21	2020-10-05	2021-05-26				2020-11-16
BR-SABESP-191290-NC-RFB / Regularização de ligações em áreas de alta vulnerabilidade social - Pantanal / Várzea do Tiête	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope		0.00	Em fase de implementação					2020-09-30	2020-10-05	2020-10-05	2021-05-26				2020-11-16	2021-06-25	2020-12-16		2021-01-20		2021-07-19				
BR-SABESP-191291-NC-RFB / Regularização de ligações em áreas de alta vulnerabilidade social - Extremo Norte	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open - National	Single Stage - One Envelope		0.00	Em fase de implementação					2020-09-30	2021-05-03	2020-10-05	2021-05-03				2020-11-16	2021-05-26	2020-12-16	2021-06-16	2021-01-20		2021-07-19				

BR-SABESP-191292-NC-RFB / Regularização de ligações em áreas de alta vulnerabilidade social – Cotia, Taboão da Serra, Itaquera, Osasco, Barueri	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open – National	Single Stage – One Envelope	0.00	Em fase de Implementação				2020-09-30	2021-05-11	2020-10-05	2021-05-25				2020-11-16	2021-06-28	2020-12-16	2021-01-20	2021-07-19		
BR-SABESP-191293-NC-RFB / Regularização de ligações em áreas de alta vulnerabilidade social – Freguesia do O / Santana	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open – National	Single Stage – One Envelope	0.00	Em fase de Implementação				2020-09-30	2021-05-03	2020-10-05	2021-05-03				2020-11-16	2020-12-16	2021-01-20	2021-07-19			
BR-SABESP-191295-NC-RFB / Regularização de ligações em áreas de alta vulnerabilidade social – Centro UGRs	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open – National	Single Stage – One Envelope	1.986.584.39	Assinado				2020-09-30	2020-10-05	2020-10-05	2020-11-13				2020-11-16	2020-12-14	2020-12-16	2021-01-06	2021-04-13	2021-07-19	
BR-SABESP-191296-NC-RFB / Regularização de ligações em áreas de alta vulnerabilidade social – Itaquera	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open – National	Single Stage – One Envelope	1.267.799.23	Em fase de Implementação				2020-09-30	2020-09-01	2020-10-05					2020-11-16	2020-10-27	2020-12-16	2020-11-25	2021-01-20	2021-07-19	
BR-SABESP-191297-NC-RFB / Regularização de ligações em áreas de alta vulnerabilidade social – Santo André	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open – National	Single Stage – One Envelope	2.446.057.20	Assinado				2020-09-30	2020-10-05	2020-10-05	2020-11-12				2020-11-16	2020-12-14	2020-12-16	2021-01-21	2021-01-20	2021-04-14	2021-07-19
BR-SABESP-182857-NC-RFB / PRESTAÇÃO DE SERVIÇOS DE ENGENHARIA PARA CESTÃO E MONITORAMENTO DOS RESULTADOS DA INSTRUMENTAÇÃO DE BARRAGENS E ESTRUTURAS HIDRÁULICAS ASSOCIADAS (TDR1)	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Prévia	Solicitação de Ofertas	Open – International	Single Stage – One Envelope	0.00	Implementação Pendente					2020-09-30	2020-10-05					2020-11-16	2020-12-16		2021-01-20	2021-07-19		
BR-SABESP-192964-NC-RFB / Regularização de ligações em áreas de alta vulnerabilidade social – Guarulhos (correta)	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Prévia	Solicitação de Ofertas	Open – National	Single Stage – One Envelope	1.502.916.12	Assinado				2020-06-15	2020-11-12	2020-06-20					2020-08-01	2020-10-09	2020-08-31	2020-12-15	2020-10-05	2021-04-13	2021-04-03
BR-SABESP-207023-NC-RFB / Regularização de ligações em áreas de alta vulnerabilidade social – Interlagos	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open – National	Single Stage – One Envelope	0.00	Em fase de Implementação				2021-02-28	2021-05-04	2021-03-05	2021-05-06				2021-04-16	2021-06-02	2021-05-16	2021-06-21	2021-06-20	2021-12-17	
BR-SABESP-208469-NC-RFB / Regularização de ligações de água, supressão da infraestrutura irregular e recuperação de clientes, por meio de contrato de performance, visando o aumento da eficiência operacional nos setores de abastecimento de água Suzano e Recanto Mônica	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Solicitação de Ofertas	Open – National	Single Stage – One Envelope	0.00	Implementação Pendente				2021-02-28		2021-03-05					2021-04-16		2021-05-16		2021-06-20		2021-12-17

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BR-SABESP-182859-NC-RFB / PRESTAÇÃO DE SERVIÇOS DE ENGENHARIA PARA DESENVOLVIMENTO DE SISTEMA INFORMATIZADO DE MONITORAMENTO E INSPEÇÃO DAS BARRAGENS E ESTRUTURAS HIDRÁULICAS (TDR2)	IBRD / 89160	Expand access to water services, reduce water losses, and increase system resilience in the MRSP	Posterior	Seleção Baseada na Qualidade e Custo	Open – National	0.00	Em fase de Implementação	2020-09-30	2021-04-27	2020-10-21	2021-05-14	2020-12-04							2021-01-01	2021-01-31	2021-03-07			2021-04-11		2022-04-11
BR-SABESP-189732-NC-RFB / PRESTAÇÃO DE SERVIÇOS DE ENGENHARIA PARA IMPLEMENTAÇÃO E SUPERVISÃO DO PLANO DE AÇÃO EMERGENCIAL (PAE) DAS BARRAGENS E ESTRUTURAS HIDRÁULICAS (TDR3)	IBRD / 89160	Technical assistance and Project management and supervision	Prévia	Seleção Baseada na Qualidade e Custo	Open – International	0.00	Em Análise	2020-09-30		2020-10-21		2020-12-04							2021-01-01	2021-01-31	2021-03-07			2021-04-11		2022-04-11
BR-SABESP-86311-CS-QCBS / Consultoria para avaliar potenciais para Eficiência Energética – EEA e EEE	IBRD / 89160	Technical assistance and Project management and supervision	Posterior	Seleção Baseada na Qualidade e Custo	Open – National	0.00	Cancelado	2020-06-30	2020-10-09	2020-09-11		2020-09-27							2020-10-12	2020-11-11	2020-12-16			2021-01-20		2022-01-20

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/ Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BR-SABESP-182423-CS-CDS / Contratação direta de PAULO TEIXEIRA DA CRUZ CONSULTORIA EM GEOTECNIA LTDA – Consultor Geotécnico para avaliar informações, diagnóstico e sugestão de investigações do aumento das cargas piezométricas e enchimento do pé de jusante da barragem Atibaia.	IBRD / 89160	Technical assistance and Project management and supervision	Posterior	Seleção Direta de Consultores	Direct	16.631.55	Assinado	2020-07-30	2020-06-10	2020-08-09	2020-07-08			2020-10-13	2020-07-21	2021-04-11		

BR-SABESP-182427-CS-CDS / Contratação direta de Ricardo Abrahão Geociências S/S. – Consultor Hidrogeólogo para avaliar informações, diagnóstico e sugestão de investigações no tema do aumento das cargas piezométricas e enchimento do pé de jusante da barragem Atibainha.	IBRD / 89160	Technical assistance and Project management and supervision	Posterior	Seleção Direta de Consultores	Direct	16.852.43	Assinado	2020-07-30	2020-06-10	2020-08-09	2020-07-08			2020-10-13	2020-07-21	2021-04-11
BR-SABESP-174589-CS-CDS / Ahmed Fouad CHRAIBI – Consultor Geotécnico para o Desenvolvimento do Plano de Ação relacionado à Barragem Atibainha (Sistema de Produção de Água Cantareira)	IBRD / 89160	Technical assistance and Project management and supervision	Posterior	Seleção Direta de Consultores	Direct	188.661.92	Assinado	2020-07-31	2020-07-23	2020-08-10	2020-07-23			2020-10-14	2020-08-03	2021-04-12
BR-SABESP-174591-CS-CDS / Wynfrith Hugo Rodolf Klaus Riemer – Consultor Hidrogeólogo para o Desenvolvimento do Plano de Ação relacionado à Barragem Atibainha (Sistema de Produção de Água Cantareira)	IBRD / 89160	Technical assistance and Project management and supervision	Posterior	Seleção Direta de Consultores	Direct	122.572.91	Assinado	2020-07-30	2020-07-23	2020-08-09	2019-12-23			2020-10-13	2020-07-30	2021-04-11