

Procurement Plan

PFM Systems Strengthening Project (P145317) Maldives

Credit/Grant #: H951-MV

I. General

1. Bank's approval Date of the procurement Plan:

Original: 28th February 2014
Revision: 6 April 2017

- 2. Date of General Procurement Notice:** 15 June 2014
- 3. Period covered by this procurement plan:** 31 July 2019

II. Goods and Works and Non-consulting Services.

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB (Goods)	<i>Above US\$ 1,500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Less US\$ 1,000,000</i>	<i>First Contract only</i>
3.	Shopping (Goods)	<i>Less US\$ 50,000</i>	<i>First Contract only</i>
4.	Direct (Goods)		<i>All</i>

- 2. Prequalification.** Bidders for identified procurements shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Procurement Guidelines.
- 3. Proposed Procedures for CDD Components:** Not Applicable
- 4. Reference to (if any) Project Operational/Procurement Manual:** *None*
- 5. Any Other Special Procurement Arrangements:** *None*

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
--	------------------	------------------------	----------

April 6, 2017

1.	Competitive Methods (Firms advertised internationally)	Above US\$ 500,000	All
2.	Single Source (Firms)		All
3.	Individual Consultants	Above US\$ 200,000	All
4.	Individual Consultants (Direct)		All

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than USD 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements: None

CONSULTING FIRMS																																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MV-M0FT-4890-CS-QCBS / Consultancy for Configuration of the Budget and Planning Consolidation Module in SAP (International) - RFP no: PSSP2.1C05	IDA / H9510	Strengthening Budget Execution	Post	Quality And Cost-Based Selection	Open - International		438,000.00	0.00	Pending Implementation	2016-12-23		2016-12-23		2016-12-23					2017-01-16		2017-01-31			2017-02-09		2017-02-23		2019-02-22					
MV-M0FT-36764-CS-QCBS / Business Objects Dashboard	IDA / H9510	Strengthening Budget Execution	Post	Quality And Cost-Based Selection	Open - International		230,000.00	0.00	Canceled	2017-11-16		2017-11-30		2018-01-21					2018-01-28		2018-02-04			2018-02-18		2018-03-18		2018-09-14					
MV-M0FT-91764-CS-QCBS / Independent Verification Agent (Firm)	IDA / D2950	Project and Change Management	Post	Quality And Cost-Based Selection	Open - International		100,000.00	0.00	Under Implementation	2018-12-17		2019-01-07		2019-02-20					2019-03-20		2019-04-19			2019-05-24		2019-06-28		2020-06-27					
MV-M0FT-96370-CS-QCBS / Consultancy for Harmonization of Procurement Policies of SOEs	IDA / D2950	Strengthening Budget Execution	Post	Quality And Cost-Based Selection	Open - National		30,000.00	0.00	Under Implementation	2019-01-30		2019-02-20		2019-04-05					2019-05-03		2019-06-02			2019-07-07		2019-08-11		2020-08-10					
MV-M0FT-51055-CS-QCBS / Business Objects Dashboard	IDA / H9510	Strengthening Budget Execution	Post	Quality And Cost-Based Selection	Open - International		175,000.00	0.00	Canceled	2018-03-13		2018-04-03		2018-05-17					2018-06-14		2018-07-14			2018-08-18		2018-09-22		2019-09-22					
MV-M0FT-96912-CS-QCBS / Consultancy for Fixed Asset Management (International)	IDA / D2950	Project Management	Prior	Quality And Cost-Based Selection	Open - International		400,000.00	0.00	Under Implementation	2019-01-30		2019-02-20		2019-04-05					2019-05-03		2019-06-02			2019-07-07		2019-08-11		2020-08-10					
MV-M0FT-115795-CS-QCBS / Consultancy for Developing a Public Service Remuneration Framework	IDA / D2950	Strengthening Budget Execution	Prior	Quality And Cost-Based Selection	Open - International		144,000.00	0.00	Under Review	2019-06-16		2019-06-30		2019-08-13					2019-08-27		2019-09-26			2019-10-15		2019-10-29		2020-10-28					

INDIVIDUAL CONSULTANTS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
MV-M0FT-2764-CS-INDV / Project Coordinator	IDA / H9510	Project Management	Prior	Individual Consultant Selection	Limited		103,175.00	0.00	Canceled	2016-10-23		2016-10-23		2016-10-23				2016-10-23		2016-10-24								
MV-M0FT-2658-CS-INDV / Local Legal Consultant for Legal Drafting based on the Review of the Public Sector Finance Legal Framework of the Maldives	IDA / H9510	Strengthening the PFM Environment	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Under Implementation	2016-11-22		2016-11-27		2016-12-11				2017-01-15		2017-04-15								
MV-M0FT-3652-CS-INDV / BI Consultant	IDA / H9510	Strengthening Budget Execution	Prior	Individual Consultant Selection	Direct		49,962.00	0.00	Canceled	2016-11-24		2016-12-04		2016-12-25				2017-01-29		2019-01-27								
MV-M0FT-3646-CS-INDV / PS Consultant (RFP no: PSSP2.1C06)	IDA / H9510	Strengthening Budget Execution	Prior	Individual Consultant Selection	Direct		54,283.73	0.00	Under Implementation	2017-05-11		2017-05-14		2017-05-16				2017-05-18		2019-05-17								
MV-M0FT-11356-CS-INDV / IT Consultant	IDA / H9510	Strengthening Budget Execution	Post	Individual Consultant Selection	Open		54,283.73	0.00	Pending Implementation	2017-05-14		2017-05-23		2017-05-24				2017-06-01		2019-05-31								

MV-M0FT-11385-CS-INDV / BI Consultant	IDA / H9610	Strengthening Budget Execution	Post	Individual Consultant Selection	Open		54,293.73	0.00	Under Implementation	2017-05-11		2017-05-25		2017-05-30		2017-06-01		2019-05-31
MV-M0FT-11045-CS-INDV / FICO Consultant	IDA / H9610	Strengthening Budget Execution	Post	Individual Consultant Selection	Open		54,293.73	0.00	Under Implementation	2017-05-16		2017-07-04		2017-07-25		2017-08-29		2018-02-25
MV-M0FT-29853-CS-INDV / Project Director	IDA / H9610	Project Management	Post	Individual Consultant Selection	Open		77,000.00	0.00	Under Implementation	2017-09-26		2017-11-14		2017-12-05		2018-01-09		2018-07-08
MV-M0FT-31625-CS-INDV / PSSP2.2/C02 -Design and Development of Public Procurement Portal	IDA / H9610	Strengthening Budget Execution	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2017-10-12		2017-11-06		2017-11-09		2017-11-15		2018-07-13
MV-M0FT-47410-CS-INDV / ABAP Associate (Technical)	IDA / H9610	Strengthening Budget Execution	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under Implementation	2018-03-13		2018-05-01		2018-05-22		2018-06-26		2018-12-23
MV-M0FT-47411-CS-INDV / BASIS Associate (Technical)	IDA / H9610	Strengthening Budget Execution	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under Implementation	2018-03-13		2018-05-01		2018-05-22		2018-06-26		2018-12-23
MV-M0FT-47448-CS-INDV / MM Associate (Functional)	IDA / H9610	Strengthening Budget Execution	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under Implementation	2018-03-13		2018-05-01		2018-05-22		2018-06-26		2018-12-23
MV-M0FT-47453-CS-INDV / HCM Associate (Functional)	IDA / H9610	Strengthening Budget Execution	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under Implementation	2018-03-13		2018-05-01		2018-05-22		2018-06-26		2018-12-23
MV-M0FT-48091-CS-INDV / Chief Information Officer	IDA / H9610	Strengthening Budget Execution	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under Implementation	2018-03-13		2018-05-01		2018-05-22		2018-06-26		2018-12-23
MV-M0FT-48095-CS-INDV / BI Associate (Technical)	IDA / H9610	Strengthening Budget Execution	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under Implementation	2018-03-13		2018-05-01		2018-05-22		2018-06-26		2018-12-23
MV-M0FT-48105-CS-INDV / Public Sector HRM Expert	IDA / H9610	Strengthening Budget Execution	Post	Individual Consultant Selection	Open		12,000.00	0.00	Under Implementation	2018-03-13		2018-05-01		2018-05-22		2018-06-26		2018-12-23
MV-M0FT-58208-CS-INDV / Consultancy for Public Sector Human Resource Management Expert (International)	IDA / H9610	Strengthening Budget Execution	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2018-04-12		2018-05-08		2018-05-15		2018-05-30		2018-06-13
MV-M0FT-65205-CS-INDV / Consultancy for Public Sector Human Resource Management Expert (International)	IDA / H9610	Strengthening Budget Execution	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2018-06-05		2018-06-29		2018-07-02		2018-07-06		2018-07-22
MV-M0FT-88324-CS-INDV / ECONOMIC & FISCAL CONSULTANT (LOCAL)	IDA / H9610	Project and Change Management	Post	Individual Consultant Selection	Limited		27,000.00	0.00	Under Implementation	2018-12-02		2018-12-07		2018-12-28		2019-02-01		2019-07-31
MV-M0FT-96385-CS-INDV / Asset Management Consultant (Local)	IDA / 62200	Strengthening Budget Execution	Post	Individual Consultant Selection	Open		25,000.00	25,509.39	Signed	2019-01-30		2019-03-20		2019-04-10		2019-05-15		2019-11-11

MV-M0FT-96832-CS-CDS / Consultancy for Support and Maintenance of SAP	IDA / H9610	Strengthening Budget Execution	Prior	Direct Selection	Direct	400,000.00	0.00	Under Implementation	2019-01-30	2019-02-09			2019-04-15	2019-10-12
MV-M0FT-91358-CS-INDV / SOE's Financial Consultant (Individual)	IDA / H9610	Strengthening Budget Execution	Post	Individual Consultant Selection	Open	27,000.00	0.00	Pending Implementation	2018-12-17	2019-02-04	2019-02-25		2019-04-01	2019-09-28
MV-M0FT-47456-CS-INDV / Legal Consultant	IDA / H9610	Strengthening the PFM Environment	Post	Individual Consultant Selection	Open	48,000.00	0.00	Canceled	2018-03-13	2018-05-01	2018-05-22		2018-06-26	2018-12-23
MV-M0FT-48101-CS-INDV / BPC Associate (Technical)	IDA / H9610	Strengthening Budget Execution	Post	Individual Consultant Selection	Open	48,000.00	0.00	Canceled	2018-03-13	2018-05-01	2018-05-22		2018-06-26	2018-12-23
MV-M0FT-96850-CS-CDS / Institutional Development Consultant	IDA / D2960	Project and Change Management	Post	Individual Consultant Selection	Open	19,000.00	0.00	Canceled	2019-02-26	2019-03-22	2019-03-27		2019-04-06	2020-04-05
MV-M0FT-105678-CS-INDV / Project Officer	IDA / D2960	Project and Change Management	Post	Individual Consultant Selection	Open	35,000.00	35,270.37	Signed	2019-03-12	2019-04-30	2019-05-21		2019-06-25	2021-06-24
MV-M0FT-100537-CS-INDV / Financial Management Associate	IDA / H9610	Project and Change Management	Post	Individual Consultant Selection	Direct	37,356.45	0.00	Pending Implementation	2019-02-14	2019-02-24	2019-03-17		2019-04-21	2019-06-30
MV-M0FT-106473-CS-INDV / Institutional Development Consultant	IDA / D2960	Project and Change Management	Post	Individual Consultant Selection	Limited	19,000.00	0.00	Pending Implementation	2019-03-18	2019-03-23	2019-04-13		2019-05-18	2019-11-14
MV-M0FT-96372-CS-INDV / Consultancy on Establishing a Tax Policy Unit	IDA / D2960	Strengthening the PFM Environment	Post	Individual Consultant Selection	Open	12,000.00	0.00	Canceled	2019-01-30	2019-03-20	2019-04-10		2019-05-15	2019-11-11
MV-M0FT-115834-CS-INDV / BPC Consultant	IDA / 82200	Strengthening Budget Execution	Post	Individual Consultant Selection	Open	40,000.00	0.00	Canceled	2019-05-30	2019-07-18	2019-08-08		2019-09-12	2021-09-11
MV-M0FT-115838-CS-INDV / BI Associate (Functional)	IDA / 82200	Strengthening Budget Execution	Prior	Individual Consultant Selection	Direct	57,000.00	0.00	Under Implementation	2019-05-22	2019-05-26	2019-05-28		2019-06-01	2021-05-31
MV-M0FT-115071-CS-INDV / Internal Audit Specialist	IDA / D2960	Strengthening Budget Execution	Prior	Individual Consultant Selection	Open	57,000.00	0.00	Canceled	2019-05-23	2019-07-11	2019-08-01		2019-09-05	2021-09-04
MV-M0FT-115074-CS-INDV / Contract staff to Support National Bureau of Statistics in the preparation and implementation of Household Income and Expenditure Survey (IHES) 2019-2020	IDA / D2960	Strengthening the PFM Environment	Prior	Individual Consultant Selection	Open	120,000.00	0.00	Canceled	2019-05-23	2019-07-11	2019-08-01		2019-09-05	2020-09-04
MV-M0FT-115835-CS-INDV / SOEs Reform Consultant	IDA / D2960	Strengthening Budget Execution	Prior	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2019-05-30	2019-07-18	2019-08-08		2019-09-12	2020-09-11
MV-M0FT-115841-CS-INDV / FICD Associate	IDA / 82200	Strengthening Budget Execution	Prior	Individual Consultant Selection	Direct	57,000.00	0.00	Under Implementation	2019-05-22	2019-06-01	2019-06-06		2019-07-04	2021-07-03

MV-M0FT-115843-CS-INDV / PS Associate	IDA / 62200	Strengthening Budget Execution	Prior	Individual Consultant Selection	Direct		57,000.00	0.00	Under Implementation	2019-05-22		2019-06-01		2019-06-06		2019-07-01		2021-06-30
MV-M0FT-121730-CS-INDV / BPC Consultant	IDA / 62200	Strengthening Budget Execution	Post	Individual Consultant Selection	Open		40,000.00	0.00	Under Implementation	2019-07-09		2019-07-28		2019-08-07		2019-08-17		2021-08-16
MV-M0FT-125640-CS-INDV / Internal Audit Specialist	IDA / D2960	Strengthening Budget Execution	Prior	Individual Consultant Selection	Open		57,000.00	0.00	Pending Implementation	2019-08-04		2019-09-15		2019-09-17		2019-10-06		2021-10-05