

Procurement Plan for MPHEQIP

I. General

1. **Bank's approval Date of the procurement Plan** 19th Jan 2016
2. **Date of General Procurement Notice:** 19th Jan 2016
3. **Period covered by this procurement plan:** *The procurement period of project covered from year Jan 2016 to 30th June 2017*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above 3000 000</i>	
2.	NCB (Goods)	<i>Less than 3000 000</i>	
3.	NCB (Non-Consultant Services)	<i>Do</i>	
4.	ICB (Works)	<i>Above 40 000 000</i>	
5.	NCB (Works)	<i>Less 40 000 000</i>	
6.	National shopping	<i>Less than 100 000</i>	
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** NA.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Procurement Manual for World Bank Loan Project MPHEQIP to be issued by MPHEC*
5. **Any Other Special Procurement Arrangements:** *Retroactive financing is applicable for this project*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Descripti on	Estimat ed	Packages	Dome stic	Review by Bank	Comme nts

July 9, 2010

		Cost US\$ million		Preference (yes/no)	(Prior / Post)	
	Summary of the ICB (Works)	<i>Nil</i>				<i>Nil</i>
	Summary of the ICB (Goods)	<i>Nil</i>				<i>Nil</i>
	Summary of the NCB (Works)	<i>Nil</i>				<i>Nil</i>
	Summary of the NCB (Goods)	<i>1.25</i>	<i>6</i>	<i>No</i>	<i>Post</i>	<i>All shopping</i>
	Summary of the ICB (Non-Consultant Services)	<i>Nil</i>				<i>nil</i>

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	<i>Above US\$ 500,000</i>	
2.	Single Source (Firms)	<i>Do</i>	
3.	<i>Individual</i>	<i>Above US\$ 200,000</i>	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *Retroactive financing is applicable .*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost	Packages	Review by Bank (Prior / Post)	Comments

July 9, 2010

		US\$ million			
	Summary of number of contracts that will be let under QCBS	3.1	16	Post	All
	Summary of number of contracts that will be let under other methods	0.8	6		

PROCUREMENT PLAN India : MP Higher Education Quality Improvement Project

General Information

Country: India Bank's Approval Date of the Original Procurement Plan: 2017-09-04
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-08-25)
 Project ID: P150394 GPN Date:
 Project Name: MP Higher Education Quality Improvement Project
 Loan / Credit No: IDA / 57030
 Executing Agency(ies) Rashtriya Uchhtar Shiksha Abhiyaan

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
IN-RUSA-165622-CW-RFP / Office Upgradation, Renovation of SPD, DHE - Civil and MEP Works	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Bids	Open - National	Single Stage - Two Envelope				108,680.00	0.00	Cancelled						2020-12-10		2020-12-15					2021-01-05		2021-02-09		2021-02-26	2021-09-24

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IN-RUSA-26757-CO-RFQ / Desktop computers, printers	IDA / 57030	Improving system management	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,748.00	0.00	Cancelled								2017-12-13								2018-02-07		2018-08-06	
IN-RUSA-26754-CO-RFQ / Office Furniture	IDA / 57030	Improving system management	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,078.00	0.00	Cancelled								2017-12-13								2018-02-07		2018-08-06	
IN-RUSA-26759-CO-RFQ / Laptop	IDA / 57030	Improving system management	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,062.00	0.00	Cancelled								2020-10-19								2020-12-14		2021-06-12	
IN-RUSA-165623-CO-RFB / Office Upgradation / Procurement of Computers, Communication aids, for SPD	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Bids	Open - National	Single Stage - Two Envelope		36,227.00	0.00	Cancelled			2020-11-12					2020-11-15				2020-12-06			2020-12-15		2020-12-23		2021-10-29
IN-RUSA-240022-CO-RFB / Procurement of 20 Desk Top Computers	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,068.00	0.00	Pending Implementation								2021-07-03								2021-08-28		2022-02-24	
IN-RUSA-240042-CO-RFB / Video Conference Facility for Project Conference hall	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,438.00	0.00	Pending Implementation								2021-07-04								2021-08-29		2022-02-25	
IN-RUSA-240043-CO-RFB / Project Conference hall refurbishment with Interactive Panel and Video Conferencing Facility	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,055.00	0.00	Pending Implementation								2021-09-20								2021-11-15		2022-05-14	
IN-RUSA-240027-CO-RFB / Procurement of 10 Multi Function Printers	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,166.00	0.00	Pending Implementation								2021-09-21								2021-11-16		2022-05-15	
IN-RUSA-240040-CO-RFB / Procurement of 20 UPS	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		833.00	0.00	Pending Implementation								2021-09-13								2021-11-08		2022-05-07	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
IN-RUSA-128931-NC-RFB / Call centre 2 shifts Operation,	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,449,065.00	0.00	Cancelled								2019-10-01		2019-10-06					2019-11-05		2019-12-07		2020-01-04	2021-07-30
IN-RUSA-128932-NC-RFB / Augmentation of Data Center/Server Room for Integrated Portal and IIMS	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,521,519.00	0.00	Cancelled								2019-12-03		2019-12-08					2020-01-07		2020-02-12		2020-03-11	2021-07-29
IN-RUSA-128934-NC-RFB / Development and Implementation of E-office / Project Management for DHE -SPD and Colleges	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Bids	Open - National	Single Stage - Two Envelope		724,533.00	0.00	Cancelled								2019-09-21		2019-09-26					2019-10-26		2019-12-01		2019-12-22	2021-07-29
IN-RUSA-128937-NC-RFB / Facilitation of National Knowledge Network connectivity in MP Higher Education	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,449,065.00	0.00	Cancelled								2019-10-06		2019-10-11					2019-11-10		2019-12-16		2020-01-06	2021-03-31
IN-RUSA-128871-NC-RFB / Development of Integrated Portal and University Management systems for DHE and all Colleges,	IDA / 57030	Grants Support to Higher Education Institutions	Prior	Request for Bids	Open - National	Single Stage - Two Envelope		5,021,521.00	0.00	Cancelled								2019-09-15		2019-09-20					2019-10-20		2019-11-19		2019-12-15	2021-07-31
IN-RUSA-128933-NC-RFB / Preparing the software for Data Analytical Tool for study in the Dash Board	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Bids	Limited	Single Stage - One Envelope		2,898.00	0.00	Cancelled								2019-09-10		2019-09-15					2019-09-22		2019-10-02		2019-10-16	2021-07-27
IN-RUSA-26747-NC-RFP / Development of IT Portal for MIS	IDA / 57030	Improving system management	Post	Request for Proposals	Open - National	Single Stage - Two Envelope		452,352.00	0.00	Cancelled								2017-11-15		2017-11-20					2018-01-01		2018-03-16		2018-04-20	2022-03-31

IN-RUSA-26748-NC-RFP / Operationalizing of Standard Accounting software and preparation of Standard Charter of Accounts	IDA / 57030	Improving system management	Post	Request for Proposals	Open - National	Single Stage - Two Envelope		90,470.00	0.00	Canceled	2017-11-15	2018-01-31	2018-01-31	2017-11-20		2018-04-11	2018-06-24	2018-07-29	2020-01-20		
IN-RUSA-191053-NC-RFQ / Call center 4 seater -Pilot Basis for One Month	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,449.00	1,360.78	Completed				2020-09-13	2019-08-27			2020-09-24	2019-10-04	2021-03-23	2019-10-12
IN-RUSA-165632-NC-RFP / Selection of Agency for Training of Finance Management Systems (FMS)software	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		28,981.00	0.00	Canceled				2020-09-20				2020-11-01		2021-04-30	
IN-RUSA-165638-NC-RFB / Call centre 20 seater-2 shift Operation including MEP, Connectivity, Furniture Requirements -for 6 Month	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,593,972.00	0.00	Canceled		2021-01-14		2021-01-16		2021-01-19	2021-01-27	2021-02-02		2021-03-04	
IN-RUSA-128964-NC-RFB / Media campaigning for Higher Education Awareness by Information Education Communication (IEC)	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Bids	Open - National	Single Stage - Two Envelope		231,850.00	0.00	Canceled		2020-09-10		2020-09-15		2020-09-18	2020-09-28	2020-10-05		2021-07-30	
IN-RUSA-215543-NC-RFQ / Data Analytical software tool is required to procure for Analyzing the data received from Colleges and to provide the reports to DHE for monitoring & Evaluation	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,042.00	0.00	Pending Implementation				2021-04-11				2021-04-20		2021-10-07	
IN-RUSA-239773-NC-RFQ / FMS Hand holding Training to Grant supported colleges	IDA / 57030	Grants Support to Higher Education Institutions	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,888.00	0.00	Pending Implementation				2021-07-06				2021-08-31		2022-02-27	

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-RUSA-128963-CS-QCBS / NAAC Support Cell at SPD and other Divisional Offices	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National		550,645.00	0.00	Canceled	2019-09-06		2019-09-21		2019-10-13				2019-11-10		2019-11-25		2019-12-09		2019-12-30		2021-07-27	
IN-RUSA-128958-CS-QCBS / Facilitation of Cluster Colleges	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National		434,720.00	0.00	Canceled	2019-10-05		2019-10-20		2019-11-11				2019-12-11		2019-12-25		2020-01-15		2020-02-05		2021-07-29	
IN-RUSA-128963-CS-QCBS / Civil Expert for Monitoring and Evaluation of the Buildings under Construction	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National		521,664.00	0.00	Canceled	2019-11-17		2019-12-02		2019-12-23				2020-01-22		2020-02-05		2020-02-19		2020-03-11		2021-06-04	
IN-RUSA-128965-CS-QCBS / Empanelment of Agency for Study of International/ National Best practices in Higher education	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National		405,738.00	0.00	Canceled	2019-10-05		2019-10-20		2019-11-10				2019-12-08		2019-12-22		2020-01-05		2020-01-26		2021-07-29	
IN-RUSA-93842-CS-QCBS / Hiring of Agency for Designing and preparation of training manuals and modules SPD-PP-2.3.3	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National		285,715.00	0.00	Canceled	2019-04-05		2019-04-26		2019-05-25				2019-06-22		2019-07-07		2019-08-11		2019-09-15		2020-02-12	
IN-RUSA-93846-CS-QCBS / Hiring of Agency for Translation of training manuals and modules and new courses developed-SPD-PP-2.3.4	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National		114,286.00	0.00	Canceled	2019-08-12		2019-09-02		2019-10-01				2019-10-29		2019-10-30		2019-12-04		2020-01-08		2020-01-20	
IN-RUSA-26736-CS-QCBS / Selection of Consultancy Firm to Review the Financial Assistance Scheme	IDA / 57030	Improving system management	Post	Quality And Cost-Based Selection	Open - National		133,000.00	0.00	Canceled	2017-09-27		2017-11-03		2017-12-17				2018-01-14		2018-02-13		2018-03-20		2018-04-24		2019-04-24	
IN-RUSA-93902-CS-QCBS / HEI's Support for Proprietary softwares, books, journals, publications Training Courses and other support requirements as per the IDP consolidation -SPD-PP1.1.3	IDA / 57030	Grants Support to Higher Education Institutions	Prior	Quality And Cost-Based Selection	Open - National		1,471,429.00	0.00	Canceled	2019-01-21		2019-02-11		2019-03-12				2019-04-09		2019-04-24		2019-05-29		2019-07-03		2020-07-02	
IN-RUSA-93775-CS-QCBS / Hiring of Agency for empanelment of Internal Audit of all HEIs and SPD -SPD-PP-3.2.2	IDA / 57030	Grants Support to Higher Education Institutions	Prior	Quality And Cost-Based Selection	Open - National		1,032,143.00	0.00	Canceled	2019-04-10		2019-05-01		2019-05-30				2019-06-27		2019-07-12		2019-08-16		2019-09-20		2021-08-20	
IN-RUSA-165007-NC-RFB / Development of Integrated Portal, Implementation of E-Office, Augmentation of Data center / Server Room, Development of College Management System	IDA / 57030	Grants Support to Higher Education Institutions	Prior	Quality And Cost-Based Selection	Open - National		4,347,196.00	0.00	Canceled	2020-05-07		2020-05-22		2020-06-20				2020-07-18		2020-08-02		2020-08-31		2020-09-22		2021-07-29	
IN-RUSA-93886-CS-QCBS / Hiring of Finance consultant support SPD - SPD-PP-3.5.2	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National		78,572.00	0.00	Canceled	2019-01-07		2019-01-28		2019-03-13				2019-04-10		2019-05-10		2019-06-14		2019-07-19		2022-05-19	
IN-RUSA-129003-CS-LCS / SPD Finance consultant	IDA / 57030	Grants Support to Higher Education Institutions	Post	Least Cost Selection	Open - National		50,717.00	0.00	Canceled	2019-08-26		2019-09-02		2019-09-16				2019-10-14		2019-10-28		2019-11-11		2019-12-02		2021-07-14	

IN-RUSA-129000-CS-QCBS / PNC for MPHEQP	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - International		1,188,234.00	1,198,529.61	Signed	2020-09-06	2017-11-09	2020-09-11		2020-09-21	2018-01-09			2020-09-26	2018-04-10	2020-10-01	2018-06-08	2020-10-15	2018-06-13	2020-10-27	2018-07-24	2021-08-23		
IN-RUSA-128951-CS-QCBS / Financial Study for beneficiary Oriented Schemes	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National		144,907.00	94,931.48	Signed	2020-09-08	2017-09-03	2020-09-10		2020-09-14	2017-12-13			2020-09-17	2018-02-26	2020-09-20	2018-03-24	2020-09-24	2018-05-02	2020-09-30	2018-06-19	2021-01-28		
IN-RUSA-128961-CS-QCBS / DLI Verification as per Protocol	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National		115,925.00	0.00	Canceled	2020-08-30	2018-09-24	2020-09-01		2020-09-05				2020-09-07		2020-09-10		2020-09-15		2020-09-20		2021-08-16		
IN-RUSA-93838-CS-QCBS / Work shops, Training for teaching/non teaching staff for capacity building in colleges-SPD-PP-2.2.1	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National		1,965,715.00	0.00	Canceled	2021-01-14		2021-01-17		2021-01-22				2021-01-24		2021-01-26		2021-01-31		2021-02-05		2021-12-02		
IN-RUSA-165630-CS-LCS / Operationalizing of Standard Accounting software and preparation of Standard Charter of Accounts	IDA / 57030	Grants Support to Higher Education Institutions	Post	Least Cost Selection	Open - National		289,813.00	0.00	Canceled	2020-09-07		2020-09-09		2020-09-13				2020-09-15		2020-09-18		2020-09-22		2020-09-26		2021-07-23		
IN-RUSA-165631-CS-QCBS / Selection of Internal Auditors for MPHEQP Accounts for SPD	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National		637,589.00	0.00	Canceled	2021-02-19		2021-02-22		2021-03-01				2021-03-04		2021-03-07		2021-03-13		2021-03-19		2021-07-30		
IN-RUSA-165621-CS-QCBS / Hiring of Divisional (2 each) and District Coordinators (1 each) for Coordination for IDP, M&E, SPD requirement with Colleges	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National		47,819.00	0.00	Canceled	2021-01-12		2021-01-15		2021-01-23				2021-01-28		2021-01-31		2021-02-07		2021-02-16		2021-12-03		
IN-RUSA-165634-CS-QCBS / Selection of Agency for Quality and Progress Monitoring of Civil Construction works	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National		434,720.00	0.00	Canceled	2020-10-30		2020-11-04		2020-11-18				2020-11-25		2020-12-02		2020-12-14		2020-12-26		2021-08-03		
IN-RUSA-215546-CS-QCBS / Preparing the Institutional Development Plan for HEIs by IIM, Indore	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National		455,007.00	0.00	Pending Implementation	2021-01-24		2021-01-27		2021-02-04				2021-02-07		2021-02-10		2021-02-16		2021-02-22		2021-02-25		
IN-RUSA-215555-CS-QCBS / Financial Consultant to SPD to provide the support in Finance section	IDA / 57030	Grants Support to Higher Education Institutions	Post	Quality And Cost-Based Selection	Open - National		30,430.00	0.00	Pending Implementation	2021-01-24		2021-01-27		2021-02-02				2021-02-05		2021-02-08		2021-02-14		2021-02-20		2021-02-23		
IN-RUSA-215562-CS-CQS / Engagement of Professional for Review and Evaluation of the IDPs submitted by HEIs	IDA / 57030	Grants Support to Higher Education Institutions	Post	Consultant Qualification Selection	Open - National		28,981.00	0.00	Pending Implementation	2021-01-25		2021-01-28		2021-02-03							2021-02-06		2021-02-12		2021-02-15			
IN-RUSA-165633-CS-LCS / Training and Excursion of faculty, Administrative Staff, SPD and Others	IDA / 57030	Grants Support to Higher Education Institutions	Post	Least Cost Selection	Open - National		144,907.00	0.00	Pending Implementation	2020-09-14		2020-09-17		2020-09-22					2020-09-25		2020-09-28		2020-10-03		2020-10-07		2021-07-30	
IN-RUSA-129002-CS-LCS / SPD Office Support Staff	IDA / 57030	Grants Support to Higher Education Institutions	Post	Least Cost Selection	Open - National		550,645.00	0.00	Pending Implementation	2020-09-06		2020-09-08		2020-09-12					2020-09-14		2020-09-17		2020-09-22		2020-09-27		2021-07-30	

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-RUSA-191877-CS-CDS / DLI Verification after completion of the relevant year progress	IDA / 57030	Grants Support to Higher Education Institutions	Post	Direct Selection	Direct		28,000.00	24,024.84	Signed	2020-09-04	2018-05-15	2020-09-14	2018-08-28			2020-10-06	2019-04-16	2021-08-22	
IN-RUSA-93778-CS-INDV / SPD Office Support Staff Engagement as per SPD-PP-3.5.3	IDA / 57030	Grants Support to Higher Education Institutions	Post	Individual Consultant Selection	Limited		142,858.00	0.00	Canceled	2019-01-04		2019-01-09		2019-01-30		2019-03-06		2021-02-03	
IN-RUSA-239769-CS-INDV / Project Evaluation for the Borrower's completion report on the MPHEQP	IDA / 57030	Grants Support to Higher Education Institutions	Post	Individual Consultant Selection	Open		20,833.00	0.00	Pending Implementation	2021-06-29		2021-08-17		2021-09-07		2021-10-12		2022-04-10	