



REPUBLIC OF MOZAMBIQUE
MINISTRY OF LAND, ENVIRONMENT AND RURAL DEVELOPMENT
Agriculture and Natural Resources Landscape Management Project
(ANRLMP)
Project No: P149620

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [Original: April 2017]
2. **Date of General Procurement Notice:** July 26, 2016.
3. **Period covered by this procurement plan:** April 2017 to October 2018.

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	Above US\$ 1,500,000	All
2.	NCB (Goods) and (Non-Consultant Services)	Above US\$ 1,500,000	All
3.	ICB (Works)	Above US\$ 5,000,000	All
4.	NCB (Works)	Above US\$ 5,000,000	All

2. **Prequalification.** Bidders for **_Not applicable_** shall be prequalified in accordance with **the provisions of paragraphs 2.9 and 2.10 of the Guidelines.**
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** As per paragraphs 3.17 of the Guidelines and Project Procurement Manual.

4. **Reference to (if any) Project Operational/Procurement Manual:** Items to be financed under this Credit/Grants will be procured in line with rules in the Operational Manual, Credit/Grants Agreement and Project Procurement Manual.

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ thousands	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the NCB (Works)	1,791,00	5	No	Post	
2	Summary of NCB (Goods)	1,822,60	7	No	Post	
3	Summary of the NCB (Non-Consulting Services)	775,00	1	No	Prior	
4	Summary of the Shopping (Goods)	249,6	6	No	Post	
5	Summary of the Shopping (Non-Consulting Services)	20,00	1	No	Post	

5. **Any Other Special Procurement Arrangements:** Not Applicable.
 6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness.**

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comment
1.	Competitive Methods (Firms)	≥ 200,000	
2.	Individual	≥ 200,000	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$200,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. ***Any Other Special Selection Arrangements:*** Not Applicable.

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ thousands	Packages	Review by Bank (Prior / Post)	Comments
1	Summary of number of contracts that will be let under QCBS	17.800,00	6	Prior	
2	Individuals	495.00	6	Prior	
3	Individuals	2.210,8	32	Post	

PROCUREMENT PLAN Mozambique : Moz Agriculture and Natural Resources Landscape Management Project

General Information

Country: Mozambique Bank's Approval Date of the Original Procurement Plan: 2016-07-13
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-11-24
 Project ID: P149620 GPN Date: 2016-07-28
 Project Name: Moz Agriculture and Natural Resources Landscape Management Project
 Loan / Credit No: IDA / S8550, IDA / Q9900, IDA / D1190, IDA / D5020
 Executing Agency(ies) MINISTRY OF LAND, ENVIRONMENT AND RURAL DEVELOPMENT – International Funds Management Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
64/W/ANRLMP/17 / Rehabilitation of the data center	IDA / S8550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Request for Bids	Open – National	Single Stage – One Envelope				366,000.00	372,560.56	Signed					2017-06-30	2017-07-17	2017-07-07					2017-08-18		2017-09-18	2017-10-12	2017-10-23	2017-11-16	2018-04-23
01/ARLMP/W/16 / Rural Roads Spot Improvements	IDA / S8550	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open – National	Single Stage – One Envelope				270,000.00	213,326.94	Signed					2017-06-12	2017-07-10	2017-06-19					2017-07-31	2017-08-08	2017-08-30	2017-08-23	2017-10-04	2017-09-20	2018-04-02
02/W/ARLMP/16 / Rural Roads Spot Improvement	IDA / S8550	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open – National	Single Stage – One Envelope				300,000.00	205,391.14	Signed					2017-06-15	2017-07-10	2017-06-21					2017-08-02	2017-08-08	2017-09-01	2017-08-25	2017-10-06	2017-09-26	2018-04-04
79/W/ANRLMP/17 / Constructions of PACES Warehouses	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Quotations	Open – National	Single Stage – One Envelope				70,000.00	0.00	Canceled								2018-04-09								2018-06-06	2018-12-03	
153/W/ANRLMP/19 / Rural Roads Spot Improvement – Nampula Province	IDA / S8550	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open – National	Single Stage – One Envelope				600,000.00	285,080.85	Signed					2019-05-01	2019-04-01	2019-05-06					2019-06-17	2019-05-23	2019-07-17	2019-09-20	2019-08-21	2019-11-28	2020-04-17
151/W/ANRLMP/19 / Rural Roads Spot Improvement – Zambezia Province	IDA / S8550	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open – National	Single Stage – One Envelope				900,000.00	620,429.77	Signed					2019-05-01	2019-04-25	2019-05-06					2019-06-17	2019-05-29	2019-07-17	2019-05-05	2019-08-21	2019-11-28	2020-04-17
156/W/ANRLMP/19 / Rehabilitation of existing Irrigation Schemes – Nampula Province	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open – National	Single Stage – One Envelope				500,000.00	346,261.93	Signed					2019-09-02	2020-01-19	2019-09-09					2019-10-21	2020-03-27	2019-11-20	2019-07-31	2019-12-25	2019-12-31	2020-12-24
157/W/ANRLMP/19 / Rehabilitation of existing Irrigation Schemes – Zambezia Province	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open – National	Single Stage – One Envelope				500,000.00	0.00	Under implementation					2019-09-02	2019-04-25	2019-09-09					2019-10-21	2019-05-23	2019-11-20		2019-12-25		2020-06-22
164/W/ANRLMP/20 / Rehabilitation of SPGC in Nampula	IDA / D5020	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Request for Quotations	Limited	Single Stage – One Envelope				60,000.00	0.00	Pending implementation								2020-10-19							2020-12-14		2021-06-12	
165/W/ANRLMP/2020 / Rehabilitation of SPGC in Zambezia	IDA / D5020	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Request for Bids	Open – National	Single Stage – One Envelope				500,000.00	0.00	Pending implementation					2020-10-15		2020-10-20							2020-12-01	2020-12-31	2021-02-04		2021-08-03

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
01/C/ANRLMP/16 / Vehicles	IDA / Q9900	Project Coordination and Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		200,000.00	255,031.59	Signed					2016-08-29	2016-08-29	2016-09-03					2016-10-15	2016-10-11	2016-11-14	2016-11-07	2017-03-20	2016-12-30	2017-09-16	
10/C/ANRLMP/16 / Satellite picture acquisition	IDA / S8550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Prior	Request for Bids	Open – National	Single Stage – One Envelope		775,000.00	0.00	Canceled					2016-11-01		2016-11-07					2016-12-20		2017-01-19		2017-02-23		2017-08-22	
6/C/ARLMP/16 / IT Equipment	IDA / S8550	Project Coordination and Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		219,600.00	133,711.91	Signed					2017-03-30		2017-04-04					2017-05-16	2017-10-27	2017-06-15	2017-11-13	2017-10-19	2017-11-30	2018-02-12	
73/C/ANRLMP/17 / Acquisition for tractors and accessories for Small Emerging Commercial Farmers	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open – National	Single Stage – One Envelope		1,107,000.00	952,461.70	Signed					2017-05-19	2017-05-23	2017-05-24					2017-07-05	2017-06-22	2017-08-04	2017-08-01	2017-09-08	2017-09-11	2018-03-07	
71/C/ANRLMP/17 / IT Equipment for Matching Grant Unit	IDA / D1190	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		29,000.00	24,285.55	Signed					2017-06-08		2017-06-12								2017-06-29	2017-06-22	2017-12-26		
07/C/ARLMP/16 / Motorcycles	IDA / D1190	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Request for Bids	Open – National	Single Stage – One Envelope		78,000.00	51,789.28	Signed					2017-10-02	2017-08-16	2017-10-09					2017-11-21	2017-10-27	2017-12-21	2017-11-17	2018-01-25	2017-11-30	2018-07-24	
86/C/ANRLMP/17 / Motorcycle for production officer and market liaison/Zambezia Province	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Quotations	Open – National	Single Stage – One Envelope		75,000.00	79,226.22	Signed					2017-11-27										2018-01-22	2017-10-23	2018-07-21		
85/C/ANRLMP/17 / Acquisition of combine harvester/tresher	IDA / S8550	Agriculture and Forest-Based Value Chain Development	Post	Request for Quotations	Open – National	Single Stage – One Envelope		75,000.00	67,384.96	Signed					2017-12-13										2018-02-07	2017-11-13	2018-08-06		
87/C/ANRLMP/17 / Acquisition Irrigation kits	IDA / S8550	Agriculture and Forest-Based Value Chain Development	Post	Request for Quotations	Open – National	Single Stage – One Envelope		75,000.00	32,256.77	Signed					2017-12-20										2018-02-14	2017-11-03	2018-08-13		
72/C/ANRLMP/17 / IT Equipment for Agriculture Hydraulic/Irrigation team	IDA / D1190	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		52,500.00	87,160.96	Signed					2018-03-21		2018-05-09								2018-05-16	2018-07-09	2018-11-12		
08/ARLMP/C/16 / Vehicles	IDA / S8550	Project Coordination and Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		100,000.00	0.00	Canceled					2017-10-31		2017-11-07					2017-12-19		2018-01-18		2018-05-24		2018-11-20	

94/G/ANRLMP/17 / Office Furniture for new staff for PIU Nampula	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Quotations	Limited	Single Stage – One Envelope		11,000.00	28,910.86	Signed													2018-02-11	2018-04-13					2018-04-19	2018-05-25	2018-10-16														
93/G/ANRLMP/17 / Acquisition IT Equipment	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Quotations	Limited	Single Stage – One Envelope		29,000.00	21,506.59	Signed																					2018-04-09	2018-06-22	2018-10-06												
95/G/ANRLMP/17 / Motorcycle for Production officer and market liaison – Nampula Province	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Quotations	Open – National	Single Stage – One Envelope		75,000.00	77,990.19	Signed																						2018-04-04	2017-10-23	2018-10-01											
113/G/ANRLMP/18 / Acquisition of plants for forest restoration for Nampula Province	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Quotations	Limited	Single Stage – One Envelope		75,000.00	20,186.61	Signed																							2018-05-11	2018-02-28	2018-11-09										
111/G/ANRLMP/18 / Acquisition of Plants for Forest Restoration at Zambezia Province	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Quotations	Limited	Single Stage – One Envelope		75,000.00	30,344.83	Signed																								2018-01-30	2018-01-18	2018-09-24									
92/G/ANRLMP/17 / Vehicles for PIU/Nampula and Zambezia Provinces	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open – National	Single Stage – One Envelope		285,000.00	234,333.75	Signed				2018-03-15	2018-04-02	2018-03-26										2018-05-08	2018-05-02	2018-06-07	2018-04-25	2018-07-12	2018-06-06	2019-01-08													
114/G/ANRLMP/18 / Acquisition of seedlings for restoration of degraded areas in the Provinces of Nampula and Zambezia	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Limited	Single Stage – One Envelope		215,000.00	100,693.60	Signed				2018-07-02	2018-07-02	2018-07-18	2018-07-12									2018-09-06	2018-08-09	2018-10-16	2018-08-31	2018-11-20	2018-09-04	2019-11-20													
128/G/ANRLM/18 / Printing of the project Progress report-First Production cycle report	IDA / D1190	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		33,500.00	28,255.62	Signed																								2018-11-06	2018-11-08	2019-01-01	2018-11-29	2019-07-01							
91/G/ANRLMP/17 / Acquisition for Trucks for Emerging Commercial Farmers	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open – National	Single Stage – One Envelope		1,345,000.00	0.00	Canceled				2018-10-31		2018-11-12										2018-12-31		2019-01-30		2019-03-06		2019-09-02													
89/G/ANRLMP/17 / Acquisition for tractor for Small Emerging Commercial Farmers	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open – National	Single Stage – One Envelope		1,245,000.00	0.00	Canceled				2018-10-31		2018-11-08										2018-12-20		2019-01-21		2019-02-25		2019-08-26													
90/G/ANRLMP/17 / Acquisition of Agricultural implements and trailers for Small Emerging Commercial Farmers	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open – National	Single Stage – One Envelope		648,500.00	0.00	Canceled				2018-09-03		2018-09-08										2018-10-22		2018-11-21		2018-12-26		2019-06-24													
05/G/ARLNP/16 / IT Equipment	IDA / D1190	Project Coordination and Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		5,000.00	0.00	Canceled																								2018-04-09		2018-06-04	2018-12-05								
154-1 / CER/NCS/ANRLMP/19 / Hiring Service Provider to execute the Agricultural and Livestock Recovery Plan post cyclone IDAI	IDA / D1190	Contingency Emergency Response	Prior	UN Agencies (Direct)	Direct			10,000,000.00	10,000,000.00	Signed				2019-05-03		2019-05-08																				2019-05-03	2019-05-08	2019-06-12	2019-05-07	2019-12-09					
167/G/ANRLMP/EMERG/20 / Acquisition of fuel to supply vehicles and helicopters for the activities of control of the red grasshopper	IDA / D5020	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Request for Quotations	Limited	Single Stage – One Envelope		7,000.00	0.00	Pending implementation																											2020-03-25		2020-05-20	2020-11-16					
166/G/ANRLMP/EMERG/20 / Acquisition of protective equipment, spraying and pesticide for activities of control of the red grasshopper	IDA / D5020	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Request for Quotations	Limited	Single Stage – One Envelope		48,000.00	0.00	Canceled																												2020-03-25		2020-05-20	2020-11-16				
61/G/ANRLMP/17 / IT Equipment for revitalization of the data center in the field of institutional support	IDA / S8550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Request for Bids	Open – National	Single Stage – One Envelope		207,000.00	0.00	Canceled				2020-02-27		2020-03-05										2020-04-16		2020-05-17		2020-06-21		2020-12-18													
62/G/ANRLMP/17 / Office furniture in the scope of institutional support	IDA / S8550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Request for Quotations	Limited	Single Stage – One Envelope		60,000.00	0.00	Canceled																											2020-02-01		2020-03-28	2020-09-24					
63/G/ANRLMP/17 / Equipment for datacenter revitalization	IDA / S8550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Request for Bids	Open – National	Single Stage – One Envelope		182,000.00	0.00	Canceled				2020-03-02		2020-03-09										2020-04-21		2020-05-21		2020-06-25		2020-12-22													
60/G/ANRLMP/2016 / Office Supplies	IDA / Q9900	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		56,500.00	0.00	Canceled																											2016-12-14		2017-02-08	2017-08-07					
09/G/ARLNP/16 / Office Supplies	IDA / D1190	Project Coordination and Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		46,600.00	0.00	Canceled																												2017-04-04		2017-05-30	2017-11-26				
166/G/ANRLMP/EMERG/20-2 / Acquisition of protective equipment, spraying and pesticide for activities of control of the red grasshopper	IDA / D5020	Contingency Emergency Response	Post	Direct Selection	Direct			150,000.00	106,869.86	Signed				2020-04-24	2020-04-16	2020-04-29	2020-04-16																						2020-04-24	2020-04-16	2020-04-29	2020-04-16	2020-06-03	2020-04-27	2020-11-30
174/G/ANRLMP/20 / Purchase vehicle for PIU – Manica, Sofala and Cabo Delgado Province	IDA / D5020	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Request for Bids	Open – National	Single Stage – One Envelope		400,000.00	0.00	Under implementation				2020-06-30	2020-08-13	2020-07-05										2020-08-16	2020-09-17	2020-09-15		2020-10-20		2021-04-18													
175/G/ANRLMP/20 / Purchase of motorcycle for PIU – Manica, Sofala and Cabo Delgado Province	IDA / D5020	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open – National	Single Stage – One Envelope		108,000.00	0.00	Pending implementation				2020-06-30		2020-07-05										2020-08-16		2020-09-15		2020-10-20		2021-04-18													

176/G/ANRLMP/20 / Purchase of Tablets and Laptops for a PIU – Manica, Sofala and Cabo Delgado Province	IDA / D5020	Agriculture and Forest-Based Value Chain Development	Post	Request for Quotations	Limited	Single Stage – One Envelope		26,280.00	0.00	Canceled					2020-09-05						2020-10-31	2021-04-29		
173/CD/ANRLMP/G/20 / Upgrading the ArcGIS Desktop Standard License to Advanced and purchasing ArGIS Online Credits	IDA / S8550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Direct Selection	Direct			10,000.00	8,893.15	Signed		2020-06-30	2020-04-30	2020-07-05	2020-07-06							2020-08-09	2020-07-06	2021-02-05
177/ANRLMP/G/2020 / IT Equipment for the management of expressions of interest – Baía Produtiva	IDA / Q9900	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		35,000.00	0.00	Pending Implementation					2020-08-23							2020-10-18	2021-04-16	
178/G/ANRLMP/20 / Acquisition of seedlings for restoration component	IDA / S8550	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open – National	Single Stage – One Envelope		250,000.00	0.00	Under Implementation		2020-08-18	2020-08-13	2020-08-23	2020-09-14		2020-10-04	2020-09-18	2020-11-03			2020-12-08	2021-06-06	
179/ANRLMP/G/20 / Acquisition of T-shirts, masks and prevention material from COVID 19 for training extension workers in Sofala, Manica, Cabo Delgado and Zambezia Provinces.	IDA / S8550	Agriculture and Forest-Based Value Chain Development	Post	Request for Quotations	Open – National	Single Stage – One Envelope		100,000.00	0.00	Pending Implementation					2020-10-06							2020-12-07	2021-06-05	
176-1/G/ANRLMP/20 / Purchase of tablets and laptops for a PIU – Manica, Sofala and Cabo Delgado Province	IDA / D5020	Agriculture and Forest-Based Value Chain Development	Post	Request for Quotations	Limited	Single Stage – One Envelope		70,000.00	0.00	Pending Implementation					2020-12-06							2021-01-31	2021-07-30	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
10/NC/ANRLMP/16 / Satellite Picture Acquisition	IDA / S8550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Prior	Request for Bids	Open – National	Single Stage – One Envelope		775,000.00	621,474.24	Signed					2016-11-01	2016-10-13	2016-11-04	2016-10-27			2016-12-16	2016-11-15	2017-01-16	2017-01-30	2017-02-20	2017-05-17	2017-08-19	
21/NC/ANRLMP/16 / Hiring a company to create the slogan, website, logo.	IDA / D1190	Project Coordination and Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		20,000.00	0.00	Canceled												2016-12-16			2016-12-11		2017-06-09	
83/NC/ANRLMP/17 / Translation Service	IDA / D1190	Project Coordination and Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		50,000.00	43,882.07	Signed															2017-12-04	2017-10-24	2018-06-02	
20/NC/ANRLMP/16 / Hiring company to advertise material supply (Posters, Printing, Flyers and other placates)	IDA / D1190	Project Coordination and Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		20,000.00	0.00	Canceled															2018-04-25		2019-04-25	
123/NC/ANRLMP/18 / Acquisition of Aerial Images for Systematic Land Regularization in Zambezia and Namputa provinces	IDA / S8550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Prior	Request for Bids	Open – International	Single Stage – One Envelope		775,000.00	0.00	Canceled				2018-08-30								2018-10-23		2018-11-22		2018-12-27	2021-12-11	
124/NC/ANRLMP/18 / Acquisition of Aerial Images for Systematic Land Regularization in Zambezia and Namputa provinces	IDA / S8550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Request for Bids	Open – International	Single Stage – One Envelope		775,000.00	0.00	Canceled				2018-08-10	2018-08-13	2018-08-15						2018-09-26	2018-09-12	2018-10-26	2018-10-18	2018-11-30	2019-05-29	
154/CER/NC/ANRLMP/19 / Hiring Service Provider to execute the Agricultural and Livestock Recovery Plan post cyclone IDA	IDA / D1190	Contingency Emergency Response	Prior	UN Agencies (Direct)	Direct			10,000,000.00	0.00	Canceled				2019-04-24											2019-06-03		2020-01-29	
124/NC/ANRLMP/18-2 / Aerial Images for Systematic Regularization of Lands in the Provinces of Namputa and Zambezia.	IDA / S8550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Request for Bids	Open – International	Single Stage – One Envelope		775,000.00	780,000.00	Signed				2019-08-22	2018-08-13	2019-08-27						2019-10-08	2018-09-12	2019-11-07	2018-10-18	2019-12-12	2019-01-31	2020-06-09
163/NC/ANRLMP/19 / Renovation of project design software licenses	IDA / D1190	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		15,000.00	13,136.01	Signed															2020-03-16	2020-03-12	2020-09-12	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
18/ANRLMP/C/16 / Design and Supervision of Irrigation Schemes (Rehabilitation)	IDA / S8550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Prior	Quality And Cost-Based Selection	Open – International		500,000.00	0.00	Canceled	2016-08-08	2016-12-14	2016-08-29		2016-10-12					2016-11-09		2016-12-09		2017-01-13		2017-02-17		2018-02-17
19/CS/ANRLMP/16 / Service Provider for Systematic community land delimitation	IDA / S8550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Prior	Quality And Cost-Based Selection	Open – International		6,000,000.00	6,310,924.41	Signed	2016-08-26	2016-09-30	2016-09-01		2016-09-27	2017-01-09				2016-10-25	2017-03-14	2016-11-24	2017-04-15	2016-12-29	2017-10-04	2017-02-02	2017-10-06	2018-02-02
14-CS/ANRLMP/16 / River basin Studies	IDA / S8550	Agriculture and Forest-Based Value Chain Development	Prior	Consultant Qualification Selection	Open – International		750,000.00	0.00	Canceled	2016-08-16		2016-09-06		2016-10-20								2016-11-19		2016-12-22		2017-10-30	
15-CS/ANRLMP/16 / River basin Studies	IDA / S8550	Agriculture and Forest-Based Value Chain Development	Prior	Consultant Qualification Selection	Open – International		750,000.00	0.00	Canceled	2016-08-16		2016-09-06		2016-10-20								2016-11-21		2016-12-26		2017-06-24	

14/CS/ANRLMP/16 / River Basin Studies	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Prior	Quality And Cost-Based Selection	Open - International	750,000.00	788,705.62	Signed	2016-08-29	2016-09-28	2016-09-19	2016-11-02	2016-12-07	2016-11-30	2017-02-16	2016-12-30	2017-04-06	2017-02-03	2017-08-24	2017-03-10	2017-09-06	2018-03-10		
15/CS/ANRLMP/16 / River Basin Studies	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Prior	Quality And Cost-Based Selection	Open - International	750,000.00	819,643.12	Signed	2016-08-29	2016-09-29	2016-09-19	2016-11-02	2016-12-07	2016-11-30	2017-02-16	2016-12-30	2017-03-30	2017-02-03	2017-08-24	2017-03-10	2017-09-06	2018-03-10		
18/CS/ANRLMP/16 / Service Provider for systematic community land delimitation	IDA / S8550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Prior	Consultant Qualification Selection	Open - International	2,993,980.00	0.00	Canceled	2016-08-16		2016-09-06	2016-10-22						2016-11-21	2016-12-26		2017-06-24			
32-CS/ANRLMP/16 / Baseline Survey	IDA / Q9900	Project Coordination and Management	Post	Quality And Cost-Based Selection	Open - National	127,000.00	0.00	Canceled	2016-08-30	2016-08-29	2016-09-20	2016-11-03		2016-12-01	2017-01-01			2017-02-05	2017-03-12		2018-03-12			
32/CS/ANRLMP/16 / Baseline Study	IDA / Q9900	Project Coordination and Management	Prior	Quality And Cost-Based Selection	Open - International	200,000.00	345,948.67	Signed	2016-10-06	2016-09-30	2016-10-27	2016-10-06	2016-12-09	2017-03-20	2017-01-06	2017-04-21	2017-02-06	2017-07-10	2017-03-13	2018-01-29	2017-04-17	2018-03-12	2018-04-17	
21/CS/ANRLMP/16 / Hiring a company to create the slogan, website, logo	IDA / D1190	Project Coordination and Management	Post	Consultant Qualification Selection	Open - National	10,000.00	0.00	Canceled	2016-10-10		2016-10-31	2016-12-14						2017-01-14	2017-02-18		2017-08-17			
MZ-UGFI-4758-CS-QCBS / Hire service provider to administer the partial credit guarantee scheme	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Prior	Quality And Cost-Based Selection	Open - International	300,000.00	436,412.61	Signed	2017-01-16	2017-01-25	2017-02-06	2017-02-01	2017-03-22	2017-05-09	2017-04-19	2017-06-23	2017-05-19	2017-08-01	2017-06-26	2018-01-29	2017-07-31	2018-03-13	2018-07-31	
11/CS/ANRLMP/16 / Service Provider for Value Chain development	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Prior	Quality And Cost-Based Selection	Open - International	6,000,000.00	0.00	Canceled	2016-08-26	2016-08-31	2016-09-16	2016-10-30	2016-12-27		2016-11-27	2017-03-07	2016-12-27	2017-04-15	2017-01-31	2017-10-13	2017-03-07	2018-03-07		
97/CS/ANRLMP/17 / Service Provider for Quality Control and Finance	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Prior	Quality Based Selection	Open - International	1,500,000.00	1,811,368.75	Under Review	2017-12-11	2018-02-07	2018-01-08	2018-02-14	2018-02-27	2018-06-15		2018-03-27	2018-07-18	2018-04-26	2018-08-23	2018-05-28	2018-10-26	2018-07-02	2018-10-29	2020-07-01
12/CS/ANRLMP/16 / Service Provider-Restoration of degraded land	IDA / S8550	Agriculture and Forest-Based Value Chain Development	Prior	Quality And Cost-Based Selection	Open - International	4,000,000.00	0.00	Canceled	2017-01-16		2017-02-06	2017-03-22			2017-04-19	2017-05-19		2017-06-23	2017-07-28		2018-07-28			
130/CS/ANRLMP/18 / Provision of services for training young people in sustainable entrepreneurship in agribusiness	IDA / S8550	Agriculture and Forest-Based Value Chain Development	Post	Consultant Qualification Selection	Open - National	70,000.00	0.00	Canceled	2019-02-01		2019-02-22	2019-04-08					2019-05-08		2019-06-12		2019-12-09			
153A/CS/ANRLMP/20 / Supervision for works of rural roads spot improvement in Namputa Province	IDA / D5020	Agriculture and Forest-Based Value Chain Development	Post	Consultant Qualification Selection	Open - National	30,500.00	0.00	Under Implementation	2020-05-13	2020-06-03	2020-06-03	2020-06-12	2020-07-17				2020-08-16		2020-09-20		2021-03-19			
151A/CS/ANRLMP/20 / Supervision for works of rural roads spot improvement in Zambezia Province	IDA / D5020	Agriculture and Forest-Based Value Chain Development	Post	Consultant Qualification Selection	Open - National	73,000.00	0.00	Under Implementation	2020-05-29	2020-06-03	2020-06-19	2020-06-12	2020-08-02				2020-09-01		2020-10-06		2021-04-04			
157A/CS/ANRLMP/20 / Supervision for works of rehabilitation of existing irrigation schemes - Ninihulo-Zambezia Province	IDA / D5020	Agriculture and Forest-Based Value Chain Development	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Under Implementation	2020-05-29	2020-06-03	2020-06-19	2020-06-12	2020-08-03				2020-09-02		2020-10-07		2021-04-05			
156A/CS/ANRLMP/20 / Supervision for works of rehabilitation of existing irrigation schemes - Micheche in Namputa Province	IDA / D5020	Agriculture and Forest-Based Value Chain Development	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Under Implementation	2020-06-02	2020-06-03	2020-06-23	2020-06-12	2020-08-06				2020-09-07		2020-10-12		2021-04-10			
165A/CS/ANRLMP/2020 / Supervision of the Rehabilitation Works of the SPCC of Zambezia	IDA / D5020	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Pending Implementation	2020-10-22		2020-11-12	2020-12-26					2021-01-25		2021-03-01		2021-08-28			
182/ANRLMP/DC/20 / Hiring a firm to prepare the Environmental and Social Instruments	IDA / D5020	Project Coordination and Management	Post	Consultant Qualification Selection	Limited	160,000.00	0.00	Pending Implementation	2020-11-10			2020-11-24					2020-12-24		2021-01-28		2021-07-27			

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
18/IC/ANRLMP/16 / Matching Grants Manager	IDA / S8550	Project Coordination and Management	Post	Individual Consultant Selection	Open		108,000.00	60,000.00	Signed	2016-10-19	2016-08-29	2016-12-07	2017-01-18	2016-12-28	2017-01-24	2017-02-01	2017-02-01	2017-07-31	
41/IC/ANRLMP/16 / Financial and Administrative Officer	IDA / S8550	Project Coordination and Management	Post	Individual Consultant Selection	Open		54,000.00	36,000.00	Signed	2016-10-19	2017-02-28	2016-12-07	2017-04-18	2016-12-28	2017-04-20	2017-02-01	2017-04-21	2017-07-31	
53/IC/ANRLMP/16 / Administrative and Financial Assistant	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		10,800.00	7,200.00	Signed	2017-12-26	2017-05-19	2018-02-13	2017-08-25	2018-03-06	2017-08-25	2018-04-10	2017-08-30	2018-10-07	
36/IC/ANRLMP/16 / Finance Assistant	IDA / Q9900	Project Coordination and Management	Prior	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2017-02-13	2017-08-28	2017-04-03		2017-04-24		2017-05-29		2018-11-20	
40/IC/ANRLMP/16 / Technical Advisor for Matching Grant	IDA / S8550	Project Coordination and Management	Post	Individual Consultant Selection	Open		72,000.00	48,000.00	Signed	2017-02-14	2017-02-27	2017-04-04	2017-04-18	2017-04-25	2017-04-20	2017-05-30	2017-05-01	2018-11-21	
47/IC/ANRLMP/16 / Administrative and Financial Assistant	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		10,800.00	0.00	Canceled	2018-02-14		2018-04-04		2018-04-25		2018-05-30		2019-11-21	

39/IC/ANRLMP/16 / Technical Advisor for Matching Grant	IDA / S8550	Project Coordination and Management	Post	Individual Consultant Selection	Open		72,000.00	48,000.00	Signed	2017-02-14	2017-02-27	2017-04-04	2017-04-18	2017-04-25	2017-04-20	2017-05-30	2017-04-21	2018-11-21	
CS23 / Procurement Specialist	IDA / Q9900	Project Coordination and Management	Prior	Individual Consultant Selection	Open - National		99,000.00	0.00	Canceled	2016-07-13	2016-07-13	2016-08-31		2016-09-21		2016-10-26		2018-06-30	
74/IC/ANRLMP/17 / Project Coordinator for ANRLMP	IDA / D1190	Project Coordination and Management	Post	Individual Consultant Selection	Open		82,500.00	0.00	Canceled	2017-06-05	2017-06-02	2017-06-19		2017-06-19		2017-07-10		2018-01-06	
65/IC/ANRLMP/17 / Senior Agricultural Hydraulics Specialist	IDA / D1190	Project Coordination and Management	Post	Individual Consultant Selection	Open		84,000.00	81,000.00	Canceled	2017-04-05	2017-04-25	2017-05-01	2017-07-07	2017-05-08	2017-07-17	2017-06-05	2017-08-15	2017-12-02	
23/IC/ANRLMP/16 / National Coordinator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		129,600.00	0.00	Canceled	2017-05-30		2017-07-18		2017-08-08		2017-09-12		2018-03-11	
29/IC/ANRLMP/16 / Environmental/Resilience Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		108,000.00	0.00	Canceled	2017-05-02		2017-06-20		2017-07-11		2017-08-15		2018-02-11	
26/IC/ANRLMP/16 / Rural Development Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		108,000.00	0.00	Canceled	2017-05-02		2017-06-20		2017-07-11		2017-08-15		2018-02-11	
31/IC/ANRLMP/16 / Procurement Manager	IDA / Q9900	Project Coordination and Management	Prior	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2017-05-02		2017-06-20		2017-07-11		2017-08-15		2018-02-11	
27/IC/ANRLMP/16 / Land Administration Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		108,000.00	0.00	Canceled	2017-05-02		2017-06-20		2017-07-11		2017-08-15		2018-02-11	
52/IC/ANRLMP/16 / Natural Resource Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Canceled	2017-12-27		2018-02-14		2018-03-07		2018-04-11		2018-10-08	
35/IC/ANRLMP/16 / Procurement Assistant	IDA / Q9900	Project Coordination and Management	Prior	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2017-12-29		2018-02-19		2018-01-12		2018-04-16		2018-10-13	
42/IC/ANRLMP/16 / Provincial Coordinator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2017-08-02		2017-09-20		2017-10-11		2017-11-15		2018-05-14	
33/IC/ANRLMP/16 / Procurement Assistant	IDA / Q9900	Project Coordination and Management	Prior	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2017-05-02		2017-06-20		2017-07-11		2017-08-15		2018-02-11	
37/IC/ANRLMP/16 / M&E Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2017-05-02	2017-05-19	2017-06-20		2017-07-11		2017-08-15		2018-02-11	
25/IC/ANRLMP/16 / Value Chain Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		111,600.00	0.00	Canceled	2017-11-01		2017-12-20		2018-01-10		2018-02-14		2018-08-13	
30/IC/ANRLMP/16 / GIS Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2017-07-03		2017-08-21		2017-09-11		2017-10-16		2018-04-14	
28/IC/ANRLMP/16 / Communication Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		108,000.00	0.00	Canceled	2017-10-04		2017-11-22		2017-12-13		2018-01-17		2018-07-16	
51/IC/ANRLMP/16 / Land Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Canceled	2017-12-27		2018-02-14		2018-03-07		2018-04-11		2018-10-08	
50/IC/ANRLMP/16 / Value Chain Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Canceled	2017-12-27		2018-02-14		2018-03-07		2018-04-11		2018-10-08	
49/IC/ANRLMP/16 / Infrastructure Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Canceled	2017-12-27		2018-02-14		2018-03-07		2018-04-11		2018-10-08	
44/IC/ANRLMP/16 / Value Chain Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Canceled	2017-12-27		2018-02-14		2018-03-07		2018-04-11		2018-10-08	
48/IC/ANRLMP / Provincial Coordinator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2017-08-02		2017-09-20		2017-10-11		2017-11-15		2018-05-14	
46/IC/ANRLMP/16 / Natural Resource Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Canceled	2017-12-27		2018-02-14		2018-03-07		2018-04-11		2018-10-08	
45/IC/ANRLMP/16 / Land Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Canceled	2017-12-27		2018-02-14		2018-03-07		2018-04-11		2018-10-08	
35/SS/ANRLMP/17 / Procurement Assistant	IDA / D1190	Project Coordination and Management	Prior	Direct Selection	Direct		96,000.00	104,000.00	Signed	2017-05-30	2017-06-22	2017-06-09	2018-06-22			2017-08-14	2017-06-01	2019-08-04	
37/SS/ANRLMP/17 / M&E Specialist	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		120,000.00	120,000.00	Signed	2017-05-29	2017-06-01	2017-06-08	2017-05-19			2017-08-12	2017-06-01	2019-08-02	
48/SS/ANRLMP/17 / Provincial Coordinator	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		120,000.00	120,000.00	Signed	2017-06-30	2017-06-22	2017-07-10	2017-08-14			2017-09-13	2017-08-24	2019-09-03	

29/SS/ANRLMP/17 / Environment and Social Safeguards Specialist	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		144,000.00	144,000.00	Signed	2017-05-29	2017-06-01	2017-06-12	2017-05-19			2017-08-16	2017-06-01	2019-08-06
31/SS/ANRLMP/17 / Procurement Manager	IDA / D1190	Project Coordination and Management	Prior	Direct Selection	Direct		120,000.00	130,000.00	Signed	2017-05-29	2017-06-05	2017-06-12	2017-06-22			2017-08-16	2017-06-01	2019-08-06
24/SS/ANRLMP/17 / Natural resources and forestry Specialist	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		144,000.00	144,000.00	Signed	2017-05-29	2017-06-01	2017-06-12	2017-05-19			2017-08-16	2017-06-01	2019-08-06
27/SS/ANRLMP/17 / Land Administration Specialist	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		144,000.00	144,000.00	Signed	2017-05-29	2017-06-02	2017-06-12	2017-05-19			2017-08-16	2017-06-01	2019-08-06
28/SS/ANRLMP/17 / Communications Specialist	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		144,000.00	144,000.00	Signed	2017-07-05	2017-06-01	2017-07-17	2017-08-31			2017-09-20	2017-09-04	2019-09-10
26/SS/ANRLMP/17 / Rural Development Specialist	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		144,000.00	144,000.00	Signed	2017-05-29	2017-06-01	2017-06-12	2017-05-19			2017-08-16	2017-06-01	2019-08-06
30/SS/ANRLMP/17 / GIS Specialist	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		96,000.00	96,000.00	Signed	2017-07-05	2017-06-05	2017-07-17	2017-09-18			2017-09-20	2017-09-26	2019-09-10
33/SS/ANRLMP/17 / Procurement Assistant	IDA / D1190	Project Coordination and Management	Prior	Direct Selection	Direct		96,000.00	96,000.00	Signed	2017-11-15	2018-03-11	2017-11-27	2018-03-15			2018-01-31	2018-02-02	2020-01-21
51/SS/ANRLMP/17 / Land Administration Specialist Field Operator	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		84,000.00	84,000.00	Signed	2018-08-15	2017-06-01	2018-08-27	2017-07-03			2018-10-31	2017-07-13	2019-04-29
44/SS/ANRLMP/17 / Value Chain Specialist Field Operator	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		84,000.00	84,000.00	Signed	2018-08-15	2017-05-01	2018-08-27	2017-07-03			2018-10-31	2017-07-13	2020-10-20
49/SS/ANRLMP/17 / Infrastructure Specialist Field Operator	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		84,000.00	84,000.00	Signed	2018-08-15	2017-05-01	2018-08-27	2017-07-03			2018-10-31	2017-07-13	2020-10-20
52/SS/ANRLMP/17 / Natural Resources and Forestry Specialist Field Operator	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		84,000.00	84,000.00	Signed	2018-08-15	2017-06-01	2018-08-27	2017-07-03			2018-10-31	2017-07-13	2020-10-20
45/SS/ANRLMP/17 / Land Administration Specialist Field Operator	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		84,000.00	84,000.00	Signed	2018-08-15	2017-05-01	2018-08-27	2017-07-03			2018-10-31	2017-07-13	2020-10-20
46/SS/ANRLMP/17 / Natural Resources and Forestry Specialist Field Operator	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		84,000.00	84,000.00	Signed	2018-08-15		2018-08-27	2017-07-03			2018-10-31	2017-07-13	2020-10-20
50/SS/ANRLMP/17 / Value Chain Specialist Field Operator	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		84,000.00	84,000.00	Signed	2018-08-15		2018-08-27	2017-07-03			2018-10-31	2017-07-13	2020-10-20
43/SS/ANRLMP/17 / Infrastructure Specialist Field Operator	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		84,000.00	84,000.00	Signed	2018-08-15		2018-08-27	2017-07-03			2018-10-31	2017-07-13	2020-10-20
23/SS/ANRLMP/17 / National Coordinator	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		172,800.00	190,080.00	Signed	2017-05-29	2017-06-01	2017-06-12	2017-05-26			2017-08-16	2017-06-01	2019-08-06
17/IC/ANRLMP/16 / Facilitation of the development of a Common Landscape Vision	IDA / S8550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2017-03-10		2017-05-01	2017-05-22			2017-06-26		2017-09-24
24/IC/ANRLMP/16 / Forest Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		108,000.00	0.00	Canceled	2017-05-01		2017-06-19	2017-07-10			2017-08-14		2018-02-10
34/SS/ANRLMP/17 / Financial Manager	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		120,000.00	120,000.00	Signed	2017-07-31	2017-02-27	2017-08-14	2017-03-13			2017-10-18	2017-03-23	2019-08-09
69/IC/ANRLMP/17 / Environmental and Social Safeguard Specialist	IDA / D1190	Project Coordination and Management	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2017-08-01		2017-09-19	2017-10-10			2017-11-14		2018-05-13
68/IC/ANRLMP/17 / GIS Specialist	IDA / D1190	Project Coordination and Management	Post	Individual Consultant Selection	Open		16,000.00	0.00	Canceled	2017-08-01		2017-09-19	2017-10-10			2017-11-14		2018-05-13
67/IC/ANRLMP/17 / Topographer	IDA / D1190	Project Coordination and Management	Post	Individual Consultant Selection	Open		24,000.00	0.00	Canceled	2017-08-01		2017-09-19	2017-10-10			2017-11-14		2018-05-13
76/IC/ANRLMP/17 / safeguard social and environmental specialist	IDA / D1190	Project Coordination and Management	Post	Individual Consultant Selection	Open		50,400.00	50,400.00	Signed	2017-10-02	2017-09-27	2017-12-04	2017-12-21	2017-12-25	2017-12-21	2018-01-29	2017-12-28	2018-07-28
77/IC/ANRLMP/17 / Agribusiness Expert (Member of Investment Committee)	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Individual Consultant Selection	Open		2,400.00	2,400.00	Signed	2017-09-24		2017-11-01	2017-09-26	2017-11-15	2017-09-27	2017-12-20	2017-09-28	2018-06-18
78/IC/ANRLMP/17 / Agribusiness Community representative (Member of the Investment Committee)	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Individual Consultant Selection	Open		2,400.00	2,400.00	Signed	2017-09-24	2017-09-12	2017-10-30	2017-09-26	2017-11-14	2017-09-27	2017-12-19	2017-09-28	2018-06-17
82/CS/ANRLMP/17 / Supervision for works of rural roads spot improvement/Zambezia	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Direct Selection	Direct		30,000.00	69,301.25	Signed	2017-10-20	2017-12-19	2017-10-30	2018-06-06			2018-01-03	2018-03-30	2018-07-02
81/CS/ANRLMP/17 / Supervision for works of rural roads spot improvement/Nampula	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Direct Selection	Direct		27,000.00	31,302.14	Signed	2017-10-20	2017-12-19	2017-10-30				2018-01-03	2018-03-30	2018-07-02

96/IC/ANRLMP/17 / Hiring a consultant to support MSME to develop Business Plans for Non-timber Forest Products in Namputa and Zambezia Provinces	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Direct Selection	Direct	60,000.00	98,784.00	Signed	2017-11-29	2017-12-04	2017-12-11	2017-12-14			2018-02-14	2018-02-28	2018-08-13
98/IC/ANRLMP/17 / Specialist in Business Development	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Individual Consultant Selection	Open	92,400.00	92,400.00	Signed	2017-11-30	2017-12-04	2018-01-20	2017-12-29	2018-02-12	2018-01-05	2018-03-19	2018-01-19	2020-03-18
99/IC/ANRLMP/17 / Knowledge transfer Specialist	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Individual Consultant Selection	Open	92,400.00	92,400.00	Signed	2017-11-30	2017-12-04	2018-01-22	2017-12-29	2018-02-12	2018-01-05	2018-03-19	2018-01-19	2020-03-18
101/IC/ANRLMP/17 / Financial administration/Nampula Province	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Individual Consultant Selection	Open	66,000.00	66,000.00	Signed	2017-11-30	2017-12-04	2018-01-22	2018-01-29	2018-02-12	2018-01-05	2018-03-19	2018-01-19	2020-03-18
102/IC/ANRLMP/17 / Financial administration/Zambezia Province	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Individual Consultant Selection	Open	66,000.00	66,000.00	Signed	2017-11-30	2017-12-04	2018-01-22	2017-12-29	2018-02-12	2018-01-15	2018-03-19	2018-01-19	2020-03-18
103/IC/ANRLMP/17 / Accountants (3 for Nampula Province and 3 for Zambezia Province)	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Individual Consultant Selection	Open	223,200.00	51,921.60	Signed	2017-11-30	2017-12-04	2018-01-22	2018-05-14	2018-02-12	2018-05-17	2018-03-19	2018-05-29	2020-03-18
104/IC/ANRLMP/17 / Provincial Assistant of Value Chain Implementation/Nampula Province	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Individual Consultant Selection	Open	84,000.00	84,000.00	Signed	2017-12-20		2018-02-07	2017-12-29	2018-02-28	2018-01-05	2018-04-04	2018-01-19	2018-10-01
105/IC/ANRLMP/17 / Provincial Assistant of Value Chain Implementation/Zambezia Province	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Individual Consultant Selection	Open	84,000.00	84,000.00	Signed	2017-12-20		2018-02-07	2017-12-29	2018-02-28	2018-01-05	2018-04-04	2018-01-19	2018-10-01
80/IC/ANRLMP/17 / Elaboration of the Warehouse Construction Project for the PACES	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Individual Consultant Selection	Open	5,000.00	0.00	Canceled	2018-01-31		2018-03-21		2018-04-11		2018-05-16		2018-11-12
66/IC/ANRLMP/17 / Civil Engineer	IDA / D1190	Project Coordination and Management	Post	Individual Consultant Selection	Open	60,000.00	0.00	Canceled	2018-02-01		2018-03-26		2018-04-16		2018-05-21		2020-05-10
84/IC/ANRLMP/17 / Supervision of Warehouse Construction	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Individual Consultant Selection	Open	7,000.00	0.00	Canceled	2018-02-01		2018-03-26		2018-04-16		2018-05-21		2018-11-17
42/SS/ANRLMP/17 / Provincial Coordinator	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct	120,000.00	120,000.00	Signed	2017-06-30	2017-06-22	2017-07-10	2017-08-14			2017-09-13	2017-08-24	2019-09-03
34/IC/ANRLMP/16 / Finance Manager	IDA / Q9900	Project Coordination and Management	Prior	Individual Consultant Selection	Open	90,000.00	0.00	Canceled	2017-03-18	2017-03-23	2017-05-08		2017-05-29		2017-07-03		2017-12-30
65/IC/ANRLMP/17 / Senior Agricultural hydraulics Specialist	IDA / D1190	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Individual Consultant Selection	Open	84,000.00	0.00	Canceled	2017-06-13		2017-08-01		2017-08-22		2017-09-26		2018-09-26
43/IC/ANRLMP/16 / Infrastructure Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open	63,000.00	0.00	Canceled	2018-04-09		2018-05-28		2018-06-18		2018-07-23		2019-01-19
25/SS/ANRLMP/17 / Value Chain Specialist	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct	148,800.00	148,800.00	Signed	2017-11-01	2017-11-03	2017-11-13	2017-12-08			2018-01-17	2017-12-22	2020-01-07
110/SS/ANRLMP/17 / Consultant for the Review of the Business Plans of the PACES of the Provinces of Namputa and Zambezia covered by PCIARN	IDA / S8550	Agriculture and Forest-Based Value Chain Development	Post	Direct Selection	Direct	13,000.00	12,160.00	Signed	2018-01-17	2018-01-26	2018-02-05	2017-12-27			2018-04-11	2018-02-28	2018-10-08
118/SS/ANRLMP/18 / Administrative and financial assistant - Zambezia	IDA / S8550	Project Coordination and Management	Post	Direct Selection	Direct	10,800.00	12,000.00	Signed	2018-06-27	2018-06-27	2018-07-09	2018-01-11			2018-09-12	2018-03-01	2020-09-11
83/IC/ANRLMP/17 / Supervision for works rehabilitation of the data center in Nampula Province	IDA / D1190	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Individual Consultant Selection	Open	18,000.00	15,074.38	Signed	2018-08-31	2018-08-17	2018-10-22	2018-07-31	2018-11-12	2018-11-21	2018-12-17	2018-11-21	2019-03-17
124/IC/ANRLMP/18 / Supervision for works rehabilitation of the data center in Zambezia Province	IDA / D1190	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Individual Consultant Selection	Open	18,000.00	18,375.72	Signed	2018-08-31	2018-08-17	2018-10-22	2018-05-24	2018-11-12	2018-11-16	2018-12-17	2018-11-16	2019-03-17
126/SS/ANRLMP/18 / Advisor for Institutional Relations and Cooperation	IDA / S8550	Project Coordination and Management	Post	Direct Selection	Direct	28,800.00	28,800.00	Signed	2018-08-31	2018-09-12	2018-09-11	2018-09-21			2018-09-20	2018-09-28	2019-03-19
127/IC/ANRLMP/18 / Operational Chief for ANRLMP	IDA / S8550	Project Coordination and Management	Post	Individual Consultant Selection	Open	120,000.00	120,000.00	Signed	2018-09-20	2018-09-12	2018-11-12	2018-09-26	2018-12-03	2018-09-24	2019-01-07	2018-10-12	2020-12-27
117/SS/ANRLMP/18 / Technical Adviser for Matching Grants Unit	IDA / S8550	Project Coordination and Management	Post	Direct Selection	Direct	48,000.00	0.00	Canceled	2018-06-27	2018-03-08	2018-07-09				2018-09-12		2019-09-12
116/SS/ANRLMP/18 / Technical Adviser for Matching Grants Unit	IDA / S8550	Project Coordination and Management	Post	Direct Selection	Direct	48,000.00	0.00	Canceled	2018-06-27	2018-05-10	2018-07-09				2018-09-12		2019-09-12

115/SS/ANRLMP/18 / Matching Grants Unit Manager	IDA / 58550	Project Coordination and Management	Post	Direct Selection	Direct		120,000.00	0.00	Canceled	2018-06-27	2018-07-09			2018-09-12	2019-03-11			
122/SS/ANRLMP/18 / Financial and Administrative Officer (MGU)	IDA / 58550	Project Coordination and Management	Post	Direct Selection	Direct		36,000.00	0.00	Canceled	2018-08-30	2018-09-10			2018-11-14	2019-11-09			
149/IC/ANRLMP/19 / Executive Secretary for Zambezia Province	IDA / 58550	Project Coordination and Management	Post	Individual Consultant Selection	Open		18,000.00	18,000.00	Signed	2019-05-15	2019-03-28	2019-07-03	2019-06-19	2019-07-24	2019-06-19	2019-08-28	2019-07-24	2020-08-27
150/IC/ANRLMP/19 / Platform Assistant for Zambezia Province	IDA / 58550	Project Coordination and Management	Post	Individual Consultant Selection	Open		6,000.00	6,000.00	Signed	2019-05-15	2019-03-28	2019-07-03	2019-07-31	2019-07-24	2019-08-02	2019-08-28	2019-08-02	2020-08-27
148/IC/ANRLMP/19 / Platform Assistant for Namputa Province	IDA / 58550	Project Coordination and Management	Post	Individual Consultant Selection	Open		6,000.00	89.02	Signed	2019-05-15	2019-03-28	2019-07-03	2019-09-17	2019-07-24	2019-09-19	2019-08-28	2019-09-30	2020-08-27
146/SS/ANRLMP/19 / Consultancy for the updating of the instruments of environmental and social safeguards for the ANRLMP-Additional Financing	IDA / 58550	Project Coordination and Management	Post	Direct Selection	Direct		15,000.00	16,100.00	Signed	2019-03-15	2019-03-15	2019-03-25	2019-03-19		2019-05-29	2019-05-27	2019-07-28	
147/IC/ANRLMP/19 / Executive Secretary for Namputa Province	IDA / 58550	Project Coordination and Management	Post	Individual Consultant Selection	Open		18,000.00	266.47	Signed	2019-05-15	2019-03-28	2019-07-03	2019-09-17	2019-07-24	2019-09-19	2019-08-28	2019-09-24	2020-02-24
155/IC/ANRLMP/19 / Procurement specialist	IDA / 58550	Project Coordination and Management	Prior	Individual Consultant Selection	Open		48,000.00	0.00	Canceled	2019-06-21	2019-05-30	2019-08-12	2019-07-31	2019-09-02		2019-10-07		2020-10-06
160/SS/ANRLM/2019 / Procurement Specialist II	IDA / D1190	Project Coordination and Management	Prior	Direct Selection	Direct		120,000.00	120,000.00	Signed	2019-08-06	2019-08-07	2019-08-20	2019-07-19		2019-10-24	2019-08-01	2021-10-13	
161/SS/ANRMP2019 / Procurement Specialist III	IDA / D1190	Project Coordination and Management	Prior	Direct Selection	Direct		96,000.00	96,000.00	Signed	2019-08-06	2019-08-07	2019-08-16	2019-07-19		2019-10-21	2019-08-01	2021-10-10	
119/SS/ANRLMP/18 / Recruitment of consultant to carry out Qualitative evaluation of the Mid-term Review Report of the SUSTAINABILITY Implementation	IDA / D1190	Project Coordination and Management	Post	Direct Selection	Direct		3,500.00	0.00	Canceled	2018-06-27	2018-07-11				2018-09-14		2018-09-29	
152/SS/ANRLMP/19 / Recruitment of consultant to support the implementation of the Guarantee Fund	IDA / 58550	Agriculture and Forest-Based Value Chain Development	Post	Direct Selection	Direct		45,000.00	0.00	Canceled	2019-05-23	2019-06-04				2019-08-08		2020-03-05	
161/IC/ANRLMP/19 / Consultant for risk assessment of gender based violence at the Project area, Additional Financing Project.	IDA / D5020	Project Coordination and Management	Post	Individual Consultant Selection	Open		15,000.00	0.00	Canceled	2019-09-19	2019-09-19	2019-11-08		2019-11-29		2020-01-03		2020-04-01
161-2/SS/ANRLMP/19 / Consultant for risk assessment of gender based violence at the Project area, additional financing Project	IDA / D5020	Agriculture and Forest-Based Value Chain Development	Post	Direct Selection	Direct		15,000.00	24,563.00	Signed	2019-11-10	2019-11-10	2019-11-20	2019-11-06		2020-01-24	2019-11-18	2020-07-22	
155/IC/ANRLMP/19-2 / Procurement Specialist IV	IDA / 58550	Project Coordination and Management	Prior	Individual Consultant Selection	Open		72,000.00	0.00	Under Implementation	2019-12-09	2020-01-22	2020-01-30		2020-02-20		2020-03-26		2021-03-26
129/IC/ANRLMP/18 / Financial Administrative Assistant/Zambezia Province	IDA / 58550	Project Coordination and Management	Post	Individual Consultant Selection	Open		26,928.00	0.00	Canceled	2018-11-15	2019-01-07		2019-01-28		2019-03-04		2020-03-03	
162/SS/ANRLMP/19 / Training of technicians and beneficiaries of the SUSTENTA Project on restoration approach and agroforestry systems in Namputa and Zambezia landscapes	IDA / D5020	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Canceled	2019-10-31	2019-10-01	2019-11-05	2019-11-28	2019-11-26		2019-12-31		2020-06-28
164A/IC/ANRLMP/2020 / Supervision of the Rehabilitation Works of the SPC of Namputa	IDA / D5020	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Individual Consultant Selection	Limited		6,000.00	0.00	Pending Implementation	2020-10-21	2020-10-26		2020-11-16		2020-12-21		2021-06-19	