

## PROCUREMENT PLAN (Textual Part)

**Project information:** P166302 - Romania Strengthening Disaster Risk Management Project

**Project Implementation agency:** General Inspectorate for Emergency Situations

**Date of the Procurement Plan:** March 25, 2019

**Period covered by this Procurement Plan:** First 18 months of the project

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

***National Procurement Arrangements:*** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. As part of project preparations and negotiations, it has been agreed that the Bank’s Standard Procurement Documents or other documents agreed with the Bank will be used for procurement with national market approach.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “*Not Applicable*”

***Procurement of Second-Hand Goods as specified under paragraph 5.11*** of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “*Not Applicable*”

***Domestic preference as specified under paragraph 5.51*** of the Procurement Regulations (***Goods and Works***).

Goods: is applicable for those contracts identified in the Procurement Plan tables

Works: is applicable for those contracts identified in the Procurement Plan tables

**Other Relevant Procurement Information.**

Selection of PIU staff will be conducted in accordance with the provisions of para 7.32 – Project Implementation Support Personnel – of the Procurement Regulations.

**PROCUREMENT PLAN** Romania : Strengthening Disaster Risk Management Project

General Information
Country: Romania Bank's Approval Date of the Original Procurement Plan: 2019-03-25
Revised Plan Date(s): (comma delineated, leave blank if not) 2020-10-28
Project ID: P166302 GPN Date: 2019-02-26
Project Name: Strengthening Disaster Risk Management Project
Loan / Credit No: IBRD / 88920
Executing Agency(ies) General Inspectorate for Emergency Situations

WORKS table with columns: Activity Reference No., Loan / Credit No., Component, Review Type, Method, Market Approach, Procurement Process, Prequalification (Y/N), High SEA/SH Risk, Procurement Document Type, Actual Amount (US\$), Process Status, Draft Pre-qualification Documents, Prequalification Evaluation Report, Draft Bidding Document / Notice / Invitation, Specific Procurement Notice / Invitation, Bidding Documents as Issued, Proposal Submission / Opening / Minutes, Bid Evaluation Report and Recommendation for Award, Signed Contract, Contract Completion.

GOODS table with columns: Activity Reference No., Loan / Credit No., Component, Review Type, Method, Market Approach, Procurement Process, Prequalification (Y/N), Actual Amount (US\$), Process Status, Draft Pre-qualification Documents, Prequalification Evaluation Report, Draft Bidding Document / Notice / Invitation, Specific Procurement Notice / Invitation, Bidding Documents as Issued, Proposal Submission / Opening / Minutes, Bid Evaluation Report and Recommendation for Award, Signed Contract, Contract Completion.

NON CONSULTING SERVICES table with columns: Activity Reference No., Loan / Credit No., Component, Review Type, Method, Market Approach, Procurement Process, Prequalification (Y/N), Actual Amount (US\$), Process Status, Draft Pre-qualification Documents, Prequalification Evaluation Report, Draft Bidding Document / Notice / Invitation, Specific Procurement Notice / Invitation, Bidding Documents as Issued, Proposal Submission / Opening / Minutes, Bid Evaluation Report and Recommendation for Award, Signed Contract, Contract Completion.

CONSULTING FIRMS table with columns: Activity Reference No., Loan / Credit No., Component, Review Type, Method, Market Approach, Contract Type, Actual Amount (US\$), Process Status, Terms of Reference, Expression of Interest Notice, Short List and Draft Request for Proposals, Request for Proposals as Issued, Opening of Technical Proposals / Minutes, Evaluation of Technical Proposal, Combined Evaluation Report and Draft Negotiated Contract, Signed Contract, Contract Completion.

RO-GHES-103312-CS-CQS / Technical Design and Technical Assistance Services (First batch - Tecuci)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-09-02	2019-09-23	2019-11-06								2019-12-06	2020-01-10	2020-07-08		
RO-GHES-103338-CS-CQS / Technical Design and Technical Assistance Services (First batch - Calarasi)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-09-16	2019-10-07	2019-11-20								2019-12-20	2020-01-24	2020-07-22		
RO-GHES-102294-CS-CQS / Technical Design and Technical Assistance Services (First - Batch - Mizil)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Prior	Consultant Qualification Selection	Open - National		57,885.15	Signed	2019-07-01	2019-10-11	2019-07-22	2019-10-23	2019-09-04	2019-12-31					2019-10-04	2020-04-03	2019-11-08	2020-04-15	2020-05-06
RO-GHES-103340-CS-CQS / Technical Design and Technical Assistance Services (First Batch - Carei)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National		55,303.37	Signed	2019-09-16	2020-04-13	2019-10-07		2019-11-20	2020-07-06					2019-12-20	2020-07-27	2020-01-24	2020-08-27	2020-07-22
RO-GHES-103336-CS-CQS / Technical Design and Technical Assistance Services (First Batch - Pitesti)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-09-02	2019-09-23	2019-11-06								2019-12-06	2020-01-10	2020-07-08		
RO-GHES-103319-CS-CQS / Technical Design and Technical Assistance Services (First Batch - Ober)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Consultant Qualification Selection	Open - National		129,520.77	Signed	2019-09-02	2020-04-13	2019-09-23	2019-11-06	2020-07-06						2019-12-06	2020-07-30	2020-01-10	2020-09-30	2020-07-08
RO-GHES-105719-CS-LCS / Project Audit	IBRD / 88920	Project Management	Prior	Least Cost Selection	Open - National		0.00	Pending Implementation	2020-01-13	2020-02-03	2020-03-18				2020-04-15	2020-05-15			2020-06-19	2020-07-24	2020-10-22		
RO-GHES-130465-CS-CQS / Consultant Services for providing the dissemination of public awareness messages related to disaster risk management (on TV, radio channels, social media platforms and web sites)	IBRD / 88920	Enhancing Institutional Capacity for Risk Reduction Investment Planning	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2019-12-31	2020-03-24	2020-01-21	2020-03-05							2020-04-04	2020-05-09	2020-11-05		
RO-GHES-182777-CS-CQS / Public awareness campaign for the dissemination of the GHES messages on TV,radio channels and social media platforms	IBRD / 88920	Enhancing Institutional Capacity for Risk Reduction Investment Planning	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2020-08-25	2020-09-17	2020-09-15	2020-10-29							2020-11-28	2021-01-02	2021-07-01		
RO-GHES-197601-CS-QCBS / Consultant Services for Providing the Unitary Methodology for the assessment of the Loss& Damages in Disaster/Emergency Situations	IBRD / 88920	Enhancing Institutional Capacity for Risk Reduction Investment Planning	Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Review	2020-10-09	2020-10-30	2020-12-13				2021-01-10	2021-02-09			2021-03-16	2021-04-20	2022-04-20		

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
RO-GHES-103358-CS-INDV / Selection of technical verifiers (Mizil, Tecuci, Ober, Pitesti, Calarasi, Carei)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Prior	Individual Consultant Selection	Open		2,182.56	Signed	2020-01-13	2020-01-29	2020-03-02	2020-05-11	2020-03-23	2020-08-24	2020-04-27	2020-09-01	2020-10-24		

RO-GIES-105711-CS-INDV / Selection of Technical Surveyors for all 29 Technical Surveys	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-05-18		2020-07-06		2020-07-27		2020-08-31		2021-02-27	
RO-GIES-164201-CS-INDV / Selection of technical verifiers - B1, C, D, E, F - Batch 1 (Miiil, Tecuci, Ober, Pitești, Calarasi, Carei)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	7,813.64	Signed	2020-03-20	2020-03-24	2020-05-08	2020-06-24	2020-05-29	2020-07-10	2020-07-03	2020-08-18	2020-12-30	
RO-GIES-164205-CS-INDV / Selection of technical verifiers - Ia, It, Ig, Ie - Batch 1 (Miiil, Tecuci, Ober, Pitești, Calarasi, Carei)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	9,523.81	Signed	2020-03-20	2020-03-24	2020-05-08	2020-06-24	2020-05-29	2020-07-14	2020-07-03	2020-08-14	2020-12-30	
RO-GIES-164206-CS-INDV / Selection of technical verifiers - A1, A2 - (Tecuci, Ober, Pitești, Calarasi, Carei)	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-03-20	2020-08-03	2020-05-08		2020-05-29	2020-07-03		2020-12-30		
RO-GIES-175766-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geotechnical evaluation studies - Botosani and Vaslui Investment Objectives	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-05-29	2020-06-10	2020-07-17		2020-08-07	2020-09-11		2021-03-10		
RO-GIES-175767-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geotechnical evaluation studies - Tecuci UM0543 and Beresti Firefighting Detachment	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-05-29		2020-07-17		2020-08-07	2020-09-11		2021-03-10		
RO-GIES-175768-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geotechnical evaluation studies - Ramnicu Sarat, Focani and Adjud Investment Objectives	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-05-29		2020-07-17		2020-08-07	2020-09-11		2021-03-10		
RO-GIES-175769-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geotechnical evaluation studies - Constanta, Mangalia and Slobozia Investment Objectives	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-05-29		2020-07-17		2020-08-07	2020-09-11		2021-03-10		
RO-GIES-175770-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geotechnical evaluation studies - GIES Logistics Base Dept., Vitan and Zimnicea Firefighting Detachments	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-05-29		2020-07-17		2020-08-07	2020-09-11		2021-03-10		

RO-GHES-175772-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geo-technical evaluation studies - GHES #2 Headquarter, Damarovia Firefighting Detachment and Firefighters' Training Facility	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-05-29	2020-07-17	2020-08-07	2020-09-11	2021-03-10		
RO-GHES-175773-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geo-technical evaluation studies - Campulung Muscel and Brada Firefighting Detachments	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-05-29	2020-07-17	2020-08-07	2020-09-11	2021-03-10		
RO-GHES-175774-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geo-technical evaluation studies - Bailesti and Moldova Noua Investment Objectives	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-05-29	2020-07-17	2020-08-07	2020-09-11	2021-03-10		
RO-GHES-175777-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geo-technical evaluation studies - Sabanta and Ineu Firefighting Detachments	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-05-29	2020-07-17	2020-08-07	2020-09-11	2021-03-10		
RO-GHES-175779-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geo-technical evaluation studies - Alad, Medias and Turda Firefighting Detachments	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-05-29	2020-07-17	2020-08-07	2020-09-11	2021-03-10		
RO-GHES-175780-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geo-technical evaluation studies - Toplita and Targu Secuiesc Firefighting Detachments	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-05-29	2020-07-17	2020-08-07	2020-09-11	2021-03-10		
RO-GHES-175781-CS-INDV / Selection of consulting services for providing technical surveys and, where applicable, topography, geo-technical evaluation studies - Fagaras Firefighting Detachment and Bod Firefighting Unit	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-05-29	2020-07-17	2020-08-07	2020-09-11	2021-03-10		
RO-GHES-186191-CS-INDV / Selection of Certified Technical Verifiers -quality requirements B1 E F - for Batch1 investment objectives	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-08-03	2020-08-31	2020-09-21	2020-10-12	2020-11-16	2021-05-15	

RO-GHES-186717-CS-INDV / Selection of Certified Technical Verifiers - quality requirements Ie - for Batch1 investment objectives	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-08-03	2020-08-31	2020-09-21		2020-10-12		2020-11-16		2021-05-15	
RO-GHES-191410-CS-INDV / Selection of Certified Technical Verification services, addressing A4 B2 quality requirements, for the achievement of Mizal Investment Objective	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Direct		0.00	Under Implementation	2020-09-07	2020-09-04	2020-09-17	2020-09-17	2020-10-08		2020-11-12		2021-05-11	
RO-GHES-200438-CS-INDV / Selection of Certified Technical Verification services, addressing A4 B2 quality requirements, for the achievement of Obor, Carsi, Tescui Investment Objectives	IBRD / 88920	Improving Resilience of Disaster and Emergency Response Infrastructure	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-10-21	2020-10-20	2020-12-09		2020-12-30		2021-02-03		2021-08-02	