

## Sample Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan:** 2015
2. **Date of General Procurement Notice:** [July, 10, 2015](#)
3. **Period covered by this procurement plan:** [The Project Period](#)

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<a href="#">Above US\$ 1,500,000</a>	<a href="#">All</a>
2.	NCB (Goods)	<a href="#">Above US\$ 1,500,000</a>	<a href="#">All</a>
3.	ICB (Works)	<a href="#">Above US\$ 5 million</a>	<a href="#">All</a>
4.	NCB (Works)	<a href="#">Above US\$ 5 million</a>	<a href="#">All</a>
5.	(Non-Consultant Services)	<a href="#">Below US\$ 1,500,000</a>	<a href="#">All</a>
	[Add other methods if necessary]		

2. **Prequalification.** Bidders for [Not applicable](#) shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guideline
  
4. **Any Other Special Procurement Arrangements:** Given the prevailing impact of the ISIS conflict on Iraq, and need to address the urgent and developing requirements, procurement is being processed under paragraph 20 of OP 11.00 “*Procurement under Situations of Urgent Need of Assistance or Capacity Constraints*”, where “*Simplified Procurement Procedures*” may apply in accordance with paragraph 12 of the Bank OP 10.00 for investment project financing<sup>33</sup>. Procurement activities of this Project will include goods, works and both non-consultancy and consultant services under different Components. As they are identified, the activities will be packaged and finalized.
  
4. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject to retroactive financing and advanced procurement)**

### Refer to the Procurement Plan

### III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

July 9, 2010

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	Above US\$ 500,000	
3.	Individual	Above US\$ 200,000	

**2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

**3. Any Other Special Selection Arrangements:** Given the prevailing impact of the ISIS conflict on Iraq, and need to address the urgent and developing requirements, procurement is being processed under paragraph 20 of OP 11.00 “*Procurement under Situations of Urgent Need of Assistance or Capacity Constraints*”, where “*Simplified Procurement Procedures*” may apply in accordance with paragraph 12 of the Bank OP 10.00 for investment project financing<sup>33</sup>. Procurement activities of this Project will include goods, works and both non-consultancy and consultant services under different Components. As they are identified, the activities will be packaged and finalized.

#### **4. Consultancy Assignments with Selection Methods and Time Schedule**

##### **Refer to the Procurement Plan**

**PROCUREMENT PLAN** Iraq : Emergency Operation for Development

**General Information**  
**Country:** Iraq **Bank's Approval Date of the Original Procurement Plan:** 2017-10-16  
**Revised Plan Date(s):** (comma delimited, leave blank if not) 2019-08-05  
**Project ID:** P155732 **GFN Date:**  
**Project Name:** Emergency Operation for Development  
**Loan / Credit No:** IBRD / 85200, IBRD / 87930  
**Executing Agency(ies)** Iraqi Reconstruction Fund

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
EODP-RF/G1 / Supply of tablets	IBRD / 85200	Technical Assistance	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-04-29									2017-06-24		2017-12-21
EODP-RF/G2 / Supply of Computers	IBRD / 85200	Technical Assistance	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-04-29									2017-06-24		2017-12-21
EODP-RF/C10 / Multimedia Consultant	IBRD / 85200	Technical Assistance	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation								2017-04-17									2017-06-12		2017-12-09
EODP-RF/G3 / Website Development	IBRD / 85200	Technical Assistance	Post	Direct Selection	Direct			0.00	Pending Implementation					2017-10-08			2017-10-08									2017-10-17		2018-10-17
EODP-RF/G4 / Supply of Tablets-Phase II	IBRD / 85200	Technical Assistance	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation								2017-11-20									2017-11-29		2017-11-30
EODP-RF/C25 / Multimedia Consultant	IBRD / 85200	Technical Assistance	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation								2018-06-04									2018-07-02		2019-07-02
EODP-RF/C26 / Internet Services And Equipment	IBRD / 85200	Technical Assistance	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation								2018-06-11									2018-07-09		2019-07-09

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
EODP-RF/C6 / Technical Audit	IBRD / 85200	Technical Assistance	Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Review	2016-06-21		2016-07-12		2016-08-25					2017-01-31		2017-03-02			2017-09-11		2017-10-10		2020-10-10	
EODP-RF/C2 / Citizen Engagement and Senticization consulting services	IBRD / 85200	Technical Assistance	Prior	Quality And Cost-Based Selection	Open - International		576,149.00	Signed	2016-07-03		2017-07-20		2017-09-09					2017-10-08		2017-10-15			2017-11-05		2017-11-15		2018-11-15	
EODP-RF/C3 / Monitoring and evaluation consulting services	IBRD / 85200	Technical Assistance	Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2017-07-24		2017-07-24		2017-08-20					2017-09-17		2017-10-17			2017-11-21		2017-12-26		2018-12-26	
EODP-RF/C4 / External Auditor	IBRD / 85200	Technical Assistance	Prior	Least Cost Selection	Open - International		0.00	Under Review	2016-03-03		2016-03-03		2016-04-14					2016-12-11		2016-12-14			2017-05-10		2017-07-02		2020-12-29	
EODP-RF/C5 / Beneficiary survey	IBRD / 85200	Technical Assistance	Post	Quality And Cost-Based Selection	Open - International		257,120.00	Completed	2016-08-14		2016-08-14		2016-09-14					2017-01-11		2017-01-31			2017-04-12		2017-05-19		2017-08-17	
EODP-RF/C8 / Policy Options for the Design of a Housing Reconstruction Subsidy Scheme	IBRD / 85200	Technical Assistance	Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2016-08-14		2016-08-14		2017-03-14					2017-05-02		2017-09-02			2017-09-21		2017-10-12		2018-04-10	
EODP-RF/C16 / Training of Trainees and the Design of training materials Consulting services	IBRD / 85200	Technical Assistance	Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2017-11-12		2017-11-19		2017-12-17					2018-01-07		2018-01-21			2018-02-04		2018-02-14		2018-09-12	
EODP-RF/C17 / School furniture, equipment, and laboratories equipment norms and standards assessment and upgrade	IBRD / 85200	Technical Assistance	Post	Quality And Cost-Based Selection	Open - International		436,437.00	Signed	2017-11-12		2017-11-15		2017-12-07					2017-12-28		2018-01-04			2018-01-15		2018-02-05		2018-05-06	
EODP-RF/C13 / Non-Governmental Organization for Community Project Mobilization for Muthana Governorate	IBRD / 85200	Technical Assistance	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2017-09-12		2017-10-03		2017-10-24					2017-10-31		2017-11-14			2017-11-24		2017-12-05		2018-12-05	
EODP-RF/C14 / Non-Governmental Organization for Community Project Mobilization for Dehok Governorate	IBRD / 85200	Technical Assistance	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2017-09-12		2017-10-03		2017-10-24					2017-10-31		2017-11-14			2017-11-24		2017-12-05		2018-12-05	
EODP-RF/C15 / Non-Governmental Organization for Community Project Mobilization for Salabadeen Governorate	IBRD / 85200	Technical Assistance	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2017-09-12		2017-10-03		2017-10-24					2017-10-31		2017-11-14			2017-11-24		2017-12-05		2018-12-05	
EODP-RF/C24 / Environmental and social instruments	IBRD / 85200	Technical Assistance	Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2018-05-03		2018-05-06		2018-06-03					2018-06-26		2018-07-17			2018-07-31		2018-08-21		2019-08-21	
EODP-RF/C3-R / Monitoring and Evaluation Consulting Services Re-announcement	IBRD / 85200	Technical Assistance	Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2018-07-26		2018-08-16		2018-09-13					2018-10-04		2018-10-18			2018-11-22		2018-12-27		2019-06-25	
EODP-RF/C3-R / Environment And Social consulting services	IBRD / 85200	Technical Assistance	Post	Least Cost Selection	Open - International		0.00	Canceled	2019-02-28		2019-03-21		2019-05-04					2019-06-01		2019-07-01			2019-08-05		2019-09-09		2020-03-07	

EODP-RF/C24.1 / Environment And Social consulting services	IBRD / 85200	Technical Assistance	Post	Least Cost Selection	Open - International			0.00	Under Implementation	2019-04-30		2019-05-21		2019-07-04			2019-08-01		2019-08-31		2019-10-05		2019-11-09		2020-05-07
EODP-RF/C12 / Schoo rehabilitation and equipment supply assessment in targeted areas	IBRD / 85200	Technical Assistance	Prior	Quality And Cost-Based Selection	Open - International			0.00	Canceled	2017-07-24		2017-07-24		2017-08-30			2017-09-27		2017-10-11		2017-11-01		2017-11-15		2018-05-14
EODP-RF/C12.1 / SCHOOL ASSESSMENT (DESIGN REVIEW) AND PREPERATION BIDDING DOCUMENTS IN TARGETED AREAS	IBRD / 85200	Technical Assistance	Prior	Quality And Cost-Based Selection	Open - International			0.00	Under Implementation	2019-07-17		2019-08-07		2019-09-20			2019-10-18		2019-11-17		2019-12-22		2020-01-26		2021-01-25
EODP-RF/C16.1 / Consulting services for Training of Trainers and the Design of training materials	IBRD / 85200	Technical Assistance	Prior	Quality And Cost-Based Selection	Open - International			0.00	Under Implementation	2019-07-17		2019-08-07		2019-09-20			2019-10-18		2019-11-17		2019-12-22		2020-01-26		2021-01-25
EODP-RF/C23 / Financial Management and Procurement Consulting Services	IBRD / 85200	Technical Assistance	Prior	Quality And Cost-Based Selection	Open - International			0.00	Canceled	2018-05-03		2018-05-09		2018-06-03			2018-07-01		2018-07-15		2018-07-29		2018-08-12		2020-08-11

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
EODP-RF/C1 / Communication consulting services	IBRD / 85200	Technical Assistance	Post	Individual Consultant Selection	Open		176,440.00	Signed	2016-06-06		2016-06-24		2016-07-01		2016-08-15		2016-08-15		
EODP-RF/C7 / Housing Subsidy Scheme Task Coordinator	IBRD / 85200	Technical Assistance	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2016-08-15		2016-10-03		2016-10-24		2016-11-28		2017-02-08		
EODP-RF/C11 / Procurement consultant	IBRD / 85200	Technical Assistance	Post	Direct Selection	Direct		0.00	Pending Implementation	2017-03-10		2017-03-20				2017-05-24		2017-11-20		
EODP-RF/C18 / Procurement Consultant- Basra	IBRD / 85200	Technical Assistance	Post	Individual Consultant Selection	Direct		0.00	Pending Implementation	2017-10-03		2017-10-13		2017-11-03		2017-12-08		2018-12-08		
EODP-RF/C19 / Environmental and Social Management Consultant - Basra	IBRD / 85200	Technical Assistance	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2017-10-03		2017-10-08		2017-10-15		2017-10-26		2017-11-25		
EODP-RF/C20 / Financial Management Consultant- FMC	IBRD / 87800	Technical Assistance	Post	Individual Consultant Selection	Direct		66,000.00	Signed	2017-10-29		2017-11-06		2017-11-15		2017-11-24		2018-11-24		
EODP-RF/C21 / Procurement Consultant- Phase II	IBRD / 85200	Technical Assistance	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2017-10-31		2017-11-19		2017-11-26		2017-12-05		2018-12-05		
EODP-RF/C22 / Management And Monitoring Information System- PMIS	IBRD / 85200	Technical Assistance	Post	Individual Consultant Selection	Limited		0.00	Canceled	2017-11-09		2017-11-23		2017-11-30		2017-12-10		2018-01-24		

EODP-RF/C27 / Coordination and follow-up consultant	IBRD / 85200	Technical Assistance	Post	Individual Consultant Selection	Limited		61,670.00	Signed	2019-02-21		2019-02-26		2019-03-19		2019-04-23		2019-10-20	
EODP-RF/C28 / Analyzing and reporting consultancy	IBRD / 85200	Technical Assistance	Post	Individual Consultant Selection	Limited		32,910.00	Completed	2019-02-21		2019-02-26		2019-03-19		2019-04-23		2019-10-20	
EODP-RF/C4-AF / External Audit Consulting Services	IBRD / 87900	Project Management, Sensitization, and Monitoring and Evaluation	Post	Direct Selection	Direct		0.00	Pending Implementation	2019-07-25		2019-08-04				2019-09-22		2022-06-30	
EODP-RF-C6-AF / Technical Audit Consulting Services-I	IBRD / 87900	Project Management, Sensitization, and Monitoring and Evaluation	Prior	Direct Selection	Direct		0.00	Pending Implementation	2019-07-25		2019-08-01				2019-08-22		2021-08-21	