



## FIP: Environmental regularization of rural lands in the Cerrado of Brazil (P143334)

LATIN AMERICA AND CARIBBEAN | Brazil | Environment & Natural Resources Global Practice |  
 Recipient Executed Activities | Investment Project Financing | FY 2016 | Seq No: 4 | ARCHIVED on 18-Jun-2017 | ISR27081 |

Implementing Agencies: Ministry of Environment, Federative Republic of Brazil

## Key Dates

### Key Project Dates

Bank Approval Date:21-Jul-2015

Effectiveness Date:--

Planned Mid Term Review Date:09-Oct-2019

Actual Mid-Term Review Date:--

Original Closing Date:28-Feb-2020

Revised Closing Date:28-Feb-2020

## Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective is to enhance the capacity of the Borrower's MMA and nine SEAs to receive, analyze and approve rural environmental cadaster entries and link them to SICAR; and support, in selected municipalities, landholding registration in the CAR.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

## Components

Name

Strengthening State Environmental Agencies' Capacity to Implement the CAR.:(Cost \$6.15 M)

Registration of Landholdings in Selected Municipalities.:(Cost \$25.18 M)

Project Management, Monitoring and Evaluation.:(Cost \$1.15 M)

## Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Moderately Unsatisfactory	● Moderately Unsatisfactory
Overall Implementation Progress (IP)	● Moderately Unsatisfactory	● Moderately Unsatisfactory
Overall Risk Rating	● Substantial	● Substantial



## Implementation Status and Key Decisions

The Brazil Investment Plan (BIP), endorsed by the Forest Investment Program Subcommittee in May 2012, seeks to promote sustainable land use and forest management improvement in the Cerrado, contributing to reducing pressure on the remaining forests, reducing GHG emissions and increasing CO2 sequestration. The BIP comprises coordinated actions by three Ministries (Environment; Science, Technology and Innovation; and Agriculture and Livestock and Food Supply) focused on building synergies in order to maximize the impact of a larger set of policies aimed at reducing deforestation in the Cerrado biome through (1) improving environmental management in areas previously anthropized and (2) producing and disseminating environmental information at the biome scale.

The Cadastro Ambiental Rural (CAR) is currently being implemented by the Brazilian Government. This policy aims to geo-reference all properties and promote monitoring of, and compliance with, natural vegetation conservation requirements. The CAR is primarily expected to enhance the ease of monitoring and enforcement of the Forest Code and other environmental legislations

According to information provided by National Forest Service (SFB), as of April 30, 2017, 4,104,247 private rural landholding had already registered the CAR system. This number covers an area of 409 million hectares and represents 97% of all rural area in Brazil.

Nevertheless, besides the enrollment process, States become responsible for the processes of analyses, surveys and resolution of disputes for validation in the CAR system. Thus the CAR process still needs to be supported in order to help small rural landholders to be in compliance with the national environmental law and, consequently, enable them to access government rural credit and technical assistance services, which may lead to improvements in land use and natural resource management systems which their livelihood, food security, income, and quality of life mostly rely on. (see: <http://www.florestal.gov.br/cadastro-ambiental-rural/>)

Furthermore, the Government is carrying out of a communications campaign and mobilization in the selected Municipalities.

<https://www.youtube.com/watch?v=5wvHwKHv5VU>

The FIP: CAR Project will act in synergy with the ongoing efforts and other BIP projects, and will contribute to the achievement of objectives of both the National Policy on Climate Change and the Plan to Prevent and Control Deforestation and Fires in the Cerrado.. The Ministry of Environment, through Forest Service will conduct overall coordination. The SFB is working on the necessary documents in order for the Project to be declared effective.

## Risks

### Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	--	● Substantial	● Substantial
Macroeconomic	--	● Substantial	● Substantial
Sector Strategies and Policies	--	● Low	● Low
Technical Design of Project or Program	--	● Moderate	● Moderate
Institutional Capacity for Implementation and Sustainability	--	● High	● High
Fiduciary	--	● High	● High
Environment and Social	--	● Low	● Low
Stakeholders	--	● Moderate	● Moderate
Other	--	--	--
Overall	--	● Substantial	● Substantial

## Results



### Project Development Objective Indicators

#### ▶ Govt institutions provided w/ capacity buildg to improve mgt of forest resources (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	9.00
Date	22-May-2015	25-May-2016	12-Jun-2017	28-Feb-2020

#### ▶ Land area under sustainable landscape management practices (Hectare(Ha), Corporate)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	6,653,472.00
Date	22-May-2015	25-May-2016	12-Jun-2017	28-Feb-2020

#### ▶ Direct project beneficiaries (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	57,942.00
Date	22-May-2015	25-May-2016	12-Jun-2017	28-Feb-2020

#### ▲ Female beneficiaries (Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	10.00

#### ▶ Medium and large landholdings registered in the CAR system (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
--	----------	-------------------	------------------	------------



Value	0.00	0.00	0.00	9,403.00
Date	22-May-2015	25-May-2016	12-Jun-2017	28-Feb-2020

#### ▲ Medium and large landholders - female landholders (Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	10.00

#### Overall Comments

#### Intermediate Results Indicators

##### ▶ SICAR implemented and integrated to the SEA's systems (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	9.00
Date	22-May-2015	25-May-2016	25-May-2016	28-Feb-2020

##### ▶ Staff in targeted SEAs trained to use SICAR and to analyze and validate data (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	200.00
Date	22-May-2015	25-May-2016	25-May-2016	28-Feb-2020



▲ Female staff targeted SEAS trained to use SICAR and to analyze and validate (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	30.00
Date	22-May-2015	25-May-2016	25-May-2016	28-Feb-2020

▶ Small landholdings' applications to enroll in the CAR system (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	57,942.00
Date	22-May-2015	25-May-2016	25-May-2016	28-Feb-2020

▲ Number of small landholding applications to enroll in the CAR system: female (Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	10.00

▶ Small landholdings with liabilities provided with support to prepare plans to rehabilitate degraded areas (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	80.00
Date	22-May-2015	25-May-2016	25-May-2016	28-Feb-2020

Overall Comments



## Data on Financial Performance


### Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P143334	TF-19211	Not Effective	USD	32.48	32.48	0.00	0.00	32.48	0%

### Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P143334	TF-19211	Not Effective	21-Jul-2015	--	--	28-Feb-2020	28-Feb-2020

## Cumulative Disbursements



## Restructuring History

There has been no restructuring to date.

## Related Project(s)



There are no related projects.

---