



Strengthen Ethiopia's Adaptive Safety Net (P172479)

AFRICA EAST | Ethiopia | Social Protection & Jobs Global Practice |
IBRD/IDA | Investment Project Financing | FY 2021 | Seq No: 2 | ARCHIVED on 20-Aug-2021 | ISR47949 |

Implementing Agencies: Ministry of Agriculture, Federal Democratic Republic of Ethiopia

Key Dates**Key Project Dates**

Bank Approval Date: 25-Nov-2020

Effectiveness Date: 02-Mar-2021

Planned Mid Term Review Date: 12-Jun-2023

Actual Mid-Term Review Date:

Original Closing Date: 31-Dec-2025

Revised Closing Date: 31-Dec-2025

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project development objectives are (a) to expand geographic coverage and enhance service delivery of Ethiopia's adaptive rural safety net to improve the well-being of extremely poor and vulnerable households in drought prone communities, and (b) in case of an Eligible Early Response Financing Event ("Eligible ERF Event"), respond promptly and effectively to it.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Adaptive Productive Safety Net:(Cost \$2056.69 M)

Improve Shock Responsiveness of the Rural Safety Net:(Cost \$42.50 M)

Systems, Capacity Development, and Program Management Support:(Cost \$184.57 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Satisfactory
Overall Risk Rating	<input type="checkbox"/> Substantial	<input type="checkbox"/> Substantial

Implementation Status and Key Decisions

The SEASN project was approved by the Board in November 2020. The Parliament of Ethiopia approved the Financing Agreement for the operation on February 4, 2020, and a Legal Opinion has been issued and shared with the Bank. The effectiveness deadline is March 3, 2021 and the Bank and Counterpart teams are working towards meeting the conditions for effectiveness.

In order to ensure coordinated donor support to the PSNP 5, a new Multi Donor Trust Fund (MDTF) for the operation has been established.

In order to respond to increased food insecurity in the country, Additional Financing of US\$37.5 million from the Crisis Response Window (CRW) Early Response Financing (ERF) is being processed.. At the same time, the operation is undergoing a simple restructuring to marginally revise four Performance Based Conditions (PBCs) whose targets are unlikely to be met, given the current operating context in northern Ethiopia.

As the Project implementation has not yet begun, there are no OHS incidents to be reported.



Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	High	High	High
Macroeconomic	Substantial	Substantial	Substantial
Sector Strategies and Policies	Moderate	Moderate	Moderate
Technical Design of Project or Program	Moderate	Moderate	Moderate
Institutional Capacity for Implementation and Sustainability	Moderate	Moderate	Moderate
Fiduciary	Substantial	Substantial	Substantial
Environment and Social	Substantial	Substantial	Substantial
Stakeholders	Moderate	Moderate	Moderate
Other	--	--	--
Overall	Substantial	Substantial	Substantial

Results

PDO Indicators by Objectives / Outcomes

Expand PSNP Geographic Coverage				
▶ Number of new woredas in which PSNP systems have been established and are being used for core PSNP payments (Number, Custom, PBC)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	70.00
Date	30-Jun-2020	--	18-Aug-2021	30-Jun-2025
Comments:	This indicator aims to measure the number of 'new woredas' as identified in the plan, that have established PSNP systems to make core PSNP payments. A new woreda will be counted once it has completed its first payment against a PSNP MIS/PASS generated payroll.			

Enhance Service Delivery				
▶ Percentage of payments made to core beneficiary households according to the program's performance standards for timeliness (Percentage, Custom, PBC)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	55.00	--	55.00	80.00
Date	30-Jun-2020	--	18-Aug-2021	30-Jun-2025
Comments:	Payments made to core beneficiaries within agreed standard for timeliness (30 days after the end of the Ethiopian calendar month for both cash and food recipients) for all payment cycles in the relevant EFY (6 payment cycles for PW clients and 12 payment cycles for PDS clients).			
► Percentage of shock responsive transfers made to shock response beneficiaries according to the program's 45 days performance standards for timeliness (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	65.00
Date	30-Jun-2020	--	18-Aug-2021	30-Jun-2025
Comments:	The performance standard is within 45 days of the Ethiopian calendar month of when the shock-responsive transfer was planned according to the quarterly updated DRAPs			

Improve well-being of extreme poor and vulnerable				
► Average number of months that PSNP households report experiencing food shortages in the past 12 months (Months, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.80	--	1.80	1.30
Date	05-Jun-2020	--	18-Aug-2021	30-Jun-2025
Comments:	Average number of months that PSNP households report experiencing food shortages in the past 12 months			
► Impact on beneficiaries' per capita monthly total consumption expenditure (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5.60	--	5.60	10.00
Date	30-Jun-2020	--	18-Aug-2021	30-Jun-2025
Comments:	This indicator measures the change in beneficiaries' per capita monthly total consumption (in real terms) attributed to the project impact.			
► Percentage of beneficiary households reporting use of harmful coping strategies (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	16.00	--	16.00	12.00
Date	30-Jun-2020	--	18-Aug-2021	30-Jun-2025
Comments:	Percentage of households that report being affected by shock in the past 12 months (eg. illness of HH member, drought or unusual price rise of food items), and used any of the following coping strategies: (i) changed eating patterns, (ii) reduced expenditures on health and/or education; (iii) sold durable assets, or (iv) sold land/building.			



Intermediate Results Indicators by Components

Component 1: Adaptive Productive Safety Net				
▶ Percentage of GoE contribution to core PSNP financing (Percentage, Custom, PBC)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	15.00	--	15.00	32.00
Date	04-Jun-2020	--	18-Aug-2021	30-Jun-2025
Comments:	Percentage of GOE contribution to core PSNP financing			
▶ Total cumulative area of land treated through area enclosures, rangeland management, soil and water conservation, forage and forestry activities (Hectare(Ha), Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2,000,000.00
Date	01-Jul-2020	--	18-Aug-2021	30-Jun-2025
Comments:	This is the total cumulative hectares from the start of PSNP 5 (excludes achievements in previous phases). This indicators measures ha covered by Biophysical Soil & Water conservation and Forestry, Agro-Forestry and Forage development in highland areas; and Rangeland Management, Biophysical Soil and Water Conservation and Forestry, Agro-Forestry and Forage development in lowland areas.			
▶ Percentage of annual public works planned following the GoE's national watershed /rangeland guideline – Total (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	82.00	--	82.00	95.00
Date	04-Jun-2020	--	18-Aug-2021	30-Jun-2025
Comments:	Percentage of PW subprojects planned and implemented using applicable GoE guidelines in highland and lowland areas			
<input type="checkbox"/> Highlands (Percentage, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	92.00	--	92.00	95.00
Date	21-May-2020	--	18-Aug-2021	30-May-2025
<input type="checkbox"/> Lowlands (Percentage, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	62.00	--	62.00	95.00
Date	29-May-2020	--	18-Aug-2021	30-May-2025



▶ Percentage of annual public works projects constructed according to the PSNP agreed technical standards - Total (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	86.20	--	86.20	95.00
Date	04-Jun-2020	--	18-Aug-2021	30-Jun-2025
Comments:	This indicator is to measure compliance of public works on building roads, bridges, and other non-agriculture related infrastructure			
☐ Highlands (Percentage, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	91.00	--	91.00	95.00
Date	21-May-2020	--	18-Aug-2021	30-May-2025
☐ Lowlands (Percentage, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	75.00	--	75.00	95.00
Date	21-May-2020	--	18-Aug-2021	30-Jun-2025
▶ Percentage of annual public works projects screened in accordance with ESMF – Total (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	76.00	--	76.00	100.00
Date	04-Jun-2020	--	18-Aug-2021	30-Jun-2025
Comments:	This indicator measures use of the ESMF, a core tool for ensuring adherence to safeguards			
☐ Highlands (Percentage, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	91.00	--	91.00	100.00
Date	21-May-2020	--	18-Aug-2021	30-May-2025
☐ Lowlands (Percentage, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	61.00	--	61.00	100.00
Date	21-May-2020	--	18-Aug-2021	30-Jun-2025
▶ Percentage of cumulative public works projects for which arrangements for operations and maintenance are established – Total (Percentage, Custom)				



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	64.00	--	64.00	80.00
Date	04-Jun-2020	--	18-Aug-2021	30-Jun-2025
Comments:	This indicator measures the cumulative proportion of sub-projects that have clear arrangements for operations and maintenance in place, based on a set of criteria.			
<input type="checkbox"/> Highlands (Percentage, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	72.00	--	72.00	80.00
Date	21-May-2020	--	18-Aug-2021	30-May-2025
<input type="checkbox"/> Lowlands (Percentage, Custom Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	46.00	--	46.00	80.00
Date	21-May-2020	--	18-Aug-2021	30-May-2025
<input checked="" type="checkbox"/> Number of Seqota declaration PSNP woredas with a minimum of 8 child-care centers established (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	30.00
Date	21-May-2020	--	18-Aug-2021	30-May-2025
Comments:	This indicator measures the number of Seqota declaration woredas that have PSNP, with at least 8 functional child-care centers.			
<input checked="" type="checkbox"/> Number of children aged 1-5 years enrolled in child-care centers (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	4,500.00
Date	21-May-2020	--	18-Aug-2021	30-May-2025
Comments:	Number of children aged 1-5 years enrolled at the onset of the PW season (January), in the child care centers established in the Seqota declaration woredas. This should include all children regardless of PSNP household status.			
<input checked="" type="checkbox"/> The number of core beneficiary households receiving their benefits in electronic accounts (Number, Custom, PBC)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1,037,528.00	--	1,037,528.00	1,500,000.00
Date	21-May-2020	--	18-Aug-2021	30-Jun-2025



Comments:	The percentage of core beneficiary households receiving accounts-based payments (i.e. with features to include store money, receive electronic fund transfer, deposit cash/cheque by electronic fund transfer, withdraw cash on demand, pay for goods and services, and send money by electronic fund transfer to third parties) for cash transfers			
► Percentage of females who own and operate electronic accounts (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	46.00	--	46.00	50.00
Date	07-Oct-2020	--	18-Aug-2021	30-Jun-2025
Comments:	This indicator measures the share of females who owned and operate electronic accounts. An account will be counted as owned and operated by a female if the FSP reports that the account is owned by a female and more than half of transactions are made by a woman. Among the transactions that can be done with an electronic account we include: features to store money, receive electronic fund transfer, deposit cash/cheque by electronic fund transfer, withdraw cash on demand, pay for goods and services, and send money by electronic fund transfer to third parties.			
► Increase in average wage rate relative to the annual general CPI increase, for cash transfers beneficiaries (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	100.00
Date	21-May-2020	--	18-Aug-2021	27-Jun-2025
Comments:	This indicator measures whether PSNP cash transfers are being adequately adjusted for general inflation.			
► Number of clients with a business plan financed through livelihood grant/credit - Total (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	550,000.00
Date	21-May-2020	--	18-Aug-2021	30-Jun-2025
Comments:	This indicator measures the number of PSNP core clients receiving credit or grant based on their business plans.			
<input type="checkbox"/> Off-farm (Number, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	137,500.00
<input type="checkbox"/> Female (Number, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	275,000.00
► Number of eligible beneficiaries who received livelihood grant - Total (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	0.00	--	0.00	167,000.00
Date	10-Jun-2020	--	18-Aug-2021	30-Jun-2025
Comments:	Number of clients receiving livelihoods grant from the program; targeted at the most vulnerable households.			
<input type="checkbox"/> Off-farm (Number, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	83,500.00
<input type="checkbox"/> Female (Number, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	83,500.00
► Number of youth clients with business plans financed or enrolled in the wage employment pathway (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	231,000.00
Date	21-May-2020	--	18-Aug-2021	27-Jun-2025
Comments:	This indicator includes the number of youth (< 30 years) clients with a business plan financed and those youth enrolled in the wage employment pathway.			
<input type="checkbox"/> Number of youth who received livelihood grant (Number, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	70,140.00
► Beneficiaries of social safety net programs (Number, Corporate)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	7,997,218.00	--	7,997,218.00	7,997,218.00
Date	30-Jun-2020	--	18-Aug-2021	30-Jun-2025
<input type="checkbox"/> Beneficiaries of social safety net programs - Female (Number, Corporate Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	4,131,994.00	--	4,131,994.00	4,131,994.00
<input type="checkbox"/> Beneficiaries of Safety Nets programs - Unconditional cash transfers (number) (Number, Corporate Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1,193,448.00	--	1,193,448.00	1,193,448.00



Date	30-Jun-2020	--	18-Aug-2021	30-Jun-2025
<input type="checkbox"/> Beneficiaries of Safety Nets programs - Cash-for-work, food-for-work and public works (number) (Number, Corporate Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	6,803,770.00	--	6,803,770.00	6,803,770.00
Date	30-Jun-2020	--	18-Aug-2021	30-Jun-2025

Component 2: Improve Shock Responsiveness of the Rural Safety Net

► Number of person months of shock responsive transfers assistance provided (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5,700,000	--	5,770,000	No target
Date	21-May-2020	--	18-Aug-2021	30-Jun-2025
Comments:	This indicator measures the extent of any scale-up using safety net systems. It includes extended support to existing PSNP core clients, and expansion of support to shock responsive beneficiaries. The level of scale up will vary significantly depending on the level of shock experienced. There are no targets for this indicator because it is impossible to predict when a drought would occur and its magnitude.			

► Preparation and adoption of a Geographic Expansion and Caseload Allocation Plan (Text, Custom, PBC)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No plan	--	No plan	Periodically updated plan in place
Date	21-May-2020	--	18-Aug-2021	30-Jun-2025
Comments:	This plan will identify which woredas PSNP will expand to and how the PSNP core caseload will be allocated across new and existing woredas using latest available poverty data. The plan should be updated annually during the life of SEASN.			

► Key shock responsive systems established and operational (Text, Custom, PBC)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Early Warning dashboard published and Drought Response Plan prepared quarterly
Date	21-May-2020	--	18-Aug-2021	30-Jun-2025
Comments:	This indicator will be measured using the following milestones: (1) A Scalability Manual (2) An EWS dashboard updated on a quarterly basis; (3) A Drought Response Assistance Plan (DRAP) developed by FSCD that provides a monthly plan of the food and cash resource requirements for the following 12 months and a plan for how they will be financed. (4) Updating the Drought Response Assistance Plan each quarter.			

► Disaster Risk Financing Strategy prepared and adopted (Yes/No, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Yes
Date	29-May-2020	--	18-Aug-2021	30-Jun-2025
Comments:	This measures whether a Disaster Risk Financing Strategy has been prepared and adopted by all relevant stakeholders			

Component 3: Systems, Capacity Development, and Program Management Support

► Number of woredas using MIS for key program functions (Number, Custom, PBC)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	455.00
Date	10-Jun-2020	--	18-Aug-2021	30-May-2025
Comments:	Key program functions refer to payroll generation and reconciliation, registration of exits and replacements, and provision of livelihood grants. FSCD should be able to extract data (at the national level) which demonstrates that the software is installed, is functioning and is being used for key program operations.			

► Number of woredas with Phase 2 of MIS rolled out which reflects PSNP 5 design changes (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	455.00
Date	21-May-2020	--	18-Aug-2021	30-Jun-2025
Comments:	Phase 2 of the MIS will be developed between July 2020 and March 2021 to reflect the agreed design changes for PSNP 5. This indicator aims to measure how many woredas will have an MIS that reflects these design changes.			

► Number of beneficiary households that have been assessed using a PMT for program exit (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	275,000.00
Date	10-Jun-2020	--	18-Aug-2021	30-Jun-2025
Comments:	This indicator aims to measure whether program exit guidelines are being complied with. The PMT should be applied to households either (1) on the program for more than 3 years; (2) livelihood clients that have had access to finance (grant or credit) for at least two years; and (3) have been flagged to be above the PMT threshold, based on data collected through the registry			

► Number of beneficiary households with complete information in the registry (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2,200,000.00
Date	10-Jun-2020	--	18-Aug-2021	30-Jun-2025



Comments:	This indicator will measure (1) the implementation of the initial roll out of the registry data collection; (2) the registration of new households in the new PSNP geographic expansion woredas; and (3) the ongoing updating of the registry thereafter. The year 21/22 target is that all beneficiary households (*2.2 million) are covered by initial data collection.			
► Strategy to fully update registry designed, developed and implemented (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Yes [Data collection completed]
Date	10-Jun-2020	--	18-Aug-2021	30-Jun-2025
Comments:	The purpose of this indicator is to guarantee that a strategy for updating the full registry is in place and implemented before the next phase of PSNP.			
► Percentage of PSNP core and shock response beneficiary households aware of KAC (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	35.00	--	35.00	60.00
Date	10-Jun-2020	--	18-Aug-2021	30-Jun-2025
Comments:	This indicator tracks the extent to which PSNP beneficiary households are aware of how and where to file grievances related to PSNP.			
► Number of core payment beneficiary households for whom a client card has been issued (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2,200,000.00
Date	10-Jun-2020	--	18-Aug-2021	30-Jun-2025
Comments:	This indicator tracks the number of core PSNP client households on the payroll who have been issued a client card from the MIS.			
► Performance based incentives included in the MOUs with implementing partners are enforced (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Yes
Date	21-May-2020	--	18-Aug-2021	30-Jun-2025
Comments:	This indicator aims to track if performance incentives are incorporated into the MoUs with implementing partners at federal and regional levels and enforced. Performance incentives can be in the form of capacity building incentives or monetary incentives, etc.			

Performance-Based Conditions



►PBC 1 Percentage of GoE contribution to core PSNP financing (Percentage, Output, 24,000,000.00, 0.00%)				
	Baseline	Actual (Previous)	Actual (Current)	FY 2024/25 (EFY 2017)
Value	15.00	--	15.00	--
Date	--	--	18-Aug-2021	--

►PBC 2 Percentage of payments made to core beneficiary households according to the program's performance standards for timeliness (Percentage, Intermediate Outcome, 54,000,000.00, 2.59%)				
	Baseline	Actual (Previous)	Actual (Current)	FY 2024/25 (EFY 2017)
Value	55.00	--	55.00	--
Date	--	--	18-Aug-2021	--

►PBC 3 The number of core beneficiary households receiving their benefits in electronic accounts (Number, Output, 15,000,000.00, 0.72%)				
	Baseline	Actual (Previous)	Actual (Current)	FY 2024/25 (EFY 2017)
Value	1,037,528.00	--	1,037,528.00	--
Date	--	--	18-Aug-2021	--

►PBC 4 Preparation and adoption of a Geographic Expansion and Caseload Allocation Plan (Text, Process, 2,000,000.00, 0.10%)				
	Baseline	Actual (Previous)	Actual (Current)	FY 2024/25 (EFY 2017)
Value	No plan	--	No plan	--
Date	--	--	18-Aug-2021	--

►PBC 5 Number of new woredas in which PSNP systems have been established and are being used for core PSNP payments (Number, Outcome, 21,000,000.00, 1.01%)				
--	--	--	--	--



	Baseline	Actual (Previous)	Actual (Current)	FY 2024/25 (EFY 2017)
Value	0.00	--	0.00	--
Date	--	--	18-Aug-2021	--

► PBC 6 Key shock responsive systems established and operational (Text, Output, 9,000,000.00, 0.43%)

	Baseline	Actual (Previous)	Actual (Current)	FY 2024/25 (EFY 2017)
Value	No	--	NO	--
Date	--	--	18-Aug-2021	--

► PBC 7 Number of woredas using MIS for key program functions (Number, Output, 25,000,000.00, 1.20%)

	Baseline	Actual (Previous)	Actual (Current)	FY 2024/25 (EFY 2017)
Value	0.00	--	0.00	--
Date	--	--	18-Aug-2021	--

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P172479	IDA-67980	Effective	USD	200.00	200.00	0.00	0.00	202.42	0%
P172479	IDA-D7450	Effective	USD	312.50	312.50	0.00	121.49	195.65	38%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P172479	IDA-67980	Effective	25-Nov-2020	03-Dec-2020	02-Mar-2021	31-Dec-2025	31-Dec-2025
P172479	IDA-D7450	Effective	25-Nov-2020	03-Dec-2020	02-Mar-2021	31-Dec-2025	31-Dec-2025

Cumulative Disbursements



PBC Disbursement

PBC ID	PBC Type	Description	Coc	PBC Amount	Achievement Status	Disbursed amount in Coc	Disbursement % for PBC

Restructuring History

There has been no restructuring to date.

Related Project(s)

P176997-ADDITIONAL FINANCING FOR STRENGTHEN ETHIOPIA'S ADAPTIVE SAFETY NET PROJECT