

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [*This is the first procurement plan*]
2. **Date of General Procurement Notice:** April 25, 2017
3. **Period covered by this procurement plan:** *September 2016 to June 2017*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: [*Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.*]

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 1,500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>NA</i>	
3.	ICB (Works)	<i>Above US\$ 7 million</i>	<i>All</i>
4.	NCB (Works)	<i>NA</i>	
5.	ICB and LIB (Non-Consultant Services)	<i>Above US\$ 1,500,000</i>	<i>All</i>
6.	NCB (Non-Consultant Services)	<i>NA</i>	
	[<i>Add other methods if necessary</i>]		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** [*CDD project implementation Manual to be issued by DRDIP PIU, MoANR for Bank approval*])
4. **Reference to (if any) Project Operational/Procurement Manual: DRDIP Procurement Manual** *to be issued by DRDIP PIU.*
5. **Any Other Special Procurement Arrangements:** NA
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[*List the Packages which require Bank's prior review first and then the other packages*]

July 9, 2010

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	NA	NA	NA	NA	
	Summary of the ICB (Goods)	6.69	4	No	Prior	
	Summary of the NCB (Works)	3.8	9	No	Post	All
	Summary of the NCB (Goods)	14.70	14	No	Post	All
	Summary of the ICB (Non-Consultant Services)	NA	NA	NA	NA	

III. Selection of Consultants

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Commentes
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 200,000	

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** NA

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that	0.35	2	Prior	

	will be let under QCBS				
	Summary of number of contracts that will be let under other methods	<i>1.4</i>	<i>38</i>	<i>Post</i>	<i>LCS/ IC</i>

PROCUREMENT PLAN Africa : Development Response to Displacement Impacts Project In the HoA

General Information
Country: Africa **Bank / Approval Date of the Original Procurement Plan:** 2018-01-14
Revised Plan Date(s): (comma delineated, leave blank if none) 2018-01-14
Project ID: P152822 **GPN Date:**
Project Name: Development Response to Displacement Impacts Project in the HoA
Loan / Credit No.: IDA / D1200, IDA / 58320, IDA / 58210, IDA / 58330
Executing Agency(ies): Intergovernmental Authority on Development, Ministry of Agriculture and Natural Resources Development, Office of the Prime Minister, Agence Djiboutienne de Development Social, Tirgray - Development Response to Displacement Impacts Project, ETHIO-SOMALE - Development Response to Displacement Impacts Project, BENISHANGUL - Development

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
COMP1/T12017 / Travaux d'extension de 5 salles de Lycée et réhabilitation du donoir à Obock	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		325,070.00	0.00	Pending Implementation					2018-02-10		2018-02-17					2018-03-31		2018-04-30		2018-06-04		2018-12-01
COMP1/T32017 / Travaux de raccordement pechere d'Obock	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		450,704.00	0.00	Pending Implementation					2017-11-20		2017-11-27					2018-01-08		2018-02-07		2018-03-14		2018-09-10
COMP1/T62017 / construction de locaux communautairescommunautaires à Ali Adde	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		101,408.00	0.00	Pending Implementation							2018-03-17								2018-05-12		2018-11-08	
COMP1/T92017 / Réhabilitation du local communautaire (UNFD) à Holi-Holi	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation							2018-02-17								2018-04-14		2018-10-11	
COMP2/T12017 / réovation et renforcement de périmètres existants d'ou 5 réservoirs , 5 puits , 5 champs solaires pour Obock	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		135,211.00	0.00	Pending Implementation							2017-11-01								2017-12-27		2018-06-25	
COMP2/T22017 / réovation et renforcement de périmètres existants d'ou 5 réservoirs , 5 puits , 5 champs solaires pour Holi-Holi	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		135,211.00	0.00	Pending Implementation							2017-11-01								2017-12-27		2018-06-25	
COMP2/T32017 / réovation et renforcement de périmètres existants d'ou 5 réservoirs , 5 puits , 5 champs solaires pour Ali Adde	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		135,211.00	0.00	Pending Implementation							2017-11-01								2017-12-27		2018-06-25	
UG-OPM-22288-CW-RFO / Partitioning of offices at Kampala	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Bids	Limited	Single Stage - One Envelope		32,877.00	0.00	Pending Implementation					2017-11-30		2017-12-05					2018-01-16		2018-02-15		2018-03-22		2018-09-18
COMP1/T52017 / F+P et raccordement des installations techniques des logements locaux commerciaux et établissements publics à Holi-Holi	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		241,392.00	0.00	Pending Implementation					2017-10-31		2017-11-07					2017-12-07		2018-01-06		2018-02-10		2018-05-11
COMP1/T62017 / construction de collège et logement pour ali Adde et réhabilitation de salles scientifiques, réservoirs d'eau et logements enseignants du collège et toiture de table primaire Holi-Holi en 2 lots séparés	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,616,902.00	0.00	Pending Implementation					2017-10-31		2017-11-05					2017-12-05		2018-01-04		2018-02-08		2018-05-09
DJ-ADD5-29135-CW-RFB / Travaux extension du centre de santé à Obock	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		399,493.00	0.00	Pending Implementation					2017-10-31		2017-11-05					2017-12-05			2018-02-08		2018-06-08	
DJ-ADD5-29136-CW-RFB / réhabilitation extension du centre de santé Ali adde et Holi Holi en 2 lots séparés	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		436,620.00	0.00	Pending Implementation					2017-10-31		2017-11-05					2017-12-05		2018-01-04		2018-02-08		2018-06-07
DJ-ADD5-29129-CW-DR / Travaux d'extension Réseau Electricité d'Obock et Holi-Holi	IDA / 58330	Social and Economic Services and Infrastructure	Prior	Direct Selection	Direct			1,114,000.00	0.00	Pending Implementation					2017-09-19		2017-10-04								2017-10-27		2019-04-28	
ET-TDRDP-36607-CW-RFB / Construction of New Check dam pond for irrigation for Asgeda Tumbala Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation							2018-01-01								2018-02-26		2018-04-27	
ET-TDRDP-36915-CW-RFB / Construction of Irrigation Canal Expansion for Tsaletti Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		98,182.00	0.00	Pending Implementation							2018-01-06								2018-02-12		2018-04-13	
ET-TDRDP-36821-CW-RFB / Construction of New Communal well for irrigation for Asgeda Tumbala Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		36,418.00	0.00	Pending Implementation							2018-01-01								2018-02-26		2018-04-27	
ET-TDRDP-36825-CW-RFB / Bio-gas construction for Asgeda Tumbala Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,978.00	0.00	Pending Implementation							2017-12-06								2018-01-31		2018-05-01	

COMP1C12017 / Recrutement d'un Bureau d'Etudes et de supervision pour les travaux d'extension, construction, réhabilitation des établissements scolaires, le local communautaire	DA / 58330	Social and Economic Services and Infrastructure	Post	Quality And Cost-Based Selection	Open - National		252,234.00	0.00	Pending Implementation	2017-10-02	2017-10-23	2017-12-06			2018-01-03	2018-02-02	2018-03-09	2018-04-13	2019-04-13
COMP1C22017 / Recrutement d'un Bureau d'Etudes pour la supervision des travaux d'extension de centres de santé pour cbook, all adde et Hol hol	DA / 58330	Social and Economic Services and Infrastructure	Post	Consultant Qualification Selection	Open - National		83,611.00	0.00	Pending Implementation	2017-10-02	2017-10-23	2017-12-06					2018-01-05	2018-02-09	2018-08-08
COMP1C32017 / R��lement d'un consultant individuel pour les ��tudes et la supervision des travaux d'installations dans les logements, locaux commerciaux et ��tablissement publics �� Hol-Hol	DA / 58330	Social and Economic Services and Infrastructure	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Pending Implementation	2017-10-30	2017-11-20	2018-01-03					2018-02-02	2018-03-09	2018-09-05
COMP1C42017 / Recrutement d'un bureau d'etudes pour raccordement Pecherie (Obock)	DA / 58330	Social and Economic Services and Infrastructure	Post	Consultant Qualification Selection	Open - National		45,070.00	0.00	Pending Implementation	2017-11-30	2017-12-21	2018-02-03					2018-03-05	2018-04-09	2018-10-06
COMP1C52017 / Recrutement d'un BE pour les travaux de forage de Hol hol et Ali Adde et du r��seau d'adduction d'eau �� Obock et Hol-Hol	DA / 58330	Social and Economic Services and Infrastructure	Post	Quality And Cost-Based Selection	Open - National		188,732.00	0.00	Pending Implementation	2017-12-15	2018-01-05	2018-02-16			2018-03-18	2018-04-17	2018-05-22	2018-06-26	2019-06-26
COMP2C12017 / Recrutement d'un bureau d'etudes pour la r��novation et renforcement des perimetres existants	DA / 58330	Social and Economic Services and Infrastructure	Post	Consultant Qualification Selection	Open - National		40,564.00	0.00	Pending Implementation	2017-10-05	2017-10-26	2017-12-09					2018-01-08	2018-02-12	2018-08-11
COMP2C22017 / Recrutement d'un bureau d'etudes pour l'extension de la centrale solaire et le forage d'Ali-Adde	DA / 58330	Social and Economic Services and Infrastructure	Post	Quality And Cost-Based Selection	Open - National		152,369.00	0.00	Pending Implementation	2017-10-02	2017-10-23	2017-12-06			2018-01-03	2018-02-02	2018-03-09	2018-04-13	2019-04-13
COMP4C102017 / recrutement d'un cabinet pour l'Audit Financier	DA / 58330	Social and Economic Services and Infrastructure	Post	Least Cost Selection	Open - National		10,000.00	0.00	Pending Implementation	2017-10-02	2017-10-23	2017-12-06			2018-01-03	2018-02-02	2018-03-09	2018-04-13	2018-10-10
COMP4C112017 / Recrutement d'un consultant pour la collecte de donn��es administratives de toutes les infrastructures sociales de base	DA / 58330	Social and Economic Services and Infrastructure	Post	Consultant Qualification Selection	Open - National		8,000.00	0.00	Pending Implementation	2017-10-02	2017-10-23	2017-12-06					2018-01-05	2018-02-09	2018-08-08

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-OPM-2219-CS-CDS / Baseline survey	DA / 58210	Project Management, and Monitoring and Evaluation	Prior	Direct Selection	Direct		164,383.56	0.00	Pending Implementation	2017-08-18		2017-08-28					2017-11-01		2018-04-30
UG-OPM-2226-CS-INDV / M & E Officer	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		76,010.88	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27		2017-12-01		2018-05-30
UG-OPM-2232-CS-INDV / Project Engineer	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		98,367.12	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27		2017-12-01		2018-05-30
UG-OPM-2244-CS-INDV / Livelihood Officer	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		76,010.88	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27		2017-12-01		2018-05-30
UG-OPM-2245-CS-INDV / Environment Officer	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		76,010.88	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27		2017-12-01		2018-05-30
UG-OPM-2247-CS-INDV / Social Safeguards Officer	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		76,010.88	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27		2017-12-01		2018-05-30
UG-OPM-2249-CS-INDV / Communication Assistant	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27		2017-12-01		2018-05-30
UG-OPM-2252-CS-INDV / Administrative Assistant	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27		2017-12-01		2018-05-30
UG-OPM-2255-CS-INDV / Engineering Assistant 1 (Kampala Office)	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27		2017-12-01		2018-05-30
UG-OPM-2257-CS-INDV / Engineering Assistant 2 (Kampala Office)	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27		2017-12-01		2018-05-30
UG-OPM-2260-CS-INDV / Social Safeguards Assistant 1	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27		2017-12-01		2018-05-30
UG-OPM-2261-CS-INDV / Social Safeguards Assistant 2	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27		2017-12-01		2018-05-30
UG-OPM-2262-CS-INDV / Accounts Assistant	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27		2017-12-01		2018-05-30
UG-OPM-2263-CS-INDV / Executive Assistant	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27		2017-12-01		2018-05-30
UG-OPM-2267-CS-INDV / District Engineering Assistant 1	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06			2017-10-27		2017-12-01		2018-05-30

UG-OPM-22368-CS-INDV / District Engineering Assistant 2	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27		2017-12-01		2018-05-30
UG-OPM-22369-CS-INDV / District Engineering Assistant 3	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27		2017-12-01		2018-05-30
UG-OPM-22372-CS-INDV / District Engineering Assistant 4	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27		2017-12-01		2018-05-30
UG-OPM-22373-CS-INDV / District Engineering Assistant 5	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27		2017-12-01		2018-05-30
UG-OPM-22374-CS-INDV / District Engineering Assistant 6	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27		2017-12-01		2018-05-30
UG-OPM-22377-CS-INDV / District Engineering Assistant 7	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27		2017-12-01		2018-05-30
UG-OPM-22379-CS-INDV / District Engineering Assistant 8	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27		2017-12-01		2018-05-30
UG-OPM-22382-CS-INDV / District Engineering Assistant 9	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27		2017-12-01		2018-05-30
UG-OPM-22384-CS-INDV / District Engineering Assistant 10	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27		2017-12-01		2018-05-30
UG-OPM-22387-CS-INDV / District Engineering Assistant 11	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27		2017-12-01		2018-05-30
UG-OPM-22505-CS-INDV / Office Attendant 1	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		11,835.60	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27		2017-12-01		2018-05-30
UG-OPM-22509-CS-INDV / Office Attendant 2	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		11,835.60	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27		2017-12-01		2018-05-30
UG-OPM-22515-CS-INDV / Diver 1	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		9,863.01	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27		2017-12-01		2018-05-30
UG-OPM-22517-CS-INDV / Diver 2	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		9,863.01	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27		2017-12-01		2018-05-30
UG-OPM-22519-CS-INDV / Diver 3	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		9,863.01	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27		2017-12-01		2018-05-30
UG-OPM-22524-CS-INDV / Diver 4	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		9,863.01	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27		2017-12-01		2018-05-30
UG-OPM-22527-CS-INDV / Diver 5	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		9,863.01	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27		2017-12-01		2018-05-30
IGADI/DRDIP/CS/7 / Recruitment of Consultant for Capacity Support to Project Countries	IDA / D1200	Regional Support for Coordination, Capacity and Knowledge	Prior	Individual Consultant Selection	Open		70,000.00	0.00	Pending Implementation	2017-11-01		2017-12-20		2018-01-10		2018-02-14		2018-08-13
UG-OPM-22316-CS-CDS / Project Manager - DRDIP	IDA / 58210	Project Management, and Monitoring and Evaluation	Prior	Direct Selection	Direct		120,723.12	0.00	Pending Implementation	2017-10-02		2017-10-12				2017-12-16		2018-06-14
COMP1C1/2017 / recrutement d'un consultant pour la sensibilisation de la marche, mise a jour du listing	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Pending Implementation	2017-10-05		2017-10-10		2017-10-31		2017-12-05		2018-06-03
COMP1C1/2017 / coordinateur de projet	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2017-10-02		2017-11-20		2017-12-11		2018-01-15		2018-07-14
COMP1C2/2017 / recrutement d'ingénieur en Infrastructures	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2017-10-02		2017-11-20		2017-12-11		2018-01-15		2018-07-14
COMP1C3/2017 / recrutement de 4 techniciens supérieurs pour les régions et Djibouti ville	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open		62,400.00	0.00	Pending Implementation	2017-10-02		2017-11-20		2017-12-11		2018-01-15		2018-07-14
COMP1C5/2017 / recrutement d'un spécialiste en sauvegardes environnementales et sociales	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2017-10-02		2017-11-20		2017-12-11		2018-01-15		2018-07-14
COMP1C6/2017 / recrutement d'un responsable Suivi evaluation	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2017-10-02		2017-11-20		2017-12-11		2018-01-15		2018-07-14
COMP1C7/2017 / recrutement d'un comptable	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2017-10-02		2017-11-20		2017-12-11		2018-01-15		2018-07-14
COMP1C8/2017 / recrutement d'un assistant de projet	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open		12,000.00	0.00	Pending Implementation	2017-11-05		2017-12-24		2018-01-14		2018-02-18		2018-08-17
COMP1C9/2017 / recrutement d'un spécialiste. Passation des marchés	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2017-10-05		2017-11-23		2017-12-14		2018-01-18		2018-07-17
COMP1C12/2017 / Enquete sur les migrants à Babala et à Djibouti-Ville	IDA / 58330	Social and Economic Services and Infrastructure	Prior	Direct Selection	Direct		71,967.00	0.00	Pending Implementation	2017-10-02		2017-10-07				2017-11-11		2018-05-10
COMP1C13/2017 / recrutement d'un consultant pour l'enquete de l'ence	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2017-10-18		2017-12-06		2017-12-27		2018-01-31		2018-07-30

COMPAC14/2017 / recrutement d'un consultant pour l'enquête qualitative focus groupe	DA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2017-10-02		2017-11-20		2017-12-11		2018-01-15		2018-07-14
COMPAC16/2017 / Recrutement d'un expert international pour la préparation de la stratégie de l'ONARS	DA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2017-10-02		2017-11-20		2017-12-11		2018-01-15		2018-07-14
COMPAC17/2017 / Recrutement d'un consultant individuel pour l'appui de l'expert en charge de la préparation de la stratégie de l'ONARS	DA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open		11,268.00	0.00	Pending Implementation	2017-10-02		2017-11-20		2017-12-11		2018-01-15		2018-07-14
COMPAC17/2017 / recrutement d'un expert international en manuel de procédures ONARS	DA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open		85,000.00	0.00	Pending Implementation	2017-11-15		2018-01-03		2018-01-24		2018-02-28		2018-08-27
UG-OPM-30463-CS-CDS / Procurement of Consulting services for Updating of the Environmental and Social Management Framework and Resettlement Policy Framework for the Development Response to Displacement Impact Project.	DA / 58210	Project Management, and Monitoring and Evaluation	Prior	Direct Selection	Direct		41,551.00	0.00	Under Implementation	2017-10-05	2017-10-17	2017-10-09	2017-10-19			2017-10-27		2017-11-24
UG-OPM-22363-CS-CDS / Procurement Assistant Officer	DA / 58210	Project Management, and Monitoring and Evaluation	Prior	Direct Selection	Direct		43,651.20	0.00	Cancelled	2017-08-18		2017-08-28				2017-11-01		2018-04-30
UG-OPM-22343-CS-CDS / Project Accountant	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		76,010.88	0.00	Pending Implementation	2017-10-20		2017-10-25		2017-11-15		2017-12-20		2018-06-18
UG-OPM-22360-CS-CDS / ICT Assistant Officer	DA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		43,651.20	0.00	Pending Implementation	2017-10-27		2017-11-01		2017-11-22		2017-12-27		2018-06-25
COMPAC4/2017 / recrutement d'un spécialiste en agriculture	DA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2017-10-02		2017-11-20		2017-12-11		2018-01-15		2018-01-15
COMPAC15/2017 / recrutement d'un consultant pour la communication	DA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Pending Implementation	2017-10-31		2017-11-28		2017-12-12		2017-12-26		2018-02-24
DJ-HGAD-37530-CS-INDV / Renewal of contract for Senior Programme Coordinator-KGAD/DRDP	DA / D1200	Regional Support for Coordination, Capacity and Knowledge	Prior	Individual Consultant Selection	Direct		504,000.00	0.00	Under Review	2017-11-22	2017-11-29	2017-12-02		2017-12-23		2018-01-27		2018-07-26
DJ-HGAD-37531-CS-INDV / Renewal of the contract for the Project Accountant-KGAD/DRDP	DA / D1200	Regional Support for Coordination, Capacity and Knowledge	Prior	Individual Consultant Selection	Direct		192,500.00	0.00	Under Review	2017-11-22		2017-12-02		2017-12-23		2018-01-27		2018-07-26