

## PROCUREMENT PLAN (Textual Part)

**Project information:** Nigeria: Accelerating Nutrition Results in Nigeria Project, P162069

**Project Implementation agency:** Project Management Unit (PMU), ANRiN, Federal Ministry of Health

**Date of the Procurement Plan:** January 2019

**Period covered by this Procurement Plan:** January –December 2019]

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

- When the Borrower uses its own national open competitive procurement arrangements as set forth in **Nigeria Public Procurement Act, 2007**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.
- There should be no mandatory requirements for inclusion of local experts and firms for consulting assignments.
- There should be no exclusive reference based on threshold prescribed in PPA and credit and its Regulations.
- Negotiations with the lowest evaluated bidder to reduce price in case of goods, works and non-consulting services where competitive methods have been used shall not be allowed.

- Established and approved procurement standards by government may be used provided that they are not restrictive.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: *“Not Applicable”*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: *“Not Applicable”*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables

**Other Relevant Procurement Information:** Not applicable

**PROCUREMENT PLAN** Nigeria : Nigeria- Accelerating Nutrition Results

**General Information**  
 Country: Nigeria Bank's Approval Date of the Original Procurement Plan: 2019-06-04  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-08-27  
 Project ID: P162069 GPN Date: 2020-10-11  
 Project Name: Nigeria- Accelerating Nutrition Results  
 Loan / Credit No: IDA / 62690  
 Executing Agency(ies) ANRIN Abia

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
NC-ANRIN ABIA-112146-GO-DR / Tokuns Flexible Accounting Software	IDA / 62690	Stewardship and Project Management	Post	Direct Selection	Direct			2,900.00	0.00	Pending Implementation						2019-06-03		2019-06-08									2019-07-13	2020-01-09

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NC-ANRIN ABIA-112162-CS-QCBS / Procurement Of Non-state Actors For Basic Package Of Nutrition Services	IDA / 62690	Basic Package of Nutrition Services	Prior	Quality And Cost-Based Selection	Open - International		4,200,000.00	2,577,048.42	Signed	2019-07-03	2020-06-29	2019-07-24		2019-09-06	2020-07-24			2019-10-04	2020-09-22	2019-11-03	2020-12-17	2019-12-08	2021-04-28	2020-01-12	2021-05-27	2023-12-31	
NC-ANRIN ABIA-112165-CS-QCBS / Procurement Of Non-state Actor 2 For Basic Package Of Nutrition Services	IDA / 62690	Basic Package of Nutrition Services	Prior	Quality And Cost-Based Selection	Open - International		4,200,000.00	3,069,934.18	Signed	2019-07-03	2020-06-29	2019-07-24		2019-09-06	2020-07-24			2019-10-04	2020-09-22	2019-11-03	2020-12-18	2019-12-08	2021-04-28	2020-01-12	2021-05-28	2023-12-31	
NC-ANRIN ABIA-192506-CS-CQS / Hiring a firm that will evaluate innovations deployed by the NSAs	IDA / 62690	Basic Package of Nutrition Services	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2021-09-01		2021-09-22		2021-11-05							2021-12-05		2022-01-09		2023-12-31		
NC-ANRIN ABIA-248978-CS-CQS / Hiring of External Audit firm.	IDA / 62690	Basic Package of Nutrition Services	Post	Consultant Qualification Selection	Limited		65,000.00	0.00	Pending Implementation	2021-08-30				2021-09-13							2021-10-13		2021-11-17		2024-06-30		

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual