



Support to Implementation of the Regional Education Strategy (P158836)

LATIN AMERICA AND CARIBBEAN | OECS Countries | Education Global Practice |
 Recipient Executed Activities | Investment Project Financing | FY 2017 | Seq No: 5 | ARCHIVED on 24-Jun-2019 | ISR37465 |

Implementing Agencies: OECS Commission, Education Management Unit, OECS Commission, Ministry of Education, Dominica, Ministry of Education, Grenada, Ministry of Education, St. Lucia, Ministry of Education, St. Vincent and the Grenadines

Key Dates

Key Project Dates

Bank Approval Date:05-Jul-2016

Effectiveness Date:27-Jul-2016

Original Closing Date:30-Sep-2019

Revised Closing Date:30-Sep-2019

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The objectives of the Project are to: (i) use quality learning standards to support evidence based teaching and learning at the primary level; (ii) improve teacher practices at the primary level; (iii) strengthen primary school leadership and accountability and (iv) initiate the strengthening of sector monitoring and evaluation capacity in support of evidence-based strategic management and decision-making, all in the Member Countries.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Moderately Satisfactory	● Moderately Satisfactory
Overall Implementation Progress (IP)	● Moderately Satisfactory	● Moderately Satisfactory

Implementation Status and Key Decisions

Implementation of the project continues to progress well. All four member states are implementing the regional learning standards and assessment framework, and all have completed their 2018-19 national teacher professional development plans. These experiences are now informing the development of 2019-20 professional development plans. The training of school leaders is ongoing, a school leadership handbook has been completed, and a school leader appraisal instrument is being piloted in all four member states.



One PDO indicator has been achieved (PDO4, Production of an annual report on plan implementation and performance indicators at the country level), and the other three PDO indicators have shown significant progress and are on track to be achieved before project close. Out of the nine intermediate result indicators (IRI), six have already been achieved and the remaining three are on track to be achieved.

Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	● Low	● Low

Results

Project Development Objective Indicators

►PDO 1: Percentage of primary teachers using formative assessment based on learning standards (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	38.00	50.00
Date	30-Aug-2016	06-Dec-2018	20-May-2019	30-Sep-2019

►PDO 2: Percentage of teachers trained and certified (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	32.00	50.00
Date	30-Aug-2016	06-Dec-2018	20-May-2019	30-Sep-2019

►PDO 3: Percentage of school leaders reporting on progress of teachers practices and students learning to oversight bodies (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	25.00	50.00
Date	30-Aug-2016	06-Dec-2018	20-May-2019	30-Sep-2019

**►PDO 4: Production of an annual report on plan implementation and performance indicators at the country level (Yes/No, Custom)**

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	Y	Y	Y
Date	30-Aug-2016	06-Dec-2018	20-May-2019	30-Sep-2019

Overall Comments

Intermediate Results Indicators**►IRI 1: Learner-centered assessment framework and guidelines for using learning standards approved (Yes/No, Custom)**

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	Y	Y	Y
Date	30-Aug-2016	06-Dec-2018	20-May-2019	30-Sep-2019

►IRI 2: Teacher professional development course developed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	Y	Y	Y
Date	30-Aug-2016	06-Dec-2018	20-May-2019	30-Sep-2019



►IRI 3: Number of primary schools with a School Improvement Plans (SIP) focused on learning outcomes (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	39.00	170.00
Date	30-Aug-2016	06-Dec-2018	20-May-2019	30-Sep-2019

►IRI 4: Handbook for School Leaders developed and printed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	Y	Y	Y
Date	30-Aug-2016	06-Dec-2018	20-May-2019	30-Sep-2019

►IRI 5: School leadership training program developed (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	Y	Y	Y
Date	30-Aug-2016	06-Dec-2018	20-May-2019	30-Sep-2019

►IRI 6: Number of school leaders certified in competence based standards (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	125.00
Date	30-Aug-2016	06-Dec-2018	20-May-2019	30-Sep-2019

Comments

School leadership training is ongoing, hence as yet no school leaders have been certified, though this activity is progressing well.



►IRI 7: Number of teachers monitored with a standardized classroom observation tool (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	300.00	300.00	400.00
Date	30-Aug-2016	06-Dec-2018	20-May-2019	30-Sep-2019

►IRI 8: M&E Manual Developed (Yes/No, Custom)


	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	Y	Y	Y
Date	30-Aug-2016	06-Dec-2018	20-May-2019	30-Sep-2019

►IRI 9: Stakeholder feedback surveys taken (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	Y	Y	Y
Date	30-Aug-2016	06-Dec-2018	20-May-2019	30-Sep-2019

Overall Comments

Data on Financial Performance**Disbursements (by loan)**


Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P158836	TF-A2937	Effective	USD	2.00	2.00	0.00	1.66	0.34	 83%

Key Dates (by loan)



Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P158836	TF-A2937	Effective	05-Jul-2016	27-Jul-2016	27-Jul-2016	30-Sep-2019	30-Sep-2019

Cumulative Disbursements



Restructuring History

Level 2 Approved on 13-Jun-2018

Related Project(s)

There are no related projects.