

PROCUREMENT PLAN (Textual Part)

Project information: *ETHIOPIA, LIVESTOCK AND FISHERIES SECTOR DEVELOPMENT PROJECT, P159382*

Project Implementation agency: **MINISTRY OF LIVESTOCK AND FISHERIES**

Date of the Procurement Plan: **31 October 2017**

Period covered by this Procurement Plan: **October 2017–April 2019**

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Sections 33(1)(a) and 35–48 of the Proclamation No. 649/2009, The Ethiopian Federal Government Procurement and Property Administration Proclamation***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***). *Specify for each*

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables

Other Relevant Procurement Information.

Procurement of Vehicles and Motor Cycles will be carried out by UNOPS considering the urgency that the vehicles and motor cycles are critically needed for project start up and the need to use UNOPS’s expertise on having long-term relationships with suppliers.

PROCUREMENT PLAN Ethiopia : Livestock and Fisheries Sector Development Project

General Information
 Country: Ethiopia **Bank's Approval Date of the Original Procurement Plan:** 2018-02-06
Revised Plan Date(s): (comma delineated, leave blank if non 2021-04-26
 Project ID: P159382 **GPN Date:** 2018-02-26
 Project Name: Livestock and Fisheries Sector Development Project
 Loan / Credit No: IDA / 61650
 Executing Agency(ies) Ministry of Livestock and Fisheries

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
ET-MOLF-82681-CW-RFB / Rehabilitation of the Jersey Farms	IDA / 61650	Strengthening National Institutions and Programs	Post	Request for Bids	Open - National	Single Stage - Two Envelope				200,000.00	54,310.86	Terminated					2018-11-01	2018-12-26	2018-11-06					2018-12-18	2019-02-12	2019-03-02	2019-03-26	2019-04-06	2019-04-28	2019-10-03	
ET-MOLF-160175-CW-RFB / Upgrading works of Holeta Bulldam Farm	IDA / 61650	Strengthening National Institutions and Programs	Post	Request for Bids	Open - National	Single Stage - Two Envelope				1,000,000.00	549,670.24	Signed					2020-02-25	2020-10-27	2020-03-01					2020-04-12	2020-03-25	2020-06-25	2020-05-01	2020-07-30	2020-05-29	2021-01-26	
ET-MOLF-186847-CW-RFB / Borhole Drilling for Holeta Bull dam farm	IDA / 61650	Strengthening National Institutions and Programs	Post	Request for Bids	Open - National	Single Stage - One Envelope				150,000.00	0.00	Under Implementation					2020-08-05	2020-10-07	2020-08-10					2020-09-21		2020-10-21		2020-11-25		2021-05-24	
ET-MOLF-82685-CW-RFB / Rehabilitation Livestock & Fisheries/TVET in Afar/Gewane	IDA / 61650	Strengthening National Institutions and Programs	Post	Request for Bids	Open - National	Single Stage - Two Envelope				50,000.00	0.00	Canceled					2018-12-12		2018-12-17					2019-01-28		2019-04-12		2019-05-17		2019-11-13	
ET-MOLF-210903-LFSDP-GAM-NC-RFQ / Maintenance service & supply of related items for Aboobo wereda LFSDP office, Gambela	IDA / 61650	Strengthening National Institutions and Programs	Post	Request for Quotations	Limited	Single Stage - One Envelope				18,000.00	0.00	Pending Implementation							2021-01-20								2021-03-17		2021-09-13		
ET-MOA-CERC-COVID-19-W-02-RFQ-2020 / procurement of borehole drilling for poultry cold room and slaughter house in Debrezayie	IDA / 61650	Strengthening National Institutions and Programs	Post	Request for Quotations	Limited	Single Stage - One Envelope				165,000.00	0.00	Pending Implementation							2021-03-03								2021-04-28		2021-10-25		
ET-MOA-CERC-COVID-19-W-04-RFQ-2020 / building of cold room for eggs in Hawasa ,Bahirdar and Mekele.	IDA / 61650	Strengthening National Institutions and Programs	Post	Request for Quotations	Limited	Single Stage - One Envelope				100,000.00	0.00	Pending Implementation							2021-04-11								2021-05-02		2021-05-24		
ET-MOA-CERC-COVID-19-W-03-RFQ-2020 / building of Addis Ababa market outlet for poultry .	IDA / 61650	Strengthening National Institutions and Programs	Post	Request for Quotations	Limited	Single Stage - One Envelope				45,000.00	0.00	Pending Implementation							2021-04-08								2021-04-27		2021-06-27		
ET-MOA-CERC-COVID-19-W-01-RFB-2021 / supply ,commissioning ,installation and construction of cold room and slaughter house in Deberazete .	IDA / 61650	Strengthening National Institutions and Programs	Post	Request for Bids	Open - National	Single Stage - One Envelope				875,000.00	0.00	Pending Implementation							2021-05-11							2021-06-23		2021-07-23		2021-12-31	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
ET-MOLF-46827-GO-DIR / Procurement of 8 units of Hard top station wagon, 6 units of long base and 111 units of Double cabin pick up vehicles through UNOPS	IDA / 61650	Strengthening National Institutions and Programs	Prior	Direct Selection	Direct			5,330,000.00	3,494,437.47	Completed					2018-02-12	2018-10-02	2018-02-17	2018-10-19								2018-04-02	2018-11-28	2018-09-29	2019-12-25
ET-MOLF-46836-GO-DIR / Procurement of 7452 mountain bike	IDA / 61650	Strengthening National Institutions and Programs	Prior	Direct Selection	Direct			1,043,280.00	0.00	Canceled					2018-02-12		2018-02-17									2018-03-24		2020-03-23	
ET-MOLF-81734-GO-RFQ / Purchasing of semen of H&F and Jersey to Enhance Production of Exotic Genetic Material.	IDA / 61650	Strengthening National Institutions and Programs	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	49,387.35	Signed							2018-10-28	2018-11-15								2018-12-23	2019-07-04	2019-06-21	
ET-MOLF-81743-GO-RFB / Purchasing of 150 Heifers (H&F) and 75 Jersey cows as Genetic Material	IDA / 61650	Strengthening National Institutions and Programs	Post	Request for Bids	Open - International	Single Stage - One Envelope		837,225.00	0.00	Pending Implementation					2018-12-24		2018-12-29				2019-02-09			2019-03-11		2019-04-15		2019-10-12	
ET-MOLF-81754-GO-RFQ / ppr vaccination equipment & material	IDA / 61650	Strengthening National Institutions and Programs	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Under Implementation							2018-11-05	2018-12-11								2018-12-31		2019-06-29	
ET-MOLF-46832-GO-DIR / Procurement of 378 Motorcycles through UNOPS	IDA / 61650	Strengthening National Institutions and Programs	Prior	Direct Selection	Direct			1,216,560.00	0.00	Canceled					2018-02-12		2018-02-17									2018-03-24		2018-09-20	
ET-MOLF-81740-GO-RFB / Supply of Office equipment/ furniture/ tables, chairs, shelf to FEDERAL project coordination unit	IDA / 61650	Strengthening National Institutions and Programs	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	0.00	Canceled							2018-11-12									2019-01-07		2019-07-06	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOLF-160179-NC-RFB / Procurement of Office rent and maintenance services for the Federal LFSDP	IDA / 61650	Project Coordination, Monitoring and Evaluation, and Knowledge Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		275,000.00	61,070.99	Signed							2020-02-29	2020-02-27							2020-04-25	2020-03-12	2020-10-22	
ET-MOLF-180435-NC-RFQ / Purchases of printing service for a National Feed Strategy Document	IDA / 61650	Strengthening National Institutions and Programs	Post	Request for Quotations	Limited	Single Stage – One Envelope		1,000.00	803.42	Completed							2020-06-24	2020-06-22							2020-08-19	2020-07-10	2021-02-15	2020-08-04
ET-MOA-MOA-CERC-NDRMC-NC-013/RFQ/2020 / Procurement of Transportation Services for Delivery of Non Food Items Procured for NDRMC to be distributed for emergency of flood affected areas of the nations (Emergency Procurement for National Disaster and Risk Mitigation Commission)	IDA / 61650	Strengthening National Institutions and Programs	Post	Request for Quotations	Limited	Single Stage – One Envelope		200,000.00	0.00	Pending implementation							2021-02-22								2021-03-01		2021-03-30	
ET-MOA-CERC-COVID-19-NC-01-RFQ-2020 / procurement of promotion service on consumption of chicken	IDA / 61650	Strengthening National Institutions and Programs	Post	Request for Quotations	Limited	Single Stage – One Envelope		18,750.00	0.00	Pending implementation							2021-04-08								2021-04-27		2021-05-04	

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOLF-82666-CS-QCBS / National Technical assistance for data management & analysis	IDA / 61650	Strengthening National Institutions and Programs	Post	Quality And Cost-Based Selection	Open – National		100,000.00	0.00	Canceled	2018-10-18	2018-11-08	2018-12-22							2019-01-19	2019-02-18	2019-03-25	2019-04-29			2020-04-28		
ET-MOLF-82670-CS-QCBS / IT Training in software development & data base administration	IDA / 61650	Strengthening National Institutions and Programs	Post	Consultant Qualification Selection	Open – National		23,000.00	0.00	Canceled	2018-12-04	2018-12-25	2019-02-07									2019-03-09	2019-04-13			2019-10-10		
ET-MOLF-82650-CS-QCBS / Prepare training materials (Trainer and Trainee Version on poultry, fishery, Dairy and Red meat	IDA / 61650	Strengthening National Institutions and Programs	Post	Consultant Qualification Selection	Open – National		32,000.00	0.00	Canceled	2019-01-31	2019-02-21	2019-04-06									2019-05-06	2019-06-10			2019-12-07		
ET-MOLF-103218-CS-UN / Up-scaling of small ruminant community-based breeding program in Ethiopia/ICARDA/	IDA / 61650	Linking More Productive Farmers to Markets	Prior	Non-Profit Organizations	Direct		556,000.00	556,000.00	Signed	2019-03-15	2019-09-09										2019-03-27	2019-12-04	2019-04-04	2019-12-05	2019-10-01		
ET-MOLF-103206-CS-UN / Technical support on the following • Livestock and Fisheries Data Analysis and Monitoring System (DAMS) • Animal Identification and traceability • Strategy and approach for Extension Advisory System (EAS) Good Animal Husbandry Practice GAHP • Performance	IDA / 61650	Linking More Productive Farmers to Markets	Prior	UN Agencies (Direct)	Direct		3,700,000.00	0.00	Canceled																2019-05-11	2019-11-07	
ET-MOLF-103213-CS-UN / Baseline survey/In International Livestock Research institute /	IDA / 61650	Strengthening National Institutions and Programs	Post	Non-Profit Organizations	Direct		433,000.00	433,911.00	Signed	2019-03-14	2018-10-15										2019-04-23	2019-02-01	2019-05-28	2019-02-01	2020-02-12		
ET-MOLF-119580-NC-RFP / Recruitment for External Auditor to Audit Project Financial Statements (PFS) is to enable the auditor to express a professional opinion(s) on the financial position of the project at the end of each fiscal	IDA / 61650	Project Coordination, Monitoring and Evaluation, and Knowledge Management	Post	Least Cost Selection	Open – National		100,000.00	7,705.87	Signed	2019-07-16	2019-06-17	2019-07-23	2019-08-20	2019-09-19				2019-09-17	2019-07-24	2019-10-17	2019-09-19	2019-11-21	2019-09-27	2019-12-26	2019-11-01	2020-06-23	
ET-MOLF-155488-CS-QCBS / Consultancy Service for Livestock and Fisheries Extension and Advisory Services (EAS) through the good animal husbandry practices (GAHP), good aquaculture and fisheries practices (GAFP) and Farmer Field School Approaches	IDA / 61650	Strengthening National Institutions and Programs	Prior	Quality And Cost-Based Selection	Open – International		1,282,558.00	0.00	Under Implementation	2020-02-12	2020-05-20	2020-03-04	2020-06-16	2020-04-17				2020-05-15	2020-06-14	2020-07-19			2020-08-23		2021-08-23		
ET-MOLF-155496-CS-QCBS / Consultancy Service for the Performance recording in Dairy Cattle and Terrestrial and Aquatic Animal Genetic Improvement	IDA / 61650	Strengthening National Institutions and Programs	Post	Quality And Cost-Based Selection	Open – International		292,061.00	0.00	Under Implementation	2020-02-16	2020-02-26	2020-03-08	2020-04-28	2020-04-23	2020-09-25			2020-05-19	2020-10-27	2020-06-18	2020-10-27	2020-07-23		2020-08-27		2021-08-27	
ET-MOLF-155498-CS-QCBS / Consultancy Service for the Preparation and Implementation of the Fisheries and Aquaculture Master plan	IDA / 61650	Strengthening National Institutions and Programs	Prior	Quality And Cost-Based Selection	Open – International		677,291.00	0.00	Under Implementation	2020-02-13	2020-03-05		2020-04-18					2020-05-16	2020-06-15	2020-07-20			2020-08-24		2021-08-24		

ET-MOLF-155473-CS-QCBS / Consultancy Service of Technical Assistance for Data Analysis and Management System (DAMS) of Livestock & Fisheries.	IDA / 61650	Strengthening National Institutions and Programs	Prior	Quality And Cost-Based Selection	Open – International		1,390,000.00	0.00	Under Implementation	2020-02-12	2020-07-29	2020-03-04	2020-07-30	2020-04-17			2020-05-15	2020-06-14	2020-07-19	2020-08-23	2021-08-23				
ET-MOLF-155493-CS-QCBS / Consultancy Services for harmonization & integration, implementation and roll-out of Livestock Identification and Traceability System (LITS).	IDA / 61650	Strengthening National Institutions and Programs	Post	Quality And Cost-Based Selection	Open – International		615,000.00	0.00	Under Review	2020-02-16	2020-05-14	2020-03-08	2020-04-28	2020-04-21			2020-05-19	2020-06-18	2020-07-23	2020-08-27	2021-08-27				
ET-MOLF-160178-CS-QCBS / Consultancy service for contract supervision of Holeta Bull-dam Farm Upgrading	IDA / 61650	Strengthening National Institutions and Programs	Post	Quality And Cost-Based Selection	Open – National		97,000.00	0.00	Under Review	2020-02-27	2020-05-05	2020-03-19		2020-05-02			2020-05-30	2020-06-29	2020-08-03	2020-09-07	2021-09-07				
ET-MOLF-174092-CS-LCS / consultancy service for financial audit of LFSOP for the year 2022/23 EY.	IDA / 61650	Project Coordination, Monitoring and Evaluation, and Knowledge Management	Post	Least Cost Selection	Open – National		100,000.00	20,294.90	Signed	2020-05-19	2020-06-16	2020-06-09		2020-07-23	2020-09-25		2020-08-20	2020-09-25	2020-09-19	2020-09-25	2020-10-24	2020-10-12	2020-11-28	2020-10-19	2021-05-27
ET-MOLF-186846-CS-QCBS / Consultancy Service for the Preparation and Implementation of the Fisheries and Aquaculture Master plan	IDA / 61650	Strengthening National Institutions and Programs	Post	Quality And Cost-Based Selection	Open – International		670,000.00	0.00	Under Implementation	2020-08-04	2020-08-02	2020-08-22	2020-09-09	2020-10-05			2020-11-02	2020-12-02	2021-01-06	2021-02-10	2022-02-10				
ET-MOLF-82648-CS-QCBS / Consultancy services for data collection of 14 farming systems on Climate Smart Agriculture	IDA / 61650	Strengthening National Institutions and Programs	Post	Quality And Cost-Based Selection	Open – National		70,000.00	0.00	Canceled	2018-12-09		2018-12-30		2019-02-12			2019-03-12	2019-04-11	2019-05-16	2019-06-20	2020-06-19				
ET-MOLF-139264-CS-QBS / Preparation of a plan for Tier2 GHG emission reporting in the livestock sector, including data collection and computation.	IDA / 61650	Project Coordination, Monitoring and Evaluation, and Knowledge Management	Post	Quality And Cost-Based Selection	Open – National		20,000.00	0.00	Canceled	2019-10-20		2019-11-10		2019-12-24			2020-01-21	2020-02-20	2020-03-26	2020-04-30	2021-04-30				
ET-MOLF-213608-CS-QCBS / consultancy service for independent Procurement Review	IDA / 61650	Project Coordination, Monitoring and Evaluation, and Knowledge Management	Prior	Quality And Cost-Based Selection	Open – International		200,000.00	0.00	Under Implementation	2021-01-15		2021-02-05		2021-03-21			2021-04-18	2021-05-18	2021-06-22	2021-07-27	2022-07-27				
ET-MOLF-220702-CS-CQS / Technical Assistance of Consultancy Service for Midterm Survey	IDA / 61650	Project Coordination, Monitoring and Evaluation, and Knowledge Management	Post	Consultant Qualification Selection	Open – International		185,000.00	0.00	Under Implementation	2021-02-21	2021-03-01	2021-02-23	2021-03-04	2021-03-12				2021-03-16		2021-03-22	2021-09-15				

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOLF-48662-CS-INDV / Recruiting of Project coordinator	IDA / 61650	Project Coordination, Monitoring and Evaluation, and Knowledge Management	Post	Individual Consultant Selection	Open		15,600.00	363.94	Signed	2018-02-19	2018-03-19	2018-03-25	2018-05-14	2018-04-08	2018-05-11	2018-05-06	2018-05-08	2019-05-01	
ET-MOLF-48664-CS-INDV / recruitment of Monitoring and evaluation specialist	IDA / 61650	Project Coordination, Monitoring and Evaluation, and Knowledge Management	Post	Individual Consultant Selection	Open		12,000.00	321.20	Signed	2018-02-19	2018-02-20	2018-03-24	2018-03-15	2018-04-07	2018-06-08	2018-05-05	2018-06-07	2019-04-30	
ET-MOLF-48666-CS-INDV / recruitment of project financial specialist	IDA / 61650	Project Coordination, Monitoring and Evaluation, and Knowledge Management	Post	Individual Consultant Selection	Open		12,000.00	321.42	Signed	2018-02-19		2018-03-24	2018-06-11	2018-04-14	2018-06-08	2018-05-12	2018-05-14	2019-05-07	
ET-MOLF-48667-CS-INDV / Recruitment project procurement specialist	IDA / 61650	Project Coordination, Monitoring and Evaluation, and Knowledge Management	Post	Individual Consultant Selection	Open		9,600.00	321.42	Signed	2018-02-19	2018-02-20	2018-03-24		2018-04-07	2018-06-08	2018-05-05	2018-06-11	2019-04-30	
ET-MOLF-82642-CS-INDV / Production of multiplication & translation of training manuals for L&F field workers	IDA / 61650	Strengthening National Institutions and Programs	Post	Individual Consultant Selection	Open		19,525.00	0.00	Canceled	2019-01-31		2019-03-21		2019-04-11		2019-05-16		2019-11-12	
ET-MOLF-82653-CS-INDV / performance assessment of the sector based on the CTRLMAP	IDA / 61650	Strengthening National Institutions and Programs	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2018-12-13		2019-01-31		2019-02-21		2019-03-28		2019-09-24	
ET-MOLF-82672-CS-INDV / Update of national forage & feed dev. Program prepare investment plan	IDA / 61650	Strengthening National Institutions and Programs	Post	Individual Consultant Selection	Open		95,000.00	0.00	Canceled	2019-03-18		2019-05-06		2019-05-27		2019-07-01		2019-12-28	
ET-MOLF-82676-CS-INDV / support to feed & forage development units awareness & information activities	IDA / 61650	Strengthening National Institutions and Programs	Post	Individual Consultant Selection	Open		24,000.00	0.00	Canceled	2019-01-10		2019-02-28		2019-03-21		2019-04-25		2019-10-22	
ET-MOLF-82637-CS-QCBS / Consultancy service for country need assessment on food safety	IDA / 61650	Strengthening National Institutions and Programs	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2018-12-25		2019-02-12		2019-03-05		2019-04-09		2019-10-06	
ET-MOLF-82668-CS-QCBS / Assessment of the current performance of Animal identification/recording system .	IDA / 61650	Strengthening National Institutions and Programs	Post	Individual Consultant Selection	Open		26,000.00	0.00	Pending Implementation	2018-12-07		2019-01-25		2019-02-15		2019-03-22		2019-09-18	
ET-MOLF-107917-CS-INDV / Recruitment project procurement specialist	IDA / 61650	Strengthening National Institutions and Programs	Prior	Individual Consultant Selection	Open		10,000.00	15,762.55	Signed	2019-03-26	2019-06-12	2019-05-14	2020-04-09	2019-06-04	2020-04-27	2019-07-09	2020-04-28	2020-01-05	

ET-MOLF-82639-CS-INDV / Consultancy services for capacity need assessment of NAHDIC and regional laboratories	IDA / 61650	Strengthening National Institutions and Programs	Post	Individual Consultant Selection	Open		48,000.00	0.00	Canceled	2018-11-27		2019-01-15		2019-02-05		2019-03-12		2019-09-08
ET-MOLF-213609-CS-INDV / Recruitment of project Environmental safeguard consultant	IDA / 61650	Project Coordination, Monitoring and Evaluation, and Knowledge Management	Post	Individual Consultant Selection	Open		12,500.00	0.00	Under Implementation	2021-01-15	2021-02-16	2021-03-05		2021-03-26		2021-04-30		2021-10-27
ET-MOLF-213610-CS-INDV / Recruitment of project social safeguard consultant	IDA / 61650	Project Coordination, Monitoring and Evaluation, and Knowledge Management	Post	Individual Consultant Selection	Open		100,000.00	0.00	Under Implementation	2021-02-09	2021-02-16	2021-03-16		2021-04-01		2021-04-29		2021-06-30