

(P153541)
Shaanxi Poor Rural Areas Community Deleopment Project
Procurement Plan

1. Project information

Country: China

Borrower: The People's Republic of China

Project Name: Shaanxi Poor Rural Areas Community Deleopment Project

Project No.(P153541): P153541

Loan No. (P153541)

Project Implementing Agency (PIA):PPMO (PIA): PPMO, CPMO & Cooperatives

2. Bank's approval date of the procurement plan: **December 16, 2016**

3. Date of General Procurement Notice:

4. Period covered by this procurement plan:2016-2022

5. Reference to (if any) Project Operational/Procurement Manual: Yes

6. Short list comprising entirely of national consultant: Short list of consultants for services, estimated to cost less than US\$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines. 2.7 500,000

(P153541) **Procurement Method and Prior Review Threshold of The World Bank**

Procurement Category	Prior Review Threshold(US\$ 000) (US\$ 000)	Procurement Method	Prior Review Threshold(US\$ 000) (US\$ 000)
1. Civil Works	≥40,000	ICB	All Contracts
	<40,000	NCB	≥10,000 1000
	≤300	Shopping	N/A

2. Goods, IT Systems and Non-Consulting Services	≥10,000	ICB	All Contracts
	<10,000	NCB	≥2,000 200
	No Threshold	DC	≥2,000 200
	≤250	Shopping	N/A
3. Consultants	No Threshold	(QCBS) / (QBS)	≥1,000 100
	<300	(CQS)	N/A
		Individual consultants	Only in exceptional cases e.g. long term TA, and contracts ≥300 30
		Single Source Seletion (Firm)	All Contracts ≥1,000 100
		Single Source Seletion (Individual)	All contracts ≥300 30
4. Component A (a) & Component A (b) & A(a) & (b)	<US\$100,000 for Goods 10	Community Participation	N/A
	<US\$200,000 for Civil Works 20		

PROCUREMENT PLAN China : Shaanxi Poor Rural Areas Community Development Project

General Information
Country: China **Bank:** Approval Date of the Original Procurement Plan: 2017-03-20
Project ID: P153541 **Revised Plan Date(s):** (comma delimited, leave blank if none) 2017-06-28
Project Name: Shaanxi Poor Rural Areas Community Development Project **GN Date:** 2017-01-24
Loan / Credit No: IBRD / 8684-0
Executing Agency(ies): Shaanxi Poor Rural PMO

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
WYUM201701 / Hardened Road	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-04-06									2017-06-01	2018-02-01
WYUM201702 / Land management	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-04-06									2017-06-01	2018-02-01
WYUM201703 / Land management	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-04-06									2017-06-01	2017-11-28
WYUM201704 / Land management	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-04-06									2017-06-01	2018-02-01
WYUM201705 / Road construction	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-06-06									2017-08-01	2018-01-28
WYUM201706 / Road construction	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-06-06									2017-08-01	2018-01-28
WYUM201707 / Road construction	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-06-06									2017-08-01	2018-02-01
WYUM201708 / Hardened road	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-06-06									2017-08-01	2018-02-01
WYUM201709 / Hardened road	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-06-06									2017-08-01	2018-01-28
WYUM201710 / Water tower construction	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-06-06									2017-08-01	2018-08-01
WYUM201711 / Well house construction	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-06-06									2017-08-01	2018-08-01
WYUM201712 / Well construction	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-06-06									2017-08-01	2018-08-01
WYUM201713 / Irrigation pipeline construction	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-06-06									2017-08-01	2018-08-01
WYUM201714 / Outlet pile construction	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-06-06									2017-08-01	2018-08-01
WYUD201701 / Road construction	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-05-01			2017-05-06				2017-06-17		2017-07-17			2017-08-21	2018-02-21
WYUD201702 / Road construction	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-05-01			2017-05-06				2017-06-17		2017-07-17			2017-08-21	2018-03-21
WYUD201703 / Deep water well	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-06-06									2017-08-01	2018-04-01
WYUD201704 / Sheep trading market	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-06-06									2017-08-01	2018-04-01
WX/C201701 / Road construction	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-05-01			2017-05-06				2017-06-17		2017-07-17			2017-08-21	2018-06-21
WX/C201702 / Internal cement roads	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-05-01			2017-05-06				2017-06-17		2017-07-17			2017-08-21	2018-02-21
WX/C201703 / Internal cement road ditches	IBRD / 8684	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2017-06-06									2017-08-01	2018-08-01

G/WHU/2018/02 / 557 acres of new varieties of apple tree	IBRD / 86840	Component B: Economic Infrastructure and Services Support	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation											2018-02-01	2018-02-06					2018-03-20		2018-04-19	2018-05-24	2018-11-20
G/WIF/2016/01 / 5 desktop computers, three laptop computers, three printers, copiers 1, fax 1, a camera, a scanner, a projector, a camera, office software 8	IBRD / 86840	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																				2017-09-19	2018-03-18
G/WIF/D/2017/03 / Drying shed 6020 square meters	IBRD / 86840	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																				2017-10-01	2018-03-30
G/WIF/D/2017/05 / Stainless steel workbench, partitions hang 30 square meters, 2.189 million	IBRD / 86840	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																				2017-09-22	2018-03-21
G/WIF/D/2018/02 / 1 set of cold storage refrigeration equipment	IBRD / 86840	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																				2018-04-22	2018-10-19
G/BLYCF/SYJ/2017/03 / associated equipment of spawn production baselab/active equipment of culture room sun shading facilities	IBRD / 86840	Component B: Economic Infrastructure and Services Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																				2017-08-31	2018-02-27
G/YUM/2017/01 / Office equipment, 18 sets	IBRD / 86840	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																				2017-09-19	2018-03-18

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
C/SH/2017/01 / MIS system development and maintenance	IBRD / 86840	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-04-01		2017-04-22		2017-06-05								2017-07-05		2017-08-09			2023-08-09
C/SH/2017/02 / project monitoring and evaluation	IBRD / 86840	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2017-09-01		2017-09-22		2017-11-05			2017-12-03		2018-01-02		2018-02-06		2018-03-13			2019-03-13	
C/SH/2017/06 / studies on ways for supporting inclusive finance (including insurance) in poor areas	IBRD / 86840	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-09-01		2017-09-22		2017-11-05								2017-12-05		2018-01-09			2018-07-08
C/SH/2017/05 / studies on cooperatives and ways of poverty alleviation	IBRD / 86840	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-09-01		2017-09-22		2017-11-05								2017-12-05		2018-01-09			2018-07-08
C/SH/2018/01 / studies on city and countryside integration of poor areas	IBRD / 86840	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-02-01		2018-02-22		2018-04-07								2018-05-07		2018-06-11			2018-12-08
C/SH/2018/02 / studies on sustainable development under the background of relative poverty	IBRD / 86840	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-02-01		2018-02-22		2018-04-07								2018-05-07		2018-06-11			2018-12-08
C/SH/2018/03 / studies on value chain and industrialisation poverty alleviation in poor areas	IBRD / 86840	Component D: Project Management, Monitoring and Evaluation (M&E)	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-02-01		2018-02-22		2018-04-07								2018-05-07		2018-06-11			2018-12-08

INDIVIDUAL CONSULTANTS