

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [*This is the first procurement plan*]
2. **Date of General Procurement Notice:** April 25, 2017
3. **Period covered by this procurement plan:** *September 2016 to June 2017*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: [*Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.*]

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 1,500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>NA</i>	
3.	ICB (Works)	<i>Above US\$ 7 million</i>	<i>All</i>
4.	NCB (Works)	<i>NA</i>	
5.	ICB and LIB (Non-Consultant Services)	<i>Above US\$ 1,500,000</i>	<i>All</i>
6.	NCB (Non-Consultant Services)	<i>NA</i>	
	[<i>Add other methods if necessary</i>]		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** [*CDD project implementation Manual to be issued by DRDIP PIU, MoANR for Bank approval*]
4. **Reference to (if any) Project Operational/Procurement Manual:** DRDIP Procurement Manual *to be issued by DRDIP PIU.*
5. **Any Other Special Procurement Arrangements:** NA
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive**

July 9, 2010

financing and advanced procurement)

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	<i>NA</i>	<i>NA</i>	<i>NA</i>	<i>NA</i>	
	Summary of the ICB (Goods)	<i>6.69</i>	<i>4</i>	<i>No</i>	<i>Prior</i>	
	Summary of the NCB (Works)	<i>3.8</i>	<i>9</i>	<i>No</i>	<i>Post</i>	<i>All</i>
	Summary of the NCB (Goods)	<i>14.70</i>	<i>14</i>	<i>No</i>	<i>Post</i>	<i>All</i>
	Summary of the ICB (Non-Consultant Services)	<i>NA</i>	<i>NA</i>	<i>NA</i>	<i>NA</i>	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	<i>Above US\$ 500,000</i>	
2.	Single Source (Firms)	<i>All</i>	
3.	<i>Individual</i>	<i>Above US\$ 200,000</i>	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ *300,000* equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *NA*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	<i>0.35</i>	<i>2</i>	<i>Prior</i>	
	Summary of number of contracts that will be let under other methods	<i>1.4</i>	<i>38</i>	<i>Post</i>	<i>LCS/ IC</i>

PROCUREMENT PLAN Eastern Africa : Development Response to Displacement Impacts Project in the HoA

General Information

Country: Eastern Africa Bank's Approval Date of the Original Procurement Plan: 2018-01-04
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-29)
 Project ID: P152822 GPN Date:
 Project Name: Development Response to Displacement Impacts Project in the HoA
 Loan / Credit No: IDA / 58320, IDA / 58210
 Executing Agency(ies) BENISHANGUL - Development Response to Displacement Impacts Project

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
ET-DRDIP-42220-CW-RFQ / construction of three hand dug well for SSI at Bambasi woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				8,695.00	19,308.88	Completed							2018-02-10	2018-02-12							2018-04-07	2018-04-16	2018-07-06	
ET-DRDIP-42225-CW-RFQ / Construction of house hold pond for Bambasi woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				15,018.00	69,735.58	Signed							2018-02-10	2018-03-12							2018-04-07	2018-05-15	2018-07-06	
ET-DRDIP-42251-CW-RFQ / construction of 4 hand dug well for demonstration for SSI on FTC for Homosha woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				11,636.00	23,468.01	Completed							2018-03-10	2018-04-23							2018-05-05	2018-06-13	2018-05-25	
ET-DRDIP-42260-CW-RFQ / construction of one house hold pond for demonstration for Homosha woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				15,018.00	34,867.79	Completed							2018-02-27	2018-05-11							2018-04-24	2018-05-15	2018-05-13	
ET-DRDIP-42275-CW-RFQ / construction of one rehabilitation of diversion canal for Homosha woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				16,948.00	47,921.88	Signed							2018-03-11	2018-05-15							2018-05-06	2018-06-04	2018-06-05	
ET-DRDIP-42304-CW-RFQ / Construction of one spring development for Mao and Komo special woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				7,636.00	16,784.86	Signed							2018-02-12	2018-03-20							2018-04-09	2018-04-20	2018-05-07	
ET-DRDIP-42310-CW-RFQ / construction of 5 hand dug well for Mao and Komo special woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				11,636.00	32,181.47	Completed							2018-02-25	2018-02-12							2018-04-22	2018-04-16	2018-05-22	
ET-DRDIP-42312-CW-RFQ / construction of one house hold pond for Mao and Komo special woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				15,018.00	203,832.20	Signed							2018-02-28	2018-04-11							2018-04-25	2018-05-15	2018-05-20	
ET-DRDIP-42672-CW-RFQ / Construction of 3 Biogas (one for Bambasione for Mao and Komo and one for Homosha woreda) procured at Regional Level	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				14,543.00	0.00	Canceled							2018-02-25								2018-04-22		2018-06-11	
ET-DRDIP-81406-CW-RFB / Construction of warehouses for Bambasi, Homosha ans Maakomo special weredas (strategic investment) procured at Regional Level	IDA / 58320	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				264,492.00	319,908.67	Completed					2018-12-03	2018-12-28	2018-12-08					2019-01-19	2019-01-28	2019-02-18	2019-02-04	2019-03-25	2019-03-14	2019-06-23
ET-DRDIP-81401-CW-RFB / Construction of three Spring development for irrigation at two weredas procured at Regional Level	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				29,562.00	0.00	Canceled							2018-11-10								2019-01-05		2019-02-19	
ET-DRDIP-81403-CW-RFB / Construction of upgrading river direction (traditional) for Homosha wereda procured at wereda Level	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				6,387.00	0.00	Canceled							2018-12-09								2019-02-03		2019-03-05	
ET-DRDIP-81400-CW-RFB / construction of three new SSI schemes and one canal (homosha) at Bambasi , Homosha and Maakomo special weredas procured at regional level	IDA / 58320	Sustainable Environmental Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				297,699.00	0.00	Canceled					2019-01-01		2019-01-06					2019-02-17		2019-03-19	2019-04-23		2019-07-22	
ET-DRDIP-81404-CW-RFB / Construction of warehouse for Bambasi, Homosha ans Maakomo special wereda procured at Regional Level	IDA / 58320	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				264,492.00	0.00	Canceled					2018-12-18	2018-12-24	2018-12-23					2019-02-03	2019-01-28	2019-03-05	2019-02-11	2019-04-09	2019-07-08	
ET-DRDIP-130202-CW-RFB / Expansion of human health center at Maakomo special woreda to enhance the health center of the Maakomo special woreda and procured at wereda level for your information the maximum threshold for strategic investment is the amount that is stated above	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope				150,000.00	0.00	Pending Implementation					2020-03-10		2020-03-15					2020-03-20		2020-04-19	2020-05-08		2020-09-05	

ET-DRDP-130197-CW-RFB / Expansion of human health center constructed at Homosha woreda to enhance the health service for host communities and refugees around Sherkoie camp.	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope	150,000.00	145,953.61	Completed				2020-03-10	2019-12-09	2020-03-15	2020-05-11		2020-04-14	2020-01-17	2020-04-28	2020-01-19	2020-05-13	2020-04-01	2020-09-10
ET-DRDP-197206-CW-RFB / Road construction inter kebele at Homosha woreda and procured at woreda level (Homosha woreda)	IDA / 58320	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope	150,000.00	0.00	Pending Implementation				2020-12-15		2020-12-20			2021-01-31		2021-03-02		2021-04-06		2021-09-03
ET-DRDP-197213-CW-RFB / procurement of construction of human health center at Bambasi town procured by woreda level	IDA / 58320	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope	150,000.00	0.00	Pending Implementation				2020-10-30		2020-11-04			2020-12-16		2021-01-15		2021-02-19		2021-06-19
ET-DRDP-197233-CW-RFB / Expansion of human health center at Mao and komo special wored and procured at woreda level	IDA / 58320	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope	150,000.00	0.00	Pending Implementation				2020-11-20		2020-11-25			2021-01-06		2021-02-05		2021-03-12		2021-07-10
ET-DRDP-197234-CW-RFQ / Expansion of high school at Tongo town procured by Mao and komo special woreda strategic investment	IDA / 58320	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope	150,000.00	0.00	Pending Implementation				2020-11-10		2020-11-15			2020-12-15		2021-01-14		2021-02-18		2021-07-18
ET-DRDP-197216-CW-RFQ / construction of gabion check dam at Bambasi woreda procured by woreda level	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	29,000.00	0.00	Pending Implementation						2021-01-18						2021-02-11		2021-02-17	
ET-DRDP-197235-CW-RFQ / construction of gabion check dam at mao and komo special woreda and procured by woreda level	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,300.00	0.00	Pending Implementation						2021-01-20						2021-03-17		2021-06-15	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-DRDP-42049-GO-RFQ / procurement of Stationary items for regional unit	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,385.00	226.41	Completed								2018-01-10	2017-12-03					2018-03-07	2017-12-11	2018-03-27	2018-12-19	
ET-DRDP-42062-GO-RFQ / procurement of stationary items for Homosha woreda	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,435.00	1,213.57	Completed								2018-01-15	2018-05-02					2018-03-12	2018-05-10	2018-04-01	2018-05-30	
ET-DRDP-42069-GO-RFQ / procurement of stationary for Mao and Komo special woreda	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,185.00	293.28	Completed								2018-01-15	2017-07-26					2018-03-12	2017-08-07	2018-04-06	2017-08-10	
ET-DRDP-42073-GO-RFQ / cleaning materials for Regional Units	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		786.00	54.99	Completed								2018-01-15	2017-12-02					2018-03-12	2017-12-12	2018-04-01	2018-12-27	
ET-DRDP-42083-GO-RFQ / procurement of printing materials and brochures for Regional Units	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,756.00	433.42	Completed								2018-01-25	2018-03-19					2018-03-22	2018-03-24	2018-04-11	2018-04-27	
ET-DRDP-42110-GO-RFQ / procurement of Demonstration of improved technologies for Bambasi woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,516.00	3,002.60	Completed								2018-01-15	2017-11-20					2018-03-12	2018-01-12	2018-04-01	2018-01-17	
ET-DRDP-42124-GO-RFQ / procurement of demonstration/improved technologies for Homosha woredas	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,186.00	3,014.87	Signed								2018-01-30	2017-09-25					2018-03-27	2018-01-17	2018-04-26		
ET-DRDP-42126-GO-RFQ / procurement of demonstration technologies for Mao and komo special woredas	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,216.00	3,002.60	Completed								2018-01-20	2017-11-20					2018-03-17	2017-12-06	2018-04-11	2018-05-04	
ET-DRDP-42128-GO-RFQ / procurement of vehicle spare parts for Regional Unit	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,654.00	603.39	Completed								2018-01-15	2018-05-08					2018-03-12	2018-03-13	2018-04-11	2018-05-22	
ET-DRDP-42132-GO-RFQ / procurement of vehicle spare parts for bambasi woreda	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,278.00	911.04	Signed								2018-01-15	2018-03-26					2018-03-12	2018-05-08	2018-04-01	2018-06-25	
ET-DRDP-42134-GO-RFQ / procurement of vehicle sparepart for Homosha woreda	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,567.00	612.72	Completed								2018-01-29	2018-06-18					2018-03-26	2018-06-26	2018-04-25	2018-07-02	
ET-DRDP-42136-GO-DR / procurement of uniform for drivers and safety shoes for CIF employees for Regional staffs only	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,365.00	745.84	Completed								2018-02-20	2018-03-09					2018-04-17	2018-03-22	2018-05-22	2018-06-30	

ET-DRDP-42277-CO-RFQ / procurement of 89 motor pump for (13 for Homosha woreda ,50 for Bambasi woreda and 15 for Homosha) procured at Regional level	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	97,090.00	2,829.84	Signed												2018-02-11	2018-04-25				2018-04-08	2018-06-06	2018-05-28	2018-06-10		
ET-DRDP-42098-CO-RFQ / procurement of 1040 wood saving stoves (320 for Bambasi , 310 for Homosha and 390 for Mao and Komo special woreda procured at Regional Level	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	17,698.00	5,111.50	Completed													2018-01-30	2018-01-29				2018-03-27	2018-02-22	2018-05-01	2018-02-22	
ET-DRDP-42106-CO-RFQ / procurement of 10 solar energy panel (3 for Bambasi woreda,3 for Homosha woreda and 4 Mao and komo special woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	25,820.00	3,995.57	Completed													2018-01-27	2018-04-25				2018-03-24	2018-06-08	2018-04-14	2018-06-20	
ET-DRDP-38273-CO-RFQ / Procurement of 64 file cabinet for Bambasi Homosha and Maakomo woreda at Regional level	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage – One Envelope	9,727.00	9,654.85	Completed													2018-01-25	2016-09-06				2018-03-22	2016-12-23	2018-04-21	2017-12-26	
ET-DRDP-42239-CO-RFQ / procurement of 115 treadle pump(43 for Homosha woreda ,30 for Bambasi woreda and 42 for Mao Komo special woreda)at Regional Level	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	33,454.00	0.00	Canceled													2018-02-25					2018-04-22		2018-06-01		
ET-DRDP-42282-CO-RFQ / procurement of 3 rope and washer pump for irrigation for demonstration, 1for Homosha woreda ,1 for Bambasi woreda and 1 for Mao Komo Special woreda) procured at Regional Level	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	2,120.00	0.00	Canceled													2018-01-13					2018-03-10		2018-04-24		
ET-DRDP-42103-CO-RFQ / procurement of 156 solar light (40 for Bambasi ,51 for Mao & komo and 65 for Homosha woreda) procured at Regional Level	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	39,709.00	0.00	Canceled													2018-01-30					2018-03-27		2018-04-22		
ET-DRDP-42290-CO-RFQ / procurement of one rope and washer pump for demonstration for Mao and Komo special woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	545.00	0.00	Canceled													2018-02-18					2018-04-15		2018-05-15		
ET-DRDP-42288-CO-RFQ / procurement of 42 treadle pump for demonstration for Mao and Komo special woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	7,172.00	0.00	Canceled													2018-01-22					2018-03-19		2018-04-15		
ET-DRDP-42248-CO-RFQ / procurement of one rope and washer for demonstration for Bambasi woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	654.00	0.00	Canceled													2018-01-30					2018-03-27		2018-04-28		
ET-DRDP-42135-CO-RFQ / procurement of vehicle sparpurt for Mao and komo special woreda	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope	5,654.00	0.00	Canceled													2018-01-29					2018-03-26		2018-04-30		
ET-DRDP-42079-CO-RFQ / procurement of cleaning materials for Homosha woreda	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope	537.00	0.00	Canceled													2018-01-15					2018-03-12		2018-04-01		
ET-DRDP-42022-CO-RFQ / procurement of office equipment and other office supplies for Homosha woreda	IDA / 58320	Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Limited	Single Stage – One Envelope	848.00	0.00	Canceled													2018-01-18					2018-03-15		2018-04-14		
ET-DRDP-42076-CO-RFQ / procurement of cleaning materials for Mao komo special woreda	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope	428.00	0.00	Canceled													2018-01-15					2018-03-12		2018-04-01		
ET-DRDP-81458-CO-RFQ / Procurement of farm tools for woreda FTC procured at Regional Level	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage – One Envelope	43,478.00	28,812.35	Completed													2018-11-20	2019-01-25				2019-01-15	2019-02-19	2019-03-06	2019-03-04	
ET-DRDP-81467-CO-RFQ / procurement of FTC equipment for woreda procured at Regional Level	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage – One Envelope	80,036.00	17,379.75	Completed													2018-11-25	2018-11-21				2019-01-20	2018-11-30	2019-04-20	2018-12-03	
ET-DRDP-81469-CO-RFB / Procurement of Motor pumps for irrigation for woreda procured at Regional Level	IDA / 58320	Sustainable Environmental Management	Post	Request for Bids	Open – National	Single Stage – One Envelope	109,601.00	99,006.28	Completed					2018-12-28	2019-01-25	2019-01-02								2019-02-13	2019-02-08	2019-03-15	2019-02-20	2019-04-19	2019-02-26	2019-07-18	2019-03-04
ET-DRDP-81471-CO-RFQ / procurement of vehicle parts for all project units at regional level	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope	20,797.00	13,794.49	Completed													2018-10-15	2018-10-16				2018-12-10	2018-10-23	2019-01-24	2018-12-26	
ET-DRDP-81473-CO-RFQ / Procurement of safety wear and uniforms for driver and Messenger procured at regional Level	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope	2,996.00	186.17	Completed													2019-02-13	2019-07-26				2019-04-10	2019-07-03	2019-05-25	2019-07-04	

ET-DRDP-81530-GO-RFQ / Procurement of demonstration equipment for farmers for Maokomo special were and procured at Maokomo wereda level	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage – One Envelope	13,405.00	0.00	Pending Implementation																2019-01-19											2019-03-16	2019-04-15										
ET-DRDP-42019-GO-RFQ / office equipment and other office supplies Bambasi wereda	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope	923.00	0.00	Canceled																												2018-03-12	2018-04-16									
ET-DRDP-42025-GO-RFQ / procurement of office equipment and other office supplies for Maokomo wereda	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope	912.00	0.00	Canceled																												2018-03-12	2018-04-16									
ET-DRDP-42065-GO-RFQ / procurement of stationary for Bambasi wereda	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope	3,219.00	0.00	Canceled																												2018-03-12	2018-04-16									
ET-DRDP-42074-GO-RFQ / procurement of cleaning materials for Bambaso wereda	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope	526.00	0.00	Canceled																											2018-03-12	2018-04-01										
ET-DRDP-81525-GO-Dir / Procurement of improved agricultural technologies for Bambasi wereda procured at wereda Level	IDA / 58320	Livelihoods Program	Post	Direct Selection	Direct		26,688.00	919.20	Completed					2018-11-06	2019-03-06	2018-11-11	2019-03-11																		2018-12-16	2019-04-18	2018-12-26	2019-04-23									
ET-DRDP-81529-GO-Dir / Procurement of demonstration equipments at farmers plot Bambasi wereda procured at wereda Level	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage – One Envelope	13,206.00	2,701.18	Completed																											2019-03-17	2019-04-22	2019-04-16	2019-04-24								
ET-DRDP-81526-GO-Dir / procurement of improved seeds and fertilizers for agricultural technologies demonstration at Homosha wereda and procured by wereda Level	IDA / 58320	Livelihoods Program	Post	Direct Selection	Direct		26,695.00	0.00	Pending Implementation					2018-11-06		2018-11-11																				2018-12-16	2019-01-05										
ET-DRDP-81527-GO-Dir / procurement of improved seeds and fertilizers for agricultural technologies demonstration at Mao &komo special wereda and procured by wereda Level	IDA / 58320	Livelihoods Program	Post	Direct Selection	Direct		26,897.00	5,552.29	Completed					2018-11-06	2018-04-25	2018-11-11	2018-04-30																			2018-12-16	2018-05-18	2018-12-26	2018-06-05								
ET-DRDP-83278-GO-RFQ / Procurement of local wood saving stoves for Bambasi wereda procured at Bambasi	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	4,432.00	2,742.00	Completed																												2018-12-09	2019-04-21	2019-02-03	2019-05-09	2019-03-05	2019-07-05					
ET-DRDP-83279-GO-RFQ / Procurement of local wood saving stoves for Homosha wereda procured at Homosha	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	4,321.00	791.46	Completed																												2018-12-15	2019-06-19	2019-02-09	2019-06-29	2019-03-11	2019-06-29					
ET-DRDP-83283-GO-RFQ / Procurement of local wood saving stoves for maokomo special wereda procured at Maokomo wereda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	3,891.00	3,942.86	Under Implementation																												2018-12-24	2019-05-02	2019-02-18		2019-03-20						
ET-DRDP-81453-GO-RFQ / procurement of stationary and office utilities procured at Regional units	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope	6,340.00	3,202.45	Completed																												2018-12-05	2018-11-30	2019-01-30	2018-12-04	2019-03-31	2018-12-26					
ET-DRDP-81470-GO-RFB / - Procurement of 18 institutional solar panels installed with refrigerator (Hom-5, bamb- 7 and Mao & Komo 6) for animal HP. - Procurement of 156 house hold level solar light (Hom-65, bamb- 40 and Mao & Komo 51) for demonstration procured at region	IDA / 58320	Livelihoods Program	Post	Request for Bids	Open – National	Single Stage – One Envelope	263,265.00	202,593.17	Completed					2019-01-21	2019-01-01	2019-01-26										2019-03-09	2019-01-28	2019-04-08	2019-02-07	2019-05-13	2019-02-26	2019-09-10	2019-03-04														
ET-DRDP-81528-GO-Dir / procurement of demonstration equipment for farmers for Homosha wereda and procured at Homosha wereda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage – One Envelope	24,887.00	2,285.07	Completed																												2019-01-20	2019-04-16	2019-03-17	2019-04-30	2019-09-13	2019-05-01					
ET-DRDP-88849-GO-RFQ / procurement of IT equipment for lower level implementing agencies' desktops 1, printers 12, Lap top 31 and GPS 8) procured at Regional Level	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage – One Envelope	44,109.00	0.00	Canceled																													2019-01-13				2019-03-10		2019-04-24			
ET-DRDP-81451-GO-RFQ / procurement of one water filter for office use	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage – One Envelope	438.00	0.00	Canceled																													2018-10-30				2018-12-25		2019-02-23			
ET-DRDP-88860-GO-RFQ / Procurement of furniture (shelf# 47, bench chairs 33 and Tables 33 for FTC and kebetes) procured at Regional level	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage – One Envelope	20,620.00	0.00	Canceled																														2019-01-13				2019-03-10		2019-04-24		
ET-DRDP-130204-GO-RFQ / Procurement of IT Equipments	IDA / 58320	Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Limited	Single Stage – One Envelope	27,790.00	22,193.85	Completed																													2019-10-05	2019-11-13					2019-10-25	2019-11-29	2019-11-24	2019-12-09

ET-DRDP-130373-CO-RFQ / Procurement of Office equipment (one water filter for office use and one Refrigerator for plant clinic enhance to plant Laboratory).	IDA / 58320	Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,500.00	719.64	Completed									2020-03-13	2020-02-14												2020-03-27	2020-02-26	2020-04-06	2020-03-13							
ET-DRDP-130222-CO-RFQ / Procurement of Laboratory Equipments Microscope, Incubator, Altimeter, Specimen,) to enhance the plant clinic and procured at Maskomo Special woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		34,965.00	0.00	Canceled																							2020-01-25	2020-03-05								
ET-DRDP-130213-CO-RFQ / Procurement of Laboratory equipment for plant clinic procured at Regional Level	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		34,965.00	0.00	Canceled																								2020-01-09	2020-02-08							
ET-DRDP-130224-CO-RFQ / Procurement of Desulf Generator for Plants clinic, woreda and office use (03)	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		36,225.00	0.00	Canceled																									2020-01-21	2020-03-06						
ET-DRDP-197184-CO-DR / Procurement of 11 mini Pico projectors for FTC procured at regional for woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Pending Implementation																									2020-11-23	2020-12-13	2021-01-02					
ET-DRDP-197190-CO-RFQ / Procurement of Laboratory equipment for strengthening regional plant clinic procured at the Regional level	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		39,000.00	0.00	Pending Implementation																										2020-11-15	2020-12-08	2020-12-28				
ET-DRDP-197194-CO-RFQ / Procurement of diesel generator for strengthening regional plant clinic procured at the regional level	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		37,500.00	0.00	Pending Implementation																										2020-12-25	2021-01-07	2021-02-01				
ET-DRDP-197196-CO-RFQ / Procurement of agricultural technologies (hand held mini harvester, crop crushing, and coffee crushing machines)	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,000.00	0.00	Pending Implementation																										2020-10-25	2020-11-13	2020-11-15				
ET-DRDP-197197-CO-RFQ / Procurement of vehicle parts (tyre and inner tubes) procured at regional level	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation																										2020-11-15	2020-12-03	2020-12-05				
ET-DRDP-197354-CO-RFQ / Procurement of Industrial materials and equipment for FTC (hand balance, cement, sand, stone, lime, and polite tube) procured at Bambasi woreda level	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,400.00	0.00	Pending Implementation																										2021-01-15	2021-02-02	2021-02-22				
ET-DRDP-197370-CO-RFQ / Procurement of Industrial materials for FTC (hand balance, cement, sand, stone, lime, and polite tube) and procured by woreda level Homosha woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	0.00	Pending Implementation																										2021-01-20	2021-02-06	2021-02-26				
ET-DRDP-197389-CO-RFQ / Procurement of FTC Industrial materials and equipment (hand balance, cement, sand, stone, roof iron, and polite tube) procured at Mao and komo special woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,600.00	0.00	Pending Implementation																										2021-01-25	2021-03-22	2021-04-16				
ET-DRDP-197394-CO-RFQ / Procurement of local cooking stoves for kebeles procured at Bambasi woreda (at woreda level) in order to enhance the alternative energy and livelihood of communities)	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,500.00	0.00	Pending Implementation																										2021-02-15	2021-03-02	2021-03-22				
ET-DRDP-197404-CO-RFQ / Procurement of local cooking stoves for kebeles procured at Homosha woreda (at woreda level) in order to enhance the alternative energy and livelihood of communities)	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,500.00	0.00	Pending Implementation																										2021-02-10	2021-03-01	2021-03-31				
ET-DRDP-197409-CO-RFQ / Procurement of local cooking stoves for kebeles procured at Mao and komo special woreda (at woreda level) in order to enhance the alternative energy and livelihood of communities)	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,500.00	0.00	Pending Implementation																										2021-02-05	2021-02-26	2021-03-28				
ET-DRDP-197452-CO-RFB / Procurement of alternative energy and home systems (solar light) to enhance the livelihood of communities in regard to solar energy procured at Bambasi woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		194,000.00	0.00	Pending Implementation																										2020-12-25	2020-12-30		2021-02-10	2021-03-12	2021-04-16	2021-07-15

ET-DRDP-197456-CO-RFB / Procurement of alternative energy Institutional solar energy and home systems solar light to enhance the livelihood of communities in regard to solar energy procured at Homosha woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		217,500.00	0.00	Pending Implementation					2020-12-25	2020-12-30		2021-02-10	2021-03-12	2021-04-16	2021-07-15
ET-DRDP-197458-CO-RFB / Procurement of alternative energy Institutional solar energy and home systems solar light to enhance the livelihood of communities in regard to solar energy procured at Mao and komo special woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		194,000.00	0.00	Pending Implementation					2020-12-25	2020-12-30		2021-02-10	2021-03-12	2021-04-16	2021-07-15
ET-DRDP-197467-CO-Dir / procurement of seeds and fertilizer (seeds, fertilizer, lime, biofertilizer) for demonstration procured at Bambasi woreda	IDA / 58320	Livelihoods Program	Post	Direct Selection	Direct			11,654.00	0.00	Pending Implementation					2020-12-15	2020-12-20				2021-01-24	2021-02-13
ET-DRDP-197471-CO-Dir / procurement of seeds and fertilizer (seeds, fertilizer, lime, biofertilizer) for demonstration procured at Homosha woreda	IDA / 58320	Livelihoods Program	Post	Direct Selection	Direct			14,770.00	0.00	Pending Implementation					2020-12-15	2020-12-20				2021-01-24	2021-02-13
ET-DRDP-197474-CO-Dir / procurement of seeds and fertilizer (seeds, fertilizer, lime, biofertilizer) for demonstration procured at Homosha woreda	IDA / 58320	Livelihoods Program	Post	Direct Selection	Direct			12,458.93	0.00	Pending Implementation					2020-12-15	2020-12-20				2021-01-24	2021-02-13
ET-DRDP-197475-CO-Dir / procurement of Improved breeds (raw, ewe, forest soil, pullet, and saucers) for demonstration procured at Bambasi woreda level	IDA / 58320	Livelihoods Program	Post	Direct Selection	Direct			2,404.00	0.00	Pending Implementation					2021-01-30	2021-02-04				2021-03-11	2021-03-31
ET-DRDP-197482-CO-Dir / procurement of Improved breeds (raw, ewe, forest soil, pullet, and saucers) for demonstration procured at Homosha woreda level	IDA / 58320	Livelihoods Program	Post	Direct Selection	Direct			2,888.00	0.00	Pending Implementation					2020-12-30	2021-01-04				2021-01-23	2021-02-12
ET-DRDP-197483-CO-Dir / procurement of Improved breeds (raw, ewe, forest soil, pullet, and saucers) for demonstration procured at Mao and komo special woreda level	IDA / 58320	Livelihoods Program	Post	Direct Selection	Direct			2,362.50	0.00	Pending Implementation					2020-12-30	2021-01-04				2021-01-16	2021-02-05
ET-DRDP-197487-CO-RFQ / procurement of beehives and its accessories (beehive, wax, be veil, embedder, and smoker) procured at Bambasi woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Pending Implementation							2021-01-25			2021-02-25	2021-03-27
ET-DRDP-197500-CO-RFQ / procurement of beehives and its accessories (beehives, wax, bee veil, embedder, and smoker) for demonstration procured at Homosha woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,473.00	0.00	Pending Implementation							2021-01-25			2021-03-13	2021-09-09
ET-DRDP-197502-CO-RFQ / procurement of beehives and its accessories (beehives, wax, bee veil, embedder, and smoker) for demonstration procured at Mao and komo special woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,473.00	0.00	Pending Implementation							2021-01-25			2021-02-23	2021-03-25
ET-DRDP-209257-CO-RFQ / Procurement of Soil laboratory Equipment (automatic absorption spectroscopy, flame photometry, spectrophotometry) procured at the Regional level	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		62,000.00	0.00	Pending Implementation							2021-01-18			2021-02-15	2021-03-17

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

