

## PROCUREMENT PLAN (Textual Part)

**Project information:** BELIZE FCPF REDD READINESS PREPARATION (P152415)

**Implementing Entity:** PACT

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**PROCUREMENT PLAN**  
**Belize : Belize FCPF REDD Readiness Preparation**

<b>General Information</b>	
Country:	Belize <b>Bank's Approval Date of the Original Procurement Plan:</b> 2018-08-24
Project ID:	P152415 <b>Revised Plan Date(s):</b> (comma delimited, leave blank if none) 2019-01-17
Project Name:	Belize FCPF REDD Readiness Preparation <b>GFN Date:</b>
Loan / Credit No:	TF / 18492
Executing Agency(ies):	Protected Areas Conservation Trust

<b>WORKS</b>																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

<b>GOODS</b>																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
BZ-PACT-95160-GO-RFQ / Gear/Equipment for Junior Technicians/Field Workers to conduct PSPs	TF / 18492		Post	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Pending Implementation								2019-01-28									2019-03-18		2019-04-29	

<b>NON CONSULTING SERVICES</b>																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

<b>CONSULTING FIRMS</b>																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
BZ-PACT-76926-CS-QCBS / Develop a Grievance Redress Mechanism (GRM) for REDD+ Implementation in Belize	TF / 18492		Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2018-09-04		2018-09-04		2018-09-04				2018-09-12		2018-09-14				2018-10-01		2018-10-15		2019-04-12	
BZ-PACT-76928-CS-QCBS / Design Belize forest cover map 2017 using high resolution images/Sentinel 2	TF / 18492		Prior	Quality And Cost-Based Selection	Open - International		0.00	Cancelled	2018-09-04		2018-09-04		2018-09-11				2018-10-24		2018-10-26				2018-11-09		2018-11-26		2019-09-25	
BZ-PACT-74372-CS-QCBS / Preparation of First Draft of the NFREL/National Forest Reference Level (NFREL) Development and capacity building of Belize GHI for LULUCF sector from year 2000 to 2017	TF / 18492		Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2018-11-06		2018-11-23		2018-12-13				2019-01-13		2019-01-25				2019-02-11		2019-03-11		2019-09-10	

BZ-FACT-90353-CS-QBS / Design Belize Forest Cover Map 2017 Using High Resolution Images/Sentinel 2	TF / 18492		Prior	Quality Based Selection	Open - International		0.00	Under Review	2018-12-10		2018-12-10		2018-12-28				2019-01-31		2019-02-07		2019-02-21		2019-03-18		2019-09-17	
---	------------	--	-------	----------------------------	-------------------------	--	------	--------------	------------	--	------------	--	------------	--	--	--	------------	--	------------	--	------------	--	------------	--	------------	--

**INDIVIDUAL CONSULTANTS**