

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

1. **Bank's approval Date of the procurement Plan** 4th February 2018
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan:** 31st December 2018

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Operation manual 2017 for details please contact maskerzoy@worldbank.org*
5. **Any Other Special Procurement Arrangements:** *[including advance procurement and retroactive financing, if applicable] Not applicable*

July 9, 2010

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	0	0	No	NA	
	Summary of the ICB (Goods)	0	0	No	NA	
	Summary of the NCB (Works)	16.9	14	No	Post	
	Summary of the NCB (Goods)	0.099	1	No	Post	NA
	Summary of the ICB (Non-Consultant Services)	5	1	No	Prior	

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	400,000	
2.	Single Source (Firms)	Depend upon the category and same as competitive methods.	
3.	Individual	Above 200,000	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable or delete if not applicable]

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QBS	5	1	<i>Prior</i>	

PROCUREMENT PLAN Afghanistan : Afghanistan Rural Access Project

General Information
Country: Afghanistan **Bank's Approval Date of the Original Procurement Plan:** 2018-02-05
Project ID: P125961 **Revised Plan Date(s): (comma delineated, leave blank if not)** 2019-07-28
Project Name: Afghanistan Rural Access Project **QPN Date:**
Loan / Credit No: TF / 13093, IDA / H7920
Executing Agency(ies): Ministry of public works

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
WBARTF-IDA/ARAP/PM/BKN/BKN/168/C2/001 / Periodic Maintenance of Road via Shaah Pul Bridge, started from (Knda-e-Formosa) Fairahad Baharak main Road	TF / 13093	Component B - Improvement and maintenance of tertiary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope		225,448.00	0.00	Pending Implementation					2018-03-22	2018-03-27					2018-04-24	2018-05-24	2018-06-28	2018-08-22				
WBARTF-IDA/ARAP/PM/CHL/BMN/111/C2/001 / Periodic Maintenance of 45 Km gravel surface road from Banyan Yakawalang Highway	TF / 13093	Component B - Improvement and maintenance of tertiary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope		652,500.00	0.00	Pending Implementation					2018-03-22	2018-03-27					2018-04-24	2018-05-24	2018-06-28	2018-06-28				
WBARTF-IDA/ARAP/PM/NRHE/KNZ/112/C2/001 / Periodic Maintenance of 19.88 km of Gravel Road from End of Archi Asphalt road to Archi District Center	TF / 13093	Component B - Improvement and maintenance of tertiary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope		386,000.00	0.00	Pending Implementation					2018-03-22	2018-03-27					2018-04-24	2018-05-24	2018-06-28	2018-06-28				
WBARTF-IDA/ARAP/PM/STHE/GHD/183/C2/001 / Periodic Maintenance of 16+500 km Gravel Road from Sang E Masha to Kotal Qarghana	TF / 13093	Component B - Improvement and maintenance of tertiary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope		137,003.00	0.00	Pending Implementation					2018-04-22	2018-04-27					2018-05-25	2018-06-24	2018-07-29	2018-07-29				
WBARTF-IDA/ARAP/NTI/JWN/168/C2/01 / Rehabilitation of Road from Qarjin to bandar Kiliif Road Phase-1 Lot-1 Ch.0+000 to Ch.8+960 Km (Gravel Surface)	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,061,983.50	0.00	Pending Implementation					2018-02-02	2018-02-07					2018-03-07	2018-04-06	2018-05-11	2018-07-05				
WBARTF-IDA/ARAP/EAST/NRN/025/C2/001 / Rehabilitation of Road from Center of Nuristan to West Nuristan (Kordar Road) Phase 1 Lot 1, Gravel Surface.	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope		970,291.76	0.00	Pending Implementation					2018-02-02	2018-02-07					2018-03-07	2018-04-06	2018-05-11	2018-07-05				
WBARTF-IDA/ARAP/SOUTH/KNE/130/C2/001 / Construction of 1.440km Approach Road for Arghistan Bridge, (Gravel Surface)	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope		178,411.72	0.00	Pending Implementation					2018-02-02	2018-02-07					2018-03-07	2018-04-06	2018-05-11	2018-11-07				

WBARTF- IDA/ARAP/EAST/NIN/025/C2/ 002 / Rehabilitation of Road from Center of Nuristan to West Nuristan (Kordar Road) Phase 1 Lot 2, Gravel Surface.	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,549,720.72	0.00	Pending Implementati on							2018-02-02		2018-02-07					2018-03-07		2018-04-06		2018-05-11		2019-07-05
WBARTF- IDA/ARAP/EAST/NIN/128/C2/ 001 / Rehabilitation of Road from Center of Nuristan to West Nuristan (Kordar Road) Phase 2 Lot 1, Gravel Surface.	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,353,199.33	0.00	Pending Implementati on							2018-02-02		2018-02-07					2018-03-07		2018-04-06		2018-05-11		2019-07-05
WBARTF- IDA/ARAP/STHE/GHD/030/C2/ 001 / Rehabilitation of road from Charburja to Rashidan and Nawar, Phase 1, Lot 1, 0+000 to 9+750 Km, Gravel Surface	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope		601,156.65	0.00	Pending Implementati on							2018-02-02		2018-02-07					2018-03-07		2018-04-06		2018-05-11		2019-05-11
WBARTF- IDA/ARAP/STHE/GHD/126/C2/ 001 / Road from Charburja to Rashidan and Nawar phase 2 lot 1, (Gravel Surface)	TF / 13093	Component B - Improvement and maintenance of tertiary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,699,927.54	0.00	Pending Implementati on							2018-03-22		2018-03-27					2018-04-24		2018-05-24		2018-06-28		2019-06-28
WBARTF- IDA/ARAP/STHE/KHT/054/C2/ 001 / Rehabilitation of Road from Downsanda Mangal to Qalander Phase 1 Lot 1, (Gravel Surface)	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,042,021.44	0.00	Pending Implementati on							2018-03-22		2018-03-27					2018-04-24		2018-05-24		2018-06-28		2019-06-28
WBARTF- IDA/ARAP/STHE/KHT/054/C2/ 002 / Rehabilitation of Road from Downsanda Mangal to Qalander Phase 1 Lot 2, (Gravel Surface)	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,657,670.38	0.00	Pending Implementati on							2018-03-22		2018-03-27					2018-04-24		2018-05-24		2018-06-28		2019-06-28
WBARTF- IDA/ARAP/PT/EAST/NGR/09 S/C2/001 / Rehabilitation of Road from Pol-e-Kama to Bar Kash Kot Village Phase-2 Lot-1 (Asphalte surface)	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,338,606.76	0.00	Pending Implementati on							2018-02-02		2018-02-07					2018-03-07		2018-04-06		2018-05-11		2019-05-11
WBARTF- IDA/ARAP/NTH/JWN/168/C2/ 002 / Rehabilitation of Road from Qorqin to Bandar Kiliif Road Phase-1 lot-2 Ch.8+960 to Ch.18+100 Km (Gravel Surface)	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope		973,354.32	0.00	Pending Implementati on							2018-06-02		2018-06-07					2018-07-07		2018-08-06		2018-09-10		2019-09-10
WBARTF- IDA/ARAP/NTH/JWN/168/C2/ 003 / Rehabilitation of Road from Qorqin to Kiliif Ch.018+000 to 27+000Km (Gravel surfaced) Jawzjan Province, North Region.	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,350,000.00	0.00	Pending Implementati on							2018-06-02		2018-06-07					2018-07-07		2018-08-06		2018-09-10		2019-09-10

WBARTF- IDA/ARAP/CHL/WDK/202/C/2/001 / Rehabilitation of Road from Behood to Shafa Khana-e-Tagab Phase-1 Lot-1	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope			2,730,000.00	0.00	Pending Implementation								2018-07-28	2018-08-02				2018-09-13	2018-10-13	2018-11-17	2019-11-17
WBARTF- IDA/ARAP/NTH/FRB/034/C2/01 / Rehabilitation of Road from Maymana to balcharagh district Phase-1 Lot-1 Ch.0+000 to Ch.9+500 Km (Gravel Surface) Faryab Province, North Region.	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope			1,662,500.00	0.00	Pending Implementation								2018-07-28	2018-08-02				2018-09-13	2018-10-13	2018-11-17	2019-11-17
MP/WBARTF- IDA/ARAP/NTH/FRB/034/C2/02 / Rehabilitation of Road from Maymana to balcharagh district Phase-1 Lot-1 Ch.9+000 to Ch.18+898 Km (Gravel Surface) Faryab Province, North Region.	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope			1,282,224.00	0.00	Pending Implementation								2018-07-28	2018-08-02				2018-09-13	2018-10-13	2018-11-17	2019-11-17
WBARTF- IDA/ARAP/CHL/WDK/201/C/2/001 / Rehabilitation of Road from Behood to Garden Boreda Phase-1 Lot-1	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope			2,340,000.00	0.00	Pending Implementation								2018-07-28	2018-08-02				2018-09-13	2018-10-13	2018-11-17	2019-11-17
WBARTF- IDA/ARAP/CHL/WDK/202/C/2/002 / Rehabilitation of Road from Behood to Shafa Khana-e-Tagab Phase-1 Lot-2	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope			1,425,220.00	0.00	Pending Implementation								2018-08-05	2018-08-10				2018-09-21	2018-10-21	2018-11-25	2019-11-25
WBARTF- IDA/ARAP/CHL/WDK/206/C/2/001 / Rehabilitation of Dahana abdara Road 20+000 to 28+113 Km Gravel Road.	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope			1,501,940.00	0.00	Pending Implementation								2018-07-28	2018-08-02				2018-09-13	2018-10-13	2018-11-17	2019-11-17
WBARTF- IDA/ARAP/EAST/NRN/022/C/2/001 / Rehabilitation of Road from waygal to chatras phase-2 Lot-1 ch.30+000 to 40+220 Gravel Surface	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope			1,480,710.00	0.00	Pending Implementation								2018-08-05	2018-08-10				2018-09-21	2018-10-21	2018-11-25	2019-11-25
WBARTF- IDA/ARAP/CHL/IMN/205/C/2/001 / Rehabilitation of 12 Km approach road for Abdal Bridge	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope			2,769,624.00	0.00	Pending Implementation								2018-08-05	2018-08-10				2018-09-21	2018-10-21	2018-11-25	2019-11-25
WBARTF- IDA/ARAP/SOUTH/HLD/107/C/2001 / Rehabilitation of road from Grishk to Nawrad district center, Phase 2 Lot 1 (Asphalt Surface) Hilmand province South Region.	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope			2,726,275.00	0.00	Pending Implementation								2018-07-28	2018-08-02				2018-09-13	2018-10-13	2018-11-17	2020-03-11

WBARTF-IDA/ARAP/CHL/BMN/136/C2/001 / Rehabilitation of from Saighan to Kahard Phase-I Lot-1 Ch.0+000 to Ch.9+000 Km (Gravel Surface) Banyan Province, CHL Region	TF / 13093	Component B - Improvement and maintenance of tertiary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope			1,890,000.00	0.00	Pending Implementation									2018-08-05	2018-08-10			2018-09-21	2018-10-21	2018-11-25	2019-11-25
WBARTF-IDA/ARAP/BKN/BKN / Rehabilitation of 30 Km Wakhkan Pamir Road.	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope			6,577,941.00	0.00	Pending Implementation									2018-08-05	2018-08-10			2018-09-21	2018-10-21	2018-11-25	2019-11-25
WBARTF-IDA/ARAP/CHL/WDK/204/C2/001 / Rehabilitation of Dahan ab dara Road 10+000 to 20+000 Km Gravel Road	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope			1,140,049.00	0.00	Pending Implementation									2018-08-15	2018-08-20			2018-10-01	2018-10-31	2018-12-05	2019-12-05
WBARTF-IDA/ARAP/PMNTH/BLU/187/C2001 / Periodic maintenance of 16.05 km Gravel Road from Entezar Squire of Khalid Bin Walid Road to Tangi Marmol	TF / 13093	Component A - Improvement and maintenance of secondary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope			192,120.00	0.00	Pending Implementation									2018-09-29	2018-10-04			2018-11-15	2018-12-15	2019-01-19	2019-07-18
WBARTF-IDA/ARAP/PM/WEST/GOR/114/C2001 / Periodic maintenance of 33 Km Gravel Road from Maidan Bazar to Pay-e-Khabbadak	TF / 13093	Component B - Improvement and maintenance of tertiary roads	Post	Request for Bids	Open - National	Single Stage - One Envelope			358,102.17	0.00	Pending Implementation									2018-03-22	2018-03-27			2018-04-24	2018-05-24	2018-06-28	2019-06-28

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
											WBARTF-IDA/ARAP/GDS/KBL/KBL/010 /C2001 / Electric Equipment	TF / 13093	Component C- Program Planning and Development, Institutional Strengthening and Program Coordination Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		900.00	0.00	Pending Implementation									
WBARTF-IDA/ARAP/GDS/KBL/KBL/011 /C2001 / Revolving Chairs	TF / 13093	Component C- Program Planning and Development, Institutional Strengthening and Program Coordination Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,400.00	0.00	Pending Implementation																2018-01-08	2018-02-08	2018-06-08		
WBARTF-IDA/ARAP/GDS/KBL/KBL/012 /C2001 / Security Equipment	TF / 13093	Component C- Program Planning and Development, Institutional Strengthening and Program Coordination Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		889.00	0.00	Pending Implementation																2018-01-08	2018-02-08	2018-03-10		
WBARTF-IDA/ARAP/GDS/KBL/KBL/013 /C2001 / Engineering Equipment	TF / 13093	Component C- Program Planning and Development, Institutional Strengthening and Program Coordination Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,083.00	0.00	Pending Implementation																2018-01-06	2018-01-30	2018-05-30		
WBARTF-IDA/ARAP/GDS/KBL/KBL/014 /C2001 / IT Equipment	TF / 13093	Component C- Program Planning and Development, Institutional Strengthening and Program Coordination Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		99,439.00	0.00	Pending Implementation					2018-01-01		2018-01-08								2018-02-05	2018-03-07	2018-04-11	2018-08-09		

WBARTF- IDA/ARAPGDS/KBL/KBL015 /C2001 / Office Equipment	TF / 13093	Component C- Program Planning and Development, Institutional Strengthening and Program Coordination Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,350.00	0.00	Pending Implementati on									2018-01-08					2018-02-08			2018-04-09	
MPW/WB/ARTF- IDA/ARAPGDS/KBL/KBL011 /C2 / Procurement of 2 Cable for NRAP Office in THRCP building.	TF / 13093	Component C- Program Planning and Development, Institutional Strengthening and Program Coordination Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		31,200.00	0.00	Pending Implementati on									2019-01-27					2019-03-24			2019-04-23	
WBARTF- IDA/ARAPGDS/KBL/KBL014 /C2003 / Procurement of 650m Finger print attendance machines	TF / 13093	Component C- Program Planning and Development, Institutional Strengthening and Program Coordination Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,135.00	0.00	Pending Implementati on									2019-03-20					2019-05-01			2019-05-15	
WBARTF- IDA/ARAPGDS/KBL/KBL018 /C2001 / Procurement of 5 Total Stations for projects Survey.	TF / 13093	Component C- Program Planning and Development, Institutional Strengthening and Program Coordination Support	Post	Request for Bids	Open - National	Single Stage - One Envelope		175,000.00	0.00	Pending Implementati on									2019-03-20				2019-04-24	2019-05-24		2019-06-21		2019-12-18
WBARTF- IDA/ARAPGDS/KBL/KBL017 /C2001 / Purchasing of files Shelf and office furnitures.	TF / 13093	Component C- Program Planning and Development, Institutional Strengthening and Program Coordination Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,000.00	0.00	Pending Implementati on									2019-03-20					2019-05-01			2019-05-31	
WBARTF- IDA/ARAPGDS/KBL/KBL019 /C2001 / Procurement of 2 Power transformer 30KW	TF / 13093	Component C- Program Planning and Development, Institutional Strengthening and Program Coordination Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,400.00	0.00	Pending Implementati on									2019-03-25					2019-04-29			2019-05-14	
MPW/WB/ARTF- IDA/ARAPGDS/KBL/KBL010 /C2 / Procurement of 20 Stabilizer	TF / 13093	Component C- Program Planning and Development, Institutional Strengthening and Program Coordination Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,200.00	0.00	Pending Implementati on									2019-03-20					2019-05-08			2019-06-07	
WBARTF- IDA/ARAPGDS/KBL/KBL011 /C2 / Procurement of 30 Revolving Chairs	TF / 13093	Component C- Program Planning and Development, Institutional Strengthening and Program Coordination Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,600.00	0.00	Pending Implementati on									2019-03-21					2019-05-02			2019-06-01	
MPW/WB/ARTF- IDA/ARAPGDS/KBL/KBL012 /C2 / Procurement of Security Equipment	TF / 13093	Component C- Program Planning and Development, Institutional Strengthening and Program Coordination Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		590.00	0.00	Pending Implementati on									2019-03-21					2019-05-02			2019-06-01	
MPW/WB/ARTF- IDA/ARAPGDS/KBL/KBL013 /C2 / Procurement of Survey Equipment	TF / 13093	Component C- Program Planning and Development, Institutional Strengthening and Program Coordination Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,190.00	0.00	Pending Implementati on									2019-03-21					2019-05-02			2019-06-01	
MPW/WB/ARTF- IDA/ARAPGDS/KBL/KBL015 /C2 / Procurement of 2 Air Conditioners	TF / 13093	Component C- Program Planning and Development, Institutional Strengthening and Program Coordination Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,000.00	0.00	Pending Implementati on									2019-03-21					2019-05-09			2019-06-08	
WBARTF- IDA/ARAPGDS/KBL/KBL014 /C2002 / Procurement of Computer softwares	TF / 13093	Component C- Program Planning and Development, Institutional Strengthening and Program Coordination Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		19,217.00	0.00	Pending Implementati on									2019-03-20					2019-04-17			2019-05-17	

MPW/WB/ARTF- IDA/ARAP/GDS/KBL/KBL/014 C2/ / Procurement of IT Equipment.	TF / 13093	Component C- Program Planning and Development, Institutional Strengthening and Program Coordination Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		45,700.00	0.00	Pending Implementati on						2019-05-25							2019-07-20			2020-01-16
---	------------	---	------	---------------------------	-----------------	--------------------------------	--	-----------	------	-------------------------------	--	--	--	--	--	------------	--	--	--	--	--	--	------------	--	--	------------

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MPW/WB/ARTF- IDA/ARAP/OPS/KBL/KBL/030 C2/ / Repairing and Maintenance of NRAP new building in Pol-e-Charkhi.	IDA / H7920	Component C- Program Planning and Development, Institutional Strengthening and Program Coordination Support	Post	Request for Proposals	Open - National	Single Stage - One Envelope		311,843.00	0.00	Pending Implementati on						2019-06-22		2019-06-27					2019-07-27			2019-08-26		2019-09-30		2019-12-29

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NPA/MPW/97/CS-1126/QCBS / Selection of Preferred Technical Alternative and Preliminary Design for Upgrading the Turkham- Jalalabad-Kabul Highway into a Multilane, Dual- Carriageway Facilities	TF / 13093	Component A - Improvement and maintenance of secondary roads	Prior	Quality And Cost- Based Selection	Open - International		5,000,000.00	0.00	Under Review	2018-06-20		2018-07-11		2018-08-24				2018-09-21		2018-10-21			2018-11-25		2018-12-30		2019-12-30
NPA/MPW/99/CS-1127/QCBS / Environmental Assessment (EA) and Social Assessment (SA) Preparatory Studies for Turkham-Jalalabad-Kabul Highway Development	TF / 13093	Component A - Improvement and maintenance of secondary roads	Prior	Quality And Cost- Based Selection	Open - International		745,168.00	0.00	Under Implementation	2018-09-15		2018-10-06		2018-11-19				2018-12-17		2019-01-16			2019-02-20		2019-03-27		2020-03-26

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual