

Procurement Plan
SUPPORTING EDUCATION REFORM IN TARGETED CIRCUITS
PROJECT

I. General

1. **Bank's approval Date of the procurement Plan** *Original: August 21, 2015; Revision 3 of Updated Procurement Plan, February 2017]*
2. **Date of General Procurement Notice:** February 24, 2016
3. **Period covered by this procurement plan:** *The procurement period of project covered process from year 2016 to 2017*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First two each year</i>
3.	ICB (Works)	<i>Above US\$ 8 million</i>	
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>First two each year and all above US\$ 5 million</i>
5.	Non-Consultant Services (NCB)	<i>Below US\$ 100,000</i>	<i>First two each year</i>
6.	Direct Contracting	<i>All</i>	

2. **Reference to Project Operational/Procurement Manual :** *Project Implementation Manual for World Bank Loan Project P152096, 12/21/2015 issued by MINEDUC*
3. **Any Other Special Procurement Arrangements:** Works procured under this Project may include the construction and remodeling of "Millennium Schools" and other related civil works infrastructure, etc. International Competitive Bidding (ICB) packages would be required. Also packages amounting to under US\$8,000,000 in the aggregate may be procured using National Competitive Bidding (NCB) processes. Shopping procedures may be used for contracts of up to US\$200,000 (only in emergency cases).
4. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

March 20, 2017

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Goods)	10,120,094	3	No	Prior	
	Summary of the NCB (Works)	43,482,616	8	No	Post	
	Summary of the NCB (Goods)	334,794	2	No	Post	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 200,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 100,000	
4.	Single Source	All	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$ 200,000 per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	2,143,555	7	Prior	<i>QCBS</i>
	Summary of number of contracts that will	399,092	7	Post	<i>CQS, CDS</i>

March 20, 2017

	be let under other methods				
--	----------------------------	--	--	--	--

PROCUREMENT PLAN Ecuador : Supporting Education Reform in Targeted Circuits

General Information
 Country: Ecuador Bank's Approval Date of the Original Procurement Plan: 2020-03-05
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-07-28)
 Project ID: P152096 GPN Date:
 Project Name: Supporting Education Reform in Targeted Circuits
 Loan / Credit No: IBRD / 85420
 Executing Agency(ies) National Institute of Educational Evaluation

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
BIRF-8542-CD-SNC-2020-001-I / Contratación directa con la empresa pública Corporación Nacional de Telecomunicaciones para servicios de Data center virtual, internet, enlace de datos y de Repotenciación Tecnológica para la aplicación de evaluaciones	IBRD / 85420	Component 2: Strengthening Planning, Management and Evaluation Capacity at MINEDUC	Previa	Adquisición directa	Direct			249,898.80	217,500.48	Firmado					2020-03-03	2020-03-10	2020-03-04	2020-03-27									2020-03-09	2020-05-11	2020-11-30
BIRF-8542-CP-SNC-2020-005-I / RENOVACIÓN DEL LICENCIAMIENTO DEL EQUIPO DE SEGURIDAD PERIMETRAL	IBRD / 85420	Component 2: Strengthening Planning, Management and Evaluation Capacity at MINEDUC	Posterior	Solicitud de cotizaciones	Limited	Single Stage - One Envelope		7,840.00	0.00	Ejecución pendiente							2020-10-27										2020-11-20	2020-12-20	
BIRF-8542-CD-SNC-2021-010-I / Servicios de Data center virtual, internet, enlace de datos y de Repotenciación Tecnológica para la aplicación de evaluaciones	IBRD / 85420	Component 2: Strengthening Planning, Management and Evaluation Capacity at MINEDUC	Posterior	Adquisición directa	Direct			75,699.96	0.00	Ejecución pendiente				2021-06-30		2021-07-07											2021-08-01	2021-12-31	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
BIRF-8542-3CV-CI-2020-002-I / ESPECIALISTA DE ADQUISICIONES PARA EL PROYECTO IMPLEMENTACIÓN DE LA EVALUACIÓN INTEGRAL AL SISTEMA NACIONAL EDUCATIVO	IBRD / 85420	Component 2: Strengthening Planning, Management and Evaluation Capacity at MINEDUC	Posterior	Individual	Open		18,771.20	3,754.24	Finalizado	2020-03-04	2020-04-14	2020-03-16	2020-10-23	2020-03-18	2020-10-20	2020-03-20	2020-10-30	2021-01-01	2020-12-31
BIRF-8542-3CV-CI-2020-003-I / ESPECIALISTA DE SEGUIMIENTO DE GESTIÓN FINANCIERA DEL PROYECTO APOYO A LA REFORMA EDUCATIVA EN CIRCUITOS FOCALIZADOS	IBRD / 85420	Component 2: Strengthening Planning, Management and Evaluation Capacity at MINEDUC	Posterior	Individual	Open		18,771.20	12,201.28	Firmado	2020-03-04	2020-04-14	2020-03-16	2020-06-05	2020-03-18	2020-06-05	2020-03-20	2020-06-15	2020-12-31	
BIRF-8542-3CV-CI-2020-006-I / CONTRATACIÓN DE CONSULTOR PARA LA ELABORACIÓN DEL ESTADO DEL ARTE DE LA INVESTIGACIÓN SOBRE EL MEJORAMIENTO DE MODELOS E INSTRUMENTOS DE EVALUACIÓN, MÁS ALLÁ DE LA BASE ESTRUCTURADA	IBRD / 85420	Component 2: Strengthening Planning, Management and Evaluation Capacity at MINEDUC	Posterior	Individual	Limited		2,714.88	0.00	En ejecución	2020-10-26		2020-10-30		2020-11-04		2020-11-16		2020-12-31	
BIRF-8542-3CV-CI-2020-007-I / CONTRATACIÓN DE CONSULTOR PARA LA ELABORACIÓN DEL ESTADO DEL ARTE DE LA INVESTIGACIÓN SOBRE EVALUACIÓN DE LA CALIDAD DEL DESEMPEÑO PROFESIONAL DOCENTE Y DIRECTIVO EN EDUCACIÓN GENERAL BÁSICA EN ECUADOR.	IBRD / 85420	Component 2: Strengthening Planning, Management and Evaluation Capacity at MINEDUC	Posterior	Individual	Limited		2,714.88	0.00	Ejecución pendiente	2020-10-26		2020-10-30		2020-11-04		2020-11-16		2020-12-31	

BIRF-8542-3CV-CI-2020-004-I / CONSULTOR PARA LA ELABORACIÓN DE INVESTIGACIÓN SOBRE EVALUACIÓN DE COMPETENCIAS TÉCNICAS Y EL ESTADO DEL ARTE DE EVALUACIÓN DE COMPETENCIAS SOCIOEMOCIONALES	IBRD / 85420	Component 2: Strengthening Planning, Management and Evaluation Capacity at MINEDUC	Posterior	Individual	Limited		9,385.60	0.00	Cancelado	2020-08-07	2020-08-19	2020-08-10		2020-08-17		2020-08-31		2020-12-31
BIRF-8542-3CV-CI-2021-009-I / Especialista técnico financiero del proyecto	IBRD / 85420	Component 2: Strengthening Planning, Management and Evaluation Capacity at MINEDUC	Posterior	Individual	Open		9,385.60	0.00	En ejecución	2021-06-30	2021-07-28	2021-07-23		2021-07-27		2021-08-01		2021-12-31
BIRF-8542-3CV-CI-2021-008-I / ESPECIALISTA TECNICO ADQUISICIONES DEL PROYECTO	IBRD / 85420	Component 2: Strengthening Planning, Management and Evaluation Capacity at MINEDUC	Previa	Individual	Open		9,385.60	0.00	Ejecución pendiente	2021-07-28		2021-08-20		2021-08-24		2021-08-29		2021-12-31