

## Sample Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan:** *January 10, 2017 (Original procurement plan).*
2. **Date of General Procurement Notice:** *NA*
3. **Period covered by this procurement plan:** *18 months*

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	Goods	<i>Above US\$ 4 million</i>	<i>All</i>
2.	Works	<i>Above US\$ 15 million</i>	<i>All</i>
3.	Non-Consultant Services	<i>Above US\$ 4 million</i>	<i>All</i>

2. **Prequalification.** *NA.*
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** The Project Implementation Manual (PIM) makes reference to all applicable procurement guidelines and manuals including the Commune/Sangkat Fund PIM for small-scale infrastructure activities carried out by the sub-national levels (Commune/Sangkat), has been developed for this project.
4. **Any Other Special Procurement Arrangements:** *5 packages (goods) would be financed under retroactive financing*
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness.**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Community	5.48	<i>60</i>	<i>No</i>	<i>Post</i>	procured by Communes/

June 12, 2017

	infrastructures					Sangkats individually for the whole life of the project
	Procurement of vehicles, office equipment, office furniture, motorcycles, etc.	0.92	8	No	Post	will be procured centrally at the beginning of project implementation (shopping method)

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Selection of Consulting firms	Above US\$ 2 million	All
2.	Selection of Individual Consultant	Above US\$ 400,000	All

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements: 11 individual consultants would be financed through retroactive financing.**
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Producer Group Mobilization for	0.34	1	Post	QCBS method

	Siem Reap (NGO package)				
	Self-help Group Mobilization for SRP (NGO)	<i>0.27</i>	<i>1</i>	<i>Post</i>	<i>QCBS method</i>
	Human Resources Development Services Provider (HRDSP) for Siem Reap (NGO/Firm)	<i>0.92</i>	<i>2</i>	<i>Post</i>	<i>QBS method</i>
	Consulting firms for baseline survey, impact survey, and final impact survey, and External financial auditing	<i>0.175</i>	<i>1</i>	<i>Post</i>	<i>CQS method</i>
	Individual consultants for supporting the national level and sub-national level project entities (finance, procurement, infrastructure, community development, micro-finance experts, livelihood specialists, etc.)	<i>2.93</i>	<i>126</i>	<i>Post</i>	<i>Selection of individual consultant.</i>







KH-MOI-162403-CW-CDD / Earth Road Repair and Laterite Pavement 3 lines for Peak Snaeng Commune, Angkor Thom District ( For Line1, 1.95 Km length, 4.00 m width, 0.15m thick including 2 units of single culvert construction, 1.00 m Diameter, 5.00m length & 1 unit of single culvert	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National	54,983.00	0.00	Pending Implementation	2020-03-10	2020-03-17	2020-03-31	2020-04-07	2020-04-21	2020-07-20
KH-MOI-162406-CW-CDD / Earth Road Repair and Laterite Pavement 3 lines for Kampong Kdei Commune, Chi kraeng District, ( Total length 1390m, 4.00m width, 0.15 thick including 1 unit of Double box culvert, 2.00m heigh, 6.00m length)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National	59,812.00	0.00	Pending Implementation	2020-03-20	2020-03-27	2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-MOI-162407-CW-CDD / Earth Road Repair and Laterite Pavement 3 lines for Chi kraeng Commune, Chi kraeng District, ( Total length 1680m, 4.00m, 0.15 thick width including 2 units of single pipe culvert 0.60m diameter, 6.00m length and 3 units of single pipe culvert 1.00m diam	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National	39,802.00	0.00	Pending Implementation	2020-03-20	2020-03-27	2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-MOI-162408-CW-CDD / Reinforced Concrete Bridge Construction for Tram Saar Commune, Srei Snam District ( 4.00m Heigh, 11.00m length, 4.00m width).	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National	30,100.00	0.00	Pending Implementation	2020-03-20	2020-03-27	2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-MOI-162409-CW-CDD / Earth Road Repair and Laterite Pavement for Mean Chey Commune, Brasat Bakong District ( Length 1890m, 4.00m width, 0.15 thick and 1 unit of single box culvert with water gate, 2.50m heigh, 5.90m length )	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National	31,649.00	0.00	Pending Implementation	2020-03-20	2020-03-27	2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-MOI-162410-CW-CDD / Earth Road Repair and Laterite Pavement for Ruloos Commune, Brasat Bakong District, ( Length 4625m, 4.00m width, 0.15 thick including 1 units of single pipe culvert 0.60m diameter, 6.00m length and 2 units of single pipe culvert 0.80m diameter, 6.00m len	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National	49,078.00	0.00	Pending Implementation	2020-03-20	2020-03-27	2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-MOI-162412-CW-CDD / Earth Road Repair and Laterite Pavement 2 lines for Kantreang Commune, Brasat Bakong District, ( Total length 1500m, 4.00m width, 0.15 thick including 1 unit of single pipe culvert 0.80m diameter, 5.00m length)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National	19,225.00	0.00	Pending Implementation	2020-03-20	2020-03-27	2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-MOI-162414-CW-CDD / Earth Road Repair and Laterite Pavement for Ballang Commune, Brasat Bakong District, ( Length 985m, 4.00m width, 0.15 thick including 3 units of single pipe culvert 0.60m diameter, 5.00m length)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National	20,670.00	0.00	Pending Implementation	2020-03-20	2020-03-27	2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-MOI-162415-CW-CDD / Earth Road Repair and Laterite Pavement for Dan Run Commune, Srei Nlkom District, ( Length 2600m, 4.00m width, 0.15m thick )	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National	26,913.00	0.00	Pending Implementation	2020-03-20	2020-03-27	2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-MOI-162416-CW-CDD / Laterite Road Construction for Prey Chik Commune, Pouk District ( 3614 m length, 4.00m width, 0.15 thick including 5 units of single pipe culvert, 0.60m Diameter, length 6.00m and 1 unit of single pipe culvert 0.80m diameter, length 6.00m )	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National	62,129.00	0.00	Pending Implementation	2020-03-20	2020-03-27	2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-MOI-162417-CW-CDD / Laterite Road Construction for Doun Kaey Commune, Pouk District ( 2500 m length, 4.00m width, 0.15 thick including 1 unit of single pipe culvert 0.80m Diameter length 6.00m and 1 unit of single pipe culvert 1.00m diameter, length 6.00m )	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National	49,293.00	0.00	Pending Implementation	2020-03-20	2020-03-27	2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-MOI-162418-CW-CDD / Digging Community Pond 2 places for Kdei Run Commune, Pouk District including fence construction surrounding the pond and 2 doors ( Size: 60mx33mx5m and 60mx24mx5m)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National	34,396.00	0.00	Pending Implementation	2020-03-20	2020-03-27	2020-04-10	2020-04-17	2020-05-01	2020-07-30









Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KH-MOI-14029-GO-RFQ / Office Furniture for National Level and Sub National Level	IDA / 59600	Component 3: Project Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		27,380.00	0.00	Pending Implementation								2017-07-14								2017-09-03		2017-10-18
KH-MOI-14017-GO-RFQ / Software (Accounting) for PCO-MOI 1 unit	IDA / 59600	Component 3: Project Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		10,000.00	0.00	Pending Implementation								2017-07-31								2017-09-20		2017-11-19
KH-MOI-26199-GO-RFB / Motorcycles plus Helmets for National level and Sub-National (Total 133 Units)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Bids	Open – National	Single Stage – One Envelope		226,100.00	0.00	Pending Implementation			2017-10-02		2017-10-16			2017-11-15				2017-12-06			2018-01-03		2018-03-04	
KH-MOI-36827-GO-RFB / Lot1: Develop Management Information System (MIS) System for Lot2: Server, Network, Tablet, website, etc.) Lot 3 MIS website maintenance for PCO-MOI	IDA / 59600	Component 3: Project Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		140,000.00	0.00	Pending Implementation			2017-11-01		2017-11-15			2017-12-15				2018-01-05			2018-02-02		2018-04-03	
KH-MOI-33988-GO-RFQ / 4 Laptop Computers for Management	IDA / 59600	Component 3: Project Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		9,200.00	0.00	Pending Implementation					2017-11-05										2017-12-05		2017-12-20	
KH-MOI-34259-GO-RFB / Office Equipment for National and Sub National Level	IDA / 59600	Component 3: Project Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		132,200.00	0.00	Under Implementation			2017-11-08	2019-01-10	2017-11-13			2017-12-15	2019-02-15	2018-01-14				2018-02-18		2018-04-19		
KH-MOI-34613-GO-UN / Lot1: Vehicles (Station Wagon) 3 units for PCO-MOI and 1 unit for MEF. Lot2: Vehicles (Pick up Cars) for units for GDA-MAFF, 3 units for Siem Reap and 2 units for PPM. The total Vehicles: 10 Units	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	UN Agencies (Direct)	Direct			330,000.00	0.00	Pending Implementation			2017-11-17		2017-11-22										2017-12-25		2018-02-23	
KH-MOI-34266-GO-UN / Vehicles (Station Wagon) 3 units for PCO-MOI and 1 unit for MEF. Total Vehicles: 4 Units	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	UN Agencies (Direct)	Direct			132,000.00	0.00	Cancelled			2017-11-08		2017-11-13										2017-12-25		2018-02-23	
KH-MOI-11051-GO-RFB / Vehicles (Pick up Cars) for units for GDA-MAFF, 3 units for Siem Reap and 2 units for PPM. Total Vehicles: 6 Units	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Bids	Open – National	Single Stage – One Envelope		198,000.00	0.00	Cancelled			2017-10-02		2017-10-16			2017-11-15				2017-12-15			2018-01-07		2018-05-07	
KH-MOI-99858-GO-RFQ / Total 7 Air Conditioners for PCO and MAFF	IDA / 59600	Component 3: Project Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		4,900.00	0.00	Pending Implementation					2019-03-06										2019-04-03		2019-04-17	
KH-MOI-99860-GO-RFQ / Office Furniture for MOI-PCO	IDA / 59600	Component 3: Project Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		20,000.00	0.00	Pending Implementation					2019-03-06										2019-04-03		2019-05-03	
KH-MOI-99861-GO-RFQ / Printing Material and Thumprint pad for SHG/producer group/commune federation for 2019	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open – National	Single Stage – One Envelope		22,644.00	0.00	Pending Implementation					2019-03-06										2019-04-03		2019-05-03	
KH-MOI-99863-GO-RFQ / Material for SHG/producer group/commune Federation (Boxes for keeping documents and cash)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open – National	Single Stage – One Envelope		31,250.00	0.00	Pending Implementation					2019-03-06										2019-04-24		2019-05-24	
KH-MOI-99865-GO-RFQ / Equipment for Commune/Sangkat Investment Projects (SRP and PPCH)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open – National	Single Stage – One Envelope		10,000.00	0.00	Pending Implementation					2019-03-06										2019-04-03		2019-04-18	
KH-MOI-99868-GO-RFQ / 72 Tablets for MIS (3 Mol, 3 GDA, 3 PPCH, 3 Pro, 5, Reap, 47 Commune, 13 Sangkat)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open – National	Single Stage – One Envelope		24,840.00	0.00	Pending Implementation					2019-04-06										2019-05-04		2019-06-03	
KH-MOI-99869-GO-RFQ / Printing Materials (Logos, Printed Folders, Factheets, Newsletters, Brochures, Posters and Standing Poster)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open – National	Single Stage – One Envelope		20,250.00	0.00	Pending Implementation					2019-05-06										2019-06-03		2019-06-24	
KH-MOI-99871-GO-RFQ / Printing Materials for SHG/producer group/commune federation for 2020	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open – National	Single Stage – One Envelope		20,145.00	0.00	Under Implementation					2019-12-06										2020-01-04		2020-02-03	
KH-MOI-26829-GO-RFB / Material for SHG/Producer group/commune federation/books keeping, cash book, pay and loan record book, SHG box for keeping docs. And Thumprint pad) for SRP	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Bids	Open – National	Single Stage – One Envelope		126,250.70	0.00	Cancelled			2017-11-01		2017-11-15			2017-12-15				2018-01-05			2018-02-02		2018-04-03	
KH-MOI-121052-GO-RFQ / Procurement of supply, Server and network for LEAP Project	IDA / 59600	Component 3: Project Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		20,000.00	0.00	Pending Implementation					2019-07-10										2019-08-04		2019-09-03	





KH-MOI-13903-CS-INDV / National Operation and M&E Specialist for PPM (60 Months)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	150,000.00	0.00	Pending Implementation	2017-06-26	2017-08-23	2017-09-06	2017-10-11	2022-10-10
KH-MOI-13905-CS-INDV / Provincial Finance Management Specialist for SRP (36 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	72,000.00	0.00	Pending Implementation	2017-06-26	2017-08-23	2017-09-06	2017-10-11	2020-10-10
KH-MOI-13907-CS-INDV / Project Assistant for SRP (60 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	15,000.00	0.00	Pending Implementation	2017-07-17	2017-09-06	2017-09-20	2017-10-25	2022-10-24
KH-MOI-13910-CS-INDV / Project Assistant for PPM (60 Months)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	15,000.00	0.00	Pending Implementation	2017-07-17	2017-09-06	2017-09-20	2017-10-25	2022-10-24
KH-MOI-13913-CS-INDV / OI PPM Infrastructure Specialist at PPM (36 Months)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	72,000.00	0.00	Pending Implementation	2017-07-17	2017-09-13	2017-09-27	2017-11-01	2020-10-31
KH-MOI-11055-CS-INDV / National Project Management and M&E consultant at PCO-MOI	IDA / 59600	Component 3: Project Management	Post	Individual Consultant Selection	Open	180,000.00	0.00	Pending Implementation	2017-08-16	2017-10-13	2017-10-27	2017-12-01	2022-11-30
KH-MOI-11263-CS-INDV / National Finance Management Specialist for MOI/PPM(36 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	90,000.00	0.00	Pending Implementation	2017-08-16	2017-10-13	2017-10-27	2017-12-01	2020-11-30
KH-MOI-13886-CS-INDV / National procurement Specialist based at PCO	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	90,000.00	0.00	Pending Implementation	2017-08-16	2017-10-13	2017-10-27	2017-12-01	2020-11-30
KH-MOI-30826-CS-INDV / Provincial Infrastructure Specialist (P M & E Engineer) at SRP (36 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	72,000.00	0.00	Pending Implementation	2017-10-16	2017-12-04	2017-12-25	2018-01-29	2021-01-13
KH-MOI-30834-CS-INDV / Provincial Infrastructure Specialist (Building Construction Engineer) at SRP (36 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	72,000.00	0.00	Pending Implementation	2017-10-16	2017-12-04	2017-12-25	2018-01-29	2021-01-13
KH-MOI-30840-CS-INDV / Provincial Infrastructure Specialist (Rural Road Construction Engineer) at SRP (36 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	72,000.00	0.00	Pending Implementation	2017-10-16	2017-12-04	2017-12-25	2018-01-29	2021-01-13
KH-MOI-39794-CS-INDV / International Micro-Finance Expert at PCO-MOI(60 days)	IDA / 59600	Component 3: Project Management	Post	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2018-02-01	2018-03-22	2018-04-12	2018-05-17	2018-07-16
KH-MOI-39797-CS-INDV / National Communication Specialist at PCO-MOI (36 Months)	IDA / 59600	Component 3: Project Management	Post	Individual Consultant Selection	Open	90,000.00	0.00	Pending Implementation	2018-01-15	2018-03-05	2018-03-26	2018-04-30	2021-04-14
KH-MOI-39798-CS-INDV / National MIS Specialist at PCO-MOI (24 Months)	IDA / 59600	Component 3: Project Management	Post	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2017-12-29	2018-02-16	2018-03-09	2018-04-13	2020-04-02
KH-MOI-39800-CS-INDV / National Agriculture Livelihood Specialist for GDA-MAFF (36 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	90,000.00	0.00	Pending Implementation	2018-01-15	2018-03-05	2018-03-26	2018-04-30	2021-04-14
KH-MOI-39817-CS-INDV / National HR Development Specialist for SRP (24 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	48,000.00	0.00	Pending Implementation	2017-12-29	2018-02-16	2018-03-09	2018-04-13	2020-04-02
KH-MOI-39821-CS-INDV / National HR Development Specialist for PPM (24 Months)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	48,000.00	0.00	Pending Implementation	2018-02-01	2018-03-22	2018-04-12	2018-05-17	2020-05-06
KH-MOI-39888-CS-INDV / 7 District Facilitators (7 DF x 55 Months) at Siem Reap	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	336,000.00	0.00	Pending Implementation	2018-02-01	2018-03-22	2018-04-12	2018-05-17	2022-11-22
KH-MOI-40438-CS-INDV / Provincial Micro-Finance Specialist for SRP (36 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	72,000.00	0.00	Pending Implementation	2018-02-01	2018-03-22	2018-04-12	2018-05-17	2021-05-01
KH-MOI-40440-CS-INDV / Senior Livelihood/business Development Specialist for SRP (36 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	90,000.00	0.00	Pending Implementation	2018-02-01	2018-03-22	2018-04-12	2018-05-17	2021-05-01
KH-MOI-40447-CS-INDV / 47 Commune Facilitators (47CFs x55 Months) for SRP	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Prior	Individual Consultant Selection	Open	564,000.00	0.00	Pending Implementation	2018-02-01	2018-03-22	2018-04-12	2018-05-17	2022-11-22
KH-MOI-40449-CS-INDV / 47 Commune Animal Health & Extension Workers (47 CAHEW x 55 Months) for SRP	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	338,400.00	0.00	Pending Implementation	2018-02-01	2018-03-22	2018-04-12	2018-05-17	2022-11-22
KH-MOI-40453-CS-INDV / 4 Local Coordinator for urban poor(ACLUPs x 55 Months) for PPM	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	96,000.00	0.00	Pending Implementation	2018-02-01	2018-03-22	2018-04-12	2018-05-17	2022-11-22
KH-MOI-99872-CS-INDV / Project Assistant for MAFF	IDA / 59600	Component 3: Project Management	Post	Individual Consultant Selection	Open	15,000.00	0.00	Pending Implementation	2019-03-01	2019-04-21	2019-05-05	2019-06-09	2022-06-08

KH-MOI-99873-CS-INDV / Tascer Study Consultant (60 Working Days)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	18,000.00	0.00	Canceled	2019-06-03	2019-07-22	2019-07-29	2019-08-12	2019-10-11	
KH-MOI-136635-CS-INDV / International Skill Development Advisor (120 days x 1 pax) for (20day- 2019, 80 days-2020 and 20 days-2021)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	112,800.00	0.00	Under Implementation	2019-10-04	2019-10-18	2019-11-10	2019-11-15	2019-11-28	2020-03-27
KH-MOI-136641-CS-INDV / National Skills Development Specialist (34 months1pax) for PCO-LEAP	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	85,000.00	0.00	Pending Implementation	2019-10-04	2019-11-10	2019-11-15	2019-11-28	2022-09-13	
KH-MOI-136643-CS-INDV / Human Resource Development Facilitators for SRP (34month x 7 paxes)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	190,400.00	0.00	Pending Implementation	2019-10-04	2019-11-10	2019-11-15	2019-11-28	2022-09-13	
KH-MOI-136648-CS-INDV / Human Resource Development Facilitators for PPCH (34month x 3 paxes)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	81,600.00	0.00	Pending Implementation	2019-10-04	2019-11-10	2019-11-15	2019-11-28	2022-09-13	
KH-MOI-168864-CS-INDV / National Consultant for Market Linkage Study (Intermittent) for 3 year (2020- 2022)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	56,000.00	0.00	Pending Implementation	2020-05-24	2020-07-12	2020-08-02	2020-09-06	2022-09-06	
KH-MOI-168866-CS-INDV / National Consultant for Sturdy Research promote Linkage with formal financial sector for 3 year (2020-2022)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	31,200.00	0.00	Pending Implementation	2020-05-01	2020-06-19	2020-07-10	2020-08-14	2022-08-14	
KH-MOI-20888-CS-INDV / Procure to replacement of Ms Teng Ratana Resigned on 22 July 2020	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	33,360.00	0.00	Under Implementation	2021-03-01	2021-02-23	2021-04-03	2021-04-08	2021-04-22	2022-04-22
KH-MOI-226811-CS-INDV / One National procurement Specialist based at PCO (12 months) to replacement Mr. Chay Ponlork Resigned on 01 Oct 2019	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2021-04-08	2021-04-23	2021-06-05	2021-06-19	2021-07-24	2022-07-24
KH-MOI-226812-CS-INDV / One National Independent auditor for Infrastructure with (2 month 2021) Based in PCO	IDA / 59600	Component 3: Project Management	Post	Individual Consultant Selection	Open	6,000.00	0.00	Pending Implementation	2021-05-03	2021-06-21	2021-07-12	2021-08-16	2021-10-15	
KH-MOI-226814-CS-INDV / One National Agriculture Livelihood Specialist for CDA- MAFF (12 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2021-04-08	2021-04-23	2021-05-27	2021-06-17	2021-07-22	2022-07-22
KH-MOI-226815-CS-INDV / Provincial Infrastructure Specialist (Rural Road Construction Engineer) at SRP (12 Months) to replacement Mr Set Chamroeun Resigned on 31 Jan 21	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	24,000.00	0.00	Under Implementation	2021-04-08	2021-04-23	2021-05-27	2021-06-17	2021-07-22	2022-07-22
KH-MOI-226816-CS-INDV / One Junior Finance/Admin Officer Based in PCO (12 Months)	IDA / 59600	Component 3: Project Management	Post	Individual Consultant Selection	Open	9,600.00	0.00	Under Review	2021-05-03	2021-05-21	2021-06-23	2021-07-07	2021-08-11	2022-08-11
KH-MOI-226817-CS-INDV / One Junior Finance/Admin Officer Based in SMT-PPCH (12 Months)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	9,600.00	0.00	Under Review	2021-05-03	2021-05-21	2021-06-23	2021-07-07	2021-08-11	2022-08-11
KH-MOI-226818-CS-INDV / One Junior Finance/Admin Officer Based in SMT- SRP (12 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	9,600.00	0.00	Under Review	2021-05-03	2021-05-21	2021-06-23	2021-07-07	2021-08-11	2022-08-11
KH-MOI-226819-CS-INDV / One Promote Finance linkage facilitators Base in SMT-SRP (1pax x12 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open	9,600.00	0.00	Pending Implementation	2021-05-03	2021-06-09	2021-06-23	2021-07-26	2022-07-26	