

## PROCUREMENT PLAN (Textual Part)

**Project information: HN Supporting Cost of Living Measurements (P165218)**

**Project Implementation agency: Honduras Central Bank**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**PROCUREMENT PLAN** Honduras : HN Supporting Cost of Living Measurements

General Information			
Country:	Honduras	Bank's Approval Date of the Original Procurement Plan:	2018-11-01
Project ID:	P165218	Revised Plan Date(s): (comma delineated, leave blank if not)	2019-07-24
Project Name:	HN Supporting Cost of Living Measurements	GFN Date:	2018-11-01
Loan / Credit No:	TF / A8185		
Executing Agency(ies)	Central Bank of Honduras		

WORKS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
HN-BCH-77469-GO-RFQ / SPSS (licencias 3)	TF / A8185		Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		54,414.58	Firmado							2018-12-29									2019-03-09		2019-06-07
HN-BCH-77474-GO-RFQ / Stata (licencia 5 usuarios)	TF / A8185		Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		3,799.00	Firmado							2018-12-19									2019-02-18		2019-05-19
HN-BCH-77475-GO-RFQ / Folletos e información en memorias USB de resultados finales	TF / A8185		Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		0.00	Ejecución pendiente							2020-02-20									2020-04-10		2020-06-09
HN-BCH-77478-GO-RFQ / Materiales de oficina para encuesta piloto	TF / A8185		Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		3,174.72	Finalizado							2019-01-10									2019-03-12		2019-06-10
HN-BCH-77480-GO-RFQ / Materiales de oficina para encuesta piloto	TF / A8185		Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		641.31	Finalizado							2018-12-17									2019-02-16		2019-05-17
HN-BCH-77481-GO-RFQ / Materiales de oficina para encuesta piloto	TF / A8185		Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		500.86	Finalizado							2019-01-10									2019-03-12		2019-06-10
HN-BCH-123755-GO-RFQ / Adquisición de Tabletas para la ENIGH	TF / A8185		Posterior	Solicitud de cotizaciones	Limited	Single Stage - One Envelope		0.00	Ejecución pendiente							2019-07-31									2019-08-30		2020-03-27

NON CONSULTING SERVICES																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
HN-BCH-77178-NC-RFB / Contrato transmisión de datos y tablets	TF / A8185		Previa	Solicitud de ofertas	Open - National	Single Stage - Two Envelope		0.00	Cancelado					2018-11-30		2018-12-05									2019-01-07		2019-01-26		2020-06-24

