



Vietnam-Partnership for Market Readiness (P152797)

EAST ASIA AND PACIFIC | Vietnam | Environment & Natural Resources Global Practice |
Recipient Executed Activities | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 29-Dec-2016 | ISR26100 |

Implementing Agencies: Ministry of Natural Resources and Environment

Key Dates

Key Project Dates

Bank Approval Date:27-Jun-2016

Effectiveness Date:--

Original Closing Date:--

Revised Closing Date:--

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective (PDO) is to strengthen the Government of Vietnam’s capacity to develop market-based instruments (MBIs) to reduce greenhouse gas (GHG) emissions.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory

Implementation Status and Key Decisions

The project is not yet effective and is therefore at too early stage to report on implementation progress.



Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	--	● Moderate

Results

Project Development Objective Indicators

►Submission by MONRE of 2 core national GHG emissions data management readiness building blocks (national MRV and Registry Systems and improved national GHG emissions inventory process) for Government' (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2.00
Date	29-Jun-2016	--	09-Dec-2016	31-Dec-2020

►Submission by MONRE of an action plan for priority market-based carbon pricing approaches for Government's adoption (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1.00
Date	29-Jun-2016	--	09-Dec-2016	31-Dec-2020

►Submission by MONRE of at least one designed crediting NAMA and MRV system (for steel and/or solid waste sector) for Government's adoption (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1.00
Date	29-Jun-2016	--	09-Dec-2016	31-Dec-2020

Overall Comments

Project implementation has not started yet as Grant Agreement has not been counter-signed by the Government.

**Intermediate Results Indicators**

► Submission of draft of one core national GHG emissions data management readiness building blocks (national MRV and Registry Systems or improved national GHG emissions inventory process) for MONRE revi (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	0.00
Date	29-Jun-2016	--	09-Dec-2016	31-Dec-2019

Overall Comments

Data on Financial Performance**Disbursements (by loan)**

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
---------	----------------	--------	----------	----------	---------	-----------	-----------	-------------	-----------

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
---------	----------------	--------	---------------	--------------	--------------------	--------------------	-------------------

Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.