

Colombia FCPF REDD Readiness (P120899)
PROCUREMENT PLAN

I. General

1. Bank's approval Date of the procurement Plan
2. Date of General Procurement Notice (Revised): Jun, 2017
3. Period covered by this procurement plan: Until March 30, 2018

PROCUREMENT PLAN Colombia : Colombia FCPF REDD Readiness

General Information	
Country:	Colombia Bank's Approval Date of the Original Procurement Plan: 2017-06-29
Project ID:	P120899 Revised Plan Date(s): (comma delineated, leave blank if not): 2018-09-27
Project Name:	Colombia FCPF REDD Readiness GFN Date:
Loan / Credit No:	TF / 18501
Executing Agency(ies)	Action Fund

WORKS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CO-FONDOACCION-17585-GO-RFQ / Implementación de la estrategia de comunicaciones, a través de Bienes y servicios , la producción de material de comunicaciones. Presupuesto global para todas Adquisiciones por comparación de precios Estrategia de comunicaciones.	TF / 18501		Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		0.00	Ejecución pendiente								2016-04-03								2016-04-03		2018-03-30
CO-FONDOACCION-72465-GO-RFQ / Adquisición de planta telefónica y computador para la operación del mecanismo de atención ciudadana	TF / 18501		Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		0.00	En ejecución								2018-08-08								2018-10-03		2019-04-01

NON CONSULTING SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CO-FONDOACCION-21921-NC-RFQ / Piezas de comunicación Mecanismo de Atención Ciudadana	TF / 18501		Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		0.00	Ejecución pendiente								2017-07-30								2017-09-24		2018-03-30

CO-FONDOACCION-61096-NC-DIR / Apoyar el funcionamiento del Centro de Contacto que administra el MADS, como canal de comunicación primario de las PQRSD del Mecanismo de Atención Ciudadana, en el marco de la Estrategia Integral de Control a la Deforestación y Gestión Integral de Bosques	TF / 18501		Posterior	Adquisición directa	Direct			22.972.06	Firmado																	2018-04-27	2018-05-02					2018-06-06	2018-12-03
---	------------	--	-----------	---------------------	--------	--	--	-----------	---------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	------------	------------	--	--	--	--	------------	------------

CONSULTING FIRMS																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion						
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
CO-FONDOACCION-17556-CS-LCS / Contratación de la auditoría externa a los informes al proyecto Auditoría Externa	TF / 18501		Posterior	Selección basada en el menor costo	Open - National		0.00	En ejecución	2017-05-28		2018-02-02		2018-02-02					2018-02-02					2018-02-02			2018-02-02					2018-03-30
CO-FONDOACCION-17590-CS-QBS / Diseño de un mecanismo, implementación de herramientas tecnológicas, divulgación de información y desarrollo de capacidades para la atención de quejas y resolución de conflictos relacionados con REDD+	TF / 18501		Posterior	Selección basada en calificaciones de consultores	Open - National		0.00	Ejecución pendiente	2017-07-10		2017-07-31		2017-09-13										2017-10-13			2017-11-17					2018-03-30
CO-FONDOACCION-48621-CS-LCS / Contratación de la Auditoría Financiera del Proyecto	TF / 18501		Posterior	Selección basada en el menor costo	Open - National		0.00	En ejecución	2018-02-19		2018-03-12		2018-04-25					2018-05-23					2018-07-27			2018-08-31					2019-02-27

INDIVIDUAL CONSULTANTS