

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [*This is the first procurement plan*]
2. **Date of General Procurement Notice:** April 25, 2017
3. **Period covered by this procurement plan:** *September 2016 to June 2017*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: [*Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.*]

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 1,500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>NA</i>	
3.	ICB (Works)	<i>Above US\$ 7 million</i>	<i>All</i>
4.	NCB (Works)	<i>NA</i>	
5.	ICB and LIB (Non-Consultant Services)	<i>Above US\$ 1,500,000</i>	<i>All</i>
6.	NCB (Non-Consultant Services)	<i>NA</i>	
	[<i>Add other methods if necessary</i>]		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** [*CDD project implementation Manual to be issued by DRDIP PIU, MoANR for Bank approval*])
4. **Reference to (if any) Project Operational/Procurement Manual: DRDIP Procurement Manual** *to be issued by DRDIP PIU.*
5. **Any Other Special Procurement Arrangements:** NA
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[*List the Packages which require Bank's prior review first and then the other packages*]

July 9, 2010

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	NA	NA	NA	NA	
	Summary of the ICB (Goods)	6.69	4	No	Prior	
	Summary of the NCB (Works)	3.8	9	No	Post	All
	Summary of the NCB (Goods)	14.70	14	No	Post	All
	Summary of the ICB (Non-Consultant Services)	NA	NA	NA	NA	

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Commentes
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 200,000	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** NA

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that	0.35	2	Prior	

	will be let under QCBS				
	Summary of number of contracts that will be let under other methods	<i>1.4</i>	<i>38</i>	<i>Post</i>	<i>LCS/ IC</i>

PROCUREMENT PLAN Africa : Development Response to Displacement Impacts Project In the HoA

General Information

Country: Africa **Bank / Approval Date of the Original Procurement Plan:** 2018-01-15
Revised Plan Date(s): (comma delineated, leave blank if none) 2018-01-15

Project ID: P152822 **GNP Date:**
Project Name: Development Response to Displacement Impacts Project in the HoA

Loan / Credit No: IDA / D1200, IDA / 58320, IDA / 58210, IDA / 58330

Executing Agency(ies): Intergovernmental Authority on Development, Ministry of Agriculture and Natural Resources Development, Office of the Prime Minister, Agence Djiboutienne de Development Social, Tirgray - Development Response to Displacement Impacts Project, AFAR - Development Response to Displacement Impacts Project, ETHIO-SOMALE - Development Response

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
COMP1/T12017 / Travaux d'extension de 5 salles de Lycée et réhabilitation du dortoir à Obock	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		325,070.00	0.00	Pending Implementation					2018-02-10		2018-02-17					2018-03-31		2018-04-30		2018-06-04		2018-12-01
COMP1/T32017 / Travaux de raccordement pechere d'Obock	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		450,704.00	0.00	Pending Implementation					2017-11-20		2017-11-27					2018-01-08		2018-02-07		2018-03-14		2018-09-10
COMP1/T82017 / construction de locaux communautaires communautaires à Ali Adde	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		101,408.00	0.00	Pending Implementation							2018-03-17								2018-05-12		2018-11-08	
COMP1/T92017 / Réhabilitation du local communautaire (UNFD) à Holi-Holi	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation							2018-02-17								2018-04-14		2018-10-11	
COMP2/T12017 / réovation et renforcement de périmètres existants d'ou 5 réservoirs , 5 puits , 5 champs solaires pour Obock	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		135,211.00	0.00	Pending Implementation							2017-11-01								2017-12-27		2018-06-25	
COMP2/T22017 / réovation et renforcement de périmètres existants d'ou 5 réservoirs , 5 puits , 5 champs solaires pour Holi-Holi	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		135,211.00	0.00	Pending Implementation							2017-11-01								2017-12-27		2018-06-25	
COMP2/T32017 / réovation et renforcement de périmètres existants d'ou 5 réservoirs , 5 puits , 5 champs solaires pour Ali Adde	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		135,211.00	0.00	Pending Implementation							2017-11-01								2017-12-27		2018-06-25	
UG-OPM-22288-CW-RFQ / Partitioning of offices at Kampala	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Bids	Limited	Single Stage - One Envelope		32,877.00	0.00	Pending Implementation					2017-11-30		2017-12-05					2018-01-16		2018-02-15		2018-03-22		2018-09-18
COMP1/T52017 / F+P et raccordement des installations techniques des logements, locaux commerciaux et équipements publics à Holi-Holi	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		241,392.00	0.00	Pending Implementation					2017-10-31		2017-11-07					2017-12-07		2018-01-06		2018-02-10		2018-05-11
COMP1/T62017 / construction de collège et logements pour ali Adde et réhabilitation de salles scientifiques, réservoirs d'eau et logements enseignants du collège et toiture de l'école primaire Holi-Holi en 2 lots séparés	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,616,902.00	0.00	Pending Implementation					2017-10-31		2017-11-05					2017-12-05		2018-01-04		2018-02-08		2018-05-09
DJ-ADD5-29135-CW-RFB / Travaux extension du centre de santé à Obock	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		399,493.00	0.00	Pending Implementation					2017-10-31		2017-11-05					2017-12-05			2018-02-08		2018-06-08	
DJ-ADD5-29136-CW-RFB / réhabilitation extension du centre de santé Ali Adde et Holi-Holi en 2 lots séparés	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		436,620.00	0.00	Pending Implementation					2017-10-31		2017-11-05					2017-12-05		2018-01-04		2018-02-08		2018-06-07
DJ-ADD5-29129-CW-DR / Travaux d'extension Réseau Electricité d'Obock et Holi-Holi	IDA / 58330	Social and Economic Services and Infrastructure	Prior	Direct Selection	Direct			1,114,000.00	0.00	Pending Implementation					2017-09-19		2017-10-04								2017-10-27		2019-04-28	
ET-TDRDP-36807-CW-RFB / Construction of New Check dam pond for irrigation for Asgeda Tombala Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation							2018-01-01								2018-02-26		2018-04-27	
ET-TDRDP-36815-CW-RFB / Construction of Irrigation Canal Expansion for Tsalemli Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		98,182.00	0.00	Pending Implementation							2018-01-06								2018-02-12		2018-04-13	
ET-TDRDP-36821-CW-RFB / Construction of New Communal well for irrigation for Asgeda Tombala Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		36,418.00	0.00	Pending Implementation							2018-01-01								2018-02-26		2018-04-27	
ET-ADRDP-36827-CW-RFQ / pond construction for barahle woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		37,000.00	0.00	Pending Implementation							2018-01-31								2018-03-28		2018-06-26	
ET-TDRDP-36825-CW-RFB / Bio-gas construction for Asgeda Tombala Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,978.00	0.00	Pending Implementation							2017-12-06								2018-01-31		2018-05-01	

COMP4F12017 / acquisition d'articles de bureau et de 2 voitures 4x4 HARD TOP	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope	124,213.00	0.00	Pending Implementation	2017-10-02	2017-10-09	2017-11-20	2017-12-20	2018-01-24	2018-07-23
COMP4F22017 / acquisition de tablettes pour l'enquête	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope	30,000.00	0.00	Pending Implementation		2017-10-09			2017-12-04	2018-06-02
COMP4F32017 / acquisition de logiciel pour l'analyse des données - des enquêtes	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope	35,000.00	0.00	Pending Implementation		2017-11-17			2018-01-12	2018-07-11
COMP4F42017 / acquisition d'équipement pour le centre de formation de l'ONARDE	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope	84,507.00	0.00	Pending Implementation	2017-10-03	2017-10-10	2017-11-21	2017-12-21	2018-01-25	2018-07-24
UG-OPM-22310-GO-RFO / Procurement of Assorted Office Furniture (1 No. Conference Table plus 26 Visitors Chairs, 13 No. Office Desks, 13 No. Office Chairs, 26 No. Visitors chairs, 2No. Sofa Sets, 2No. Coffee set, 1No. Round Table, 1No. Reception/ Front Desk Unit, 1No. Paper bin)	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	73,973.00	0.00	Under Implementation		2017-10-25			2017-12-20	2018-06-18
UG-OPM-22084-GO-RFB / Procurement of ICT Hardware/ Equipment (40 No. Laptops, 03 No. Desktops, 2 No. medium duty Photocopier, 15 No. Small duty Photocopier/printer, 02 No. Desk Printers, 31 No. Tables, 13 ADF Scanners)	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	146,493.00	0.00	Pending Implementation		2017-10-25			2017-12-20	2018-06-18
UG-OPM-28346-GO-RFB / Procurement of Motorvehicles (Lot 1: 1 No Station Wagon Type A (Not exceeding 3000cc), Station Wagon Type B (Not exceeding 2800cc), Lot 2: 15 No Double Cabin Pickups, Lot 3: 17 No. Motorcycles)	IDA / 58210	Project Management, and Monitoring and Evaluation	Prior	Request for Bids	Open - National	Single Stage - One Envelope	1,064,600.00	0.00	Cancelled	2017-11-24	2017-11-29	2018-01-10	2018-02-09	2018-03-16	2018-09-12
COMP1F12017 / Equipements chauds et froid pour les lycées techniques d'Al. Sésah et Obook pour le Ministère de l'Éducation Nationale	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope	533,293.00	0.00	Pending Implementation	2017-10-05	2017-10-12	2017-11-23	2017-12-23	2018-01-27	2018-07-26
COMP1F32017 / achat de Manèges de SVT et Physique pour le Ministère de l'Éducation Nationale	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope	135,201.00	0.00	Pending Implementation	2017-10-31	2017-11-05	2017-12-05	2018-01-04	2018-02-08	2018-04-05
COMP2F32017 / achat de matériels pour périmètres existants d'ou mopompas, bouillottes... pour Ali Adde et Hôpital	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope	333,334.00	0.00	Pending Implementation	2017-10-31	2017-11-07	2017-12-19	2018-01-18	2018-02-22	2018-06-22
COMP3F12017 / acquisition de matériels et consommables pour les groupements de femmes et jeunes	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope	160,000.00	0.00	Pending Implementation	2017-10-31	2017-11-05	2017-12-05	2018-01-04	2018-02-08	2018-04-05
COMP3F1BIS2017 / Acquisition de kits culinaires pour les GEA	IDA / 58330	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	0.00	Pending Implementation		2017-11-05			2017-12-31	2018-01-20
ET-TDRDP-36789-GO-RFO / IT Equipment and Accessories for Regional Project Coordination Unit: (1 Laptop, Desk top Printer, External hard disk , Wi Fi modem set, ADSL, internet line set , 3G Modem Device ...)	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,615.00	0.00	Pending Implementation		2018-01-20			2018-03-06	2018-04-05
ET-ADRDP-36939-GO-RFO / energy saving stoves for aysaita worda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,237.00	0.00	Pending Implementation		2018-01-15			2018-03-12	2018-05-11
ET-ADRDP-36920-GO-RFO / purchasing fodder grinding machine for aysaita worded at regional level	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	30,500.00	0.00	Pending Implementation		2018-08-27			2018-10-22	2019-04-20
ET-ADRDP-36926-GO-RFO / Purchasing of seeds for nursery site for aysaita worded at region	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,300.00	0.00	Pending Implementation		2018-03-09			2018-05-04	2018-07-03
ET-ADRDP-36932-GO-RFO / Surface pump for small scale irrigation for aysaita worded at regional level	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	87,000.00	0.00	Pending Implementation		2018-03-09			2018-05-04	2018-10-31
ET-ADRDP-36936-GO-RFO / Purchasing of FTC equipment for Aysaita worded at regional level	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,090.00	0.00	Pending Implementation		2018-03-09			2018-05-04	2018-10-31
ET-SDRDP-37064-GO-RFO / IT Equipment (in awbarakbayah, boqolmayo and dolo-ado worded) at regional level	IDA / 58320	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope	49,000.00	0.00	Pending Implementation		2017-12-06			2018-01-31	2018-07-30
ET-SDRDP-37075-GO-RFO / solar pumps for irrigation(Water Pumps) (in awbarakbayah, dolo-ado worded) At regional level	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	27,500.00	0.00	Pending Implementation		2018-03-06			2018-05-01	2018-10-26

COMPACT 11/2017 / Recrutement d'un consultant pour la collecte de données administratives de toutes les infrastructures sociales de base	IDA / 58330	Social and Economic Services and Infrastructure	Post	Consultant Qualification Selection	Open - National			8,000.00	0.00	Pending Implementation	2017-10-02	2017-10-23	2017-12-06							2018-01-05	2018-02-09	2018-08-08
--	-------------	--	------	--	-----------------	--	--	----------	------	---------------------------	------------	------------	------------	--	--	--	--	--	--	------------	------------	------------

INDIVIDUAL CONSULTANTS

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
UG-OPM-22319-CS-CDS / Baseline survey	IDA / 58210	Project Management, and Monitoring and Evaluation	Prior	Direct Selection	Direct		164,383.56	0.00	Pending Implementation	2017-08-18		2017-08-28					2017-11-01		2018-04-30	
UG-OPM-22326-CS-INDV / M & E Officer	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		76,010.88	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22332-CS-INDV / Project Engineer	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		98,367.12	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22344-CS-INDV / Livelihood Officer	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		76,010.88	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22345-CS-INDV / Environment Officer	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		76,010.88	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22347-CS-INDV / Social Safeguards Officer	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		76,010.88	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22349-CS-INDV / Communication Assistant	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22352-CS-INDV / Administrative Assistant	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22355-CS-INDV / Engineering Assistant 1 (Kampala Office)	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22357-CS-INDV / Engineering Assistant 2 (Kampala Office)	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22360-CS-INDV / Social Safeguards Assistant 1	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22361-CS-INDV / Social Safeguards Assistant 2	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22362-CS-INDV / Accounts Assistant	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22363-CS-INDV / Executive Assistant	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		43,651.20	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22367-CS-INDV / District Engineering Assistant 1	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22368-CS-INDV / District Engineering Assistant 2	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22369-CS-INDV / District Engineering Assistant 3	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22372-CS-INDV / District Engineering Assistant 4	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22373-CS-INDV / District Engineering Assistant 5	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22374-CS-INDV / District Engineering Assistant 6	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22377-CS-INDV / District Engineering Assistant 7	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22379-CS-INDV / District Engineering Assistant 8	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22382-CS-INDV / District Engineering Assistant 9	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22384-CS-INDV / District Engineering Assistant 10	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22387-CS-INDV / District Engineering Assistant 11	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		13,150.56	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22505-CS-INDV / Office Attendant 1	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		11,835.60	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22509-CS-INDV / Office Attendant 2	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		11,835.60	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	
UG-OPM-22515-CS-INDV / Driver 1	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		9,863.01	0.00	Pending Implementation	2017-08-18		2017-10-06		2017-10-27			2017-12-01		2018-05-30	

UG-OPM-22517-CS-INDV / Driver 2	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	9,863.01	0.00	Pending Implementation	2017-08-18	2017-10-06	2017-10-27	2017-12-01	2018-05-30	
UG-OPM-22519-CS-INDV / Driver 3	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	9,863.01	0.00	Pending Implementation	2017-08-18	2017-10-06	2017-10-27	2017-12-01	2018-05-30	
UG-OPM-22524-CS-INDV / Driver 4	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	9,863.01	0.00	Pending Implementation	2017-08-18	2017-10-06	2017-10-27	2017-12-01	2018-05-30	
UG-OPM-22527-CS-INDV / Driver 5	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	9,863.01	0.00	Pending Implementation	2017-08-18	2017-10-06	2017-10-27	2017-12-01	2018-05-30	
IGADI/ DRDP/CS/7 / Recruitment of Consultant for Capacity Support to Project Countries	IDA / D1200	Regional Support for Coordination, Capacity and Knowledge	Prior	Individual Consultant Selection	Open	70,000.00	0.00	Pending Implementation	2017-11-01	2017-12-20	2018-01-10	2018-02-14	2018-08-13	
UG-OPM-22316-CS-CDS / Project Manager - DRDP	IDA / 58210	Project Management, and Monitoring and Evaluation	Prior	Direct Selection	Direct	120,723.12	0.00	Pending Implementation	2017-10-02	2017-10-12		2017-12-16	2018-06-14	
COMP1C1/2017 // recrutement d'un consultant pour la sensibilisation de la marché, mise à jour du listing	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Limited	20,000.00	0.00	Pending Implementation	2017-10-05	2017-10-10	2017-10-31	2017-12-05	2018-06-03	
COMP1C1/2017 // coordinateur de projet	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	30,000.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2018-07-14	
COMP1C2/2017 // recrutement d'ingénieur en Infrastructures	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	24,000.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2018-07-14	
COMP1C3/2017 // recrutement de 4 techniciens supérieurs pour les régions et Djibouti ville	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	62,400.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2018-07-14	
COMP1C5/2017 // recrutement d'un spécialiste en sauvegardes environnementales et sociales	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	24,000.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2018-07-14	
COMP1C6/2017 // recrutement d'un responsable Suivi evaluation	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	24,000.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2018-07-14	
COMP1C7/2017 // recrutement d'un comptable	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	24,000.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2018-07-14	
COMP1C8/2017 // recrutement d'un assistant de projet	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	12,000.00	0.00	Pending Implementation	2017-11-05	2017-12-24	2018-01-14	2018-02-18	2018-08-17	
COMP1C9/2017 // recrutement d'un spécialiste: Passation des marchés	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	24,000.00	0.00	Pending Implementation	2017-10-05	2017-11-23	2017-12-14	2018-01-18	2018-07-17	
COMP1C12/2017 // Enquête sur les migrants à Babalbi et à Djibouti-Ville	IDA / 58330	Social and Economic Services and Infrastructure	Prior	Direct Selection	Direct	71,967.00	0.00	Pending Implementation	2017-10-02	2017-10-07		2017-11-11	2018-05-10	
COMP1C13/2017 // recrutement d'un consultant pour l'enquête de finance	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2017-10-18	2017-12-06	2017-12-27	2018-01-31	2018-07-30	
COMP1C14/2017 // recrutement d'un consultant pour l'enquête qualitatif, focus groupe	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2018-07-14	
COMP1C16/2017 // Recrutement d'un expert international pour la préparation de la stratégie de l'ONARS	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	30,000.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2018-07-14	
COMP1C17/2017 // Recrutement d'un consultant individuel pour l'appui de l'expert en charge de la préparation de la stratégie de l'ONARS	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	11,268.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2018-07-14	
COMP1C17/2017 // recrutement d'un expert international en manuel de procédures ONARS	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	85,000.00	0.00	Pending Implementation	2017-11-15	2018-01-03	2018-01-24	2018-02-28	2018-08-27	
UG-OPM-30462-CS-CDS / Procurement of Consulting services for Updating of the Environmental and Social Management Framework and Resettlement Policy Framework for the Development Response to Displacement Impact Project.	IDA / 58210	Project Management, and Monitoring and Evaluation	Prior	Direct Selection	Direct	41,551.00	0.00	Under Implementation	2017-10-05	2017-10-17	2017-10-09	2017-10-19	2017-10-27	2017-11-24
UG-OPM-22353-CS-CDS / Procurement Assistant Officer	IDA / 58210	Project Management, and Monitoring and Evaluation	Prior	Direct Selection	Direct	43,651.20	0.00	Cancelled	2017-08-18	2017-08-28		2017-11-01	2018-04-30	
UG-OPM-22343-CS-CDS / Project Accountant	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	76,010.88	0.00	Pending Implementation	2017-10-20	2017-10-25	2017-11-15	2017-12-20	2018-06-18	
UG-OPM-22350-CS-CDS / ICT Assistant Officer	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	43,651.20	0.00	Pending Implementation	2017-10-27	2017-11-01	2017-11-22	2017-12-27	2018-06-25	
COMP1C4/2017 // recrutement d'un spécialiste en agriculture	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open	24,000.00	0.00	Pending Implementation	2017-10-02	2017-11-20	2017-12-11	2018-01-15	2019-01-15	
COMP1C15/2017 // recrutement d'un consultant pour la communication	IDA / 58330	Social and Economic Services and Infrastructure	Post	Individual Consultant Selection	Open - National	30,000.00	0.00	Pending Implementation	2017-10-31	2017-11-28	2017-12-12	2017-12-26	2018-02-24	

DJ-HGAD-37530-CS-INDV // Renewal of contract for Senior Programme Coordinator-HGAD DRDP	IDA / D1200	Regional Support for Coordination, Capacity and Knowledge	Prior	Individual Consultant Selection	Direct		504,000.00	0.00	Under Review	2017-11-22	2017-11-29	2017-12-02		2017-12-23		2018-01-27		2018-07-26
DJ-HGAD-37531-CS-INDV // Renewal of the contract for the Project Accountant-HGAD DRDP	IDA / D1200	Regional Support for Coordination, Capacity and Knowledge	Prior	Individual Consultant Selection	Direct		192,500.00	0.00	Under Review	2017-11-22		2017-12-02		2017-12-23		2018-01-27		2018-07-26