

PROCUREMENT PLAN (Textual Part)

| | |
|-------------------------------------------------|----------------------------------------------------------------|
| Project information: | Turkey Safe Schooling and Distance Education Project (P173997) |
| Project Implementation Agency: | Ministry of National Education of Turkey |
| Date of the Procurement Plan: | 3 June 2020 |
| Period covered by this Procurement Plan: | 3 June 2020 – 31 December 2023 |
| Date of General Procurement Notice: | 24 June 2020 |

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 and revised August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project. Any procurement activity under the Project shall not be initiated before it is approved by the Bank through STEP.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Goods, Works and Non-Consulting Services

| Procurement Method/Market Approach | Procurement Method Threshold |
|-------------------------------------------|----------------------------------------------------------------------------------------------------|
| RFB/Open International | Default Method (No procurement method threshold) |
| RFB/Open National | Goods and Non-consulting Services Contracts less than US\$5,000,000 |
| RFQ | Goods, Non-Consulting Services Contracts less than US\$2,000,000 |
| Direct Selection | No threshold (subject to justification in the Project Procurement Strategy for Development (PPSD)) |

III. Selection of Consultants

| Selection Method | Selection Method Threshold |
|-----------------------------------------|-----------------------------------|
| Quality and Cost Based Selection (QCBS) | No selection method threshold |
| Least Cost Selection (LCS) | No selection method threshold |
| Quality Based Selection (QBS) | No selection method threshold |

| | |
|----------------------------------------------------|------------------------------------------------------------------|
| Selection Based on Consultants Qualification (CQS) | Contracts valued less than \$3,000,000 |
| Individual Consultants (IC) | No selection method threshold |
| Direct Selection | No selection method threshold (subject to justification in PPSD) |

The terms of references of any audit, procurement or legal consultants financed by the project shall be sent to the Bank for its comments.

IV. Special Arrangements

1. **The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP. For the procurements not subject to international competitive selection the procurement documents agreed by the Bank shall be used. When approaching the national market, bidding documents accepted by the World Bank will be used.
2. **Review Procedure:** The World Bank will carry out prior review of the only critical contracts as specified in the procurement plan. Other procurements under the project are subject to the Bank’s ex-post review unless otherwise specified in the procurement schedule given below in Section V.
3. **Retroactive financing:** Retroactive Financing will be considered under the project as specified in Section V, subject to the conditions defined in paragraphs 5.1 and 5.2 of the Procurement Regulations for Borrowers.
4. **Procurement of Second-Hand Goods:** Procurement of second-hand goods may be considered under the project, where justified and needed to respond to emergency.
5. **Domestic preference** (*as specified under paragraph 5.51 of the Procurement Regulations*): Applicable when open international competitive procurement is used to procure goods and the Bank’s Standard Procurement Document used for the subject procurement has standard provisions to use margin of domestic preference.
6. Procurement method and market approach for Contract No CS-C2.2-02a, b, c..... “Consultancy Services for **EdTech Innovation Hub** Research & Development Activities of digital contents and EdTech solutions” below in Section V, shall be further detailed in the PPSD during the project implementation stage and will be implemented upon approval of the World Bank.
7. **Operational costs.** will not be considered under procurement implementation which could be the incremental expenses, including office supplies, vehicles operation and maintenance cost, maintenance of equipment, communication costs (including network payments to Turk Telecom and payments made by TRT to TURKSAT), rental expenses, utilities expenses, consumables, transport and

accommodation, per diem, honorarium paid to the individuals invited to training activities and Working Groups, cost for procurement advertisements, and salaries of locally contracted support staff.

PROCUREMENT PLAN Turkey : Safe Schooling and Distance Education Project

General Information

Country: Turkey Bank's Approval Date of the Original Procurement Plan: 2020-07-17
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-28
 Project ID: P173997 GPN Date: 2020-06-24
 Project Name: Safe Schooling and Distance Education Project
 Loan / Credit No: IBRD / 91520
 Executing Agency(ies) Ministry of National Education – DG for Innovation and Educational Technologies (DGİET)

WORKS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|----------------------------------------------|-------------------|------------------------------------------------------------|-------------|------------------------|-----------------|-----------------------------|------------------------|------------------|---------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|----------------------------------------|--------|------------------------------------------|------------|-----------------------------|--------|-----------------------------------------|--------|----------------------------------------------------|--------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| CW-C3.1-01 / PU Office Refurbishment Works | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 730,288.34 | Signed | | | | | | | 2021-04-01 | 2021-03-10 | | | | | | | 2021-05-04 | 2021-04-12 | 2022-10-26 | |
| CW-C2.1-01 / EBA Studios Refurbishment Works | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 56,497.18 | Signed | | | | | | | 2021-08-07 | 2021-07-28 | | | | | | | 2021-09-09 | 2021-08-11 | 2021-11-08 | |

GOODS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | |
|-------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|---------------------------------------------------------------------------|-------------|------------------------|-----------------|-----------------------------|------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|------------|----------------------------------------|------------|------------------------------------------|------------|-----------------------------|--------|-----------------------------------------|--------|----------------------------------------------------|--------|-----------------|--------|---------------------|------------|------------|--|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |
| GO-C3.1-02 / Procurement of an Accounting Software | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 11,323.37 | Signed | | | | | | | 2020-07-31 | 2020-12-17 | | | | | | | | | 2020-08-15 | 2020-12-28 | 2020-08-30 | |
| GO-C1.1-01A / Procurement of Servers, Network Devices for Data Centers, SAN Switch License Upgrades and VMware Licenses (in Separate Lots) | IBRD / 91520 | Emergency Connectivity and IT Infrastructure for Education in Emergencies | Post | Direct Selection | Direct | | | 244,819.83 | Signed | | | 2020-06-04 | 2020-07-14 | 2020-06-09 | 2020-06-09 | | | | | | | | | | | 2020-07-17 | 2020-07-17 | 2023-07-24 | |
| GO-C1.1-01B / Procurement of Servers, Network Devices for Data Centers, SAN Switch License Upgrades and VMware Licenses | IBRD / 91520 | Emergency Connectivity and IT Infrastructure for Education in Emergencies | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 1,053,587.69 | Signed | | | | | | | 2020-07-25 | 2020-09-03 | | | | | | | | | 2020-08-30 | 2020-10-09 | 2023-10-15 | |
| GO-C1.1-01C / Procurement of Oracle License & Advanced Customer Service (ACS) | IBRD / 91520 | Emergency Connectivity and IT Infrastructure for Education in Emergencies | Post | Direct Selection | Direct | | | 0.00 | Canceled | | | 2020-08-26 | | 2020-08-31 | | | | | | | | | | | | 2020-09-15 | | 2021-09-15 | |
| GO-C1.1-01D / Procurement of FS Vpiron 4450 load balancer blades | IBRD / 91520 | Emergency Connectivity and IT Infrastructure for Education in Emergencies | Post | Direct Selection | Direct | | | 0.00 | Canceled | | | 2020-08-26 | | 2020-08-31 | | | | | | | | | | | | 2020-09-15 | | 2021-09-15 | |
| GO-C1.1-01 D / Procurement of FS Vpiron 4450 load balancer blades | IBRD / 91520 | Emergency Connectivity and IT Infrastructure for Education in Emergencies | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 340,000.00 | Signed | | | | | | | 2020-10-21 | 2020-10-22 | | | | | | | | | 2020-11-19 | 2020-11-25 | 2024-01-08 | |
| GO-C1.1-01 C / Procurement of Oracle License & Advanced Customer Service (ACS) | IBRD / 91520 | Emergency Connectivity and IT Infrastructure for Education in Emergencies | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 103,907.23 | Signed | | | | | | | 2020-10-22 | 2020-10-22 | | | | | | | | | 2020-11-16 | 2020-11-10 | 2021-11-16 | |
| GO-C1.1-02 / Procurement of Data Storage Unit | IBRD / 91520 | Emergency Connectivity and IT Infrastructure for Education in Emergencies | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 857,000.00 | Signed | | | | | | | 2020-12-05 | 2020-12-17 | | | | | | | | | 2021-01-10 | 2021-01-08 | 2023-12-31 | |
| GO-C3.1-01 / Procurement of Office Furniture & Hardware for PU (in Separate Lots) | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | 2021-07-30 | | 2021-08-29 | |
| GO-C2.1-03 / Goods (i.e. video cameras, mics, other audio-visual production equipment & software) for In-House Content Development (in separate lots) | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | | | | | | | | | | | 2021-12-01 | | 2024-01-16 | |
| GO-C2.1-03 A / Procurement of Computers and Peripheral Units | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | | 2021-03-27 | 2021-03-22 | | | | | | | | | 2021-05-22 | | 2023-07-21 | |
| GO-C2.1-03A / Procurement of computers and computer peripherals for in-house content development | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | | 2021-02-06 | 2021-02-10 | | | | | | | | | 2021-04-03 | | 2023-06-02 | |
| GO-C1.1-03 / Procurement of Firewall | IBRD / 91520 | Emergency Connectivity and IT Infrastructure for Education in Emergencies | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 680,000.00 | Signed | | | | | | | 2021-04-20 | 2021-04-14 | | | | | | | | | 2021-05-15 | 2021-05-27 | 2023-05-15 | |
| GO-C2.1-03 A / Procurement of Computers and Peripheral Units | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 98,062.73 | Signed | | | | | | | 2021-05-05 | 2021-04-30 | | | | | | | | | 2021-06-30 | 2021-06-16 | 2023-06-30 | |
| GO-C1.1-04 / Procurement of Storage Unit | IBRD / 91520 | Emergency Connectivity and IT Infrastructure for Education in Emergencies | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 648,100.00 | Signed | | | | | | | 2021-07-05 | | | | | | | | | | 2021-08-31 | 2021-07-14 | 2021-10-30 | |

| | | | | | | | | | | | | | | | | | | | | | | | |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|---------------------------------------------------------------------------|-------|------------------------|----------------------|-----------------------------|--|-----------|------------------------|--|--|--|--|--|--|------------|------------|------------|------------|------------|------------|------------|------------|
| GO-C1.2-01 / System Design/ Software Interoperability /Data Integration and Implementation, including integration of Inclusive, Accessible and Equitable Digital Contents and EdTech solutions | IBRD / 91520 | Emergency Connectivity and IT Infrastructure for Education in Emergencies | Prior | Request for Bids | Open – International | Single Stage – One Envelope | | 0.00 | Pending Implementation | | | | | | | 2021-10-10 | 2021-11-10 | | 2021-12-10 | 2022-01-09 | 2022-02-07 | | 2023-08-10 |
| GO-C2.1-03B / Procurement of Equipment for In-House Content Development (video cameras, mics, other audio-visual production equipment, etc.) | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 59,419.64 | Signed | | | | | | | | 2021-07-20 | 2021-06-30 | | | 2021-08-12 | 2021-08-03 | 2021-10-11 |
| GO-C2.1-03B-2 / Procurement of Equipment for In-House Content Development (video cameras, mics, other audio-visual production equipment, etc.) | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 27,519.66 | Signed | | | | | | | | 2021-07-20 | 2021-07-06 | | | 2021-08-12 | 2021-08-12 | 2021-10-11 |
| GO-C2.1-03C / Storage Unit for Digital Archiving System | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 22,674.35 | Signed | | | | | | | | 2021-08-20 | 2021-07-16 | | | 2021-09-15 | 2021-08-06 | 2021-11-14 |

NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|---------------------------------------------------------------------------|-------------|------------------------|----------------------|-----------------------------|------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|----------------------------------------|------------|------------------------------------------|------------|-----------------------------|--------|-----------------------------------------|------------|----------------------------------------------------|------------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| NCS-C2.1-01A / Production of Digital Content for School Closure and for Students with Special Needs, including translation, audio description, shooting and production | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 226,467.37 | Signed | | | | | | | | 2020-11-06 | 2020-11-17 | | | | | 2020-11-20 | 2020-12-22 | 2021-03-20 | | |
| NCS-C1.1-02 / Procurement of Content Delivery Network Service | IBRD / 91520 | Emergency Connectivity and IT Infrastructure for Education in Emergencies | Post | Direct Selection | Direct | | | 175,845.25 | Signed | | | | | 2020-12-04 | 2020-12-03 | 2020-12-16 | 2021-01-15 | | | | | 2021-01-20 | 2021-02-15 | 2022-01-01 | | | |
| NCS-C1.1-01 / Extension of existing Virtual Classroom Service Contract from Zoom | IBRD / 91520 | Emergency Connectivity and IT Infrastructure for Education in Emergencies | Post | Direct Selection | Direct | | | 937,500.00 | Signed | | | | | 2020-03-01 | 2020-03-18 | 2020-03-08 | 2020-03-18 | | | | | 2020-03-17 | 2020-03-17 | 2021-07-10 | | | |
| NCS-C2.1-02A / Production of School Reopening Outreach Digital Content – Public Service Announcement Videos | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 43,295.23 | Signed | | | | | | | | 2021-03-01 | 2021-02-25 | | | | | 2021-03-18 | 2021-03-15 | 2021-05-17 | | |
| NCS-C2.1-02B / Production of School Reopening Outreach Digital Content (Posters) | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 0.00 | Pending Implementation | | | | | | | | 2021-07-16 | | | | | | 2021-07-23 | | 2021-08-18 | | |
| NCS-C1.2-02 / Procurement of Content Delivery Network Service | IBRD / 91520 | Emergency Connectivity and IT Infrastructure for Education in Emergencies | Prior | Request for Bids | Open – International | Single Stage – One Envelope | | 0.00 | Pending Implementation | | | | | 2021-05-15 | | 2021-06-12 | | | | | 2021-07-12 | 2021-08-01 | 2021-09-07 | | 2023-09-22 | | |
| NCS-C1.2-04 / Procurement of Test Services | IBRD / 91520 | Emergency Connectivity and IT Infrastructure for Education in Emergencies | Post | Request for Bids | Open – International | Single Stage – One Envelope | | 0.00 | Pending Implementation | | | | | 2021-04-15 | | 2021-04-15 | | | | | 2021-04-30 | 2021-05-20 | 2021-06-24 | | 2023-01-09 | | |
| NCS-C2.1-01B / Digital Content Audio Description and Digital Content Production for Visually-Impaired Students (Production of Digital Content for School Closure and for Students with Special Needs, including translation, audio description, shooting and production) | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 116,842.73 | Signed | | | | | | | | 2021-04-01 | 2021-03-22 | | | | | 2021-04-15 | 2021-04-08 | 2021-08-13 | | |
| NCS-C1.2-04A / Procurement of Test Services | IBRD / 91520 | Emergency Connectivity and IT Infrastructure for Education in Emergencies | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 0.00 | Canceled | | | | | | | | 2021-01-20 | 2021-02-12 | | | | | 2021-03-17 | | 2021-09-13 | | |
| NCS-C1.2-03 / Procurement of Virtual Classroom Service (LOOK Virtual Classrooms) | IBRD / 91520 | Emergency Connectivity and IT Infrastructure for Education in Emergencies | Prior | Request for Bids | Open – International | Single Stage – One Envelope | | 0.00 | Pending Implementation | | | | | 2021-07-15 | | 2021-07-20 | | | | | 2021-08-24 | 2021-09-10 | 2021-10-15 | | 2023-12-30 | | |
| NCS-C1.2-04 A / Procurement of Test Services – Load Test | IBRD / 91520 | Emergency Connectivity and IT Infrastructure for Education in Emergencies | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 68,271.44 | Signed | | | | | | | | 2021-04-05 | 2021-06-17 | | | | | 2021-05-31 | 2021-07-09 | 2021-06-30 | | |
| NCS-C2.1-01C / Production of Videos for Answers to Questions in English for Preparation for Foreign Language Exam (Production of Digital Content for School Closure and for Students with Special Needs, including translation, audio description, shooting and production) | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 0.00 | Pending Implementation | | | | | | | | 2021-05-01 | | | | | | 2021-05-22 | | 2021-07-06 | | |
| NCS-C2.1-01D / Introductory 3D Animation Video Films for Vocational and Technical Training (47 videos of 120" each) | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Request for Quotations | Limited | Single Stage – One Envelope | | 103,454.77 | Signed | | | | | | | | 2021-06-01 | 2021-05-25 | | | | | 2021-06-22 | 2021-06-22 | 2021-09-25 | | |
| NCS-C1.2-01 / Procurement of Data Center Service or Cloud Platform Service | IBRD / 91520 | Emergency Connectivity and IT Infrastructure for Education in Emergencies | Prior | Request for Bids | Open – International | Single Stage – One Envelope | | 0.00 | Pending Implementation | | | | | 2021-10-20 | | 2021-11-17 | | | | | 2021-12-17 | 2022-01-07 | 2022-01-25 | | 2023-12-21 | | |

| | | | | | | | | | | | | | | | | | | | | | | | | |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-----------------------------------------------------|------|--|------------------------|---------|-----------------------------|--|-----------|------------------------|--|--|--|--|--|------------|------------|--|--|--|------------|------------|------------|------------|
| NCS-C2.1-01E / Audio description of textbooks (Production of Digital Content for School Closure and for Students with Special Needs, including translation, audio description, shooting and production) | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | | Request for Quotations | Limited | Single Stage - One Envelope | | 54,893.32 | Signed | | | | | | 2021-08-04 | 2021-07-26 | | | | 2021-08-25 | 2021-08-12 | 2021-11-23 | |
| NCS-C2.1-01F / Production of Digital Content for School Closure and for Students with Special Needs, including translation, audio description, shooting and production - (Production of Digital Contents with Sign Language) | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | 2021-10-01 | | | | | | 2021-10-29 | | 2022-04-27 |

CONSULTING FIRMS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | | |
|-----------------------------------------------------------------------------------------------------------------------------------|-------------------|---------------------------------------------------------------------------|-------------|------------------------------------|----------------------|---------------|----------------------|------------------------|--------------------|------------|-------------------------------|------------|--------------------------------------------|------------|---------------------------------|--------|------------------------------------------|--------|----------------------------------|--------|----------------------------------------------------------|------------|-----------------|------------|---------------------|------------|---------|
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned |
| CS-C3.2-01 / Consultancy Services for Generating Lessons Learned and e-learning Resilience | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Post | Consultant Qualification Selection | Open - National | | 0.00 | Pending Implementation | 2022-08-31 | | 2022-09-15 | | 2022-09-29 | | | | | | | | | 2022-10-06 | | 2022-11-15 | | 2023-06-29 | |
| CS-C3.2-02 / Consultancy Services for Disaster Risk Management and Education in Emergencies | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Post | Consultant Qualification Selection | Open - National | | 0.00 | Pending Implementation | 2022-08-31 | | 2022-09-15 | | 2022-09-29 | | | | | | | | | 2022-10-06 | | 2022-11-15 | | 2023-05-14 | |
| CS-C3.1-16 / Consulting Services for an Impact Evaluation Study | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Post | Consultant Qualification Selection | Open - National | | 0.00 | Pending Implementation | 2022-06-15 | | 2022-07-06 | | 2022-08-19 | | | | | | | | | 2022-09-18 | | 2022-10-23 | | 2023-06-30 | |
| CS-C2.2-01 / Consultancy Services for Needs Assessment and Design of Digital Content & Education Technology Development Ecosystem | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Consultant Qualification Selection | Open - National | | 0.00 | Pending Implementation | 2021-09-01 | | 2021-09-14 | | 2021-10-05 | | | | | | | | | 2021-10-12 | | 2021-11-14 | | 2022-12-31 | |
| CS-C1.2-01 / Consultancy Services for Feasibility Study/ Needs Analysis, Technical Design and Implementation Support | IBRD / 91520 | Emergency Connectivity and IT Infrastructure for Education in Emergencies | Prior | Consultant Qualification Selection | Open - International | | 0.00 | Under Implementation | 2021-03-26 | 2021-04-01 | 2021-04-19 | 2021-04-20 | 2021-05-19 | 2021-06-18 | | | | | | | | 2021-06-03 | | 2021-06-22 | | 2024-01-10 | |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US\$) | Process Status | Teams of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|------------------------------------------------------------|-------------|---------------------------------|-----------------|---------------|----------------------|----------------|--------------------|------------|----------------------------------------------|------------|---------------------------|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| CS-C3.1-01 / Selection of a Procurement Specialist | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Post | Individual Consultant Selection | Limited | | 56,511.50 | Signed | 2020-07-10 | 2020-10-23 | 2020-07-13 | 2020-10-21 | 2020-07-16 | 2020-11-04 | 2020-07-20 | 2020-11-05 | | 2023-06-30 |
| CS-C3.1-02 / Selection of a Financial Management Specialist | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Post | Individual Consultant Selection | Open | | 37,935.05 | Signed | 2020-07-16 | 2020-07-17 | 2020-08-14 | 2020-09-24 | 2020-08-19 | 2020-10-01 | 2020-08-29 | 2020-10-14 | | 2023-06-30 |
| CS-C3.1-11 / Selection of a Communication Specialist | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Post | Individual Consultant Selection | Open | | 22,115.40 | Signed | 2020-06-12 | 2020-11-19 | 2020-08-11 | 2020-12-01 | 2020-08-16 | 2020-12-01 | 2020-09-15 | 2020-12-16 | | 2023-06-30 |
| CS-C3.1-12 / Selection of a Social Safeguards Specialist | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Post | Individual Consultant Selection | Open | | 48,622.43 | Signed | 2020-06-12 | 2020-08-31 | 2020-08-11 | 2020-11-03 | 2020-08-15 | 2020-11-03 | 2020-09-15 | 2020-11-05 | | 2023-06-30 |
| CS-C3.1-13 / Selection of an Environmental Safeguards Specialist | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Post | Individual Consultant Selection | Open | | 56,219.00 | Signed | 2020-06-12 | 2020-08-31 | 2020-08-15 | 2021-03-03 | 2020-08-20 | 2020-11-03 | 2020-09-15 | 2020-11-15 | | 2023-06-30 |
| CS-C3.1-05B / Content Development Specialist (Supply - Production Planning and Delivery) | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Post | Individual Consultant Selection | Open | | 34,797.02 | Signed | 2020-10-27 | 2020-11-17 | 2020-11-24 | 2021-02-09 | 2020-11-27 | 2021-02-09 | 2020-12-03 | 2021-02-11 | | 2023-06-30 |
| CS-C3.1-05C / Content Development Specialist - Education and Curricular Strategy | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Post | Individual Consultant Selection | Open | | 36,536.87 | Signed | 2020-10-27 | 2020-11-17 | 2020-11-24 | 2021-02-09 | 2020-11-27 | 2021-02-09 | 2020-12-03 | 2021-03-17 | | 2023-06-30 |
| CS-C3.1-10B / Short-Term, Report-Based Individual Consulting Services for Review and Revision of the Terms of Reference of Consultancy Services for Feasibility Study/ Needs Analysis & Technical Design and for Review of the Consultants' Technical Proposal | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Post | Individual Consultant Selection | Limited | | 8,750.00 | Signed | 2021-03-01 | 2021-03-01 | 2021-03-06 | 2021-02-25 | 2021-03-11 | 2021-03-01 | 2021-03-13 | 2021-03-02 | | 2021-05-27 |
| CS-C3.1-10A / Selection of Probity Assurance Provider in CCS Negotiation process for Feasibility and Needs Assessment Contract | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Prior | Individual Consultant Selection | Limited | | 10,446.14 | Signed | 2021-03-24 | 2021-04-21 | 2021-03-29 | 2021-04-30 | 2021-04-03 | 2021-05-05 | 2021-04-05 | 2021-05-07 | | 2021-06-19 |
| CS-C3.1-05A / Digital Content Developer - Team Leader | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2020-10-27 | 2020-10-20 | 2020-11-24 | 2021-01-14 | 2020-11-27 | 2021-01-14 | 2020-12-03 | | | 2023-06-30 |

| | | | | | | | | | | | | | | | | | |
|-------------------------------------------------------------------------------------------------------------------------|--------------|------------------------------------------------------------|------|---------------------------------|------|------|------------------------|------------|------------|------------|------------|------------|------------|------------|--|------------|--|
| CS-C3.1-04 / Selection of An E Learning Specialist | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2021-03-29 | | 2021-04-24 | | 2021-04-26 | | 2021-04-28 | | 2023-12-13 | |
| CS-C3.1-04 / E-Learning Expert | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2020-10-14 | 2020-11-09 | 2020-11-09 | 2020-12-27 | 2020-11-11 | 2021-02-10 | 2020-11-13 | | 2023-06-30 | |
| CS-C3.1-03 / Selection of a Monitoring & Evaluation Specialist | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2021-04-30 | | 2021-06-04 | | 2021-06-09 | | 2021-06-19 | | 2023-12-31 | |
| CS-C2.1-01A / Recruitment of Additional Technical Staff for In-house Digital Content Development, - Graphic Designer | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-08-31 | 2021-08-10 | 2021-09-28 | | 2021-10-01 | | 2021-10-07 | | 2023-12-31 | |
| CS-C2.1-01B-1 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Cameraman (1) | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-08-31 | 2021-08-10 | 2021-09-28 | | 2021-10-01 | | 2021-10-07 | | 2023-12-31 | |
| CS-C2.1-01B-2 / Recruitment of Additional Technical Staff for In-house Digital Content Development-Cameraman (2) | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-08-31 | 2021-08-10 | 2021-09-28 | | 2021-10-01 | | 2021-10-07 | | 2023-12-31 | |
| CS-C2.1-01C-1 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Video Editor (1) | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-08-31 | 2021-08-10 | 2021-09-28 | | 2021-10-01 | | 2021-10-07 | | 2023-12-31 | |
| CS-C2.1-01C-2 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Video Editor (2) | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-08-31 | 2021-08-10 | 2021-09-28 | | 2021-10-01 | | 2021-10-07 | | 2023-12-31 | |
| CS-C2.1-01D-1 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Sound Operator (1) | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-08-31 | 2021-08-10 | 2021-09-28 | | 2021-10-01 | | 2021-10-07 | | 2023-12-31 | |
| CS-C2.1-01D-2 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Sound Operator (2) | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-08-31 | 2021-08-10 | 2021-09-28 | | 2021-10-01 | | 2021-10-07 | | 2023-12-31 | |
| CS-C2.1-01E / Recruitment of Additional Technical Staff for In-house Digital Content Development - Director | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-08-31 | 2021-08-10 | 2021-09-28 | | 2021-10-01 | | 2021-10-07 | | 2023-12-31 | |
| CS-C2.1-01F / Recruitment of Additional Technical Staff for In-house Digital Content Development - Producer | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-08-31 | 2021-08-10 | 2021-09-28 | | 2021-10-01 | | 2021-10-07 | | 2023-12-31 | |
| CS-C3.1-07 / Selection of a Business Analyst | IBRD / 91520 | Institutional Capacity for Education Technology Resilience | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2021-08-31 | | 2021-10-05 | | 2021-10-10 | | 2021-10-20 | | 2023-12-31 | |
| CS-C2.1-01B-3 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Cameraman #3 | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2021-09-30 | | 2021-11-05 | | 2021-11-08 | | 2021-11-14 | | 2023-12-31 | |
| CS-C2.1-01C-3 / Recruitment of Additional Technical Staff for In-house Digital Content Development - Video Editor #3 | IBRD / 91520 | Digital Content and Pedagogy for Safety and Quality | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2021-09-30 | | 2021-11-05 | | 2021-11-08 | | 2021-11-14 | | 2023-12-31 | |