

## Sample Procurement Plan

***(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)***

*(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).*

### **I. General**

- 1. Bank's approval Date of the procurement Plan** *[Original: December 2007]; Revision 15 of Updated Procurement Plan, June 2010]*
- 2. Date of General Procurement Notice:** Dec 24, 2006
- 3. Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

### **II. Goods and Works and non-consulting services.**

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	<b>Procurement Method</b>	<b>Prior Review Threshold US\$</b>	<b>Comments</b>
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

- 2. Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

July 9, 2010

3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines:** [*Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable*]
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*
5. **Any Other Special Procurement Arrangements:** [*including advance procurement and retroactive financing, if applicable*] *5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject to retroactive financing and advanced procurement)**

*[List the Packages which require Bank's prior review first and then the other packages]*

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 <sup>st</sup> contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 <sup>st</sup> contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

July 9, 2010

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>
<b>Ref. No.</b>	<b>Description of Assignment</b>	<b>Estimated Cost US\$ million</b>	<b>Packages</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other	0.83	1	Prior	CQS

	methods				
--	---------	--	--	--	--

**PROCUREMENT PLAN** Western Africa : Ebola Emergency Response Project

**General Information**

Country: Western Africa Bank's Approval Date of the Original Procurement Plan: 2018-04-16  
 Project ID: P152359 Revised Plan Date(s): (comma delineated, leave blank if non 2021-06-25  
 Project Name: Ebola Emergency Response Project GPN Date:  
 Loan / Credit No: IDA / D0080  
 Executing Agency(ies) Ministry of Health and Social Welfare

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LR-MOHSW-59304-CW-RFB / Construction of 155 bed rooms Redevelopment Hospital Phase I	IDA / D0080	Component 1: Support to the EVD Outbreak Response Plans and Strengthening Essential Health Services	Prior	Request for Bids	Open - International	Single Stage - Two Envelope				12,500,000.00	0.00	Under Review	2018-04-30	2018-04-23	2018-07-16	2018-05-03	2018-07-16	2018-04-30	2018-05-05	2018-04-25			2018-09-24	2017-08-16	2018-12-07	2018-05-17	2019-01-11		2020-07-04

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
LR-MOHSW-51567-CO-RFQ / Procurement of Teaching equipment for AMD	IDA / D0080	Component 6: Post-Ebola Strengthening of Health Systems and Epidemic Preparedness	Post	Request for Quotations	Open - International	Single Stage - One Envelope		61,009.00	0.00	Pending Implementation																					
LR-MOHSW-51653-CO-DIR / Procurement of UPS Standards for LMHRA	IDA / D0080	Component 4: Provision of Essential Public Services	Post	Direct Selection	Direct			45,000.00	0.00	Pending Implementation			2018-04-26				2018-05-01														
LR-MOHSW-61507-CO-RFQ / Printing of CHAS Ledgers	IDA / D0080	Component 6: Post-Ebola Strengthening of Health Systems and Epidemic Preparedness	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Under Implementation							2018-05-07	2018-04-10													
LR-MOHSW-117467-CO-RFQ / Purchase of Assorted Laptops for use by RI, PIU, and SCM.	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation																					
LR-MOHSW-117468-CO-RFQ / Purchase of Two Buses (one 30-seater and one 18-seater) for AMD Students and Staff	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		130,000.00	0.00	Pending Implementation																					
LR-MOHSW-117904-CO-DIR / Purchase and Installation of 100 KVA Transformer for AM Dogliotti College of Medicine	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Direct Selection	Direct			10,000.00	0.00	Pending Implementation			2019-06-26				2019-07-01														
LR-MOHSW-117907-CO-RFQ / Purchase of Motorbike for use by Infrastructure Unit	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,000.00	0.00	Pending Implementation																					
LR-MOHSW-153688-CO-RFQ / Purchase of Desk, Chairs, and Cubicle for use by the External Aid Unit	IDA / D0080	Component 6: Post-Ebola Strengthening of Health Systems and Epidemic Preparedness	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	5,925.00	Signed																					
LR-MOHSW-167181-CO-RFQ / Purchase & Installation of Internet Equipment for AMD	IDA / D0080	Component 6: Post-Ebola Strengthening of Health Systems and Epidemic Preparedness	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	0.00	Pending Implementation																					
LR-MOHSW-167184-CO-RFQ / Purchase of Chemicals/Reagents for LMHRA	IDA / D0080	Component 6: Post-Ebola Strengthening of Health Systems and Epidemic Preparedness	Post	Request for Quotations	Open	Single Stage - One Envelope		197,861.00	0.00	Cancelled																					
LR-MOHSW-167178-CO-RFQ / Purchase of Laptop Computers for PPMU	IDA / D0080	Component 6: Post-Ebola Strengthening of Health Systems and Epidemic Preparedness	Post	Request for Quotations	Limited	Single Stage - One Envelope		32,500.00	32,000.00	Completed																					
LR-MOHSW-181076-CO-RFQ / Purchase of Laptop Computers for Health Financing Unit	IDA / D0080	Component 6: Post-Ebola Strengthening of Health Systems and Epidemic Preparedness	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,705.00	7,018.00	Completed																					
LR-MOHSW-189011-CO-RFB / Purchase of Chemicals/Reagents for LMHRA	IDA / D0080	Component 6: Post-Ebola Strengthening of Health Systems and Epidemic Preparedness	Post	Request for Bids	Open - International	Single Stage - One Envelope		197,861.00	0.00	Under Implementation			2020-09-30	2020-09-09	2020-10-05	2020-09-09							2020-11-16		2020-12-16						
LR-MOHSW-189007-CO-RFQ / Purchase of One (1) Piece of Vehicle for use by the Health Financing Unit	IDA / D0080	Component 6: Post-Ebola Strengthening of Health Systems and Epidemic Preparedness	Post	Request for Quotations	Limited	Single Stage - One Envelope		52,000.00	0.00	Pending Implementation																					
LR-MOHSW-189008-CO-RFQ / Printing of Health Financing Unit RDC Operational Manual	IDA / D0080	Component 6: Post-Ebola Strengthening of Health Systems and Epidemic Preparedness	Post	Request for Quotations	Limited	Single Stage - One Envelope		37,500.00	0.00	Pending Implementation																					
LR-MOHSW-211825-CO-DIR / Purchase of Dialysis Kit Consumables, and Maintenance Services	IDA / D0080	Component 1: Support to the EVD Outbreak Response Plans and Strengthening Essential Health Services	Prior	Direct Selection	Direct			377,400.00	0.00	Cancelled					2021-03-16	2021-01-13	2021-03-21														



LR-MOHWS-59321-CS-INDV / Recruit TA to develop internship programs and systems guidelines for LMDC	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Individual Consultant Selection	Open		19,500.00	0.00	Pending Implementation	2018-07-25	2018-09-12	2018-10-03	2018-11-07	2019-05-06
LR-MOHWS-59327-CS-INDV / Recruitment of Internship Program Director for LMDC	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Individual Consultant Selection	Open		25,350.00	0.00	Pending Implementation	2017-07-28	2017-09-15	2017-10-06	2017-11-10	2018-05-09
MOH-REF-20 / Recruitment of Associate Dean for AMD	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Individual Consultant Selection	Open		56,000.00	0.00	Pending Implementation	2018-02-28	2018-04-18	2018-05-09	2018-06-13	2018-12-10
LR-MOHWS-59325-CS-INDV / Recruitment of Regional HR Officers (4)	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Individual Consultant Selection	Open		46,800.00	0.00	Under Implementation	2018-07-31	2018-05-02	2018-09-18	2018-10-09	2018-11-13
LR-MOHWS-59318-CS-INDV / Recruitment of Payroll Officers	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Individual Consultant Selection	Open		11,250.00	0.00	Under Implementation	2018-06-28	2018-05-02	2018-08-16	2018-09-06	2018-10-11
MOH-REF-22 / Recruitment of HR Planning Officer	IDA / D0080	Component 1: Support to the EVD Outbreak Response Plans and Strengthening Essential Health Services	Post	Individual Consultant Selection	Open		15,300.00	0.00	Pending Implementation	2017-12-16	2018-02-03	2018-02-24	2018-03-31	2019-03-26
LR-MOHWS-99577-CS-CDS / Consultancy for Equipment Assessment & The Development of Specifications for New Redemption Hospital.	IDA / D0080	Component 1: Support to the EVD Outbreak Response Plans and Strengthening Essential Health Services	Post	Direct Selection	Direct		49,280.00	0.00	Under Implementation	2019-02-18	2019-02-06	2019-02-28		2019-05-04
LR-MOHWS-106729-CS-CDS / Hiring of Consultant to Provide Outstanding Design and Supervision Consultant Services for the New Redemption Hospital Phase-1 Project	IDA / D0080	Component 1: Support to the EVD Outbreak Response Plans and Strengthening Essential Health Services	Post	Direct Selection	Direct		490,000.00	0.00	Under Implementation	2019-04-05	2019-03-26	2019-04-15		2019-06-19
LR-MOHWS-117462-CS-CDS / Recruitment of Pediatric Consultant-1 for LCPS	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Direct Selection	Direct		36,882.00	0.00	Under Implementation	2019-06-01	2016-05-16	2019-06-11	2019-06-06	2019-08-15
LR-MOHWS-117464-CS-CDS / Recruitment of Pediatric Consultant-2 for LCPS	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Direct Selection	Direct		25,382.00	0.00	Under Implementation	2019-06-01	2016-05-16	2019-06-11		2019-08-15
LR-MOHWS-117461-CS-CDS / Recruitment of OB/GYN Consultant-1 for LCPS	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Direct Selection	Direct		16,921.00	0.00	Pending Implementation	2019-06-01		2019-06-11		2019-08-15
LR-MOHWS-117463-CS-CDS / Recruitment of OB/GYN Consultant-2 for LCPS	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Direct Selection	Direct		16,921.00	0.00	Pending Implementation	2019-06-01		2019-06-11		2019-08-15
LR-MOHWS-117466-CS-CDS / Recruitment of Surgical Consultant-1 for LCPS	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Direct Selection	Direct		16,921.00	0.00	Pending Implementation	2019-06-01		2019-06-11		2019-08-15
LR-MOHWS-117465-CS-CDS / Recruitment of Surgical Consultant-2 for LCPS	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Direct Selection	Direct		16,921.00	0.00	Pending Implementation	2019-06-01		2019-06-11		2019-08-15
LR-MOHWS-147196-CS-INDV / Recruitment of Specialist Faculty in Surgery_EDEK	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Direct Selection	Direct		120,000.00	0.00	Under Implementation	2019-09-01	2019-11-19	2019-09-11	2019-08-01	2019-11-15
LR-MOHWS-147202-CS-INDV / Recruitment of Specialist Faculty in Surgery_MUSHAM	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Direct Selection	Direct		84,000.00	0.00	Under Implementation	2019-10-01	2019-11-19	2019-10-11	2019-08-08	2019-12-15
LR-MOHWS-147212-CS-INDV / Recruitment of Specialist Faculty Chair in Pediatrics_FINJO	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Direct Selection	Direct		120,000.00	0.00	Under Implementation	2019-09-01	2019-11-19	2019-09-11	2019-07-08	2019-11-15
LR-MOHWS-147213-CS-INDV / Recruitment of Specialist Faculty in Pediatrics_READI	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Direct Selection	Direct		84,000.00	0.00	Under Implementation	2019-09-01	2019-11-19	2019-09-11	2019-07-08	2019-11-15
LR-MOHWS-147200-CS-INDV / Recruitment of Specialist Faculty in Pediatrics_MAGDA	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Direct Selection	Direct		84,000.00	0.00	Under Implementation	2019-09-01	2019-11-19	2019-09-11	2019-07-08	2019-11-15
LR-MOHWS-147204-CS-INDV / Recruitment of Specialist Faculty in Obstetrics and Gynecology_WODUV	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Direct Selection	Direct		84,000.00	0.00	Under Implementation	2019-09-01	2019-11-19	2019-09-11	2019-08-08	2019-11-06
LR-MOHWS-147201-CS-INDV / Recruitment of Specialist Faculty in Obstetrics and Gynecology_STEGIA	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Direct Selection	Direct		120,000.00	0.00	Under Implementation	2019-09-01	2019-11-19	2019-09-11	2019-07-10	2019-11-15

LR-MOHSW-14215-CS-INDV / Recruitment of Specialist Faculty Chair in Internal Medicine_SUNCHI	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Direct Selection	Direct	120,000.00	0.00	Under Implementation	2019-09-01	2019-11-19	2019-09-11	2019-07-10		2019-11-15	2020-05-13
LR-MOHSW-167182-CS-INDV / Hiring of an International Procurement Consultant for IFSH	IDA / D0080	Component 6: Post-Ebola Strengthening of Health Systems and Epidemic Preparedness	Post	Individual Consultant Selection	Open	256,752.00	0.00	Pending Implementation	2020-05-17		2020-07-05	2020-07-26		2020-08-30	2021-02-26
LR-MOHSW-201921-CS-INDV / Hiring of Project Manager_MTKF_PIU_MOH	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Individual Consultant Selection	Direct	78,000.00	0.00	Pending Implementation	2020-03-31		2020-04-10	2020-05-01		2020-06-05	2022-03-31
LR-MOHSW-201926-CS-INDV / Hiring of Assistant Project Manager_PIU_MOH_HFN	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Individual Consultant Selection	Direct	82,353.06	0.00	Pending Implementation	2020-10-01		2020-10-11	2020-11-01		2020-12-06	2022-03-31
LR-MOHSW-201923-CS-INDV / Hiring of Procurement Officer_PIU_MOH_IJAS	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Individual Consultant Selection	Direct	52,941.24	0.00	Pending Implementation	2020-10-01		2020-10-11	2020-11-01		2020-12-06	2022-03-31
LR-MOHSW-201922-CS-INDV / Hiring of Administrative & Finance Officer_JDK	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Individual Consultant Selection	Direct	50,000.04	0.00	Pending Implementation	2020-10-01		2020-10-11	2020-11-01		2020-12-06	2022-03-31
LR-MOHSW-237608-CS-INDV / Contract Addendum for the Hiring of Anatomy Faculty for the AMD_ANAT	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Individual Consultant Selection	Direct	70,450.00	0.00	Canceled	2021-06-06	2021-06-02	2021-06-16	2021-07-07		2021-08-11	2022-02-07
LR-MOHSW-237611-CS-INDV / Contract Addendum for the Hiring of Biochemistry Faculty for the AMD_BIOCH	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Individual Consultant Selection	Direct	70,450.00	0.00	Canceled	2021-06-07	2021-06-02	2021-06-17	2021-07-08		2021-08-12	2022-02-08
LR-MOHSW-237614-CS-INDV / Contract Addendum for the Hiring of Physiology Faculty_AMD_PHYSIO	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Individual Consultant Selection	Direct	70,450.00	0.00	Canceled	2021-06-07	2021-06-02	2021-06-17	2021-07-08		2021-08-12	2022-02-08
LR-MOHSW-237619-CS-INDV / Contract Addendum for the Hiring of Histology Faculty for the AMD_HIST	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Individual Consultant Selection	Direct	70,450.00	0.00	Canceled	2021-06-07	2021-06-02	2021-06-17	2021-07-08		2021-08-12	2022-02-08
LR-MOHSW-237621-CS-INDV / Hiring of Chair OB/CYN Faculty / Consultant for LCPS Contract Addendum for the Hiring of Chair OB/CYN Faculty for the LCPS_OB/CYN	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Individual Consultant Selection	Direct	78,550.00	0.00	Pending Implementation	2021-06-14		2021-06-24	2021-07-15		2021-08-19	2022-02-15
LR-MOHSW-237626-CS-INDV / Hiring of OB/CYN Faculty / Consultant for LCPS Contract Addendum for the Hiring of OB/CYN Faculty for the LCPS	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Individual Consultant Selection	Direct	65,050.00	0.00	Pending Implementation	2021-06-13		2021-06-23	2021-07-14		2021-08-18	2022-02-14
LR-MOHSW-237628-CS-INDV / Hiring of Pediatrics Faculty/Consultant for LCPS	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Individual Consultant Selection	Direct	65,050.00	0.00	Pending Implementation	2021-06-13		2021-06-23	2021-07-14		2021-08-18	2022-02-14
LR-MOHSW-237620-CS-INDV / Contract Addendum for the Hiring of Biostatistics /Community Health for AMD	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Individual Consultant Selection	Direct	70,450.00	0.00	Pending Implementation	2021-06-07		2021-06-17	2021-07-08		2021-08-12	2022-02-08
LR-MOHSW-239993-CS-INDV / Contract Addendum for the Hiring of Physiology Faculty_AMD_PHYSIO	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Individual Consultant Selection	Direct	70,450.00	0.00	Pending Implementation	2021-06-16		2021-06-26	2021-07-17		2021-08-21	2022-02-17
LR-MOHSW-240003-CS-INDV / Contract Addendum for the Hiring of Biochemistry Faculty for the AMD_BIOCH	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Direct Selection	Direct	70,450.00	0.00	Pending Implementation	2021-06-17		2021-06-27			2021-08-31	2022-02-27
LR-MOHSW-240005-CS-CDS / Contract Addendum for the Hiring of Histology Faculty for the AMD_HIST	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Direct Selection	Direct	70,450.00	0.00	Pending Implementation	2021-06-24		2021-07-04			2021-09-07	2022-03-06
LR-MOHSW-240049-CS-CDS / Contract Addendum for the Hiring of Anatomy Faculty for the AMD_ANAT	IDA / D0080	Component 2: Human Resources Scale up for Outbreak Response and Essential Health Services	Post	Direct Selection	Direct	70,450.00	0.00	Pending Implementation	2021-06-17		2021-06-27			2021-08-31	2022-02-27