

## Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan** May 29, 2015
2. **Date of General Procurement Notice:** July 25, 2016
3. **Period covered by this procurement plan:** The procurement period of project covered from year June 2016 to December 2018.

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>All</i>	
2.	NCB (Goods)	<i>Above US\$ 2,000,000</i>	
3.	ICB (Works)	<i>All</i>	
4.	NCB (Works)	<i>Above US\$ 10,000,000</i>	

2. **Pre-qualification.** Not applicable.
3. **Reference to (if any) Project Operational/Procurement Manual:** June 2, 2015.
4. **Any Other Special Procurement Arrangement:** None
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** (*including those that are subject to retroactive financing and advanced procurement*)

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the NCB (Works)	<i>2.61</i>	<i>12</i>	<i>No</i>	<i>Prior/Post</i>	
2	Summary of the NCB (Goods)	<i>4.50</i>	<i>25</i>	<i>No</i>	<i>Prior/Post</i>	
3	Summary of Shopping packages (Goods, Works and Non-	<i>1.06</i>	<i>18</i>	<i>No</i>	<i>Post</i>	

March 29, 2017

	Consulting Services)					
--	----------------------	--	--	--	--	--

### **III. Selection of Consultants**

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	Above US\$1,000,000	
2.	Single Source (Firms)	For SSS, USD50,000 (Para 3.9 of Consultant Guidelines, January 2011) and all other SSS contracts.	
3.	Individual	<b>Individuals <math>\geq</math> USD 0.3 million; and for essential assignments</b> (procurement / legal consultant). For SSS, USD20,000 (Para 5.6 of Consultant Guidelines, January 2011)	

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** Not applicable.
- Consultancy Assignments with Selection Methods and Time Schedule**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>
<b>Ref. No.</b>	<b>Description of Assignment</b>	<b>Estimated Cost US\$ million</b>	<b>Packages</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
	Summary of number of contracts that will be let under QCBS	<i>1.40</i>	<i>1</i>	<i>Prior</i>	<i>QCBS</i>
	Summary of number of contracts	<i>8.14</i>	<i>88</i>	<i>Prior/Post</i>	<i>CQS/IC</i>

March 29, 2017

	that will be let under other methods				
--	---	--	--	--	--

March 29, 2017

**PROCUREMENT PLAN** Vietnam : Sustainable Agriculture Transformation Project

**General Information**  
 Country: Vietnam Bank's Approval Date of the Original Procurement Plan: 2016-08-24  
 Project ID: P145055 Revised Plan Date(s): (comma delineated, leave blank if non 2021-03-30  
 Project Name: Sustainable Agriculture Transformation Project GPN Date: 2016-07-25  
 Loan / Credit No: IDA / 57040  
 Executing Agency(ies) An Giang Province Project Management Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contr. Comple		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
XL01 / Civil works to DARD and relevant department	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				205,000.00	210,197.98	Completed					2018-01-28	2018-06-22	2018-02-02					2018-03-16	2018-07-30	2018-04-15		2018-05-20	2018-09-27	2018-10-17	
XL02 / Infrastructure construction for Vinh Thanh cooperative, Vinh Thanh Trung commune, Chau Phu district, An Giang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				210,783.00	193,963.80	Completed					2018-08-15	2018-08-31	2018-08-28					2018-09-28	2018-10-08	2018-10-18	2018-10-19	2018-11-11	2018-11-05	2019-08-08	
XL03 / Infrastructure construction for Phu Thuan cooperative, My Phu commune, Chau Phu district, An Giang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				316,782.00	293,542.21	Completed					2018-08-26	2018-08-31	2018-08-11					2018-09-30	2018-10-09	2018-10-25	2018-10-19	2018-11-23	2018-12-21	2019-07-21	
XL04 / Infrastructure construction for An Binh Cooperative, An Binh commune, Thoi Son district, An Giang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				227,505.00	213,688.59	Completed					2018-08-27	2018-08-31	2018-09-01					2018-10-01	2018-10-09	2018-10-26		2018-11-24	2018-11-05	2019-06-22	
XL05 / Infrastructure construction for FC, Tan Lap Commune, Tinh Bien district, An Giang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				432,021.00	407,367.66	Completed					2018-08-23	2018-08-31	2018-08-28					2018-09-27	2018-10-08	2018-10-27	2018-10-18	2018-12-01	2018-11-14	2019-07-29	
XL06 / Infrastructure construction for Ha Bao 1 Cooperative, Da Phouc commune, An Phu district, An Giang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope				195,976.00	184,597.24	Completed							2018-09-05								2018-10-25	2018-11-05	2019-03-24		
XL07 / Infrastructure construction for Thanh Giang cooperative, Thoi Giang commune, Thoi Son district, An Giang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				231,667.00	211,042.06	Completed					2019-04-18	2019-04-24	2019-04-23					2019-05-23	2019-06-01	2019-06-22	2019-06-07	2019-07-02	2019-07-19	2019-12-29	
XL08 / Infrastructure construction for Tay Phu cooperative, Tay Phu commune, Thoi Son district, An Giang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				351,721.00	320,395.14	Completed					2019-04-19	2019-04-24	2019-04-24					2019-05-24	2019-06-01	2019-06-23	2019-06-07	2019-07-03	2019-07-19	2020-02-28	
XL09 / Infrastructure construction for Wong Dong cooperative, Wong Dong commune, Thoi Son district, An Giang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				266,741.00	243,016.68	Signed					2019-04-19	2019-04-24	2019-04-24					2019-05-24	2019-06-01	2019-06-23	2019-06-07	2019-07-03	2019-08-01	2020-02-28	
XL10 / Infrastructure construction for Binh Thanh cooperative, Binh Thanh commune, Thoi Son district, An Giang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				374,892.00	341,426.63	Signed					2019-04-19	2019-04-24	2019-04-24					2019-05-24	2019-06-01	2019-06-23	2019-06-07	2019-07-03	2019-07-19	2020-02-28	
XL11 / Infrastructure construction for Hoa An Cooperative, O Long Xi commune, Chau Phu district, An Giang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				314,861.00	286,816.64	Completed					2019-04-22	2019-04-24	2019-04-27					2019-05-27	2019-06-01	2019-06-26	2019-06-08	2019-07-06	2019-07-19	2020-02-01	
XL12 / Infrastructure construction for Duc Thanh Cooperative, My Duc commune, Chau Phu district, An Giang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				340,204.00	309,945.70	Completed					2019-04-22	2019-04-24	2019-04-27					2019-05-27	2019-06-01	2019-06-26	2019-06-07	2019-07-06	2019-07-23	2020-01-02	
XL13 / Infrastructure construction for Tan Hoa Ramer Group, Tan Loi commune, Tinh Bien district, An Giang province	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				339,850.00	309,623.43	Completed					2019-04-22	2019-04-24	2019-04-27					2019-05-27	2019-06-01	2019-06-26	2019-06-08	2019-07-06	2019-07-19	2020-01-02	
XL23 / Infrastructure construction for sustainable rice production development in Luong An Tra commune, Tri Ton district (section from KM 2 + 800 to KM 6 + 768)	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				558,045.00	0.00	Pending Implementation					2021-05-14		2021-05-19					2021-06-18		2021-07-03		2021-07-23		2022-03-20	
XL14 / Infrastructure construction for sustainable rice production development in Tan Tuyen commune, Tri Ton district	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				517,709.00	0.00	Pending Implementation					2021-04-15		2021-04-20					2021-05-20		2021-06-09		2021-06-29		2022-02-24	
XL15 / Infrastructure construction for sustainable rice production development in Vinh Phuoc commune, Tri Ton district	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope				530,077.00	0.00	Pending Implementation					2021-04-15		2021-04-20					2021-05-20		2021-06-09		2021-06-29		2022-02-24	



Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IC-21 / Nat. Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	6,712.79	Terminated	2017-01-28	2016-07-01	2017-03-18		2017-04-08		2017-05-13	2017-04-28	2020-05-13	
IC21 / Consultant on communication strategy	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2016-09-29		2016-11-17		2016-12-08		2017-01-12		2020-01-09	
IC23 / Technical consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Canceled	2016-08-31		2016-10-19		2016-11-09		2016-12-14		2020-12-14	
IC-23 / Technical Consultant	IDA / 57040	Component B: Supporting Sustainable Rice-Based Systems	Post	Individual Consultant Selection	Open		120,000.00	12,755.10	Terminated	2016-08-30	2016-06-14	2016-10-18		2016-11-08		2017-01-04	2017-05-25	2020-12-31	