



method set forth in the Public Procurement Law of the Republic of Uzbekistan dated April 9, 2018 (the "PPL"), provided that such arrangements continue to meet requirements of the paragraph 5.4 of the Procurement Regulations and the following conditions:

- The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- Bidding documents, including contract forms, acceptable to the Bank shall be used.
- The Bidding process shall not be cancelled solely on the reason that minimum bid price is larger than the amount allocated by procuring entity for this procurement.
- There shall be no preference applied during procurement of goods and works.
- Implementing agency shall have an option to publish procurement notice without disclosing cost estimate.

Other national procurement arrangements (other than national open competitive procurement) that may be applied by the Borrower shall be consistent with paragraphs 5.5 and 5.6 of the Procurement Regulations. E-Procurement system in Republic of Uzbekistan will be used to facilitate the e-procurement transactions for World Bank financed projects when the country's own national procurement procedures will be used. In this regard, the e-Reverse Auction module and e-Catalog module can be used for Bank-funded procurement following national market approach for simple goods and works.

**6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

Contract title, Description and Category	Bank oversight	Procurement approach / Competition	Selection methods	Evaluation method	Procurement start date
Development of software for LMIS	Prior review	International / Open	QCBS	Most advantageous Proposal	Start on July 2019
Implementation Single Register	Prior		QCBS	Most	Start on

July 9, 2010

(pilot, rollout, extension)	review	International/ Open		advantageous Proposal	Feb 2020
Awareness and outreach campaigns among population	Post review	Local	CQS	Qualification	Start on Jan 2020
Pilot Assessment	Post review	Local	CQS	Qualification	Start on Sept 2019
Software and business process assessment for Pilot	Post review	Local/ Open	CQS	Qualification	Start on Sept 2019
Strategy for rollout	Post review	Local/ Open	CQS	Qualification	Start on Jan 2020
Support IT Unit for strengthening IT Governance, administration and maintenance	Post review	Local/ Open	CQS	Qualification	Start on Sept 2019
Functional review of ESC (start October 2019)	Post review	International / Open	CQS	Qualification	Start on Oct 2019
Development of the business processes for the job matching tool and maintenance	Post review	International / Open	CQS	Qualification	Start on Nov 2019
Development of a methodology and operational guidelines for individualized case management including profiling and referrals to ALMPs	Post review	International / Open	CQS	Qualification	Start on Feb 2020
Development of a strategy to outreach employers for vacancies and participation in ALMPs/subsidies	Post review	Local / Open	CQS	Qualification	Start on Feb 2020
Equipment for multifunctional center of employment services "Ishga Markhamat" (Welcome to Job)	Prior review	International / Open	RFB with post qualification	Substantially responsive and lowest evaluated cost	Start on July 2019
Procurement Hardware and Standard Software for Single	Prior review	International / Open	RFB with	Substantially	Start on

July 9, 2010

Register and for 200 district ESC			post qualification	responsive and lowest evaluated cost	July 2019
Regular training sessions for the ESC staff: IT profiling, reach out to employers, contents of current ALMP	Prior review	International / Open	QCBS	Most advantageous Proposal	Start on Sept 2019
Development of strategy for awareness and communication campaigns on employment and entrepreneurship support programs	Post review	International/Open	CQS	Qualification	Start on Dec 2019
Capacity building for labor inspection on reducing E&F in awarding subsidies and social allowances	Post review	International / Open	CQS	Qualification	Start on Jul 2020
Development of strategy and requirements, interim assessment and monitoring	Post review	International / Open	CQS	Qualification	Start on Mar 2020 after functional review
Contracting of private employment agencies by MELR based on performance for selected programs and geographic areas	Post review	International / Open	CQS	Qualification	Start on Jul 2020
Implementation of communication campaigns on raising awareness among employers on application and granting procedures of subsidies (3 times at USD 50 000 each)	Prior review	International / Open	CQS	Qualification	Start on Jan 2020
Consultancy on skills gap assessment for small enterprises (200 enterprises at USD 250 each)	Prior review	International / Open	CQS	Qualification	Start on Jul 2020
Entrepreneurial skills training programs for recipients of microloans	Prior review	International / Open	QCBS	Qualification	Start on Jan 2020
Short-term maintenance and improvements of the current ISWO system and vacancies	Prior review	Sole Source	SSS	n/a	Start on Sep 2019

July 9, 2010

portal					
Capacity building for IT staff (trainings and tools for IT specialists)	Post review	Local/ Open	CQS	Qualification	Start on Sept 2019
Training of ESC staff on analyses of LMIS data	Post review	Local / Open	CQS	Qualification	Start on Dec 2019
Financial Audit of the project	Post review	Local/Open	LCS	Most advantageous Proposal and lowest cost	Start on Jan 2020
Performance Evaluation of ALMP	Prior review	International / Open	CQS	Qualification	Start on Dec 2019
PIU staff	Post review	Local	IND	CV	Start on Dec 019
Ind. consultants for the PIU and MOF ( 2 cons. for the Pension Fund + IT Specialist)	Post review	Local/International	IND	CV	Start on Dec 2019

**\*- numerous individual consultancy contracts.**

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive methods (Firms)	Above US\$ 500,000	
2.	Individual	Above US\$ 200,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements: None**

**PROCUREMENT PLAN** Uzbekistan : Uzbekistan: Strengthening the Social Protection System Project

**General Information**

Country: Uzbekistan Bank's Approval Date of the Original Procurement Plan: 2019-12-01  
 Project ID: P166447 Revised Plan Date(s): (comma delineated, leave blank if non 2021-06-28  
 Project Name: Uzbekistan: Strengthening the Social Protection System Project GPN Date: 2019-11-13  
 Loan / Credit No: IDA / 64460  
 Executing Agency(ies) Ministry of employment and labor relations

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
SSPS/RF/1-1 / Procurement Hardware and Standard Software for Single Register and 200 district ESCs	IDA / 64460	Modernizing the Social Safety Net	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,300,000.00	0.00	Canceled					2020-04-30	2020-06-04	2020-05-05	2020-06-12					2020-06-16	2020-07-16	2020-07-16	2021-05-10	2020-08-20		2021-02-16
SSPS/RF/2-2 / Equipment for the 29 regional and 1 Republican (National) multifunctional centers of employment services "ISHGA MARHAMAT" (Welcome to Job)	IDA / 64460	Improving the Effectiveness of Active Labor Market Programs	Prior	Request for Bids	Open - International	Single Stage - One Envelope		6,200,000.00	3,766,965.41	Signed					2020-05-31	2020-06-08	2020-06-05	2020-06-12					2020-07-17	2020-07-28	2020-08-16	2020-11-04	2020-09-20	2020-11-24	2021-03-19
SSPS/RF/4-2 / Procurement of IT equipment for backup Data Processing Centers of LMS	IDA / 64460	Improving the Effectiveness of Active Labor Market Programs	Post	Request for Bids	Open - International	Single Stage - One Envelope		2,000,000.00	0.00	Under Implementation					2020-06-30	2020-06-08	2020-07-05	2020-06-12					2020-08-16	2020-07-28	2020-09-15		2020-10-20		2021-04-18
SSPS/RFQ/3-1 / Office equipment, office furniture and air conditioners for PIU	IDA / 64460	Project Monitoring and Management	Post	Request for Quotations	Open - International	Single Stage - One Envelope		100,000.00	21,665.33	Completed							2019-12-15								2020-02-09	2020-05-05	2020-08-07	2020-09-30	
SSPS/RF/2-3 / Equipment for the 202 district ESCs	IDA / 64460	Improving the Effectiveness of Active Labor Market Programs	Post	Request for Bids	Open - International	Single Stage - One Envelope		2,000,000.00	2,070,349.00	Signed					2020-07-31	2020-07-29	2020-08-05	2020-08-14					2020-09-16	2020-09-29	2020-10-16	2021-01-04	2020-11-20	2021-01-07	2021-05-19
SSPS/RF/2-1 / Procurement of IT equipment as servers, storage devices, operational software and licenses for LMS	IDA / 64460	Improving the Effectiveness of Active Labor Market Programs	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,200,000.00	0.00	Pending Implementation					2022-12-25		2022-12-30						2023-02-10		2023-03-12		2023-04-16		2023-10-13
SSPS/RFQ/2-1 / SSPS/RFQ/2-1 / Equipment for internal subsidy inspection	IDA / 64460	Improving the Effectiveness of Active Labor Market Programs	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation							2020-11-04									2020-12-30		2021-06-28	
SSPS/RFQ/3-1 LOT 4 / Office furniture, conditioners and other office equipment for PIU	IDA / 64460	Project Monitoring and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	4,298.39	Under Implementation							2020-11-05								2020-12-31	2020-10-11	2021-06-29	2020-12-31	
SSPS/RFQ/2-6 RB / Equipment for the multifunctional centers "ISHGA MARHAMAT" (Welcome to Job) Tools for construction and repair works.	IDA / 64460	Improving the Effectiveness of Active Labor Market Programs	Post	Request for Quotations	Open - International	Single Stage - One Envelope		80,000.00	43,208.01	Signed							2020-11-05	2021-01-20							2020-12-31	2021-02-08	2021-06-29		
SSPS/RFQ/2-7 RB / Equipment for multifunctional centers "ISHGA MARHAMAT" (Welcome to Job): Household tools.	IDA / 64460	Improving the Effectiveness of Active Labor Market Programs	Post	Request for Quotations	Open - International	Single Stage - One Envelope		90,000.00	91,978.27	Signed							2020-11-05	2021-01-22							2020-12-31	2021-02-08	2021-06-29		
SSPS/RFQ/2-8 RB / Equipment for the multifunctional centers of employment services "ISHGA MARHAMAT": CLAMPING TOOLS	IDA / 64460	Improving the Effectiveness of Active Labor Market Programs	Post	Request for Quotations	Open - International	Single Stage - One Envelope		90,000.00	38,023.90	Signed							2020-11-05	2021-01-22							2020-12-31	2021-02-08	2021-06-29		
SSPS/RF/2-6 / Additional Equipment for "ISHGA Markhamat" multifunctional centers of employment services.	IDA / 64460	Improving the Effectiveness of Active Labor Market Programs	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,000,000.00	2,095,719.97	Signed					2020-12-30	2020-12-04	2021-01-04	2020-12-07					2021-02-15	2021-01-28	2021-03-17	2021-04-22	2021-04-21	2021-05-28	2022-10-19
SSPS/RF/2-7 / Additional equipment for "ISHGA MARHAMAT" monocenter	IDA / 64460	Improving the Effectiveness of Active Labor Market Programs	Post	Request for Bids	Open - International	Single Stage - One Envelope		600,000.00	0.00	Pending Implementation					2021-12-31		2022-01-05						2022-02-16		2022-03-18		2022-04-22		2022-10-19
SSPS/RFQ2-9 / Equipment for the Superior Sewing Class	IDA / 64460	Improving the Effectiveness of Active Labor Market Programs	Post	Request for Quotations	Open - National	Single Stage - One Envelope		90,000.00	0.00	Pending Implementation							2021-10-05									2021-11-30		2022-05-29	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SSPS/RFQ/3-4 / Financial management and accounting software customisation for PIU	IDA / 64460	Project Monitoring and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,000.00	3,329.30	Signed							2020-05-05								2020-07-03	2020-05-29	2020-12-30	



SSPS/CQS/1-05 / Support IT unit for strengthening IT Governance, administration, and maintenance of "Single Register" for 2020-2021	IDA / 64460	Modernizing the Social Safety Net	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2021-12-31	2022-01-21	2022-03-06							2022-04-05	2022-05-10	2022-11-06
SSPS/CQS/2-5.1 / Awareness and communication campaigns on employment and entrepreneurship support allowances	IDA / 64460	Modernizing the Social Safety Net	Post	Consultant Qualification Selection			235,000.00	0.00	Canceled	2020-04-30	2020-05-21	2020-07-04							2020-08-03	2020-09-07	2021-03-06
SSPS/CQS/2-9 / Development of strategy and requirements, interim assessment and monitoring	IDA / 64460	Improving the Effectiveness of Active Labor Market Programs	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Pending Implementation	2021-12-31	2022-01-21	2022-03-06							2022-04-05	2022-05-10	2022-11-06
SSPS/CQS/3-1 / Training of ESC staff on analyses of LMS data	IDA / 64460	Improving the Effectiveness of Active Labor Market Programs	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2021-12-31	2022-01-21	2022-03-06							2022-04-05	2022-05-10	2022-11-06
US2SPS/CQS/2-SR / Information campaigns	IDA / 64460	Modernizing the Social Safety Net	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Under Implementation	2021-06-30	2021-04-16	2021-07-21	2021-05-03	2021-09-03					2021-10-03	2021-11-07	2022-05-06
SSPS/CQBS/2-1 / Development of software for LMS (Unified National Labor System) and equipment for data center (MLR)	IDA / 64460	Improving the Effectiveness of Active Labor Market Programs	Prior	Quality And Cost-Based Selection	Open - International		4,000,000.00	0.00	Pending Implementation	2022-06-30	2022-07-21	2022-09-03			2022-10-18	2022-11-17			2022-12-22	2023-01-26	2025-01-25
SSPS/CQS/2-10 / Contracting private employment agencies by MELR based on performance for selected programs and geographic areas	IDA / 64460	Improving the Effectiveness of Active Labor Market Programs	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Pending Implementation	2021-12-31	2022-01-21	2022-03-06							2022-04-05	2022-05-10	2022-11-06
SSPS/CQS/1-01 / Support of software for registry scale up	IDA / 64460	Modernizing the Social Safety Net	Post	Consultant Qualification Selection	Open - National		60,600.00	0.00	Pending Implementation	2021-12-31	2022-01-21	2022-03-06							2022-04-05	2022-05-10	2022-11-06
SSPS/CQS/2-19 / Process evaluations for the three subsidies supported by the project	IDA / 64460	Project Monitoring and Management	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Pending Implementation	2021-12-31	2022-01-21	2022-03-06							2022-04-05	2022-05-10	2022-11-06

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SSPS/IC/3-16 / International Procurement Consultant on IT	IDA / 64460	Project Monitoring and Management	Post	Individual Consultant Selection	Open		100,000.00	85,800.00	Signed	2020-10-31	2020-11-15	2020-12-19	2021-01-14	2021-01-09	2021-01-14	2021-02-13	2021-01-28	2025-02-12	
SSPS/IC/3-18 / National Consultant on development of documentation for current IS of the MELR's system	IDA / 64460	Project Monitoring and Management	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2021-06-30		2021-08-18		2021-09-08		2021-10-13		2022-04-11	
SSPS/IC/3-17 / International Consultant on IT and Information Systems	IDA / 64460	Project Monitoring and Management	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2021-12-31		2022-02-18		2022-03-11		2022-04-15		2026-04-14	