

PROCUREMENT PLAN (Textual Part)

Project information:	Turkey Safe Schooling and Distance Education Project (P173997)
Project Implementation Agency:	Ministry of National Education of Turkey
Date of the Procurement Plan:	3 June 2020
Period covered by this Procurement Plan:	3 June 2020 – 31 December 2023
Date of General Procurement Notice:	24 June 2020

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 and revised August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project. Any procurement activity under the Project shall not be initiated before it is approved by the Bank through STEP.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Goods, Works and Non-Consulting Services

Procurement Method/Market Approach	Procurement Method Threshold
RFB/Open International	Default Method (No procurement method threshold)
RFB/Open National	Goods and Non-consulting Services Contracts less than US\$5,000,000
RFQ	Goods, Non-Consulting Services Contracts less than US\$2,000,000
Direct Selection	No threshold (subject to justification in the Project Procurement Strategy for Development (PPSD))

III. Selection of Consultants

Selection Method	Selection Method Threshold
Quality and Cost Based Selection (QCBS)	No selection method threshold
Least Cost Selection (LCS)	No selection method threshold
Quality Based Selection (QBS)	No selection method threshold
Selection Based on Consultants Qualification (CQS)	Contracts valued less than \$3,000,000

Individual Consultants (IC)	No selection method threshold
Direct Selection	No selection method threshold (subject to justification in PPSD)

The terms of references of any audit, procurement or legal consultants financed by the project shall be sent to the Bank for its comments.

IV. Special Arrangements

1. **The Bank's Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP. For the procurements not subject to international competitive selection the procurement documents agreed by the Bank shall be used. When approaching the national market, bidding documents accepted by the World Bank will be used.
2. **Review Procedure:** The World Bank will carry out prior review of the only critical contracts as specified in the procurement plan. Other procurements under the project are subject to the Bank's ex-post review unless otherwise specified in the procurement schedule given below in Section V.
3. **Retroactive financing:** Retroactive Financing will be considered under the project as specified in Section V, subject to the conditions defined in paragraphs 5.1 and 5.2 of the Procurement Regulations for Borrowers.
4. **Procurement of Second-Hand Goods:** Procurement of second-hand goods may be considered under the project, where justified and needed to respond to emergency.
5. **Domestic preference** (as specified under paragraph 5.51 of the Procurement Regulations): Applicable when open international competitive procurement is used to procure goods and the Bank's Standard Procurement Document used for the subject procurement has standard provisions to use margin of domestic preference.
6. Procurement method and market approach for Contract No CS-C2.2-02a, b, c..... "Consultancy Services for **EdTech Innovation Hub** Research & Development Activities of digital contents and EdTech solutions" below in Section V, shall be further detailed in the PPSD during the project implementation stage and will be implemented upon approval of the World Bank.
7. **Operational costs.** will not be considered under procurement implementation which could be the incremental expenses, including office supplies, vehicles operation and maintenance cost, maintenance of equipment, communication costs (including network payments to Turk Telecom and payments made by TRT to TURKSAT), rental expenses, utilities expenses, consumables, transport and accommodation, per diem, honorarium paid to the individuals invited to training activities and Working Groups, cost for procurement advertisements, and salaries of locally contracted support staff.

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NCS-C1.2-01 / Procurement of Data Center Service or Cloud Platform Service	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2021-02-01		2021-03-01					2021-03-31		2021-04-21		2021-05-09		2023-06-30
NCS-C1.2-02 / Procurement of Content Delivery Network Service	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2021-02-17		2021-03-17					2021-04-16		2021-05-06		2021-06-12		2023-06-30
NCS-C1.2-03 / Procurement of Virtual Classroom Service (100K Virtual Classrooms)	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2020-10-01		2020-10-06					2020-11-10		2020-11-27		2021-01-01		2023-06-30
NCS-C1.2-04 / Procurement of Test Services	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2021-02-01		2021-03-01					2021-02-16		2021-03-08		2021-05-15		2022-11-30
NCS-C2.1-02A / Production of School Reopening Outreach Digital Content - Public Service Announcement Videos	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2020-07-20								2020-07-25		2020-08-16	
NCS-C2.1-02B / Production of School Reopening Outreach Digital Content (Posters)	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2020-07-22								2020-07-29		2020-08-24	

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CS-C1.2-01 / Consultancy Services for Feasibility Study/ Needs Analysis and Infrastructure Design for new ERA, Large Scale Data Center & Content Delivery Network (CDN) Service and Implementation Support	IBRD / 91520	Emergency Connectivity and IT Infrastructure for Education in Emergencies	Prior	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2020-08-16		2020-08-30		2020-09-21									2020-09-28		2020-10-17		2022-09-15
CS-C2.2-01 / Consultancy Services for Needs Assessment and Design of Digital Content & Education Technology Development Ecosystem	IBRD / 91520	Digital Content and Pedagogy for Safety and Quality	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2020-08-02		2020-08-15		2020-09-05									2020-09-12		2020-10-15		2023-06-30
CS-C3.2-01 / Consultancy Services for Generating Lessons Learned and e-learning Resilience	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2022-08-31		2022-09-15		2022-09-29									2022-10-06		2022-11-15		2023-06-29
CS-C3.2-02 / Consultancy Services for Disaster Risk Management and Education in Emergencies	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2022-08-31		2022-09-15		2022-09-29									2022-10-06		2022-11-15		2023-05-14
CS-C3.1-15 / Consultancy Services for developing Project Management Plan and All Subsidiary Plans	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2020-12-30		2021-01-13		2021-01-30									2021-02-09		2021-02-23		2021-07-11

CS-C3.1.16 / Consulting Services for an Impact Evaluation Study	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2022-06-15		2022-07-06		2022-08-19						2022-09-18		2022-10-23		2023-06-30	
CS-C3.1.17 / Consulting Services for Equity Targeting: vulnerability maps and analysis to close digital access gaps	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2020-12-30		2021-01-14		2021-01-24						2021-01-27		2021-02-08		2021-09-08	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion							
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
CS-C3.1.01 / Selection of a Procurement Specialist	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2020-07-10		2020-07-13		2020-07-16		2020-07-20		2023-06-30							
CS-C3.1.02 / Selection of a Financial Management Specialist	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-07-16		2020-08-14		2020-08-19		2020-08-29		2023-06-30							
CS-C3.1.11 / Selection of a Communication Specialist	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-06-12		2020-08-11		2020-08-16		2020-09-15		2023-06-30							
CS-C3.1.12 / Selection of a Social Safeguards Specialist	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-06-12		2020-08-11		2020-08-15		2020-09-15		2023-06-30							
CS-C3.1.13 / Selection of an Environmental Safeguards Specialist	IBRD / 91520	Institutional Capacity for Education Technology Resilience	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-06-12		2020-08-15		2020-08-20		2020-09-15		2023-06-30							