

PROCUREMENT PLAN (Textual Part)

Project information: [country] [Project name] [P-number]

Project Implementation agency: [insert legal name]

Date of the Procurement Plan: [insert date]

Period covered by this Procurement Plan: [insert from – to period]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in [insert appropriate references to the national procurement legislation], such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Otherwise state “Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Otherwise state “Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *[Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete]*

Other Relevant Procurement Information.

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GE-MESCS-155883-CS-CQS / Assessment of existed pre-school services: access, quality and needs	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2020-06-25		2020-07-16		2020-08-29									2020-09-28		2020-11-02		2021-03-02				
GE-MESCS-155881-CS-QBS / Establish database of ECE intersectoral management	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Quality Based Selection	Open - National		0.00	Pending Implementation	2021-08-13		2021-09-03		2021-10-17									2021-11-14		2021-12-14		2022-01-13		2022-02-17		2023-02-17
GE-MESCS-153361-CS-QCBS / Support quality enhancement of early childhood and preschool education	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2020-12-23		2021-01-13		2021-02-26									2021-03-26		2021-04-25		2021-05-30		2021-07-04		2024-07-03
GE-MESCS-155979-CS-QBS / Revision and update school infrastructure standards	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality Based Selection	Open - National		0.00	Pending Implementation	2020-06-17		2020-07-08		2020-08-21									2020-09-18		2020-10-18		2020-11-17		2020-12-22		2021-12-22
GE-MESCS-153391-CS-QCBS / Education system diagnostic and functional review	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2021-07-24		2021-08-14		2021-09-27									2021-10-25		2021-11-24		2021-12-29		2022-02-02		2023-02-02
GE-MESCS-155978-CS-QBS / Evaluation of ongoing pilot of whole-school improvement approach	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality Based Selection	Open - National		0.00	Canceled	2020-08-13		2020-09-03		2020-10-17									2020-11-14		2020-12-14		2021-01-13		2021-02-17		2021-07-17
GE-MESCS-153393-CS-QCBS / Support establishment of innovation clubs, schools	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2022-05-04		2022-05-25		2022-07-08									2022-08-05		2022-09-04		2022-10-09		2022-11-13		2025-10-28
GE-MESCS-155977-CS-QBS / Review, improve and develop continuous professional development framework of educators	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality Based Selection	Open - National		0.00	Canceled	2020-08-08		2020-08-29		2020-10-12									2020-11-09		2020-12-09		2021-01-08		2021-02-12		2021-02-24
GE-MESCS-153395-CS-QCBS / Development and delivery of training modules on modern pedagogy and formative continuous assessment for educators on the new whole school improvement model in project-supported schools	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2021-01-01		2021-01-22		2021-03-07									2021-04-04		2021-05-04		2021-06-08		2021-07-13		2024-06-27
GE-MESCS-153398-CS-QCBS / Development of a collaborative e-platform for sharing best practices and distance education	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2022-05-18		2022-06-08		2022-07-22									2022-08-19		2022-09-18		2022-10-23		2022-11-27		2024-11-30

GE-MESCS-153402-CS-QCBS / Revision, establishment and implementation of the national formative assessments	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Prior	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2020-08-08	2020-08-29	2020-10-12	2020-11-09	2020-12-09	2021-01-13	2021-02-17	2025-02-16
GE-MESCS-155976-CS-QBS / Support Capacity Building of NAEC in the design, conduct and analysis of student assessments	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality Based Selection	Open - National	0.00	Pending Implementation	2020-08-04	2020-08-25	2020-10-08	2020-11-05	2020-12-05	2021-01-04	2021-02-08	2024-02-08
GE-MESCS-155984-CS-QBS / Establish National Institute for Education Research to use analysis to inform policy actions to improve teaching and learning at all levels of education (effectiveness, equity, and efficiency) - development of portal	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality Based Selection	Open - National	0.00	Pending Implementation	2020-12-04	2020-12-25	2021-02-07	2021-03-07	2021-04-06	2021-05-06	2021-06-10	2024-09-17
GE-MESCS-153406-CS-QCBS / Development of the remedial programs to accommodate the needs of students with disabilities, students with diverse educational needs, vulnerable students and national minorities	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2021-01-04	2021-01-25	2021-03-10	2021-04-07	2021-05-07	2021-06-11	2021-07-16	2023-07-16
GE-MESCS-153573-CS-QCBS / Competitive Innovation Grants for public and private universities	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Prior	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2020-11-03	2020-11-24	2021-01-07	2021-02-04	2021-03-06	2021-04-10	2021-05-15	2024-08-22
GE-MESCS-153576-CS-QCBS / Support for international partnerships with foreign institutions, universities and private sector	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Prior	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2022-08-08	2022-08-29	2022-10-12	2022-11-09	2022-12-09	2023-01-13	2023-02-17	2026-02-21
GE-MESCS-153691-CS-QCBS / Strengthen quality of pre-service teacher education	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Prior	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2021-06-03	2021-06-24	2021-08-07	2021-09-04	2021-10-04	2021-11-08	2021-12-13	2024-12-12
GE-MESCS-153696-CS-QCBS / Introduction of new courses on assessment and psychometrics	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2022-08-18	2022-09-08	2022-10-22	2022-11-19	2022-12-19	2023-01-23	2023-02-27	2026-02-26
GE-MESCS-155985-CS-QBS / Strengthen qualification program for preschool teachers	IBRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Quality Based Selection	Open - National	0.00	Pending Implementation	2021-12-18	2022-01-08	2022-02-21	2022-03-21	2022-04-20	2022-05-20	2022-06-24	2026-01-14
GE-MESCS-155975-CS-QBS / Diagnostic assessment of EMIS and other educational databases and inducing recommendations for improvement	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality Based Selection	Open - National	0.00	Canceled	2020-07-18	2020-08-08	2020-09-21	2020-10-19	2020-11-18	2020-12-18	2021-01-22	2022-01-22
GE-MESCS-153713-CS-QCBS / Development and operationalize dashboard systems	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2021-12-28	2022-01-18	2022-03-03	2022-03-31	2022-04-30	2022-06-04	2022-07-09	2024-07-08

GE-MESCS-153729-CS-QCBS / Development of the analytics systems for education system mapping at all levels	IHRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2021-01-04	2021-01-25	2021-03-10	2021-04-07	2021-05-07	2021-06-11	2021-07-16	2022-07-16	
GE-MESCS-155886-CS-QBS / Strengthen of NAEC capacity in assessment and examination of information systems management	IHRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality Based Selection	Open - National	0.00	Pending Implementation	2021-02-01	2021-02-22	2021-04-07	2021-05-05	2021-06-04	2021-07-04	2021-08-08	2022-08-08	
GE-MESCS-155974-CS-QBS / Develop strategy and actions for engaging all stakeholders in education reform	IHRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality Based Selection	Open - National	0.00	Pending Implementation	2020-08-04	2020-08-25	2020-10-08	2020-11-05	2020-12-05	2021-01-04	2021-02-08	2025-02-07	
GE-MESCS-155972-CS-QBS / Awareness raising of Georgian human capital regarding education reforms in alignment with EU goals	IHRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality Based Selection	Open - National	0.00	Pending Implementation	2020-06-01	2020-06-22	2020-08-05	2020-09-02	2020-10-02	2020-11-01	2020-12-06	2024-12-05	
GE-MESCS-155889-CS-QBS / Showcase of success stories	IHRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality Based Selection	Open - National	0.00	Pending Implementation	2021-05-04	2021-05-25	2021-07-08	2021-08-05	2021-09-04	2021-10-04	2021-11-08	2025-11-07	
GE-MESCS-154514-CS-CQS / Procurement of Study tour for capacity building for NAEC regarding to census based national assessments	IHRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2020-06-02	2020-06-23	2020-08-06		2020-09-05	2020-10-10	2020-12-09		
GE-MESCS-156222-CS-QCBS / Procurement for Developing IT Software for National Assessments	IHRD / 89550	Fostering Quality Teaching and Learning in General Education	Prior	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2021-01-15	2021-02-05	2021-03-21	2021-04-18	2021-05-18	2021-06-22	2021-07-27	2024-07-26	
GE-MESCS-157910-CS-CQS / Consulting Services for Developing Concept of Education Facility Planning	IHRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2020-04-28	2020-05-19	2020-07-02		2020-08-01	2020-09-05	2021-04-03		
GE-MESCS-153559-CS-QCBS / Development of the new options for higher education financing	IHRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2020-06-15	2020-07-06	2020-08-19	2020-09-16	2020-10-16	2020-11-20	2020-12-25	2021-06-23	
GE-MESCS-189604-CS-QBS / Consulting Services for the Development of New Model for Higher Education Financing	IHRD / 89550	Strengthening Financing Options and Promoting Internationalization in Higher Education	Post	Quality Based Selection	Open - International	0.00	Under Implementation	2020-08-30	2020-09-15	2020-09-20	2020-11-03	2020-12-01	2020-12-31	2021-01-30	2021-03-06	2021-09-02
GE-MESCS-192180-CS-QBS / Diagnostic Study of the Existing School-based Preschool Services (access, quality and needs) in Georgia	IHRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Quality Based Selection	Open - International	0.00	Under Implementation	2020-09-20	2020-09-09	2020-10-11	2020-11-24	2020-12-22	2021-01-21	2021-02-20	2021-03-27	2021-10-23
GE-MESCS-193021-CS-QBS / Consulting Services for Diagnostic Assessment of Education Management Information System (EMIS), Data Integration and Analytic Systems	IHRD / 89550	System Strengthening and Stakeholder Communication	Post	Quality Based Selection	Open - International	0.00	Pending Implementation	2020-09-22	2020-10-13	2020-11-26	2020-12-24	2021-01-23	2021-02-22	2021-03-29	2021-10-25	

GE-MESCS-19410-CS-QBS / Consulting Services for Study and Evaluation of Trends in General Education in Georgia	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Quality Based Selection	Open - International		0.00	Pending Implementation	2020-09-25		2020-10-16		2020-11-29			2020-12-27		2021-01-26		2021-02-25		2021-04-01		2021-11-27
---	--------------	--	------	-------------------------	----------------------	--	------	------------------------	------------	--	------------	--	------------	--	--	------------	--	------------	--	------------	--	------------	--	------------

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion								
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
GE-MESCS-153765-CS-INDV / Consultant services for NAEC to develop ToR for assessment and examination system development	IBRD / 89550	System Strengthening and Stakeholder Communication	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-01-04		2021-02-22		2021-03-15		2021-04-19		2022-04-19								
GE-MESCS-153789-CS-INDV / Consultant for development of school mapping system	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-04-07		2020-05-26		2020-06-16		2020-07-21		2020-11-18								
GE-MESCS-153793-CS-INDV / Consultant for development of school mapping system	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-04-07		2020-05-26		2020-06-16		2020-07-21		2020-11-18								
GE-MESCS-153795-CS-INDV / Consultant for development of school mapping system	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-04-07		2020-05-26		2020-06-16		2020-07-21		2020-11-18								
GE-MESCS-153796-CS-INDV / Consultant for development of school mapping system	IBRD / 89550	Fostering Quality Teaching and Learning in General Education	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-04-07		2020-05-26		2020-06-16		2020-07-21		2020-11-18								
GE-MESCS-154519-CS-INDV / International consultant for ECE	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-07-04		2020-08-22		2020-09-12		2020-10-17		2022-10-17								
GE-MESCS-154520-CS-INDV / International consultant for HE	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-07-04		2020-08-22		2020-09-12		2020-10-17		2022-10-17								
GE-MESCS-154522-CS-INDV / International consultant for Gen Ed	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-07-04		2020-08-22		2020-09-12		2020-10-17		2022-10-17								
GE-MESCS-155991-CS-CDS / Project Coordinator/Director	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Prior	Direct Selection	Direct		0.00	Canceled	2020-01-31	2020-02-17	2020-02-10				2020-04-15		2026-03-15								
GE-MESCS-155994-CS-INDV / Higher Education Component Lead	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		43,500.00	Signed	2020-02-05	2020-01-17	2020-03-25	2020-05-28	2020-04-15	2020-05-29	2020-05-20	2020-06-16	2026-02-18								
GE-MESCS-155998-CS-INDV / Early Childhood Education and Care's Component Lead	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		43,500.00	Signed	2020-03-02	2020-01-17	2020-04-20	2020-05-28	2020-05-11	2020-05-29	2020-06-15	2020-06-16	2026-03-16								
GE-MESCS-156000-CS-INDV / General Education Lead	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-03-02	2020-01-17	2020-04-20	2020-05-28	2020-05-11	2020-06-01	2020-06-15		2026-03-16								

GE-MESCS-156001-CS-CDS / Procurement Consultant of PMU 1	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Prior	Direct Selection	Direct		43,500.00	Signed	2020-01-31	2020-02-17	2020-02-10	2020-01-01			2020-04-15	2020-06-01	2026-03-15
GE-MESCS-156003-CS-CDS / PM Specialist of PMU	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Prior	Direct Selection	Direct		45,000.00	Signed	2020-02-02	2020-02-13	2020-02-12	2020-05-25			2020-04-17	2020-06-01	2026-03-17
GE-MESCS-156004-CS-INDV / Communication Specialist of PMU	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-07-15	2020-07-17	2020-09-02			2020-09-23		2020-10-28	2026-03-11
GE-MESCS-156006-CS-INDV / Project Monitoring and Evaluation	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Prior	Individual Consultant Selection	Open		0.00	Under Review	2020-09-15	2020-07-17	2020-11-03	2020-09-14	2020-11-24		2020-12-29		2021-02-12
GE-MESCS-156008-CS-INDV / PMU Supporting short-term consultants (12-15 short-term experts)	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-05-01		2020-06-19		2020-07-10		2020-08-14		2021-12-27
GE-MESCS-156009-CS-INDV / Lawyer	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-05-25		2020-07-13		2020-08-03		2020-09-07		2026-02-06
GE-MESCS-156047-CS-INDV / ICT/ Data Management Specialist	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		9,891.20	Signed	2020-03-08	2020-01-17	2020-04-26	2020-05-28	2020-05-17	2020-05-29	2020-06-21	2020-06-16	2023-06-06
GE-MESCS-156056-CS-INDV / Consultants for NAEC for TAO platform administration (testing assistance for ordinance)	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		0.00	Cancelled	2020-06-15		2020-08-03		2020-08-24		2020-09-28		2020-11-12
GE-MESCS-156087-CS-INDV / Administrative Manager	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		19,500.00	Signed	2020-02-10	2020-01-17	2020-03-30	2020-05-28	2020-04-20	2020-05-29	2020-05-25	2020-06-16	2026-03-25
GE-MESCS-156089-CS-INDV / Accountant	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		15,000.00	Signed	2020-05-18	2020-06-02	2020-07-06	2020-07-08	2020-07-27	2020-07-07	2020-08-31	2020-07-24	2026-02-11
GE-MESCS-156002-CS-INDV / Procurement Consultant of PMU 2	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		43,500.00	Signed	2020-06-15	2020-05-29	2020-08-03	2020-07-03	2020-08-24	2020-07-06	2020-09-26	2020-07-21	2026-02-09
GE-MESCS-153945-CS-INDV / Development of ECE's Teachers remuneration policy	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-07-10		2020-08-28		2020-09-18		2020-10-23		2021-02-20
GE-MESCS-153940-CS-INDV / Consultant for ECE for Ministry of Health and Social Welfare	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-07-15		2020-09-02		2020-09-23		2020-10-28		2021-10-28
GE-MESCS-153946-CS-INDV / Design licensing system for existing and novice ECE professionals	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-07-15		2020-09-02		2020-09-23		2020-10-28		2021-08-24
GE-MESCS-153943-CS-INDV / Consultant for ECE for MRDI	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-07-20		2020-09-07		2020-09-28		2020-11-02		2021-11-02

GE-MESCS-155992-CS-INDV / Project Coordinator for Infrastructure projects - Engineer	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		30,000.00	Under Implementation	2020-06-30	2020-06-30	2020-08-18	2020-08-21	2020-09-08	2020-08-21	2020-10-13		2022-10-03	
GE-MESCS-156088-CS-INDV / IT specialist	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-08-10		2020-09-28		2020-10-19		2020-11-23		2021-11-23	
GE-MESCS-153841-CS-INDV / Consultant for ECE for Ministry of Education, Science, Culture and Sports	IBRD / 89550	Improving the Quality of and Access to Early Childhood Education and Care	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-07-15		2020-09-02		2020-09-23		2020-10-28		2021-10-28	
GE-MESCS-168881-CS-INDV / Consultant for Distance Education	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-04-17	2020-04-15	2020-06-05		2020-06-26		2020-07-20		2020-08-19	
GE-MESCS-170383-CS-INDV / Executive Director	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Prior	Individual Consultant Selection	Open		60,000.00	Signed	2020-04-30	2020-05-05	2020-06-18	2020-06-05	2020-06-23	2020-06-08	2020-07-17	2020-06-23	2026-03-28	
GE-MESCS-172041-CS-CDS / Delivery of TAO Administrative and Technical Training to Support the National Assessment and Examination Center (NAEC) with the Project Implementation	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Prior	Direct Selection	Direct		0.00	Under Implementation	2020-05-05	2020-05-08	2020-05-15	2020-05-21		2020-07-08			2021-11-30	
GE-MESCS-175943-CS-CDS / Project Manager	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Direct Selection	Direct		43,500.00	Signed	2020-05-28	2020-05-28	2020-05-30	2020-05-30		2020-06-03	2020-06-01		2026-03-24	
GE-MESCS-168881-CS-INDV 1 / Consultant for Distance Education	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		1,331.81	Signed	2020-06-03	2020-05-01	2020-06-23	2020-06-05	2020-07-14	2020-06-08	2020-07-30	2020-07-21	2020-08-29	
GE-MESCS-184291-CS-INDV / General Education Component Lead	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Individual Consultant Selection	Open		43,500.00	Signed	2020-07-19	2020-07-15	2020-08-14	2020-08-16	2020-08-17	2020-08-16	2020-09-01	2020-09-01	2026-03-04	
GE-MESCS-190082-CS-CDS / Document Flow Specialist	IBRD / 89550	Supporting Project Management, Monitoring, and Evaluations	Post	Direct Selection	Direct		0.00	Under Implementation	2020-08-30	2020-08-31	2020-09-09			2020-09-26			2020-11-10	