

PROCUREMENT PLAN

I. General

1. Project information:

- Project Name: Innovative Private Sector Development
- Country: West Bank and Gaza
- Project Code: P164412

Date of Bank Approval: 19-Apr-18

II. Goods, information technology and non-consulting services

1. Procurement Methods and Thresholds

Category	Method of Procurement	Threshold (US\$ Equivalent)	Prior Review Threshold (US\$ Equivalent)
Goods, information technology and non-consulting services	RFB/RFP-Open International	No threshold	All contracts above US\$ 2 million
	RFB-Open National	<500,000	None
	RFQ	<100,000	None
	Direct Selection	No threshold	All contracts above US\$ 2 million

2. Pre-qualification:

NA

3. Reference to Project Operational and Procurement Manual: NA

4. Any Other Special Procurement Arrangements:

III. Selection of Consultants

1. Selection Methods and Thresholds

Category	Selection Method	Threshold (US\$ Equivalent)	Prior Review Threshold (US\$ Equivalent)
Consulting Services Firms	QCBS/QBS	No threshold	All contracts above US\$ 1 million
	FBS/LCS/CQS	<300,000	None

	Direct Selection	No threshold	All contracts above US\$ 1 million
Individuals	IC	No threshold	All contracts above \$300,000
	Direct Selection	No threshold	All contracts above \$300,000

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants.

3. All TORs will be subject to the Bank's prior review

PROCUREMENT PLAN West Bank and Gaza : Innovative Private Sector Development

General Information

Country: West Bank and Gaza Bank's Approval Date of the Original Procurement Plan: 2019-12-22
 Revised Plan Date(s): (comma delineated, leave blank if non 2020-12-30
 Project ID: P164412
 Project Name: Innovative Private Sector Development
 Loan / Credit No: TF / A7439
 Executing Agency(ies) Development Alternative Inc., Europe

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GZ-DAI-168812-GO-CP / Tactical activities-Physical infrastructure IT security and technology Upgrade for G-Gateway.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Commercial Practices	Open - National	Single Stage - One Envelope		45,120.00	Signed					2020-05-28	2020-07-09	2020-06-04	2020-07-09			2020-06-28	2020-08-16	2020-07-05	2020-09-01	2020-07-12	2020-10-05	2020-10-15	2020-10-25
GZ-DAI-199376-GO-CP / Procurement of software, licenses and hardware for Covid-19 Rapid Response beneficiaries.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Limited	Single Stage - One Envelope		6,000.00	Completed					2020-10-20	2020-10-25	2020-10-25	2020-10-25			2020-11-10	2020-11-08	2020-11-15	2020-11-23	2020-11-19	2020-11-30	2020-12-13	2020-12-16

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GZ-DAI-168505-NC-CP / IPSD Website design, branding, development, registration and hosting for 5 years, and support for 1 year	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Limited	Single Stage - One Envelope		4,779.20	Completed					2020-04-14	2020-04-14	2020-04-16	2020-04-14			2020-04-23	2020-04-21	2020-04-26	2020-04-28	2020-04-27	2020-05-03	2020-05-18	2020-07-19
GZ-DAI-168728-NC-CP / conduct a home based business awareness campaign.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Open - National	Single Stage - One Envelope		0.00	Pending implementation					2020-06-01		2020-06-04				2020-06-18		2020-06-25		2020-06-30		2020-12-30	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Contract Negotiated		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GZ-DAI-149973-CS-CCP / Resident Technical Advisor within the Ministry of National Economy.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct		4,100.00	Terminated	2019-12-12	2020-01-01											2019-12-12	2019-11-01	2019-12-12	2019-10-13	2020-11-30	
GZ-DAI-149979-CS-CCP / Subcomponent Manager 1.3 and 1.4, implementing a new automated company registration system and developing home-based business framework.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct		37,000.00	Signed	2019-12-12	2019-12-07											2019-12-12	2019-10-22	2019-12-12	2019-10-22	2020-11-23	
GZ-DAI-150492-CS-CCP / Manager Subcomponent 1.2- Developing a dynamic start-up finance ecosystem	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct		80,000.00	Signed	2019-12-15	2020-01-01											2019-12-26	2019-10-01	2020-01-05	2019-11-10	2021-01-04	
GZ-DAI-150513-CS-CCP / Manager Subcomponent 1.1- Improving Market Linkages to Arab communities in regional entrepreneurship ecosystems.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct		45,000.00	Signed	2019-12-16	2019-12-01											2019-12-16	2019-11-14	2019-12-16	2019-11-14	2020-11-30	
GZ-DAI-150514-CS-CCP / Procurement Specialist	TF / A7439	Project Management	Post	Commercial Practices	Direct		41,363.64	Signed	2019-12-16	2019-10-20											2019-12-16	2019-10-23	2019-12-16	2019-10-23	2020-11-02	
GZ-DAI-150524-CS-CCP / Project Director	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct		96,000.00	Completed	2019-12-16	2019-11-01											2019-12-16	2019-10-01	2019-12-16	2019-10-31	2020-11-16	2020-11-18
GZ-DAI-150532-CS-CCP / Coordinator for G-Gateway	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Commercial Practices	Direct		56,000.00	Signed	2019-12-16	2019-10-01											2019-12-16	2019-12-01	2019-12-16	2019-11-11	2020-11-30	
GZ-DAI-150533-CS-CCP / Financial Management Specialist	TF / A7439	Project Management	Post	Commercial Practices	Direct		30,727.00	Signed	2019-12-16	2020-01-01											2019-12-17	2019-10-10	2019-12-17	2019-11-03	2020-11-02	
GZ-DAI-158953-CS-CQS / Hiring of Resident Technical Advisor to the Palestinian Ministry of National Economy.	TF / A7439	Project Management	Post	Commercial Practices	Limited		56,000.00	Signed	2020-02-11	2019-12-01			2020-02-13	2020-01-26			2020-02-16	2020-01-27	2020-02-17	2020-02-02	2020-02-20	2020-02-19	2020-03-01	2020-02-23	2021-02-28	

GZ-DAI-168732-CS-CCP / External consultant to implement local qualitative eco system assessment , program design and mentoring .Scope 1	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited	30,000.00	Signed	2020-04-19	2020-04-16	2020-04-26	2020-06-15	2020-04-30	2020-07-22	2020-05-07	2020-07-29	2020-08-01
GZ-DAI-168733-CS-CCP / External consultant to implement local qualitative ecosystem assessment , program design and mentoring , scope 3.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited	20,000.00	Signed	2020-04-26	2020-06-14	2020-05-03	2020-04-28	2020-05-10	2020-08-04	2020-05-14	2020-08-06	2020-08-09
GZ-DAI-168735-CS-CCP / External junior local consultant to initially screen grant applications, engage entrepreneurial community and general follow up with potential beneficiaries.	TF / A7439	Project Management	Post	Individual Consultant Selection	Limited	15,400.00	Signed	2020-04-21	2020-04-20	2020-04-26	2020-05-05	2020-04-30	2020-06-01	2020-05-11	2020-06-01	2020-12-11
GZ-DAI-168744-CS-CCP / Provision of capacity building for IT professionals and freelancers.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-10-01		2020-10-08		2020-10-15		2020-10-20		2021-02-28
GZ-DAI-199377-CS-INDV / Hire a part time M&E Specialist for IPSD.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct	15,600.00	Signed	2020-10-15	2020-10-14	2020-10-25	2020-10-29	2020-11-01	2020-11-01	2020-11-15	2020-11-01	2021-11-15
GZ-DAI-200595-CS-INDV / IPSD Project Director Position to be advertised on jobs.ps.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Open	97,200.00	Under Implementation	2020-10-23	2020-10-20	2020-11-25	2020-12-23	2020-12-16	2020-12-24	2020-12-23		2021-12-21
GZ-DAI-200827-CS-INDV / DAI Country Director Said Abu Hijleh will immediately take over the role of acting Project Director , and will dedicate 36 working days over the next three months to achieve project outcomes in coordination with Ministry of National Economy & World Bank.	TF / A7439	Project Management	Post	Individual Consultant Selection	Direct	26,307.00	Signed	2020-10-22	2020-10-22	2020-10-25	2020-10-18	2020-10-26	2020-10-18	2020-10-29	2020-10-18	2021-01-18
GZ-DAI-200855-CS-INDV / Hire a Business Development Specialist for G-Gateway for the life of the project (3 years)	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-10-23	2020-10-22	2020-12-21			2021-01-11		2021-01-30	2024-01-30
GZ-DAI-208715-CS-INDV / Issuing a new contract to Ninaru Shatayeh: revising her Terms of Reference , changing her title to: Technical Coordinator, instead of Junior Consultant, and revising her rate. Level of Effort is 110 days.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct	0.00	Under Implementation	2020-12-09	2020-12-14	2020-12-12		2020-12-13		2020-12-16		2021-05-15
GZ-DAI-210436-CS-INDV / Hire Component 1.2 lead" Develop a dynamic startup finance ecosystem".	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited	67,200.00	Signed	2020-12-17	2020-12-21	2020-12-20	2020-12-16	2020-12-21	2020-12-21	2020-12-23	2020-12-21	2021-12-22
GZ-DAI-211246-CS-CCP / Hire Operations Coordinator- West Bank.	TF / A7439	Project Management	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-12-24	2020-12-24	2021-01-12			2021-01-24		2021-02-01	2022-02-01
GZ-DAI-211247-CS-CCP / Hire Operations Coordinator- Gaza, Full Time , split between IPSD and Techstart projects.	TF / A7439	Project Management	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2020-12-24	2020-12-29	2021-01-10			2021-01-21		2021-02-01	2022-02-01
GZ-DAI-211801-CS-INDV / Hire Communication Officer. Allocated for both Techstart and IPSD projects.	TF / A7439	Project Management	Post	Individual Consultant Selection	Direct	0.00	Pending Implementation	2020-12-31		2021-01-04		2021-01-05		2021-01-07		2022-01-06
GZ-DAI-211800-CS-INDV / Hire Environmental and Social Officer -Split between IPSD and Techstart Projects.	TF / A7439	Project Management	Post	Individual Consultant Selection	Direct	0.00	Pending Implementation	2020-12-31		2021-01-04		2021-01-05		2021-01-07		2022-01-06