

## PROCUREMENT PLAN (Textual Part)

### Project information:

**GUYANA**

**GUYANA EDUCATION SECTOR IMPROVEMENT PROJECT (GESIP)**

**PROJECT ID NO.: P159519**

### Project Implementation agency:

**MINISTRY OF EDUCATION,**

**GUYANA EDUCATION SECTOR IMPROVEMENT PROJECT (GESIP)**

### Date of the Procurement Plan:

**August 10, 2017**

### Period covered by this Procurement Plan:

**August 10, 2017 to August 9, 2018**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **National Procurement Act 2003 and regulations**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. *“Not Applicable”*

**Other Relevant Procurement Information.**

*“Not Applicable”*

**PROCUREMENT PLAN** Guyana : Guyana Education Sector Improvement Project

**General Information**

Country: Guyana Bank's Approval Date of the Original Procurement Plan: 2017-08-11  
 Project ID: P15519 Revised Plan Date(s): (comma delineated, leave blank if none) 2021-08-24  
 Project Name: Guyana Education Sector Improvement Project CPN Date: 2017-07-25  
 Loan / Credit No: IDA / 60090  
 Executing Agencies: Ministry of Education

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Documents / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
CESP/IFB/CP-1 / Construction of UC Health Science Building Sub-component 2.2: Training Learning Environment for the University of Guyana Faculty of Health Sciences.	IDA / 60090	Component 2	Post	Request for Bids	Open - International	Single Stage - One Envelope				4,475,450.81	0.00	Under Implementation					2021-06-15	2021-05-28	2021-06-24	2021-05-28			2021-06-05		2021-09-04		2021-08-09		2021-10-09

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Documents / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
CESP/IFB-C-1 / Procurement of Teaching and Learning Materials Sub-Component 1.4: Teaching and Learning Materials	IDA / 60090	Component 1: Integrated Curriculum Reform.	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,377,497.00	0.00	Cancelled																			
CESP/IFB-C-1 / Procurement of Equipment for Capacity Building for NCEC Sub-Component 1.3: Integrated Reform of Curriculum and Teacher Practice	IDA / 60090	Component 1: Integrated Curriculum Reform.	Prior	Request for Bids	Open - National	Single Stage - One Envelope		246,500.00	121,370.42	Completed			2017-08-31	2017-11-07	2017-09-01							2017-09-28	2017-12-05	2017-10-11	2018-01-19	2017-11-02	2018-01-12	2017-12-17	2018-03-29
CESP/IFB-C-1 / Purchasing of Furniture Sub-component 2.2: Learning Environment	IDA / 60090	Component 2	Post	Request for Bids	Open - International	Single Stage - One Envelope		850,000.00	0.00	Pending Implementation			2018-10-08		2018-10-15							2018-11-24		2018-13-24		2019-01-28		2019-07-27	
CESP/IFB-C-1 / Purchasing of Image, 4K, 60FPS and Image Scanners for the implementation of the Computer Assessment of the National Assessment Centre	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct			75,000.00	24,143.85	Signed			2018-12-03	2018-12-06	2018-12-26	2018-10-26									2018-12-26	2018-12-26		2019-06-24	
CESP/IFB/CP2019/02 / Purchasing of Laptops for the National Curriculum Writing and Review process.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	70,809.87	Signed			2019-03-05		2019-03-13										2019-03-20	2019-04-09		2019-05-22	
CESP/IFB-C-2 / Purchasing of Equipment Sub-Component 2.2: Improving Learning Environment	IDA / 60090	Component 2	Post	Request for Bids	Open - National	Single Stage - One Envelope		320,000.00	0.00	Pending Implementation			2019-03-29		2019-04-01							2019-05-15		2019-06-05		2019-07-10		2020-01-06	
CESP/IFB/CP2019/02 / Purchasing of Desktop Computers for the National Assessment Centre	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Pending Implementation					2019-07-22										2019-08-14		2019-09-13		
CESP/IFB/CP2019/03 / Desktops for the NCEC under the National Curriculum Review process.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,000.00	0.00	Pending Implementation					2019-07-26										2019-08-23		2019-11-21		
CESP/IFB/CP2019/03 / Procurement of Books from Selected Publishers for the Printing of the Revised Curriculum.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Prior	Direct Selection	Direct			86,300.00	0.00	Pending Implementation			2019-07-25		2019-07-30										2019-08-20		2019-10-19		
CESP/IFB/CP2019/03 / Procurement of Books from Harper Collins for the Printing of the Revised Curriculum.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Prior	Direct Selection	Direct			7,464.00	0.00	Pending Implementation			2019-07-25		2019-07-30										2019-08-13		2019-10-12		
CESP/IFB/CP2019/04 / Procurement of Books from Pearson Education for the Printing of the Revised Curriculum.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Prior	Direct Selection	Direct			2,409.00	0.00	Pending Implementation			2019-07-25		2019-07-30										2019-08-13		2019-10-12		
CESP/IFB/CP2019/05 / Procurement of Books from Cambridge University Press for the Printing of the Revised Curriculum.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Prior	Direct Selection	Direct			6,837.00	0.00	Pending Implementation			2019-07-28		2019-08-02										2019-08-18		2019-10-17		
CESP/IFB/CP2019/04 / Procurement of Classrooms/ Classrooms Materials for the Printing of the Revised Curriculum.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,022.00	0.00	Pending Implementation					2019-07-29										2019-09-26		2019-11-15		
CESP/IFB/CP2019/05 / Procurement of Classrooms/ Classrooms Materials for the Printing of the Revised Curriculum.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		46,897.00	0.00	Pending Implementation					2019-07-29										2019-09-07		2019-09-13		
CESP/IFB/CP2019/06 / Procurement of Mathematics Manipulatives Math Kits for the Printing of the Revised Curriculum.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct			59,147.00	0.00	Pending Implementation			2019-07-24		2019-07-29										2019-08-17		2019-10-16		
CESP/IFB/CP2019/06 / Technology - Procurement of Classroom Equipment for the Printing of the Revised Curriculum.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		62,113.00	0.00	Pending Implementation					2019-07-30										2019-08-31		2019-09-09		
CESP/IFB/CP2019/07 / Procurement of Classrooms/ Classrooms Materials for the Printing of the Revised Curriculum.	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct			7,300.00	0.00	Pending Implementation			2019-07-25		2019-07-30										2019-08-05		2019-09-14		
CESP/IFB/CP2019/08 / Purchasing of Laptops for National Curriculum Writing and Review Process (Intermittent)	IDA / 60090	Component 1: Integrated Curriculum Reform.	Prior	Direct Selection	Direct			15,000.00	0.00	Pending Implementation			2019-11-15		2019-11-20										2019-12-07		2020-01-06		
CESP/IFB/CP2019/07 / Purchasing of Math Materials	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Request for Quotations	Open - National	Single Stage - One Envelope		41,165.00	0.00	Pending Implementation					2019-12-29										2020-01-31		2020-01-31		
CESP/IFB/CP2019/09 / Supply and Delivery of a Multifunction Bank Centre (Printer, Photocopier, Scanner, Fax) - Floor Model	IDA / 60090	Component 3: Project Implementation Support.	Prior	Direct Selection	Direct			12,000.00	0.00	Pending Implementation			2020-01-15		2020-01-20										2020-02-17		2020-03-18		
CESP/IFB/CP2019/10 / Procurement of Desktop Computers for National Curriculum Writing and Review Process	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	0.00	Under Implementation					2020-04-01										2020-04-12		2020-04-26		
CESP/IFB/CP2019/12 / Procurement of International Telephones for Grade 3 & 4	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct			100,000.00	0.00	Under Implementation			2020-11-23	2020-12-22	2020-11-28	2020-12-23									2021-01-02		2021-01-03		
CESP/IFB/CP2019/12 / Procurement of Math Materials for Grade 3 & 4	IDA / 60090	Component 1: Integrated Curriculum Reform.	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation					2020-12-05										2021-01-30		2021-02-29		



CEP/HC-3 / Development of a Student Assessment System Sub-component 2.3: Strengthening Capacity in Teaching	EA / 60000	Component 2: Strengthening the Teaching Capacity and Improving the Learning Environment for the University of Guyana Faculty of Health Sciences.	Post	Individual Consultant Selection	Limited	23,000.00	0.00	Cancelled	2017-09-04	2018-02-01	2017-09-09	2017-09-30	2017-11-04	2018-05-05
CEP/HC-4 / Project Coordinator	EA / 60000	Component 3: Project Implementation Support.	Prior	Direct Selection	Direct	16,800.00	49,169.00	Signed	2017-07-20	2017-08-17	2017-07-30	2017-06-28	2017-10-01	2018-04-01
CEP/HC-5 / Procurement Officer	EA / 60000	Component 3: Project Implementation Support.	Prior	Individual Consultant Selection	Open	47,500.00	32,970.00	Signed	2017-05-05	2017-10-12	2017-06-30	2017-10-31	2017-09-24	2018-05-03
CEP/HC-6 / Finance Assistant	EA / 60000	Component 3: Project Implementation Support.	Prior	Direct Selection	Direct	23,126.16	25,577.03	Signed	2017-08-02	2017-08-17	2017-08-02	2017-09-30	2017-08-04	2018-07-31
CEP/HC-7 / Engineer	EA / 60000	Component 3: Project Implementation Support.	Prior	Individual Consultant Selection	Open	14,000.00	0.00	Cancelled	2018-02-05	2018-07-23	2018-03-19	2018-04-09	2018-05-14	2018-11-10
CEP/HC-8 / Monitoring and Evaluation Officer	EA / 60000	Component 3: Project Implementation Support.	Post	Individual Consultant Selection	Open	11,000.00	34,208.70	Signed	2017-07-24	2017-10-26	2017-09-25	2017-11-20	2017-11-20	2018-05-19
CEP/HC-9 / Environment Specialist (Part-time)	EA / 60000	Component 3: Project Implementation Support.	Post	Individual Consultant Selection	Open	7,000.00	0.00	Cancelled	2018-01-08	2018-03-26	2018-03-19	2018-04-23	2018-10-20	
CEP/HC-10 / Social Development Specialist (Part-time)	EA / 60000	Component 3: Project Implementation Support.	Post	Individual Consultant Selection	Limited	7,000.00	8,000.00	Terminated	2017-10-09	2018-02-26	2017-10-14	2017-10-04	2017-12-09	2018-06-06
CEP/DOC/IC/1 / Sub-component 2.1 / Establishing a Student Performance and Evaluation System and Revising the Learning Environment for the University of Guyana Faculty of Health Sciences.	EA / 60000	Component 2: Strengthening the Teaching Capacity and Improving the Learning Environment for the University of Guyana Faculty of Health Sciences.	Prior	Direct Selection	Direct	30,000.00	30,000.00	Signed	2018-03-21	2018-02-26	2018-02-26		2018-03-11	2018-09-07
CEP/DOC/IC/2 / Component 3: Project Implementation Support. Environmental Management Officer to be responsible for the overall environmental management of the Project. 2.2 Improving Learning Environment	EA / 60000	Component 3: Project Implementation Support.	Prior	Direct Selection	Direct	8,000.00	32,000.00	Signed	2018-02-26	2018-03-28	2018-03-08	2018-03-29	2018-03-20	2018-05-20
CEP/DOC/IC/3 / Sub-component 1.1 / Consultancy to Strengthen National Curriculum Reform. The Consultant will be responsible for the delivery of all products and will work with NCC and lead the administrative assessment and/or meetings, etc.	EA / 60000	Component 1: Integrated Curriculum Reform.	Prior	Direct Selection	Direct	342,456.00	191,193.97	Signed	2018-02-27	2018-06-26	2018-03-09	2018-06-17	2018-04-22	2022-04-21
CEP/HC-1A / Job-Title: Project Engineer. The year-long Project Engineer will be responsible for ensuring that Project's Civil Works activities are per Contract for Design and Supervision Consultant meet the requirements.	EA / 60000	Component 3: Project Implementation Support.	Post	Individual Consultant Selection	Open	14,000.00	20,000.00	Signed	2018-11-19	2018-07-27	2018-12-05	2018-09-13	2018-09-13	2018-12-18
CEP/DOC/IC/4 / Supervise all activities that activity on the project's financial management and coordinate the same at the sub-project implementation levels.	EA / 60000	Component 3: Project Implementation Support.	Post	Direct Selection	Direct	6,000.00	6,000.00	Signed	2018-11-13	2018-12-05	2018-11-18	2018-11-11	2018-12-11	2018-12-05
CEP/DOC/IC/4 / To be responsible for the development of all curriculum materials, for writing the enhanced curriculum through the involvement of the NCC and through the consultants. Consolidating and integrating inputs from Control NCC and other relevant agencies.	EA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct	70,000.00	54,850.00	Signed	2018-12-18	2018-12-20	2018-12-18	2018-12-11	2018-01-02	2018-12-11
CEP/DOC/IC/5 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Framework which has been established.	EA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct	4,000.00	3,646.34	Signed	2018-12-17	2018-12-21	2018-12-18	2018-02-01	2018-12-27	2018-03-18
CEP/DOC/IC/6 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Framework which has been established.	EA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct	4,000.00	3,646.34	Signed	2018-12-17	2018-12-21	2018-12-18	2018-02-01	2018-12-27	2018-03-18
CEP/DOC/IC/7 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Framework which has been established.	EA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct	4,000.00	3,170.73	Signed	2018-12-17	2018-12-21	2018-12-18	2018-02-01	2018-12-27	2018-03-18
CEP/DOC/IC/8 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Framework which has been established.	EA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct	4,000.00	0.00	Pending implementation	2018-12-17	2018-12-18	2018-12-18		2018-12-27	2018-12-27
CEP/DOC/IC/9 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Framework which has been established.	EA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct	4,000.00	1,170.73	Signed	2018-12-17	2018-12-02	2018-12-20	2018-01-07	2018-12-27	2018-03-27
CEP/DOC/IC/10 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Framework which has been established.	EA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct	4,000.00	0.00	Under implementation	2018-11-17	2018-12-21	2018-12-18	2018-01-07	2018-12-27	2018-12-27
CEP/DOC/IC/11 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Framework which has been established.	EA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct	4,000.00	3,646.34	Signed	2018-12-18	2018-01-02	2018-12-18	2018-01-06	2018-12-27	2018-12-27
CEP/DOC/IC/12 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Framework which has been established.	EA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct	4,000.00	3,170.73	Terminated	2018-12-18	2018-01-02	2018-12-19	2018-03-04	2018-12-27	2018-03-18
CEP/DOC/IC/13 / To provide a curriculum writing services that will engage in the enhancement of the Primary curriculum. This will be done in accordance with the Curriculum Framework which has been established.	EA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct	4,000.00	0.00	Under implementation	2018-12-18	2018-01-02	2018-12-19		2018-12-27	2018-12-27











CEMP/IC/DC/2019/ISC-12 / To provide technical expertise and thought leadership in the review of the draft submissions of the Nursery, Primary and early Secondary levels.	EA / 6000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		1,200.00	1,200.00	Signed	2019-07-12	2019-06-17	2019-07-16	2019-06-16			2019-07-26	2019-06-18	2021-04-16
CEMP/IC/DC/2019/ISC-13 / To provide technical expertise and thought leadership in the review of the draft submissions of the Nursery, Primary and early Secondary levels.	EA / 6000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		1,200.00	0.00	Under Implementation	2019-07-12	2019-06-17	2019-07-16				2019-07-26		2021-04-16
CEMP/IC/DC/2019/ISC-14 / To provide technical expertise and thought leadership in the review of the draft submissions of the Nursery, Primary and early Secondary levels.	EA / 6000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		1,200.00	1,200.00	Signed	2019-07-12	2019-06-17	2019-07-16	2019-06-16			2019-07-26	2019-06-19	2021-04-16
CEMP/IC/DC/2019/ISC-15 / To provide technical expertise and thought leadership in the review of the draft submissions of the Nursery, Primary and early Secondary levels.	EA / 6000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		1,200.00	0.00	Under Implementation	2019-07-12	2019-06-17	2019-07-16				2019-07-26		2021-04-16
CEMP/IC/DC/2019/ISC-16 / To provide technical expertise and thought leadership in the review of the draft submissions of the Nursery, Primary and early Secondary levels.	EA / 6000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		1,200.00	1,200.00	Signed	2019-07-12	2019-06-17	2019-07-16	2019-06-16			2019-07-26	2019-06-18	2021-04-16
CEMP/IC/DC/2019/ISC-17 / To provide technical expertise and thought leadership in the review of the draft submissions of the Nursery, Primary and early Secondary levels.	EA / 6000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		1,200.00	1,200.00	Signed	2019-07-14	2019-06-17	2019-07-18	2019-06-16			2019-07-26	2019-06-18	2021-04-18
CEMP/IC/DC/2019/ISC-18 / To provide technical expertise and thought leadership in the review of the draft submissions of the Nursery, Primary and early Secondary levels.	EA / 6000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		1,200.00	1,200.00	Signed	2019-07-15	2019-06-17	2019-07-19	2019-06-16			2019-07-29	2019-06-18	2021-04-19
CEMP/IC/DC/2019/ISC-19 / To provide technical expertise and thought leadership in the review of the draft submissions of the Nursery, Primary and early Secondary levels.	EA / 6000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		1,200.00	1,200.00	Signed	2019-07-15	2019-06-17	2019-07-18	2019-06-16			2019-07-29	2019-06-17	2021-04-24
CEMP/IC/DC/2019/ISC-20 / To provide technical expertise and thought leadership in the review of the draft submissions of the Nursery, Primary and early Secondary levels.	EA / 6000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		1,200.00	0.00	Under Implementation	2019-07-15	2019-06-17	2019-07-18				2019-07-26		2021-04-16
CEMP/IC/DC/2019/ISC-22 / To provide technical expertise and thought leadership in the review of the draft submissions of the Nursery, Primary and early Secondary levels.	EA / 6000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		1,200.00	0.00	Under Implementation	2019-07-15	2019-06-17	2019-07-19				2019-08-06		2019-08-09
CEMP/IC/DC/2019/ISC-21 / To provide technical expertise and thought leadership in the review of the draft submissions of the Nursery, Primary and early Secondary levels.	EA / 6000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		1,200.00	0.00	Under Implementation	2019-07-15	2019-06-17	2019-07-19				2019-07-29		2021-04-19
CEMP/IC/DC/2019/ISC-23 / To provide technical expertise and thought leadership in the review of the draft submissions of the Nursery, Primary and early Secondary levels.	EA / 6000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		1,200.00	1,200.00	Signed	2019-07-15	2019-06-17	2019-07-19	2019-06-16			2019-07-29	2019-06-18	2021-04-19
CEMP/IC/DC/2019/ISC-24 / To provide technical expertise and thought leadership in the review of the draft submissions of the Nursery, Primary and early Secondary levels.	EA / 6000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		1,200.00	0.00	Under Implementation	2019-07-15	2019-06-17	2019-07-19				2019-07-29		2021-04-19
CEMP/IC/18 / To implement and manage the Procurement program and associated activities of the Ceyna Education sector implementation program.	EA / 6000	Component 3: Project Implementation Support.	Prior	Direct Selection	Direct		32,970.00	34,116.59	Signed	2019-11-01	2019-11-01	2019-11-02	2019-10-21			2019-11-21	2019-11-01	2020-11-09
CEMP/IC/18 / Social Development Officer (part time)	EA / 6000	Component 3: Project Implementation Support.	Post	Direct Selection	Direct		7,000.00	8,000.00	Signed	2019-11-03	2019-11-03	2019-11-05	2019-11-06			2019-11-27	2019-10-01	2020-11-16
CEMP/IC/DC/ICM-01 / Primary Curriculum Monitor - will be dispatched to regional locations to observe and coach classroom teachers. Available in cluster groups in a similar fashion to which they themselves were trained.	EA / 6000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		719.42	0.00	Pending Implementation	2019-08-05		2019-08-13				2019-09-17		2019-12-11
CEMP/IC/DC/ICM-02 / Primary Curriculum Monitor - will be dispatched to regional locations to observe and coach classroom teachers individually, and where feasible, in cluster groups in a similar fashion to which they themselves were trained.	EA / 6000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		719.42	0.00	Pending Implementation	2019-08-05		2019-08-13				2019-09-17		2019-12-11
CEMP/IC/DC/ICM-03 / Primary Curriculum Monitor - will be dispatched to regional locations to observe and coach classroom teachers individually, and where feasible, in cluster groups in a similar fashion to which they themselves were trained.	EA / 6000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		719.42	0.00	Pending Implementation	2019-08-05		2019-08-13				2019-09-17		2019-12-11
CEMP/IC/DC/ICM-04 / Primary Curriculum Monitor - will be dispatched to regional locations to observe and coach classroom teachers individually, and where feasible, in cluster groups in a similar fashion to which they themselves were trained.	EA / 6000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		719.42	0.00	Pending Implementation	2019-08-05		2019-08-13				2019-09-17		2019-12-11
CEMP/IC/DC/ICM-05 / Primary Curriculum Monitor - will be dispatched to regional locations to observe and coach classroom teachers individually, and where feasible, in cluster groups in a similar fashion to which they themselves were trained.	EA / 6000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		719.42	0.00	Pending Implementation	2019-08-05		2019-08-13				2019-09-17		2019-12-11











CESP/IC-DC/DNR-42 / Diagnostic Assessment Writers - objective is to utilize the curriculum writing teams that are engaged in the enhancement of the Nursery, Primary and early secondary curriculum. To write level specific diagnostic assessments.	EA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		1,057.00	0.00	Pending Implementation	2020-10-01	2020-10-01				2020-10-01	2020-12-31
CESP/IC-DC/DNR-42 / Diagnostic Assessment Writers - objective is to utilize the curriculum writing teams that are engaged in the enhancement of the Nursery, Primary and early secondary curriculum. To write level specific diagnostic assessments.	EA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		1,057.00	0.00	Pending Implementation	2020-10-01	2020-10-01				2020-10-01	2020-12-31
CESP/IC-DC/DNR-43 / Diagnostic Assessment Writers - objective is to utilize the curriculum writing teams that are engaged in the enhancement of the Nursery, Primary and early secondary curriculum. To write level specific diagnostic assessments.	EA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		1,057.00	0.00	Pending Implementation	2020-10-01	2020-10-01				2020-10-01	2020-12-31
CESP/IC-DC/DNR-44 / Diagnostic Assessment Writers - objective is to utilize the curriculum writing teams that are engaged in the enhancement of the Nursery, Primary and early secondary curriculum. To write level specific diagnostic assessments.	EA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		1,057.00	0.00	Pending Implementation	2020-10-01	2020-10-01				2020-10-01	2020-12-31
CESP/IC-4 / Project Coordinator - to provide leadership, coordination and oversight on all matters pertaining to the school implementation in accordance with the procedures and obligations in the 96-828 Agreement and Project Operations Manual.	EA / 60000	Component 3: Project Implementation Support.	Post	Individual Consultant Selection	Open		48,640.02	0.00	Pending Implementation	2021-03-01	2021-03-04	2021-03-01	2021-03-07		2021-03-07	2022-03-07
CESP/IC-10 / Social Development Officer - to coordinate closely with the SAC Technical Committee to and the PIC on any issues related to the social aspects of the project.	EA / 60000	Component 3: Project Implementation Support.	Post	Individual Consultant Selection	Limited		6,000.00	0.00	Pending Implementation	2021-03-01	2021-03-01	2021-03-01	2021-03-01		2021-03-01	2022-03-01
CESP/IC-15C / Procurement Officer - To implement and manage procurement program and associated activities of the project	EA / 60000	Component 3: Project Implementation Support.	Post	Individual Consultant Selection	Open		22,970.00	0.00	Pending Implementation	2021-01-11	2021-01-20	2021-01-26	2021-01-01		2021-01-26	2022-01-26
CESP/CL/INDV-DC-01 / Instructional Consultant - to provide support to the teacher for Quality 24 lesson plans in anticipation of rolling out the revised curriculum at three levels in selected Pilot Schools.	EA / 60000	Component 1: Integrated Curriculum Reform.	Post	Direct Selection	Direct		3,500.00	0.00	Pending Implementation	2021-08-22	2021-08-24				2021-08-27	2021-08-28