

Expenditure Category	Contract Value Threshold (US\$)	Procurement Method	Contracts Subjects to Prior Review (Threshold in US\$)
Goods and non-consultancy services	>=2,000,000	ICB	Contracts >=1,500,000
	<2,000,000	NCB	Contracts >= 1,500,000
	<100,000	SH	Not applicable
	N/A	DC	Contracts >= 1,500,000
Works	>=20,000,000	ICB	Contracts >= 5,000,000
	<20,000,000	NCB	Contracts >=\$5,000,000
	<200,000	SH	Not applicable
	N/A	DC	Contracts >=\$5,000,000
Consultant Services* (including training)	>=300,000	QCBS/QBS/LCS/FBS	Contracts >= 500,000; including TORs
	<300,000	In addition to the above listed methods, CQS may be used	
	N/A	SSS	
	N/A	IC	Contracts with individuals >= 200,000; including TORs

*Consultancy: national short list for contracts <US\$500,000 may be used.

PROCUREMENT Kazakhstan : Social Health Insurance Project: Improving Access, Quality, Efficiency and Financial Protection

PLAN

General Information

Country: Kazakhstan **Bank's Approval Date of the Original Procurement Plan:** 2018-04-12
Revised Plan Date(s) (comma delimited, leave blank if not): 2020-08-06
Project ID: P152625 **GPN Date:**
Project Name: Social Health Insurance Project: Improving Access, Quality, Efficiency and Financial Protection
Loan / Credit No.: EBRD / 86170
Financing Agency(ies): Ministry of Healthcare

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEAH Risk	Procurement Document Type	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
HEP-2-036-01 / Adaptation of educational and methods medical literature for the modules of medical schools	IBRD / 86170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Request for Bid	Open - International	Single Stage - One Envelope		1,588,862.00	0.00	Completed					2019-12-14	2019-12-19					2019-01-09	2019-01-01	2019-04-05	2019-04-02	2019-04-02		
HEP-2-036E-01 / Medical equipment/modification training equipment for the emergency care service	IBRD / 86170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Request for Bid	Open - International	Single Stage - One Envelope		1,865,520.00	0.00	Completed					2019-02-04	2019-02-09					2019-01-03	2019-04-22	2019-05-17	2019-11-02	2019-11-02		
HEP-2-036E-01 / Simulation equipment and anatomical models	IBRD / 86170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Request for Bid	Open - International	Single Stage - One Envelope		1,761,747.00	0.00	Completed					2019-03-01	2019-03-05	2019-03-06	2019-03-12			2019-04-17	2019-05-17	2019-10-28	2019-08-01	2019-12-18		
HEP-2-036E-02 / General use medical equipment	IBRD / 86170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Request for Quotation	Open - National	Single Stage - One Envelope		81,902.00	0.00	Under Implementation							2019-03-06						2019-05-01	2019-10-28			
HEP-2-036E-01 / Medical equipment	IBRD / 86170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Request for Bid	Open - International	Single Stage - One Envelope		27,629,198.17	0.00	Completed					2019-06-02	2019-06-11	2019-06-10	2019-10-17			2019-07-02	2019-12-10	2020-03-18	2019-09-25	2020-03-23		
HEP-2-036-01 / Office furniture	IBRD / 86170	Component 2: Project management, monitoring and evaluation, and communication strategy	Prior	Request for Quotation	Open - National	Single Stage - One Envelope		16,900.00	12,774.20	Signed													2019-11-19	2019-10-07	2019-12-19		
HEP-2-036-02 / Office and IT equipment	IBRD / 86170	Component 2: Project management, monitoring and evaluation, and communication strategy	Prior	Request for Quotation	Open - National	Single Stage - One Envelope		34,008.00	24,312.42	Signed													2019-11-08	2019-10-07	2019-12-08		
HEP-2-036E-02 / Procurement of X-Ray equipment	IBRD / 86170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Request for Bid	Open - International	Single Stage - One Envelope		9,022,798.00	0.00	Under Implementation					2019-11-18	2020-02-01	2019-11-15	2020-05-03			2019-12-07	2020-01-28	2020-03-01	2020-08-28			
HEP-2-036E-01 / Medical equipment/modification training equipment for the emergency care service (simulation equipment and anatomical models)	IBRD / 86170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Request for Bid	Open - International	Single Stage - One Envelope		1,865,520.00	0.00	Under Implementation					2020-02-02	2020-03-02	2020-02-28	2020-05-03			2020-04-19	2020-05-19	2020-08-14	2020-12-11			
HEP-2-036E-01 / Medical equipment for artificial lung ventilation	IBRD / 86170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct			674,937.00	0.00	Completed					2020-03-19	2020-03-20							2020-03-01	2020-05-20			
HEP-2-036E-01 / Medical equipment for artificial lung ventilation	IBRD / 86170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct			245,900.00	5,889,762.46	Signed					2020-03-19	2020-03-22	2020-03-20	2020-04-07					2020-03-01	2020-03-27	2020-05-20		
HEP-2-036E-01 / Medical equipment for artificial lung ventilation	IBRD / 86170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct			25,900.00	0.00	Pending Implementation					2020-03-19	2020-03-20							2020-03-01	2020-05-20			

HEP-2-1302-014 / Medical equipment for artificial lung ventilation	HEP / 4670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Direct Selection	Direct			6,955,000.00	9,847,748.00	Signed			2020-01-14	2020-03-21	2020-03-26								2020-03-21	2020-03-26	2020-03-29
HEP-2-1302-015 / Supply of information hardware	HEP / 4670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Direct Selection	Direct			2,555,000.00	2,894,828.07	Signed			2020-05-01		2020-05-02								2020-05-04	2020-05-04	2020-05-03
HEP-2-1302-016 / Procurement of imaging laboratory equipment	HEP / 4670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Direct Selection	Direct			7,000,000.00	0.00	Cancelled			2020-05-07	2020-05-27	2020-05-26	2020-05-27							2020-06-04		2020-05-03
HEP-2-1302-017 / Medical equipment for artificial lung ventilation	HEP / 4670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Direct Selection	Direct			4,220,000.00	4,237,388.41	Signed			2020-05-28	2020-06-11	2020-06-01	2020-06-16							2020-06-19	2020-06-19	2021-01-05

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (VN)	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Invitation		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Prequal Submittal / Opening / Minutes		RfE Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
HEP-1475-011 / Publishing services on Marks web-portal	HEP / 4670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Direct Selection	Direct			70,900.00	85,061.39	Signed			2019-03-27	2019-01-25	2019-04-01	2019-04-01									2019-05-06	2019-04-19	2019-11-02		
HEP-1475-011 / Publishing services on Regulators web-portal	HEP / 4670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Direct Selection	Direct			46,900.00	46,627.86	Signed			2019-03-27	2019-01-25	2019-04-01	2019-04-01									2019-05-06	2019-05-20	2019-11-02		
HEP-1475-041 / Broadcasting on "3 Road Events" channel	HEP / 4670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Direct Selection	Direct			181,347.00	218,020.47	Signed			2019-03-27	2019-01-25	2019-04-01	2019-04-01									2019-05-06	2019-04-19	2019-11-02		
HEP-1475-021 / Broadcasting on "Economic" channel	HEP / 4670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Direct Selection	Direct			20,000.00	17,286.11	Signed			2019-03-27	2019-03-27	2019-04-01	2019-04-01									2019-05-06	2019-04-19	2019-11-02		
HEP-1475-061 / Publishing in "Economic" newspaper	HEP / 4670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Direct Selection	Direct			20,000.00	19,228.22	Signed			2019-03-27	2019-01-25	2019-04-01	2019-04-01									2019-05-06	2019-04-22	2019-11-02		
HEP-1475-071 / Publishing in "Economic" press newspaper	HEP / 4670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Direct Selection	Direct			6,600.00	0.00	Under Implementation			2019-03-27		2019-04-01	2019-04-01									2019-05-06		2019-11-02		
HEP-1475-081 / Production and promotion of national market talk show	HEP / 4670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Direct Selection	Direct			122,900.00	128,261.12	Signed			2019-03-27	2019-01-25	2019-04-01	2019-04-01									2019-05-06	2019-04-19	2019-11-02		

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposal		Request for Proposal as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
HEP-1475-11 / Conducting exit survey and revision work on the system of Mandatory Social Health Insurance	HEP / 4670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Quality And Cost Based Selection	Open - National		422,000.00	296,902.89	Signed	2019-04-02	2019-04-12	2019-04-03	2019-04-12	2019-06-08	2019-05-17			2019-07-04	2019-06-18	2019-06-01	2019-07-12	2019-08-07	2019-07-28	2019-10-12	2019-11-02	2019-10-12		
HEP-2-0475-06 / Development of Health Technology Alliance	HEP / 4670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Consultant Qualification Selection	Open - National		271,100.00	284,970.76	Signed	2019-04-13	2019-04-25	2019-05-04		2019-06-27	2019-06-04							2019-07-17	2019-08-11	2019-08-21	2019-09-11	2019-09-17		
HEP-2-0475-09 / Conducting the study to determine the impact cost of Quality Adjusted Life Years (QALY) for the Republic of Kazakhstan	HEP / 4670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Consultant Qualification Selection	Open - International		271,100.00	0.00	Cancelled	2019-04-13	2019-04-25	2019-05-04		2019-06-27	2019-11-04							2019-07-17		2019-08-21		2019-09-17		
HEP-2-0475-20 / Consulting services on achievement of international recognition for the system of Assessment of Knowledge and Skills of health professionals (International Accreditation)	HEP / 4670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Quality And Cost Based Selection	Open - International		1,328,284.00	0.00	Cancelled	2019-04-25	2019-05-25	2019-05-25		2019-07-14				2019-08-11		2019-08-19		2019-10-15		2019-11-19		2019-11-19		
HEP-1475-17 / Consulting services on improving audit writing and general practice methods (Phase 1)	HEP / 4670	Component 1: Supporting implementation of the national mandatory Social Health Insurance system	Put	Quality Based Selection	Open - National		380,025.00	0.00	Cancelled	2019-05-02	2019-05-26	2019-05-29	2019-07-26	2019-07-13	2019-08-17			2019-08-19	2019-10-10	2019-09-09		2019-10-26		2019-11-12		2019-11-12		

HEP-0475-14 / Consulting services on development of professional nursing recruitment and management of re-training system for nurses	IBRD / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Non-Profit Organization	Open - National	473,864.00	0.00	Closed	2018-05-11	2018-05-31	2018-06-01	2018-07-09	2018-07-15					2018-08-14	2018-09-18	2018-09-17						
HEP-0475-09 / Consulting services on Modernization of Information Technology Infrastructure of Mandatory Social Health Insurance	IBRD / 46170	Component 1: Supporting implementation of the national mandatory Social Health Insurance system	Put	Quality Aid Cost Based Selection	Open - International	785,714.00	0.00	Closed	2018-05-29	2018-05-31	2018-06-19	2018-05-24	2018-09-02	2018-11-05				2018-08-20	2018-01-20	2018-09-25	2018-04-06	2018-11-05	2018-09-23	2018-12-04	2018-04-01	
HEP-0475-16 / Consulting services to improve HR management (recruitment planning and process)	IBRD / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Quality Aid Cost Based Selection	Open - National	489,021.00	0.00	Closed	2018-05-29	2018-05-31	2018-06-19		2018-08-02					2018-08-20	2018-09-25		2018-11-05	2018-12-04	2018-11-07			
HEP-0475-02 / Primary healthcare improvement, primary and secondary prevention	IBRD / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Quality Aid Cost Based Selection	Open - National	389,643.00	389,130.00	Signed	2018-05-30	2018-05-30	2018-06-20	2018-04-05	2018-09-01	2018-06-17				2018-08-11	2018-10-31	2018-09-20	2018-10-20	2018-11-04	2018-12-04	2018-03-12	2018-11-26	
HEP-0475-25 / Capacity building of teachers of medical institutions of Kazakhstan to introduce educational technologies	IBRD / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Quality Aid Cost Based Selection	Open - National	602,000.00	0.00	Closed	2018-05-30	2018-05-31	2018-06-20	2018-08-01						2018-08-11	2018-05-24	2018-09-20	2018-06-12	2018-11-04	2018-12-04	2018-10-18		
HEP-0475-13 / Creation of medical information-analytical support center	IBRD / 46170	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Quality Aid Cost Based Selection	Open - National	211,705.00	227,342.87	Signed	2018-05-30		2018-06-20	2018-07-20	2018-08-01	2018-11-01				2018-08-21	2018-12-28	2018-09-20	2018-12-04	2018-11-04	2018-01-22	2018-12-04	2018-04-02	2018-10-20
HEP-0475-06 / Consulting services on capacity building development of public health	IBRD / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Consultant Qualification Selection	Open - National	125,714.00	117,994.83	Signed	2018-06-21	2018-06-24	2018-07-12		2018-09-25	2018-06-14					2018-08-24	2018-10-24	2018-10-24	2018-10-24	2018-11-01	2018-11-01	2018-07-26	
HEP-0475-01 / Supporting implementation of the national Mandatory Social Health Insurance system	IBRD / 46170	Component 1: Supporting implementation of the national mandatory Social Health Insurance system	Put	Quality Aid Cost Based Selection	Open - International	3,000,000.00	2,906,632.89	Signed	2018-06-21		2018-07-12		2018-09-25					2018-09-22	2018-06-20	2018-10-20	2018-06-14	2018-11-26	2018-01-15	2018-12-21	2018-01-20	2018-10-20
HEP-0475-04 / "Healthy Step" Program launching and implementation in educational facilities of the Republic of Kazakhstan	IBRD / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Non-Profit Organization	Open - International	222,948.00	225,786.15	Signed	2018-07-05	2018-09-28	2018-07-28	2018-10-31	2018-09-28	2018-11-02					2018-10-28	2018-05-23		2018-11-12	2018-05-22	2018-05-11		
HEP-0475-21 / Consulting services to support implementation and implementation of the system of licensed and certification areas of health professionals	IBRD / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Quality Aid Cost Based Selection	Open - International	863,923.00	732,542.05	Signed	2018-08-27	2018-09-11	2018-09-17	2018-10-11	2018-10-21	2018-01-17				2018-11-28	2018-02-28	2018-12-28	2018-06-04	2018-05-01	2018-10-18	2018-02-08	2018-10-25	2018-03-07
HEP-0475-17 / Consulting services on modernization of HR departments in health facilities of all levels with introduction of modern HR technology of staff management in institutions of standard generation of professional responsibility	IBRD / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Quality Aid Cost Based Selection	Open - International	481,622.00	0.00	Closed	2018-10-12	2018-10-20	2018-11-02	2018-11-26						2018-01-12	2018-05-08	2018-02-12	2018-07-04	2018-03-19	2018-04-23	2018-04-23	2018-04-12	
HEP-0475-03 / Consulting services on development of health infrastructure based on PPP	IBRD / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Quality Aid Cost Based Selection	Open - International	466,071.00	462,288.00	Signed	2018-12-04		2018-12-05		2018-02-07					2018-03-07	2018-04-04		2018-05-11	2018-06-15	2018-11-20	2018-06-14		
HEP-0475-08 / Organization of sample audits and PR support for the Project	IBRD / 46170	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Quality Aid Cost Based Selection	Open - International	1,865,000.00	1,816,206.83	Signed	2018-12-13	2018-11-19	2018-01-03	2018-01-03	2018-02-14	2018-03-22				2018-12-14	2018-04-26	2018-04-12	2018-04-12	2018-05-20	2018-07-20	2018-06-24	2018-07-11	2018-04-21
HEP-0475-05 / Development of Clinic Primary care services units	IBRD / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Quality Aid Cost Based Selection	Open - National	485,000.00	0.00	Closed	2018-02-04		2018-02-05		2018-04-23					2018-05-08	2018-04-07		2018-07-12	2018-08-24		2017-02-06		
HEP-0475-09 / Consulting services on strengthening of emergency medicine services	IBRD / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Quality Aid Cost Based Selection	Open - National	482,143.00	276,034.90	Signed	2018-01-28		2018-02-16		2018-04-03					2018-05-01	2018-05-21		2018-07-15	2018-08-08	2018-09-02	2017-07-29		
HEP-0475-07 / Design of Communication Strategy on HSR implementation in the Republic of Kazakhstan for 2018-2020 years	IBRD / 46170	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Consultant Qualification Selection	Open - National	20,000.00	47,311.89	Signed	2018-01-28		2018-02-23		2018-04-05						2018-05-05		2018-06-28	2018-06-22	2018-01-16	2018-01-16		
HEP-0475-01 / Development of Clinic Primary care services units	IBRD / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Non-Profit Organization	Open - National	485,000.00	486,628.18	Signed	2018-01-21	2018-02-04	2018-02-01	2018-02-04	2018-04-08	2018-03-28					2018-05-26	2018-07-20	2018-06-28	2018-10-14	2018-10-14	2018-10-17	2018-10-17	

HEP-1475-16 / Conducting communication campaigns in rural areas (Crisis/Disaster/Response - DRR) with graphic materials	HEED / 4670	Component 3. Project management, monitoring and evaluation, and communication strategy	Put	Quality And Cost Based Selection	Open - International		300,000.00	300,000.00	Signed	2019-02-11	2019-03-31	2019-04-04	2019-02-12	2019-04-07	2019-04-09			2019-05-15	2019-06-06	2019-06-14	2019-05-02	2019-07-10	2019-06-03	2019-07-12	2019-06-02
HEP-2-1475-05 / Institutional support to the Joint Commission on Healthcare Quality - Phase I	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Non-Profit Organization	Open - International		450,000.00	448,676.85	Signed	2019-02-25	2019-06-30	2019-03-18	2019-05-01	2019-04-14					2019-05-31			2019-07-05	2019-08-14	2019-01-01	
HEP-1475-17 / Consulting services on design and implementation of Suburban Community Monitoring and Dialogue Mechanism in Healthcare Facilities of BK	HEED / 4670	Component 3. Project management, monitoring and evaluation, and communication strategy	Put	Consultant/Qualification Selection	Open - National		300,000.00	0.00	Canceled	2019-03-01		2019-03-02		2019-03-05					2019-04-04			2019-07-08			2019-01-01
HEP-1475-17-1 / Consulting services on design and implementation of Suburban Community Monitoring and Dialogue Mechanism in Healthcare Facilities of BK	HEED / 4670	Component 3. Project management, monitoring and evaluation, and communication strategy	Put	Quality Based Selection	Open - National		300,000.00	0.00	Under Implementation	2019-04-26		2019-05-17	2019-05-10	2019-06-30					2019-07-26		2019-08-27	2019-09-26	2019-10-31		2019-10-30
HEP-1475-06 / Consulting services on the development of a methodological and regulatory framework for monitoring development of the national "Health Health Cluster"	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	170 Agencies (Direct)	Direct		447,000.00	446,730.10	Signed													2019-11-01	2020-01-10	2021-03-15	
HEP-1475-06 / Consulting services on development of enterprise culture in health facilities	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Quality Based Selection	Open - National		300,000.00	0.00	Under Implementation	2019-03-08	2019-03-14	2019-03-03	2019-04-12	2019-05-03	2019-06-04			2019-05-11	2019-07-02	2019-06-20	2019-07-20	2019-09-03			2019-09-01

INDIVIDUAL CONSULTANTS																									
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Invitation to Identify/Selected Consultant				Final Negotiated Contract		Signed Contract		Contract Completion							
										Terms of Reference		Planned / Actual		Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
HEP-2-1475-01 / Strategic Partnership for the development of an evidence health and science system	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Direct Selection	Direct		1,765,714.00	1,666,746.24	Signed	2019-04-25	2019-04-27	2019-05-05	2019-05-02					2019-07-09	2019-05-09	2019-10-25					
HEP-1475-06 / Consulting services on development and improvement of the list of services within the SCSP and MSHI	HEED / 4670	Component 1. Supporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open		321,428.00	0.00	Canceled	2019-04-25		2019-04-12		2019-07-04				2019-08-04		2019-08-04					
HEP-2-1475-05 / Consulting services on institutional development of Public Healthcare service	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Direct Selection	Direct		450,000.00	0.00	Canceled	2019-05-14	2019-05-17	2019-05-24						2019-07-18		2019-01-24					
HEP-2-1475-06 / Consulting services Public Healthcare development, Communicable and Non-Communicable Diseases monitoring and management - Phase I	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Direct Selection	Direct		480,000.00	0.00	Canceled	2019-05-14	2019-05-17	2019-05-24						2019-07-18		2019-01-24					
HEP-2-1475-07 / Consulting services Public Healthcare development, Communicable and Non-Communicable Diseases monitoring and management - Phase II	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Direct Selection	Direct		480,000.00	0.00	Canceled	2019-05-14		2019-05-24						2019-07-18		2019-01-24					
HEP-2-1475-03 / Individual consultant - Coordinator on Implementation of the Disease Management Program in the regions of the Republic of Kazakhstan	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2019-05-11	2019-07-01	2019-04-29		2019-07-20				2019-08-24		2019-08-24					
HEP-2-1475-01 / Improvement of Healthcare Standardization system	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Direct Selection	Direct		450,000.00	0.00	Canceled	2019-05-24		2019-06-03						2019-08-07		2019-02-03					
HEP-2-1475-07 / Revision of the Disease management program	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Direct Selection	Direct		480,000.00	0.00	Canceled	2019-05-29		2019-06-04						2019-08-11		2019-02-06					
HEP-1475-04 / Technical assistance - Training coordinator	HEED / 4670	Component 3. Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Open		54,000.00	14,713.02	Signed	2019-05-20		2019-07-18		2019-08-08				2019-09-11	2019-08-17	2021-09-27					

HEP-0475-17 /	HEED / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Peer	Direct Selection	Done	2,142,857.00	2,027,146.00	Signed	2018-07-20	2018-04-02				2018-08-04	2017-10-01	2019-02-02
HEP-1475-19 /	HEED / 46170	Component 1: Reporting information systems and their integration with HEED information system	Peer	Direct Selection	Done	4,462,079.00	3,201,526.34	Signed	2018-06-11	2018-06-29	2018-04-21	2018-07-10		2018-08-25	2018-10-05	2019-08-25
HEP-0475-04 /	HEED / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Peer	Direct Selection	Done	1,550,000.00	1,120,141.00	Under Review	2018-06-20	2018-06-29	2018-07-09	2018-07-10		2018-08-11	2018-11-28	2019-03-10
HEP-0475-04 /	HEED / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Peer	Direct Selection	Done	1,071,428.00	1,071,428.00	Signed	2018-06-20	2018-06-29	2018-07-09	2018-07-10		2018-08-11	2018-10-10	2019-03-10
HEP-0475-05 /	HEED / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Peer	Direct Selection	Done	1,450,000.00	0.00	Canceled	2018-07-02	2018-07-08	2018-07-12			2018-08-15		2018-03-14
HEP-1307-01 /	HEED / 46170	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Peer	Individual Consultant Selection	Open	271,864.00	0.00	Canceled	2018-06-20		2018-08-14	2018-09-04		2018-10-13		2019-04-11
HEP-0475-03 /	HEED / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Peer	Direct Selection	Done	1,427,145.00	2,281,834.00	Signed	2018-07-12	2018-07-20	2018-07-21			2018-09-25	2018-04-06	2019-03-12
HEP-0475-01 /	HEED / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Peer	Individual Consultant Selection	Open	21,818.00	0.00	Canceled	2018-07-11		2018-08-28	2018-09-18		2018-10-24		2019-10-24
HEP-0475-02 /	HEED / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Peer	Individual Consultant Selection	Open	21,818.00	0.00	Canceled	2018-07-11		2018-08-28	2018-09-18		2018-10-24		2019-10-24
HEP-0475-03 /	HEED / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Peer	Individual Consultant Selection	Open	21,818.00	0.00	Canceled	2018-07-11		2018-08-28	2018-09-18		2018-10-24		2019-10-24
HEP-0475-04 /	HEED / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Peer	Individual Consultant Selection	Open	21,818.00	0.00	Canceled	2018-07-11		2018-08-28	2018-09-18		2018-10-24		2019-10-24
HEP-0475-04 /	HEED / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Peer	Direct Selection	Done	473,864.00	345,498.23	Signed	2018-09-10	2018-09-20	2018-09-12			2018-11-24	2018-05-01	2019-05-22
HEP-0475-05 /	HEED / 46170	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Peer	Direct Selection	Done	1,420,000.00	970,677.00	Signed	2018-09-11	2018-09-12	2018-09-21	2018-09-12		2018-11-25	2018-02-22	2019-05-24
HEP-1307-02 /	HEED / 46170	Component 3: Project management, monitoring and evaluation, and communication strategy for MERS implementation	Peer	Individual Consultant Selection	Open	46,700.00	41,238.89	Signed	2018-09-27		2018-11-15	2018-12-08		2019-01-10	2018-10-06	2019-08-08
HEP-1307-03 /	HEED / 46170	Component 3: Project management, monitoring and evaluation, and communication strategy for MERS implementation	Peer	Individual Consultant Selection	Open	38,900.00	0.00	Canceled	2018-09-27		2018-11-15	2018-12-08		2019-01-10		2019-08-08
HEP-1307-04 /	HEED / 46170	Component 3: Project management, monitoring and evaluation, and communication strategy for MERS implementation	Peer	Individual Consultant Selection	Open	10,000.00	9,934.82	Transferred	2018-09-27		2018-11-15	2018-12-08		2019-01-10	2018-10-06	2019-08-08

HEP-18C-01 / Specialist on MDR Continuum (Solid Media Marketing) of the Project Office on Communication Strategy for MDR implementation	HEP / 4670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant	Open	35,000.00	30,907.15	Signed	2018-09-27	2018-11-15	2018-12-06	2019-01-10	2018-10-16	2018-09-08	
HEP-18C-02 / Specialist on monitoring of Communication campaign of the Project Office on Communication Strategy for MDR implementation	HEP / 4670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant	Open	35,000.00	30,748.08	Signed	2018-09-27	2018-11-15	2018-12-06	2019-01-10	2018-10-16	2018-09-08	
HEP-18C-063 / Consulting services on improving health-care benefits package	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant	Open	14,450.00	13,934.20	Signed	2018-11-13	2018-01-01	2018-01-02	2019-02-28	2018-01-30	2018-03-02	
HEP-18C-064 / Consulting services on improving health-care benefits package	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant	Open	15,000.00	15,000.00	Signed	2018-11-13	2018-01-01	2018-01-02	2019-02-28	2018-01-30	2018-03-02	
HEP-18C-062 / Consulting services on improving health-care benefits package	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant	Open	16,070.00	16,106.35	Signed	2018-11-13	2018-01-01	2018-01-02	2019-02-28	2018-01-30	2018-03-02	
HEP-18C-065 / Consulting services on improving health-care benefits package	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant	Open	35,000.00	17,546.55	Signed	2018-11-13	2018-01-01	2018-01-02	2019-02-28	2018-01-30	2018-03-02	
HEP-18C-068 / Consulting services on improving health-care benefits package	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant	Open	14,450.00	14,008.07	Signed	2018-11-13	2018-01-01	2018-01-02	2019-02-28	2018-01-30	2018-03-02	
HEP-18C-067 / Consulting services on improving health-care benefits package	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant	Open	14,450.00	14,008.07	Signed	2018-11-13	2018-01-01	2018-01-02	2019-02-28	2018-01-30	2018-03-02	
HEP-18C-069 / Consulting services on improving health-care benefits package	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant	Open	7,760.00	7,539.80	Signed	2018-11-13	2018-01-01	2018-01-02	2019-02-28	2018-01-30	2018-09-24	
HEP-18C-069 / Consulting services on improving health-care benefits package	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant	Open	7,760.00	7,539.80	Signed	2018-11-13	2018-01-01	2018-01-02	2019-02-28	2018-01-30	2018-09-24	
HEP-18C-061 / Consulting services on improving health-care benefits package	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant	Open	10,000.00	8,710.75	Signed	2018-11-13	2018-01-01	2018-01-02	2019-02-28	2018-01-30	2018-03-02	
HEP-18C-061 / Consulting services on improving health-care benefits package	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant	Open	4,170.00	4,068.80	Signed	2018-11-13	2018-01-01	2018-01-02	2019-02-28	2018-01-30	2018-07-26	
HEP-18C-061 / Consulting services on improving health-care benefits package	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant	Open	5,000.00	4,816.84	Signed	2018-11-13	2018-01-01	2018-01-02	2019-02-28	2018-01-30	2018-06-25	
HEP-18C-061 / Consulting services on improving health-care benefits package	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant	Open	6,810.00	6,614.83	Signed	2018-11-13	2018-01-01	2018-01-02	2019-02-28	2018-04-22	2018-09-24	
HEP-18C-064 / Consulting services on improving health-care benefits package	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant	Open	5,850.00	5,388.23	Signed	2018-11-13	2018-01-01	2018-01-02	2019-02-28	2018-04-22	2018-09-25	
HEP-18C-061 / Consulting services on improving health-care benefits package	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant	Open	4,865.00	4,726.86	Signed	2018-11-13	2018-01-01	2018-01-02	2019-02-28	2018-07-20	2018-07-26	
HEP-18C-061 / Consulting services on improving health-care benefits package	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant	Open	4,865.00	4,714.89	Signed	2018-11-13	2018-01-01	2018-01-02	2019-02-28	2018-07-20	2018-07-26	
HEP-18C-061 / Consulting services on improving health-care benefits package	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant	Open	6,810.00	6,614.83	Signed	2018-11-13	2018-01-01	2018-01-02	2019-02-28	2018-01-30	2018-09-24	
HEP-18C-061 / Consulting services on improving health-care benefits package	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant	Open	6,810.00	6,614.83	Signed	2018-11-13	2018-11-14	2018-01-01	2018-01-02	2019-02-28	2018-01-30	2018-09-24
HEP-18C-061 / Consulting services on improving health-care benefits package	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant	Open	4,865.00	4,688.30	Signed	2018-11-13	2018-01-01	2018-01-02	2019-02-28	2018-07-20	2018-07-26	
HEP-18C-061 / Consulting services on improving health-care benefits package	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant	Open	6,810.00	6,614.83	Signed	2018-11-13	2018-01-01	2018-01-02	2019-02-28	2018-04-22	2018-09-24	

HEP-13C-0649 / Consulting services on improving health-care benefits package	HEED / #675	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	4,965.00	4,794.88	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-28	2019-07-30	2019-07-28
HEP-13C-07 / Individual consultant on monitoring and handling of appeals (health management)	HEED / #675	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Open	8,335.04	8,038.03	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-28	2019-05-31	2019-05-31
HEP-13C-18 / Individual consultant on monitoring and handling of appeals (laboratories/clinics)	HEED / #675	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Open	11,000.00	10,688.88	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-28	2019-05-31	2019-05-31
HEP-13C-20 / Individual consultant on monitoring and handling of appeals (radiation)	HEED / #675	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Open	8,335.04	8,062.33	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-28	2019-05-31	2019-05-31
HEP-13C-21 / Individual consultant on monitoring and handling of appeals (drug provision)	HEED / #675	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Open	8,335.04	8,062.33	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-28	2019-05-31	2019-05-31
HEP-13C-19 / Individual consultant on monitoring and handling of appeals (general practitioners)	HEED / #675	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Open	8,335.04	8,141.53	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-28	2019-07-30	2019-05-31
HEP-13C-4751 / Individual consultant on development of health infrastructure (dental XRT)	HEED / #675	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	18,450.00	18,929.77	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-28	2019-04-30	2019-04-31
HEP-13C-4753 / Individual consultant on development of health infrastructure (Dental X-ray/fluorography)	HEED / #675	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	18,450.00	18,929.77	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-28	2019-04-30	2019-04-31
HEP-13C-4754 / Individual consultant on development of health infrastructure (fluorography)	HEED / #675	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	18,450.00	18,929.77	Signed	2018-11-13	2019-01-01	2019-01-22	2019-02-28	2019-04-30	2019-04-31
HEP-13C-481 / Consulting services on improvement of legislation	HEED / #675	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	12,646.00	7,566.89	Signed	2018-11-20	2019-01-08	2019-01-29	2019-03-05	2019-11-30	2019-03-29
HEP-13C-48 / Consulting services on improvement of legislation	HEED / #675	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	40,200.00	28,963.31	Signed	2018-11-20	2019-01-08	2019-01-29	2019-03-05	2019-05-30	2017-07-22
HEP-13C-482a / Consulting services on improving health-care benefits package (retiring specializations)	HEED / #675	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	4,965.00	4,649.90	Signed	2018-12-24	2019-02-11	2019-02-04	2019-04-08	2019-01-05	2019-08-05
HEP-13C-41 / Consulting services for facility capacity building in the field of insurance technologies in medical education - Specific in research-based learning	HEED / #675	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	150,000.00	0.00	Under Implementation	2018-12-24	2019-02-11	2019-02-04	2019-04-08		2019-11-29
HEP-13C-40 / Consulting services for facility capacity building in the field of insurance technologies in medical education - Specific in training based on scenarios (PBL, TBL, etc.)	HEED / #675	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	150,000.00	0.00	Under Implementation	2018-12-24	2019-02-11	2019-02-04	2019-04-08		2019-11-29
HEP-13C-40 / Strategic partnership for modernization of medical programs for the "Training, Diagnostic and Clinical Pharmacology" disciplines	HEED / #675	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Invited	1,071,429.00	1,071,088.00	Signed	2019-01-20	2019-02-09		2019-04-15	2019-05-31	2017-04-04
HEP-13C-40 / Strategic partnership in development of educational system for public health specialists and specialists of translational	HEED / #675	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Invited	1,250,000.00	185,820.00	Signed	2019-01-20	2019-02-09		2019-04-15	2019-04-17	2017-04-04
HEP-13C-041 / Specialist on Content Planning in main notes of the Project Office on Communication Strategy for MDRR implementation	HEED / #675	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Open	26,000.00	0.00	Cancelled	2019-01-28	2019-03-18	2019-04-08	2019-05-11		2017-01-02
HEP-13C-02 / Publishing services on XIRA1 web-portal	HEED / #675	Component 3: Project management, monitoring and evaluation, and communication strategy	Prior	Direct Selection	Invited	76,000.00	0.00	Cancelled	2019-01-25	2019-03-07		2019-05-11		2019-11-07

HEP-1475-03 / Publishing services on "Sotnyarskiy" newspaper	HEED / 4670	Component 3. Project management, monitoring and evaluation, and communication strategy	Proc	Direct Selection	Done	44,000.00	0.00	Completed	2019-02-25	2019-03-07				2019-05-11	2019-11-07
HEP-1475-04 / Broadcasting on "1 Kanal Europe" channel	HEED / 4670	Component 3. Project management, monitoring and evaluation, and communication strategy	Proc	Direct Selection	Done	18,247.00	0.00	Completed	2019-02-25	2019-03-07				2019-05-11	2019-11-07
HEP-1475-05 / Broadcasting on "Kashubskie" channel	HEED / 4670	Component 3. Project management, monitoring and evaluation, and communication strategy	Proc	Direct Selection	Done	30,000.00	0.00	Completed	2019-02-25	2019-03-07				2019-05-11	2019-11-07
HEP-1475-06 / Publishing in "Kashubskie" newspaper	HEED / 4670	Component 3. Project management, monitoring and evaluation, and communication strategy	Proc	Direct Selection	Done	28,000.00	0.00	Completed	2019-02-25	2019-03-07				2019-05-11	2019-11-07
HEP-1475-07 / Publishing in "Kashubskie" newspaper	HEED / 4670	Component 3. Project management, monitoring and evaluation, and communication strategy	Proc	Direct Selection	Done	6,400.00	0.00	Completed	2019-02-25	2019-03-07				2019-05-11	2019-11-07
HEP-1475-08 / Production and promotion of printed medical talk show	HEED / 4670	Component 3. Project management, monitoring and evaluation, and communication strategy	Proc	Direct Selection	Done	122,800.00	0.00	Completed	2019-02-25	2019-03-07				2019-05-11	2019-11-07
HEP-0-1304011 / Regional Coordinator in FPC Department	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Proc	Individual Consultant Selection	Open	29,770.00	0.00	Under Implementation	2019-02-26	2019-04-10	2019-05-07			2019-06-11	2019-12-06
HEP-0-1304012 / Regional Coordinator in FPC Department (Kashubskie region)	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Proc	Individual Consultant Selection	Open	17,200.00	0.00	Under Implementation	2019-02-26	2019-04-10	2019-05-07			2019-06-11	2019-12-06
HEP-0-1304013 / Regional Coordinator in FPC Department (Ustka region)	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Proc	Individual Consultant Selection	Open	17,200.00	0.00	Under Implementation	2019-02-26	2019-04-10	2019-05-07			2019-06-11	2019-12-06
HEP-0-1304014 / Regional Coordinator in FPC Department (Gdynia region)	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Proc	Individual Consultant Selection	Open	17,200.00	0.00	Under Implementation	2019-02-26	2019-04-10	2019-05-07			2019-06-11	2019-12-06
HEP-0-1304015 / Regional Coordinator in FPC Department (Ustka region)	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Proc	Individual Consultant Selection	Open	17,200.00	0.00	Under Implementation	2019-02-26	2019-04-10	2019-05-07			2019-06-11	2019-12-06
HEP-0-1304016 / Regional Coordinator in FPC Department (Ustka region)	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Proc	Individual Consultant Selection	Open	17,200.00	0.00	Under Implementation	2019-02-26	2019-04-10	2019-05-07			2019-06-11	2019-12-06
HEP-0-1304017 / Regional Coordinator in FPC Department (Ustka region)	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Proc	Individual Consultant Selection	Open	17,200.00	0.00	Under Implementation	2019-02-26	2019-04-10	2019-05-07			2019-06-11	2019-12-06
HEP-0-1304018 / Regional Coordinator in FPC Department (Kashubskie region)	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Proc	Individual Consultant Selection	Open	17,200.00	0.00	Under Implementation	2019-02-26	2019-04-10	2019-05-07			2019-06-11	2019-12-06
HEP-0-1304019 / Regional Coordinator in FPC Department (West Kashubskie region)	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Proc	Individual Consultant Selection	Open	17,200.00	0.00	Under Implementation	2019-02-26	2019-04-10	2019-05-07			2019-06-11	2019-12-06
HEP-0-1304020 / Regional Coordinator in FPC Department (West Kashubskie region)	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Proc	Individual Consultant Selection	Open	17,200.00	0.00	Under Implementation	2019-02-26	2019-04-10	2019-05-07			2019-06-11	2019-12-06
HEP-0-1304021 / Regional Coordinator in FPC Department (Gdynia region)	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Proc	Individual Consultant Selection	Open	17,200.00	0.00	Under Implementation	2019-02-26	2019-04-10	2019-05-07			2019-06-11	2019-12-06
HEP-0-1304022 / Regional Coordinator in FPC Department (Gdynia region)	HEED / 4670	Component 2. Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Proc	Individual Consultant Selection	Open	17,200.00	0.00	Under Implementation	2019-02-26	2019-04-10	2019-05-07			2019-06-11	2019-12-06

HEP-0-18C-013 / Regional Coordinator as FHC Implementation (Mbari region)	HEP / 4670	Component 2 Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Coach/ment Selection	Open		17,000.00	0.00	Under Implementation	2019-01-26	2019-04-18	2019-05-07	2019-06-11	2019-12-06
HEP-0-18C-014 / Regional Coordinator as FHC Implementation (Mogotio region)	HEP / 4670	Component 2 Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Coach/ment Selection	Open		17,000.00	0.00	Under Implementation	2019-01-26	2019-04-18	2019-05-07	2019-06-11	2019-12-06
HEP-0-18C-015 / Regional Coordinator as FHC Implementation (Muharabii region)	HEP / 4670	Component 2 Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Coach/ment Selection	Open		17,000.00	0.00	Under Implementation	2019-01-26	2019-04-18	2019-05-07	2019-06-11	2019-12-06
HEP-0-18C-016 / Regional Coordinator as FHC Implementation (Muyibani region)	HEP / 4670	Component 2 Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Coach/ment Selection	Open		17,000.00	0.00	Under Implementation	2019-01-26	2019-04-18	2019-05-07	2019-06-11	2019-12-06
HEP-0-18C-017 / Regional Coordinator as FHC Implementation (Murang'a region)	HEP / 4670	Component 2 Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Coach/ment Selection	Open		17,000.00	0.00	Under Implementation	2019-01-26	2019-04-18	2019-05-07	2019-06-11	2019-12-06
HEP-0-18C-018 / Regional Coordinator as FHC Implementation (Muramba region)	HEP / 4670	Component 2 Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Coach/ment Selection	Open		17,000.00	0.00	Under Implementation	2019-01-26	2019-04-18	2019-05-07	2019-06-11	2019-12-06
HEP-0-18C-019 / Methodological assistance in implementation of educational courses of certificate specialists in Public Healthcare and Biostatistics	HEP / 4670	Component 2 Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		414,977.00	304,668.76	Signed	2019-01-27	2019-05-06	2019-05-09	2019-04-18	2019-05-11 2019-08-19 2019-11-09
HEP-0-18C-020 / Methodological assistance in implementation of educational courses of certificate specialists in Orthopedics and Traumatology, Podiatry/Chiropractic Medicine and Emergency care	HEP / 4670	Component 2 Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		412,124.00	0.00	Under Implementation	2019-01-27	2019-11-07	2019-05-09		2019-05-11 2019-11-09
HEP-0-18C-021 / Methodological assistance in implementation of educational courses of certificate specialists in Corporate Communication, marketing, public relations and event management	HEP / 4670	Component 2 Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Prior	Direct Selection	Direct		418,662.00	0.00	Under Review	2019-01-27	2019-08-22	2019-05-09		2019-05-11 2019-11-09
HEP-18C-02 / Media coordination planning specialist of the Project Office as Communication Strategy for NHIF implementation	HEP / 4670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Coach/ment Selection	Open		35,000.00	0.00	Under Implementation	2019-01-28	2019-04-18	2019-05-09	2019-06-11	2019-12-10
HEP-18C-03 / Capstone journalist of the Project Office as Communication Strategy for NHIF implementation	HEP / 4670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Coach/ment Selection	Open		35,000.00	0.00	Under Implementation	2019-01-28	2019-04-18	2019-05-09	2019-06-11	2019-12-10
HEP-18C-04 / Project Assistant for Medical Education, Science and Healthcare Research Development	HEP / 4670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Coach/ment Selection	Open		28,000.00	0.00	Under Implementation	2019-01-31	2019-11-07	2019-04-18	2019-05-10	2019-06-11 2019-12-11
HEP-18C-05 / Consulting services on implementation of legislation	HEP / 4670	Component 1: Reporting implementation of the national mandatory Social Health Insurance system	Put	Individual Coach/ment Selection	Open		18,800.00	18,875.79	Signed	2019-04-29	2019-06-17	2019-07-08	2019-04-28 2019-08-12 2019-04-30 2019-08-05	
HEP-0-18C-022 / Senior Coach/ment specialist acting as the Team Leader for introduction of project management on integration of project management methodology into the public procurement system.	HEP / 4670	Component 2 Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Coach/ment Selection	Open		11,600.00	0.00	Pending Implementation	2019-01-17	2019-08-05	2019-08-28	2019-09-30	2019-03-28
HEP-0-18C-023 / Planning Manager - Assistant of Senior Coach/ment of the Project Team	HEP / 4670	Component 2 Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Coach/ment Selection	Open		5,500.00	0.00	Pending Implementation	2019-01-17	2019-08-05	2019-08-28	2019-09-30	2019-03-28
HEP-0-18C-024 / Manager on Introduction of Business processes (IT- specialist)	HEP / 4670	Component 2 Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Coach/ment Selection	Open		6,800.00	0.00	Pending Implementation	2019-01-17	2019-08-05	2019-08-28	2019-09-30	2019-03-28

HEP-2-13C470 / Project Manager 1	HEED / 4670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory fiscal health insurance system	Put	Individual Consultant Selection	Open	16,760.00	0.00	Pending Implementation	2019-06-17	2019-06-05	2019-09-26	2019-09-30	2020-09-24	
HEP-2-13C470 / Project Manager 2	HEED / 4670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory fiscal health insurance system	Put	Individual Consultant Selection	Open	16,760.00	0.00	Pending Implementation	2019-06-17	2019-06-05	2019-09-26	2019-09-30	2020-09-24	
HEP-2-13C470 / Project Manager 3	HEED / 4670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory fiscal health insurance system	Put	Individual Consultant Selection	Open	16,760.00	0.00	Pending Implementation	2019-06-17	2019-06-05	2019-09-26	2019-09-30	2020-09-24	
HEP-2-13C471 / Project Manager 4	HEED / 4670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory fiscal health insurance system	Put	Individual Consultant Selection	Open	16,760.00	0.00	Pending Implementation	2019-06-17	2019-06-05	2019-09-26	2019-09-30	2020-09-24	
HEP-2-13C472 / Project Manager 5	HEED / 4670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory fiscal health insurance system	Put	Individual Consultant Selection	Open	16,760.00	0.00	Pending Implementation	2019-06-17	2019-06-05	2019-09-26	2019-09-30	2020-09-24	
HEP-2-13C473 / Project Manager 6	HEED / 4670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory fiscal health insurance system	Put	Individual Consultant Selection	Open	16,760.00	0.00	Pending Implementation	2019-06-17	2019-06-05	2019-09-26	2019-09-30	2020-09-24	
HEP-2-13C474 / Consultant to lead teams for implementation of priority PPP projects in the health sector	HEED / 4670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory fiscal health insurance system	Put	Individual Consultant Selection	Open	175,000.00	0.00	Under Implementation	2019-07-21	2019-07-20	2019-09-26	2019-10-31	2020-05-01	
HEP-13C-09 / Contract administrator	HEED / 4670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Open	17,000.00	0.00	Under Implementation	2019-07-25	2019-06-05	2019-09-12	2019-10-31	2019-11-07	2020-05-05
HEP-13C-10 / Coordinator of special projects	HEED / 4670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Open	17,000.00	0.00	Under Implementation	2019-07-25	2019-06-05	2019-09-12	2019-10-31	2019-11-07	2020-05-05
HEP-13C-11 / Event Project Coordinator	HEED / 4670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Open	17,000.00	0.00	Under Implementation	2019-07-25	2019-06-05	2019-09-12	2019-10-31	2019-11-07	2020-05-05
HEP-13C-12 / National Project Coordinator	HEED / 4670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Open	130,000.00	0.00	Pending Implementation	2019-07-25	2019-09-12	2019-10-31	2019-11-07	2020-05-05	
HEP-13C-13 / Project Monitoring Specialist (contract management)	HEED / 4670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Open	48,000.00	0.00	Under Implementation	2019-07-25	2019-07-26	2019-09-12	2019-10-31	2019-11-07	2020-05-05
HEP-13C-14 / Project Assistant	HEED / 4670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Open	35,000.00	0.00	Under Implementation	2019-07-25	2019-09-12	2019-09-12	2019-10-31	2019-11-07	2020-05-05
HEP-2-13C475 / Consultant to the Project Office on Ophthalmic Care	HEED / 4670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory fiscal health insurance system	Put	Individual Consultant Selection	Open	35,000.00	0.00	Under Implementation	2019-07-25	2019-07-26	2019-09-12	2019-10-31	2019-11-07	2020-05-05
HEP-2-13C476 / Consultant to the Project Office on Ophthalmic Care	HEED / 4670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory fiscal health insurance system	Put	Individual Consultant Selection	Open	35,000.00	0.00	Under Implementation	2019-07-25	2019-07-26	2019-09-12	2019-10-31	2019-11-07	2020-05-05
HEP-2-13C477 / National consultant on Rehabilitation Care	HEED / 4670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory fiscal health insurance system	Put	Individual Consultant Selection	Open	14,000.00	0.00	Under Implementation	2019-07-25	2019-09-26	2019-09-12	2019-10-31	2019-11-07	2020-05-05
HEP-2-13C478 / Regional consultant on Rehabilitation Care	HEED / 4670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory fiscal health insurance system	Put	Individual Consultant Selection	Open	6,700.00	0.00	Under Implementation	2019-07-25	2019-09-12	2019-09-12	2019-10-31	2019-11-07	2020-05-05
HEP-2-13C479 / Regional consultant on Rehabilitation Care	HEED / 4670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory fiscal health insurance system	Put	Individual Consultant Selection	Open	6,700.00	0.00	Under Implementation	2019-07-25	2019-09-12	2019-09-12	2019-10-31	2019-11-07	2020-05-05

HEP-2.13C47G5 / Consultant on PPP project	HEED / 46170	Component 2: Strengthening of health service delivery in support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open		21,910.00	0.00	Under Implementation	2019-09-10	2019-09-10	2019-11-01	2019-11-22	2019-10-27	2020-04-05
HEP-2.13C47G6 / Project manager - Coordinator of Medical equipment assessment group of the Project Office	HEED / 46170	Component 2: Strengthening of health service delivery in support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open		16,250.00	0.00	Under Implementation	2019-09-10	2019-09-10	2019-11-01	2019-11-22	2019-10-27	2020-04-05
HEP-2.13C47G7 / Report on medical activities	HEED / 46170	Component 2: Strengthening of health service delivery in support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open		11,750.00	0.00	Under Implementation	2019-09-10	2019-09-10	2019-11-01	2019-11-22	2019-10-27	2020-04-05
HEP-2.13C47G8 / Report on medical products (medical equipment)	HEED / 46170	Component 2: Strengthening of health service delivery in support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open		11,750.00	0.00	Under Implementation	2019-09-10	2019-09-10	2019-11-01	2019-11-22	2019-10-27	2020-04-05
HEP-13C-43 / Legal consultant	HEED / 46170	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2019-10-01	2019-10-01	2019-11-10	2019-12-10	2019-11-14	2021-03-05
HEP-13C-451 / MSSE project office Team leader	HEED / 46170	Component 1: Supporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open		27,201.00	0.00	Under Implementation	2019-10-05	2019-11-10	2019-12-10	2020-01-03	2019-09-07	2020-08-05
HEP-13C-452 / MSSE project office Chief expert on medical care	HEED / 46170	Component 1: Supporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open		29,261.00	0.00	Under Implementation	2019-10-05	2019-11-10	2019-12-10	2020-01-03	2019-09-07	2020-08-05
HEP-13C-453 / MSSE project office Chief Expert on information system readiness	HEED / 46170	Component 1: Supporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open		29,261.00	0.00	Under Implementation	2019-10-05	2019-11-10	2019-12-10	2020-01-03	2019-09-07	2020-08-05
HEP-13C-454 / MSSE project office Chief expert on procurement of services and self rating, registry of payments	HEED / 46170	Component 1: Supporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open		29,261.00	0.00	Under Implementation	2019-10-05	2019-11-10	2019-12-10	2020-01-03	2019-09-07	2020-08-05
HEP-13C-455 / MSSE project office Chief expert on the formation of a knowledge base and disseminating experience to the region	HEED / 46170	Component 1: Supporting implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open		29,261.00	0.00	Under Implementation	2019-10-05	2019-11-10	2019-12-10	2020-01-03	2019-09-07	2020-08-05
HEP-13C-45 / Assistant to Financial Management and Disbursement	HEED / 46170	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Open		29,000.00	0.00	Under Implementation	2019-10-05	2019-11-07	2019-12-10	2020-01-03	2019-09-07	2021-09-29
HEP-2.13C47 / Methodological assistance in creation of Academic Healthcare and Science Forum	HEED / 46170	Component 2: Strengthening of health service delivery in support implementation of the national mandatory Social Health Insurance system	Put	Direct Selection	Direct		414,055.00	0.00	Under Implementation	2020-01-17	2020-02-03	2020-03-07		2020-04-01	2021-03-27
HEP-2.13C47 / Methodological assistance in improvement of educational content of competitive specification in Oncology and Clinic Pharmacology	HEED / 46170	Component 2: Strengthening of health service delivery in support implementation of the national mandatory Social Health Insurance system	Put	Direct Selection	Direct		410,607.00	0.00	Under Implementation	2020-01-17	2020-02-03	2020-03-07		2020-04-01	2021-03-27
HEP-2.13C47G9 / Chief Project Manager	HEED / 46170	Component 2: Strengthening of health service delivery in support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open		26,216.00	0.00	Under Implementation	2020-02-10	2020-02-04	2020-03-03	2020-04-20	2020-05-25	2020-11-21
HEP-2.13C47G0 / Chief Project Manager	HEED / 46170	Component 2: Strengthening of health service delivery in support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open		26,216.00	0.00	Under Implementation	2020-02-10	2020-04-11	2020-03-03	2020-04-20	2020-05-25	2020-11-21
HEP-2.13C47G1 / Project Manager 1	HEED / 46170	Component 2: Strengthening of health service delivery in support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open		18,950.00	0.00	Under Implementation	2020-02-03	2020-02-28	2020-03-03	2020-04-13	2020-05-14	2020-11-14
HEP-2.13C47G2 / Design and construction manager	HEED / 46170	Component 2: Strengthening of health service delivery in support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open		18,950.00	0.00	Under Implementation	2020-02-03	2020-02-05	2020-03-03	2020-04-13	2020-05-14	2020-11-14
HEP-2.13C47G3 / Project group coordinator	HEED / 46170	Component 2: Strengthening of health service delivery in support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open		17,400.00	0.00	Under Implementation	2020-02-10	2020-02-05	2020-03-03	2020-04-20	2020-05-25	2021-05-25

HEP-2-13C-034 / Project group manager	HEED / 6670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	17,400.00	0.00	Under Implementation	2020-02-10	2020-02-05	2020-03-30	2020-04-20	2020-05-15	2021-05-25
HEP-2-13C-035 / Head of the Project office	HEED / 6670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	17,400.00	0.00	Under Implementation	2020-02-10	2020-02-05	2020-03-30	2020-04-20	2020-05-15	2021-05-25
HEP-2-13C-036 / Specialist in Obstetrics and Gynaecology	HEED / 6670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	18,000.00	0.00	Under Implementation	2020-02-28	2020-02-28	2020-04-17	2020-05-08	2020-06-11	2021-06-12
HEP-2-13C-037 / Specialist in Obstetrics and Gynaecology	HEED / 6670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	18,000.00	0.00	Under Implementation	2020-02-28	2020-02-28	2020-04-17	2020-05-08	2020-06-11	2021-06-12
HEP-2-13C-038 / Specialist in Neurology	HEED / 6670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	18,000.00	0.00	Under Implementation	2020-02-28	2020-02-28	2020-04-17	2020-05-08	2020-06-11	2021-06-12
HEP-2-13C-039 / Specialist in Neurology	HEED / 6670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	18,000.00	0.00	Under Implementation	2020-02-28	2020-02-28	2020-04-17	2020-05-08	2020-06-11	2021-06-12
HEP-2-13C-040 / Specialist in Anesthesiology and Resuscitation	HEED / 6670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	18,000.00	0.00	Under Implementation	2020-02-28	2020-02-28	2020-04-17	2020-05-08	2020-06-11	2021-06-12
HEP-2-13C-041 / Specialist in Anesthesiology and Resuscitation	HEED / 6670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	18,000.00	0.00	Under Implementation	2020-02-28	2020-02-28	2020-04-17	2020-05-08	2020-06-11	2021-06-12
HEP-2-13C-042 / Project Manager	HEED / 6670	Component 2: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	18,000.00	0.00	Under Implementation	2020-02-28	2020-02-28	2020-04-17	2020-05-08	2020-06-11	2021-06-12
HEP-13C-043 / Project Assistant	HEED / 6670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Open	17,000.00	0.00	Under Implementation	2020-05-04	2020-05-04	2020-05-03	2020-05-01	2020-05-19	2021-05-29
HEP-2-13C-0706 / Project manager on Facility and Epidemiological Issues as a unit for implementation of priority PPP projects in health sector	HEED / 6670	Component 3: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	10,000.00	0.00	Under Implementation	2020-05-29	2020-05-29	2020-07-17	2020-08-07	2020-09-11	2021-04-09
HEP-2-13C-0707 / Project Manager on personal and existing equipment as a unit for implementation of priority PPP projects in health sector	HEED / 6670	Component 3: Strengthening of health service delivery to support implementation of the national mandatory Social Health Insurance system	Put	Individual Consultant Selection	Open	10,000.00	0.00	Under Implementation	2020-06-01	2020-06-01	2020-07-02	2020-08-12	2020-09-16	2021-04-14
HEP-13C-044 / Project Assistant	HEED / 6670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Open	17,000.00	0.00	Under Implementation	2020-07-08	2020-07-08	2020-08-08	2020-09-18	2020-10-01	2021-04-19
HEP-13C-045 / Health Economics and PPP specialist	HEED / 6670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Open	20,000.00	0.00	Under Implementation	2020-07-08	2020-07-08	2020-08-08	2020-09-18	2020-10-01	2021-04-19
HEP-13C-046 / Procurement Specialist	HEED / 6670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Direct Selection	Direct	22,000.00	10,000.00	Under Implementation	2020-07-08	2020-07-08	2020-07-19	2020-07-19	2020-09-01	2021-04-19
HEP-13C-047 / Subcontract Specialist for the Project Management Implementation Unit	HEED / 6670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Direct	17,000.00	0.00	Under Implementation	2020-07-28	2020-07-28	2020-08-07	2020-09-28	2020-10-01	2021-03-03
HEP-13C-048 / Specialist in Clinical Pharmacy in some units of the Communication Office for MSB project	HEED / 6670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Limited	6,000.00	0.00	Under Implementation	2020-07-01	2020-07-01	2020-08-03	2020-09-01	2020-09-17	2021-03-26
HEP-13C-049 / National Project Coordinator	HEED / 6670	Component 3: Project management, monitoring and evaluation, and communication strategy	Put	Individual Consultant Selection	Direct	20,000.00	0.00	Pending Implementation	2020-06-01	2020-06-18	2020-09-01	2020-10-11	2021-04-09	