

PROCUREMENT PLAN (Textual Part)

Project information: **Lebanon, Greater Beirut Water Supply (P103063)**

Project Implementation agency: **CDR**

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

BWC3-1-1-3 / Project Coordinator	IBRD / 79670	Component 3: Project Management, Utility Strengthening and National Studies	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2010-09-20		2010-11-08	2012-12-05		2013-01-01		2013-12-31	
BWC3-1-6-2 / Administrative Assistant	IBRD / 79670	Component 3: Project Management, Utility Strengthening and National Studies	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2010-09-20		2012-01-04	2013-03-28		2013-04-01		2014-03-31	
BWC3-1-14-2 / Project Legal Advisor	IBRD / 79670	Component 3: Project Management, Utility Strengthening and National Studies	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2010-09-20		2012-01-04	2013-05-14		2013-06-01		2014-05-31	
BWC3-1-19-1 / Civil Engineer	IBRD / 79670	Component 3: Project Management, Utility Strengthening and National Studies	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2010-09-20		2016-12-24	2016-12-27		2017-01-01		2017-12-31	
BWC3-1-20-1 / Electro Mechanical Eng	IBRD / 79670	Component 3: Project Management, Utility Strengthening and National Studies	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2010-09-20		2016-12-24	2016-12-27		2017-01-01		2017-12-31	
BWC3-1-11-2 / Structural Engineer	IBRD / 79670	Component 3: Project Management, Utility Strengthening and National Studies	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2010-09-20		2012-01-04	2013-04-04		2013-05-01		2014-04-30	