

PROCUREMENT PLAN ~~(Textual Part)~~

Project information:

Kosovo

Real Estate & Geospatial Infrastructure Project

P164555: ~~[_country] [Project name] [P-number]~~

Project Implementation agency: **Kosovo Cadaster Agency** ~~[_insert legal name]~~

Date of the Procurement Plan: **March 15, 2019** ~~[_insert date]~~

Period covered by this Procurement Plan: **March 2019-Aug 20123**
~~[_insert from – to period]~~

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

~~When the Borrower uses its own national open competitive procurement arrangements as set forth in *[_insert appropriate references to the national procurement legislation]*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.~~

~~List only the applicable conditions required to ensure consistency with paragraph 5.4 of the Procurement Regulations. If no conditions apply, delete the phrase “and the following conditions”.~~

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: ~~N/A Leasing may be used for those contracts identified in the Procurement Plan tables. Otherwise state “Not Applicable”~~

Procurement of Second Hand Goods: ~~N/A as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. Otherwise state “Not Applicable”~~

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**): ~~N/A. Specify for each~~

~~Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];~~

~~Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]~~

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable: ~~N/A. [Include this sentence only if the Bank has formally agreed to provide the Borrower with HEIS. Otherwise delete].~~

Other Relevant Procurement Information: ~~N/A.~~

~~Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.~~

PROCUREMENT PLAN Kosovo : Real Estate & Geospatial Infrastructure Project

General Information

Country: Kosovo Bank's Approval Date of the Original Procurement Plan: 2019-03-20
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-10-27
 Project ID: P164555 GPN Date: 2019-08-01
 Project Name: Real Estate & Geospatial Infrastructure Project
 Loan / Credit No: IDA / 63540
 Executing Agency(ies) Kosovo Cadastre Agency

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
XX-KCA-101526-CO-RFQ / Renovation work for 4 MCOS (North Mitrovica, Zubin Potok, Leposaviq, Zvecan)	IDA / 63540	B. Cadastre Modernization	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementation							2021-03-15									2021-05-10		2021-10-10	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
XX-KCA-101486-CO-RFB / Development of software for DQ	IDA / 63540	B. Cadastre Modernization	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled				2019-12-02		2019-12-05					2020-01-16		2020-01-20		2020-02-01		2020-07-30		
XX-KCA-101585-CO-RFB / KCLIS-SOA modification to cover the registration of utility cadastre (including interoperability with KCLIS and NSDI Geoport), Phase I (development of system prototype) and II (system development)	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled				2020-02-10		2020-02-15					2020-03-28		2020-04-21		2020-05-20		2021-08-30		
XX-KCA-102911-CO-RFB / Replacement & upgrade of GNSS equipment, including software, licenses and equipment	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled				2019-07-17	2020-10-09	2019-07-22					2019-09-02		2019-09-23		2019-10-04		2022-06-30		
XX-KCA-101577-CO-DIR / Cadastre Reconstruction module - Upgrade of KCLIS SOA to integrate CR Tool	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Direct Selection	Direct			76,327.60	Completed				2019-02-22	2019-08-09	2019-02-27	2019-08-14							2019-03-22	2019-08-26	2019-08-30	2019-10-25		
XX-KCA-205205-CO-RFQ / Replacement & upgrade of GNSS equipment, including software, licenses and equipment	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2020-11-23								2020-12-21		2021-03-30		
XX-KCA-101528-CO-RFQ / IT equipment (PCs, scanner, printer)	IDA / 63540	B. Cadastre Modernization	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2021-07-30								2021-10-01		2021-11-25		
XX-KCA-101259-CO-RFQ / Unmanned aerial vehicle (including software and training)	IDA / 63540	B. Cadastre Modernization	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2022-02-09								2022-04-05		2022-07-10		
XX-KCA-101579-CO-RFB / Supply of hardware (equipment for data centres etc.) and standard licenses	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2022-10-15		2022-11-01					2022-12-20		2023-01-22		2023-02-15		2023-06-01		
XX-KCA-102908-CO-RFB / NSDI Geoport upgrade and further development	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation				2021-02-07		2021-02-12					2021-03-17		2021-04-01		2021-04-16		2023-08-01		
XX-KCA-101588-CO-RFB / Development of modules for surveyors to download data, including digital format	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2021-05-10		2021-05-15					2021-06-26		2021-07-18		2021-08-10		2022-04-15		
XX-KCA-101572-CO-RFB / KCLIS-SOA further development and interoperability with other registers and systems, e-services development, software for DQ, registration of utility cadastre (including interoperability with KCLIS and NSDI Geoport), upgrading of business processes	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2021-11-25		2021-11-30					2022-01-11		2022-02-02		2022-03-02		2023-06-20		
XX-KCA-217418-CO-RFB / Developing an address/navigation application for mobiles (ARIS mobiles) for Kosovo	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2021-06-05		2021-06-10					2021-07-22		2021-08-05		2021-08-18		2021-12-30		
XX-KCA-217420-CO-RFQ / New Webpage of KCA	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2021-02-10								2021-04-14		2023-04-14		
XX-KCA-217421-CO-RFB / Upgrade of KOPOS System	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2022-10-20		2022-10-25					2022-12-06		2022-12-15		2023-01-15		2023-05-15		

XX-KCA-101569-CS-CQS / Analyses of the KCLIS-SOA data model review for compliance with the LADM	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2020-02-04		2020-02-25		2020-03-16						2020-03-25	2020-04-15	2021-10-30	
XX-KCA-101593-CS-CQS / Archive and Document Management Strategy, an action plan and a scanning and indexing standard	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2020-05-13		2020-06-03		2020-07-10						2020-07-22	2020-08-17	2021-08-16	
XX-KCA-102905-CS-CQS / Socio-Economic Benefits Analysis	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2021-01-05		2021-01-26		2021-02-19						2021-03-15	2021-04-01	2023-03-30	
XX-KCA-103710-CS-CQS / Monitoring and Evaluation	IDA / 63540	D. Project Management, Capacity Building, Public Outreach, M&E	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2019-03-05	2021-04-23	2019-03-19	2021-09-15	2019-04-05						2019-04-10	2019-04-25	2019-08-30	
XX-KCA-102904-CS-CQS / QA/QC, IT Contracts, and Project Management	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2019-08-22		2019-09-12		2019-10-26						2019-11-25	2019-12-25	2023-02-15	
XX-KCA-101254-CS-CQS / Support to preparation and implementation of new draft Cadastre law	IDA / 63540	A. Policy, Legal and Institutional Support	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2021-02-04		2021-02-22		2021-02-26						2021-03-01	2021-03-15	2021-07-30	
XX-KCA-101255-CS-CQS / Land Market Studies, Socio Economic Benefits and Analyses	IDA / 63540	A. Policy, Legal and Institutional Support	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2022-11-20		2022-12-03		2022-12-25						2023-01-03	2023-02-05	2023-07-20	
XX-KCA-101492-CS-QCBS / Quality control of CR contractors	IDA / 63540	B. Cadastre Modernization	Prior	Quality And Cost-Based Selection	Open - National	0.00	Pending Implementation	2021-02-04		2021-02-18		2021-02-28					2021-03-28	2021-04-05	2021-04-13	2021-05-03	2023-06-20
XX-KCA-101262-CS-CQS / Implementation of public awareness strategy plan	IDA / 63540	B. Cadastre Modernization	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2021-05-03		2021-05-24		2021-06-08						2021-06-12	2021-08-01	2023-06-20	
XX-KCA-101496-CS-CQS / Support to create policy guidelines, legal analysis, strategy and implementation plan, business processes, metadata, technical specifications (in line with INSPIRE)	IDA / 63540	B. Cadastre Modernization	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2022-01-25		2022-02-11		2022-02-28						2022-03-04	2022-03-24	2023-06-05	
XX-KCA-101523-CS-CQS / Architectural design and supervision of construction works	IDA / 63540	B. Cadastre Modernization	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2021-02-10		2021-02-26		2021-03-11						2021-03-17	2021-04-05	2021-10-10	
XX-KCA-101261-CS-CQS / Public Awareness and communications strategy and plan to maximize turnout	IDA / 63540	B. Cadastre Modernization	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2021-02-10	2021-05-12	2021-02-24	2021-09-02	2021-03-15						2021-03-30	2021-04-12	2021-06-10	
XX-KCA-101260-CS-CQS / Training for KCA and MCO staff	IDA / 63540	B. Cadastre Modernization	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2021-02-10		2021-02-20		2021-03-05						2021-03-09	2021-03-30	2022-06-20	
XX-KCA-102902-CS-QCBS / ICT Strategy Implementation Sustainable Governance Structure and Maximising Investment Efficiency)	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Quality And Cost-Based Selection	Open - International	0.00	Pending Implementation	2023-01-25		2023-02-10		2023-02-17					2023-03-15	2023-03-23	2023-03-31	2023-04-20	2023-07-15
XX-KCA-101591-CS-CQS / Awareness campaign and training of external users for e services	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2023-01-20		2023-02-10		2023-03-14						2023-04-02	2023-04-25	2023-07-05	
XX-KCA-103712-CS-CQS / First Customer satisfaction survey	IDA / 63540	D. Project Management, Capacity Building, Public Outreach, M&E	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2021-05-31	2021-06-09	2021-06-14	2021-09-02	2021-07-11						2021-07-20	2021-08-06	2022-02-15	
XX-KCA-236216-CS-CQS / Second Customer satisfaction survey	IDA / 63540	D. Project Management, Capacity Building, Public Outreach, M&E	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2022-04-05		2022-04-26		2022-06-09						2022-07-09	2022-08-13	2022-12-30	
XX-KCA-236217-CS-CQS / Third Customer satisfaction survey	IDA / 63540	D. Project Management, Capacity Building, Public Outreach, M&E	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2023-01-10		2023-01-27		2023-02-22						2023-03-02	2023-04-06	2023-08-31	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
XX-KCA-101264-CS-INDV / Analysis of activities to improve DQI	IDA / 63540	B. Cadastre Modernization	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-06-04		2019-07-07		2019-07-17			2019-07-30		2019-12-25	
XX-KCA-101515-CS-INDV / Enhance and test the maintenance procedures for the building register	IDA / 63540	B. Cadastre Modernization	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-02-04		2020-03-19		2020-03-30			2020-04-30		2021-08-30	
REGIP-CD001-CS-INDV / Head of Project Implementation Unit (PIU)	IDA / 63540	D. Project Management, Capacity Building, Public Outreach, M&E	Post	Direct Selection	Direct	90,531.79	Signed	2019-01-24	2019-01-25	2019-01-26	2019-01-25				2019-02-01	2019-02-04	2023-08-31	

REGIP-CD002-CS-INDV / Procurement Specialist	IDA / 63540	D. Project Management, Capacity Building, Public Outreach, M&E	Post	Direct Selection	Direct	82,768.96	Terminated	2019-01-24	2019-01-25	2019-01-26	2019-01-26			2019-03-01	2019-02-04	2023-08-31	
REGIP-CD003-CS-INDV / Financial Management Specialist	IDA / 63540	D. Project Management, Capacity Building, Public Outreach, M&E	Post	Individual Consultant Selection	Open	13,236.00	Signed	2019-01-24	2019-01-25	2019-03-18	2019-02-25	2019-03-19	2019-08-09	2019-04-01	2019-09-02	2023-08-31	
REGIP-CD004-CS-INDV / Cadastre and GIS Specialist	IDA / 63540	D. Project Management, Capacity Building, Public Outreach, M&E	Post	Direct Selection	Direct	64,847.48	Signed	2019-01-24	2019-01-25	2019-01-25	2019-01-26			2019-02-01	2019-02-04	2023-08-31	
REGIP-CD005-CS-INDV / Communications / Public Relation Specialist	IDA / 63540	D. Project Management, Capacity Building, Public Outreach, M&E	Post	Direct Selection	Direct	64,847.48	Signed	2019-01-01	2019-01-25	2019-03-07	2019-01-26			2019-03-12	2019-02-04	2023-08-31	
XX-KCA-102904-CS-DC-1 / First Short Term Cadastre Expert	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Direct Selection	Direct	2,720.16	Signed	2020-02-24	2020-02-26	2020-02-26	2020-02-28			2020-03-02	2020-03-02	2020-08-31	
XX-KCA-102904-CS-DC-2 / Second Short Term Cadastre Expert	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Direct Selection	Direct	2,720.16	Signed	2020-02-24	2020-02-26	2020-02-26	2020-02-28			2020-03-02	2020-03-02	2020-08-31	
XX-KCA-102904-CS-DC-3 / Third Short Term Cadastre Expert	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Direct Selection	Direct	2,720.16	Signed	2020-02-24	2020-02-26	2020-02-26	2020-02-28			2020-03-02	2020-03-02	2020-08-31	
REGIP-KCA-006-CS-INDV / IT Specialist	IDA / 63540	D. Project Management, Capacity Building, Public Outreach, M&E	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-10-20	2020-10-29	2020-11-13		2020-11-17		2020-12-02		2023-08-31	
REGIP-KCA-007-CS-INDV / Legal Specialist	IDA / 63540	D. Project Management, Capacity Building, Public Outreach, M&E	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-10-20	2020-10-21	2020-11-13		2020-11-17		2020-12-02		2023-08-31	
REGIP-KCA-008-CS-INDV / National Spatial Data Infrastructure (NSDI) Specialist	IDA / 63540	D. Project Management, Capacity Building, Public Outreach, M&E	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-10-20	2020-10-29	2020-11-13		2020-11-16		2020-12-02		2023-08-31	
REGIP-KCA-009-CS-INDV / Monitoring and Evaluation Specialist	IDA / 63540	D. Project Management, Capacity Building, Public Outreach, M&E	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-10-20	2020-10-21	2020-11-12		2020-11-16		2020-12-02		2023-08-31	
REGIP-KCA-010-CS-INDV / Cadastre Specialist	IDA / 63540	D. Project Management, Capacity Building, Public Outreach, M&E	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-10-20	2020-10-21	2020-11-12		2020-11-16		2020-12-02		2023-08-31	
XX-KCA-101479-CS-INDV / Analysis of activities to improve DQI and Strategy and implementation for DQI	IDA / 63540	B. Cadastre Modernization	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-03-25		2021-04-24		2021-05-03		2021-05-20		2021-11-10	
XX-KCA-101257-CS-INDV / Local professional staff for supporting sub-commissions of CR (cadastre and legal experts) (4 positions for 2 years)	IDA / 63540	B. Cadastre Modernization	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-02-10		2021-03-10		2021-03-15		2021-04-02		2023-07-20	
XX-KCA-101506-CS-INDV / Creating technical/ admin guidelines	IDA / 63540	B. Cadastre Modernization	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2022-01-30		2022-03-07		2022-03-12		2022-04-05		2022-09-09	
XX-KCA-101512-CS-INDV / Refine procedures etc based upon pilot and then populate the utility cadastre with data from 3 cities	IDA / 63540	B. Cadastre Modernization	Prior	Individual Consultant Selection	Open	0.00	Pending Implementation	2022-07-15		2022-08-20		2022-09-06		2022-10-01		2023-07-30	
XX-KCA-101517-CS-INDV / Convert, upload and update in KCLIS-CM under BCC projects	IDA / 63540	B. Cadastre Modernization	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-02-10		2021-03-07		2021-03-12		2021-04-01		2021-12-01	
XX-KCA-101510-CS-INDV / Processing utility data from Pristina municipality into the utility cadastre as a pilot	IDA / 63540	B. Cadastre Modernization	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2023-01-10		2023-02-15		2023-02-21		2023-03-12		2023-07-12	
XX-KCA-102903-CS-INDV / ICT Technical Training	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-03-25		2021-04-20		2021-04-27		2021-05-30		2023-06-30	
XX-KCA-101596-CS-INDV / ITC strategy update	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2022-03-08		2022-04-12		2022-04-23		2022-05-10		2022-11-15	
XX-KCA-102906-CS-INDV / Kosovo NSDI Strategy and Action Plan (including Engagement Strategy and Action Plan)	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2023-01-25		2023-02-25		2023-03-05		2023-03-30		2023-07-15	
XX-KCA-102907-CS-INDV / Support NSDI Strategy implementation and KCA data harmonization with INSPIRE	IDA / 63540	C. ICT and Geospatial Infrastructure	Prior	Individual Consultant Selection	Open	0.00	Pending Implementation	2023-01-22		2023-02-19		2023-03-02		2023-03-25		2023-07-15	
XX-KCA-217419-CS-INDV / Local professional staff for Finalization of Address Register (4 positions for 2 years)	IDA / 63540	C. ICT and Geospatial Infrastructure	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-04-10		2021-05-07		2021-05-24		2021-06-15		2023-06-15	

XK-KCA-101500-CS-INDV / Creating an inventory of existing utility data held by the municipalities/Local professional staff for Utility Cadastre (2 positions for 2 years)	IDA / 63540	B. Cadastre Modernization	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-03-20		2021-04-25		2021-05-04		2021-06-01		2023-06-01
REGIP-KCA-011-CS-INDV / Procurement Specialist	IDA / 63540	D. Project Management, Capacity Building, Public Outreach, M&E	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-07-12	2021-08-18	2021-08-09		2021-08-13		2021-09-06		2023-08-31
XK-KCA-259631-CS-INDV / Translator/Interpreter	IDA / 63540	D. Project Management, Capacity Building, Public Outreach, M&E	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-10-26		2021-12-02		2021-12-06		2022-01-02		2023-08-31
REGIP-CD012-CS-INDV / Procurement Consultant	IDA / 63540	D. Project Management, Capacity Building, Public Outreach, M&E	Post	Direct Selection	Direct		0.00	Pending Implementation	2021-07-12		2021-07-19				2021-08-02		2022-07-31