

# Procurement Plan

## **A. GENERAL**

### 1. Project Information:

- Country: Lao PDR
- Borrower/Recipient: Lao PDR
- Project Name: REDD+ Readiness Preparation Project (FCPF) – Grant Extension
- Project No.: P170810
- Project Implementation Agency: Department of Forestry (DOF), Ministry of Agriculture and Forestry (MAF)

### 2. Date of the Procurement Plan: March 31, 2020

### 3. Period covered by this Procurement Plan: 24 months (1 July 2020 to 30 June 2022)

## **B. PREAMBLE**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

***National Procurement Arrangements:*** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Law No. 30/NA, dated 2 November 2017 and the Instruction on Implementation Public Procurement Law No. 0477/MOF, dated 13 February 2019, such arrangements shall be

subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- a) The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- b) Information related to award of contract including reasons for rejection of unsuccessful bidders shall be published on the implementing agency websites and/or newspaper of wide circulation.
- c) All complaints on procurement related matters including complaints arising from procurement under Bank financed Projects whilst using National Procurement Procedures shall be dealt with in accordance with Article 46 of the Public Procurement Law. Borrower shall put in place an effective complaint review mechanism for dealing with procurement related complaints, and shall disclose the details in all the bidding documents. All complaints shall be recorded by the Borrower in the appropriate tracking and monitoring system, as agreed between the Bank and the Borrower.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable.**

**Procurement of Second-Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations -is allowed for those contracts identified in the Procurement Plan tables. **Not Applicable.**

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

- Goods: is applicable for those contracts identified in the Procurement Plan tables;
- Works: is applicable for those contracts identified in the Procurement Plan tables.

**Sub-project Procurement Plan** will be prepared separately each year and sent to the World Bank for information and reference. All activities under sub-projects will be subjected to the World Bank's post review and will not be posted on the STEP.

## C. OTHER RELEVANT PROCUREMENT INFORMATION

### I. Works and Goods and Non-Consultant Services

**1.1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Annex II of the Procurement Regulations:

Category	Procurement Method Thresholds		Prior Review Thresholds	
	Applicable thresholds(US\$)	Remarks	Applicable thresholds (US\$)	Remarks
<b>Works</b>				
RFB through Open International market approach	≥ 2.0 million	-	≥ 10 million	This has not been foreseen at the project preparation stage.
RFB through Open National market approach	≥ 200,000 < 2.0 million	-	None	-
Request for Quotations	< 200,000	-	None	-
Direct Selection	None	No threshold; meet requirements of regulations 7.13-7.15	Same as for competitive selection	This has not been foreseen at the project preparation stage.
<b>Goods and Non-Consulting Services</b>				
RFB through Open International market approach	≥ 0.6 million	-	≥ 2 million	This has not been foreseen at the project preparation stage.
RFB through Open National market approach	≥ 100,000 < 0.6 million	-	None	Risk-based approach
Request for Quotations	< 100,000		None	
Direct Selection	None	No threshold; meet requirements of regulations 7.13-7.15	Same as for competitive selection	This has not been foreseen at the project preparation stage.

**1.2. Procurement packages for Works, Goods and Non-Consulting Services (prior and post reviews) with method and Time Schedule**

No.	Contract (Description)	Estimated Cost (US\$)	Procurement Method	Review by Bank	Expected Bid-Opening Date	Comments
-----	------------------------	-----------------------	--------------------	----------------	---------------------------	----------

<b>Goods</b>						
G-01	Printing of National REDD+ Strategy (NRS)/relevant legal documents (e.g. Forestry Law)	5,000	RFQ	Post	Oct 20	
G-02	IT & Software for FPF	50,000	RFQ	Post	Sep 20	
<b>Works</b>						
W-04	REDD Office Renovation, Borkeo	17,363	RFQ	Post		
<b>Subtotal for Goods and Works</b>		<b>72,363</b>				

**Notes:**

RFQ: Request for Quotations

**II. Selection of Consultants**

2.1 **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Annex II of the Procurement Regulations:

Category	Procurement Method Thresholds		Prior Review Thresholds	
	Applicable thresholds (US\$)	Remarks	Applicable thresholds (US\$)	Remarks
QCBS, QBS, FBS, LCS (Using the most appropriate market approach)	≥ 300,000	Shortlist of only National Consultants (Firms) for contract agreed in the PP	≥ 1.0 million	Risk-based approach
CQS (Open or limited competition through national or international market approach, specified in the PP and agreed with the Bank.	< 300,000	QCBS, QBS, FBS, LCS) can be applied for contracts with value under \$300,000	None	
Direct Selection of firms	None	No threshold; meet requirements of regulations 7.13-7.15	Same as for competitive selection	
Individual Consultants	N/A depending on nature of services	Essential individual assignments will be defined in the Procurement Plan agreed with the Bank and in line with regulations 7.34-7.39 using the most appropriate market approach	≥ 300,000 and for the positions as specified in the PP agreed with the Bank	Risk-based approach

**2.2 Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$200,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 7.1, Section VII of the Procurement Regulations.

### **2.3 Consultancy Assignments with Selection Methods and Time Schedule**

<b>Ref . No.</b>	<b>Description of Assignment</b>	<b>Estimated Cost (USD)</b>	<b>Selection Method</b>	<b>Review by Bank</b>	<b>Expected Proposal Submission Date</b>	<b>Comments</b>
C-01	1 <sup>st</sup> Financial Management Assistant	40,800	DS	Post	Jun 20	Ms. Thipkesone Xanasakda; Continuation of Existing Contract
C-02	2 <sup>nd</sup> Financial Management Assistant	28,800	DS	Post	Jun 20	Ms. Souksavanh Keosomphanh; Continuation of Existing Contract
C-03	3 <sup>rd</sup> Financial Management Assistant	18,000	DS	Post	Jun 20	Ms. Sirivanh Sengsavang; Continuation of Existing Contract
C-04	Administrative Assistant	6,500	DS	Post	Jun 20	Ms. Sandy Soukhaseum; Continuation of Existing Contract
C-05	National Procurement Consultant	14,000	DS	Post	Jun 20	Continuation of Existing Contract
C-06	Project Management Advisor	76,800	DS	Post	Jun 20	Mr. Thongsanti Bounthongvongsaly; Continuation of Existing Contract
C-07	Part-time National Translation Consultant	10,800	DS	Post	Jun 20	Mr. Daovorn Thongphan; Continuation of Existing Contract
C-08	Editor	18,000	IC	Post	Jul 20	
C-09	1 <sup>st</sup> Junior Forester Supporting Provincial REDD Office	14,000	DS	Post	Jun 20	Ms. Lounseng Vilaythong, Continuation of Existing Contract
C-10	2 <sup>nd</sup> Junior Forester Supporting Provincial REDD Office	9,000	DS	Post	Jun 20	Mr. Phompun Chanthasom; Continuation of Existing Contract
C-11	3 <sup>rd</sup> Junior Forester Supporting Provincial REDD Office	10,800	DS	Post	Jun 20	Mr. Bounlieng Luangphanh Continuation of Existing Contract

C-12	4 <sup>th</sup> Junior Forester Supporting Provincial REDD Office	10,800	DS	Post	Jun 20	Mr. Leeva Xaineng Continuation of Existing Contract
C-13	5 <sup>th</sup> Junior Forester Supporting Provincial REDD Office	9,000	DS	Post	Jun 20	Continuation of Existing Contract
C-14-1	International Consultant to prepare Technical Operation Manuals	20,000	IC	Post	May 20	
C-15	International expert to support REDD+ Office, NRTF & National REDD+ Program	180,000	DS	Post	Jun 20	Mr. Anupam BHATIA, Continuation of Existing Contract
C-16	National Social Safeguard Consultant	18,000	DS	Post	Jun 20	Mr. Bounhom PHOTHIMATH; Continuation of Existing Contract
C-17	<i>National</i> Environment Safeguard Consultant	10,800	DS	Post	Jun 20	Completed; Ms. Souchitta CHEMCHENG
C-18	National REL/MRV Consultant	30,000	IC	Post	May 20	
C-19	Forest Protection Fund (FPF) Capacity Building - Fund Management Consultant/Team Leader	70,000	IC	Post	May 20	
C-20	FPF Capacity Building - Financial Management Consultant	30,000	IC	Post	May 20	
C-21	FPF Capacity Building - Fund Operations and IT Consultant	30,000	IC	Post	May 20	
C-22-1	International Safeguard Consultant	105,000	IC	Post	Apr 20	
C-23	Social & Environment Safeguard Unit (SESU) Management Specialist	27,000	IC	Post	Jul 20	
C-24	Procurement/Finance Manual Development Consultant	12,000	IC	Post	May 20	
C-25	Financial Auditor*	59,500	DS	Post	Sep. 20	

C-26	Consulting Firm for Scoping and Design of National REDD+ Registry	45,000	CQS	Post	Jul 20	
C-37	Financial Management Assistant 3	6,300	IC	Post		
<b>Subtotal for consulting services</b>		<b>910,900</b>				
<b>Grand Total (Goods, Works + Consulting Services)</b>		<b>983,263</b>				

**Notes:**

- IC: Individual Consultant
- CQS: Consultant's Qualifications Based Selection
- DS: Direct Selection

\* the Project is currently recruiting the consulting firm and expected to have the Firm on board before June 30<sup>th</sup>, 2020. It is anticipated that the contract of winning firm will be amended and extended.

**PROCUREMENT PLAN** Lao People's Democratic Republic : LA - FCPF Readiness Grant

**General Information**

Country: Lao People's Democratic Republic Bank's Approval Date of the Original Procurement Plan: 2019-08-20  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-29  
 Project ID: P125082 GPN Date:  
 Project Name: LA - FCPF Readiness Grant  
 Loan / Credit No: TF / 14777  
 Executing Agency(ies) Department of Forestry, Ministry of Agriculture and Forestry

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
W1 / REDD Office Renovation	TF / 14777		Prior	Request for Quotations	Open - International					0.00	31,414.47	Signed																	2016-01-29	
W-04 / REDD Office Renovation, Borkeo	TF / 14777		Post	Request for Quotations	Limited	Single Stage - One Envelope				17,363.00	0.00	Under Implementation								2019-06-06	2019-05-10							2019-08-01	2020-01-28	
W-01 / REDD Office Renovation, Central	TF / 14777		Post	Request for Quotations	Limited	Single Stage - One Envelope				40,553.00	0.00	Pending Implementation																2018-12-01	2019-05-30	
W-02 / REDD Office Renovation, Luang Namtha	TF / 14777		Post	Request for Quotations	Limited	Single Stage - One Envelope				20,000.00	0.00	Pending Implementation																2019-12-01	2020-05-29	
W-03 / REDD Office Renovation, Oudomxay	TF / 14777		Post	Request for Quotations	Limited	Single Stage - One Envelope				20,000.00	14,023.48	Signed																2019-12-01	2020-01-10	2020-05-29
W-05 / REDD Office Renovation, Xayabouly	TF / 14777		Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	20,000.00	0.00	Pending Implementation																2020-04-15	2020-10-12	
W-06.1 / Field Office in Hongsa District, Xayabouly	TF / 14777		Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	20,000.00	0.00	Pending Implementation																2020-03-07	2020-09-03	
W-06.2 / Field Office in Pakkai District, Xayabouly	TF / 14777		Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	20,000.00	0.00	Pending Implementation																2020-04-15	2020-10-12	
W-07 / Field Office in Xay District, Oudomxay	TF / 14777		Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	40,000.00	0.00	Pending Implementation																2020-04-15	2020-10-12	
W-08 / Field Office in District, Luangnamtha	TF / 14777		Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	40,000.00	0.00	Pending Implementation																2020-04-15	2020-10-12	
W-09.1 / Field Office in Paktha District, Borkeo	TF / 14777		Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	20,000.00	0.00	Pending Implementation																2020-06-30	2020-12-27	
W-09.2 / Field Office in Tonpheung District, Borkeo	TF / 14777		Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	20,000.00	0.00	Pending Implementation																2020-03-25	2020-09-21	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
G5 / Supply and Delivery of Satellite Imagery	TF / 14777		Prior	Direct Selection	Direct			0.00	110,000.00	Signed																		2015-06-05
G3 / Procurement of Cars	TF / 14777		Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	313,440.66	Signed																	2016-01-20	2016-01-26
G2-8 / Procurement of the ACCPAC Program	TF / 14777		Prior	Direct Selection	Direct			0.00	15,312.00	Signed																		2016-09-19
G-01 / Printing of National REDD+ Strategy (NRS)/relevant legal documents (e.g. Forestry Law)	TF / 14777		Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation							2020-11-07										2021-01-02	2021-07-01
G-02 / IT & Software for Forest Protection Fund (FPF)	TF / 14777		Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2020-10-06										2020-12-01	2021-05-30
G-06 / Pick-Up cars, Minivan, Hatchback Car (not exceeds 1300cc)	TF / 14777		Post	Request for Bids	Open - National	Single Stage - One Envelope		296,835.00	0.00	Pending Implementation				2019-10-01		2019-10-06				2019-11-17		2019-12-17					2020-01-21	2020-07-19
G-07 / Motorbikes	TF / 14777		Post	Request for Quotations	Limited	Single Stage - One Envelope		16,655.00	0.00	Pending Implementation							2019-10-06										2019-12-01	2020-05-29
G-08 / Printing for Forestry Law	TF / 14777		Post	Request for Quotations	Limited	Single Stage - One Envelope		67,000.00	45,860.93	Signed							2019-12-06	2019-11-22								2020-01-31	2020-02-17	2020-07-29
G-09 / Technical Equipment, including Hardware and software for spatial system, data collection, Mgmt in line IPPC and FCPF requirement	TF / 14777		Post	Request for Bids	Open - National	Single Stage - One Envelope		355,000.00	223,601.39	Signed				2019-12-01	2019-10-23	2019-12-06				2020-01-17	2019-11-26	2020-02-16	2020-01-14	2020-03-22	2020-03-27	2020-09-18		



G-03 / Furniture for Luang Namtha	TF / 14777		Post	Request for Quotations	Open – National	Single Stage – One Envelope		5,000.00	7,288.42	Under Implementation						2020-10-31						2020-12-26	2021-06-24
G-04 / Furniture for Xayabouly	TF / 14777		Post	Request for Quotations	Open – National	Single Stage – One Envelope		5,000.00	0.00	Pending Implementation						2020-10-31						2020-12-26	2021-06-24
G-10 / Office Equipment (Laptop, desktop computers, printers, LCD Projectors with screen, etc.) for Project provinces	TF / 14777		Post	Request for Quotations	Limited	Single Stage – One Envelope		35,000.00	0.00	Pending Implementation						2021-10-03						2021-11-28	2022-05-27
G-11 / Furniture for Oudomxay	TF / 14777		Post	Request for Quotations	Limited	Single Stage – One Envelope		5,000.00	0.00	Pending Implementation						2020-05-16						2020-07-11	2021-01-07
G-12 / Furniture for Borkeo	TF / 14777		Post	Request for Quotations	Limited	Single Stage – One Envelope		5,000.00	0.00	Pending Implementation						2020-04-06						2020-06-01	2020-11-28

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
C7 / Auditing Services	TF / 14777		Prior	Consultant Qualification Selection	Open – International		0.00	33,440.00	Signed														2016-01-06	2016-01-13			
C-11/FCP-REDD-RPS/05-2016 / Technical Assistance to Support the Implementation of REDD (Reducing Emissions from Deforestation and Forest Degradation) Readiness Activities	TF / 14777		Prior	Quality And Cost-Based Selection	Open – International		1,200,000.00	1,445,929.20	Signed														2016-06-07	2016-06-17			
C-25 / Financial Auditor	TF / 14777		Post	Consultant Qualification Selection	Open – National		59,500.00	0.00	Under Implementation	2020-10-29	2019-11-05	2020-11-19		2021-01-02									2021-02-01	2021-03-08	2021-09-04		

INDIVIDUAL CONSULTANTS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion									
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
C2 / Financial Management Consultant	TF / 14777		Prior	Individual Consultant Selection	Open		0.00	19,800.00	Signed					2015-02-11		2015-02-13											
C4 / Procurement Consultant	TF / 14777		Prior	Individual Consultant Selection	Open		0.00	28,090.00	Signed					2015-03-11		2015-03-18											
C2-1 / FINANCIAL MANAGEMENT ASSISTANT	TF / 14777		Prior	Individual Consultant Selection	Open		0.00	20,650.00	Signed					2015-10-04		2015-10-15											
C2-2 / Financial Management Assistant	TF / 14777		Prior	Individual Consultant Selection	Open		0.00	5,400.00	Signed					2016-10-20		2016-10-31											
C-14 / International expert to support REDD Office, NRTF & National REDD Program	TF / 14777		Prior	Individual Consultant Selection	Open		300,000.00	449,770.00	Signed					2019-05-10		2018-12-13											
C-37 / Financial Management Assistant 3	TF / 14777		Post	Individual Consultant Selection	Open		6,300.00	4,900.00	Signed	2019-10-01	2019-10-23	2019-11-19	2019-11-26	2019-12-10	2019-11-29	2020-01-14	2019-11-29	2020-07-12									
C-22-1 / International Safeguard Consultant	TF / 14777		Post	Individual Consultant Selection	Open		98,000.00	122,800.00	Signed	2020-07-01	2020-06-24	2020-08-19	2020-08-25	2020-09-09	2020-10-27	2020-10-14	2020-10-27	2021-04-12									
C-14-1 / International Consultant to prepare Technical Operation Manuals	TF / 14777		Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2020-07-08		2020-08-26		2020-09-16		2020-10-21		2021-04-19									
C-20 / Forest Protection Fund (FPF) Capacity Building - Financial Management Consultant	TF / 14777		Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2020-07-22	2020-10-27	2020-09-09		2020-09-30		2020-11-04		2021-05-03									
C-21 / Forest Protection Fund (FPF) Capacity Building - Fund Operations and IT Consultant	TF / 14777		Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2020-07-22		2020-09-09		2020-09-30		2020-11-04		2021-05-03									
C-23 / Social & Environment Safeguard Unit (SESU) Management Specialist	TF / 14777		Post	Individual Consultant Selection	Open		27,000.00	0.00	Pending Implementation	2020-08-10		2020-09-28		2020-10-19		2020-11-23		2021-05-22									

C-24 / Procurement/Finance Manual Development Consultant	TF / 14777		Post	Individual Consultant Selection	Open		12,000.00	0.00	Under Implementation	2020-08-10	2020-10-27	2020-09-28	2020-10-19	2020-11-23	2021-05-22
C-19 / Forest Protection Fund (FPF) Capacity Building – Fund Management Consultant	TF / 14777		Post	Individual Consultant Selection	Open		70,000.00	0.00	Under Implementation	2020-07-22	2020-10-27	2020-09-09	2020-09-30	2020-11-04	2021-05-03
C-08 / Editor	TF / 14777		Post	Individual Consultant Selection	Open		18,000.00	0.00	Under Implementation	2020-11-01	2020-10-27	2020-12-20	2021-01-10	2021-02-14	2021-08-13
C-31 / Short-Term Information Technology Consultant	TF / 14777		Post	Individual Consultant Selection	Open		5,000.00	0.00	Under Implementation	2020-10-19	2020-10-28	2020-12-07	2020-12-28	2021-02-01	2021-07-31
C-32 / Financial Management Manual Development Consultant	TF / 14777		Post	Individual Consultant Selection	Open		6,000.00	0.00	Pending Implementation	2021-03-19		2021-05-07	2021-05-28	2021-07-02	2021-12-29
C-13 / 5th Junior Forester Supporting Provincial REDD Office	TF / 14777		Post	Individual Consultant Selection	Open		9,000.00	0.00	Pending Implementation	2020-06-19		2020-08-07	2020-08-28	2020-10-02	2021-03-31
C-26 / Senior Forester	TF / 14777		Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2019-11-25		2020-01-13	2020-02-03	2020-03-09	2020-09-05