

## Textual Procurement Plan – Development of Sustainable Energy TA (P152653)

### I. General

1. **Bank's approval Date of the procurement Plan:** *March 2018*
2. **Date of General Procurement Notice:** *July 30, 2015*
3. **Period covered by this procurement plan:** *March 2018-Dec 2018*

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Procurement Method	Prior Review Threshold	Comments
Works (including turnkey, supply & installation of plant and equipment, and PPP)	US\$2,000,000	Contracts at or above the thresholds are subject to the Bank's procurement prior review.
Goods, information technology and non-consulting services	US\$500,000	Contracts at or above the thresholds are subject to the Bank's procurement prior review.

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*
4. **Reference to (if any) Project Operational/Procurement Manual:** *N/A*

March 28, 2018

5. **Any Other Special Procurement Arrangements:** *[including advance procurement and retroactive financing, if applicable]*  
*NONE*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

*[List the Packages which require Bank’s prior review first and then the other packages]*

### **III. Selection of Consultants**

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comment</b>
Consultants: firms	USD\$500,000	Contracts at or above the thresholds are subject to the Bank’s procurement prior review.
Consultants: individuals	USD\$300,000	Contracts at or above the thresholds are subject to the Bank’s procurement prior review.

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*
4. **Consultancy Assignments with Selection Methods and Time Schedule (works, goods, services)**

Activity Reference No. / Description:	Loan / Credit No.	Component	Review Type	Category	Market Approach	Estimated Amount (US\$)
SEIDP/QCBS/2-14/2016 / Hiring of a firm to develop Renewable Energy & Energy Efficiency guidelines, competency standards, preparation of training material & carry out workshops.	TF-A1235	Technical Assistance	Prior	Consultant Services	Open - International	900,000.00



SEIDP/QCBS/2-2/2019 / Consultants/Firm to Develop Investment Plan to enhance energy resilience in Pacific Island power utilities to disaster and climate risk	TF / A1505	Technical Assistance	Post	Quality And Cost Based Selection	Open - International		250,000.00	241,138.00	Signed	2019-04-08	2019-05-27	2019-04-08	2019-04-16	2019-05-06	2019-05-27		2019-06-10	2019-07-29	2019-07-01	2019-07-30	2019-07-18	2019-11-13	2019-08-29	2019-11-27	2020-03-31
---	------------	----------------------	------	----------------------------------	----------------------	--	------------	------------	--------	------------	------------	------------	------------	------------	------------	--	------------	------------	------------	------------	------------	------------	------------	------------	------------

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
SEIDP/QCBS/3.12/2016 / Procurement Adviser	TF / A1235	Renewable Energy Resource Mapping Phase 1 to 3	Prior	Individual Consultant Selection	Open		60,000.00	59,280.00	Signed			2016-07-01		2016-07-08	2016-10-13	2016-07-15	2016-10-21	2017-07-15							
1a / Project Implementation Officer	TF / A1235	Renewable Energy Resource Mapping Phase 1 to 3	Prior	Individual Consultant Selection	Open		0.00	60,000.00	Canceled					2017-03-09											
SEIDP/QCBS/3-17/2018 / Hiring of a consultant to update the PPA's Strategic Plan and prepare concept note for future projects.	TF / A1235	Project Implementation Support	Post	Individual Consultant Selection	Open		30,000.00	13,200.00	Signed	2018-06-04		2018-06-25		2018-07-02	2018-07-11	2018-07-23	2018-07-30	2018-11-20							
SEIDP/QCBS/3-18/2018 / Consultant to develop web page and content for PPA's Gender portal	TF / A1342	Project Implementation Support	Post	Direct Selection	Direct		10,000.00	3,521.26	Signed	2018-06-05		2018-06-13				2018-06-25	2018-06-26	2018-07-25							
SEIDP/QCBS/2-21/2018 / Hiring of Consultant to develop Disaster Response financing plan	TF / A1505	Technical Assistance	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-08-01		2018-09-19		2018-10-10		2018-11-14		2019-05-13							
SEIDP/QCBS/2-2/2018 / Hiring of disaster Risk Management consultant to do post-disaster and/or disaster risk reduction needs assessments	TF / A1505	Technical Assistance	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2018-10-22		2018-12-10		2018-12-31		2019-01-28		2019-07-27							
SEIDP/QCBS/12/2019 / Electrical Engineer for the SEIDP	TF / A1235	Technical Assistance	Post	Individual Consultant Selection	Open		30,000.00	22,373.40	Signed	2019-12-06	2019-12-09	2019-12-25	2020-01-29	2019-12-30	2020-01-29	2020-01-09	2020-02-03	2020-06-31							
SEIDP/QCBS/3.19 / Accountant for the Sustainable Energy Industry Development Project	TF / A1342	Project Implementation Support	Post	Individual Consultant Selection	Open		20,000.00	21,848.66	Signed	2020-02-07	2020-02-07	2020-03-02	2020-03-16	2020-03-03	2020-03-16	2020-03-13	2020-03-25	2020-06-31							
SEIDP/QCBS/1/2018 / Hire of a Project Implementation Officer	TF / A1235	Renewable Energy Resource Mapping Phase 1 to 3	Post	Individual Consultant Selection	Open		64,388.00	0.00	Pending Implementation	2020-09-24		2020-10-29		2020-11-19		2020-12-24		2021-06-22							
SEIDP/QCBS/3.1/2019 / Hire of a Project Implementation Officer	TF / A1235	Renewable Energy Resource Mapping Phase 1 to 3	Post	Individual Consultant Selection	Open		65,400.00	0.00	Pending Implementation	2020-09-24		2020-10-29		2020-11-19		2020-12-24		2021-06-22							
SEIDP/QCBS/12/2020 / Electrical Engineer for the SEIDP	TF / A1235	Technical Assistance	Post	Individual Consultant Selection	Open		55,500.00	0.00	Pending Implementation	2020-10-22		2020-12-10		2020-12-31		2021-01-14		2021-10-18							