



Wildlife and human-elephant conflicts management in the South of Gabon (P157249)

AFRICA | Gabon | Environment & Natural Resources Global Practice |
Global Environment Project | Investment Project Financing | FY 2017 | Seq No: 1 | ARCHIVED on 01-Dec-2016 | ISR25610 |

Implementing Agencies: Agence Nationale des Parcs Nationaux

Key Dates

Key Project Dates

Bank Approval Date:02-Sep-2016

Effectiveness Date:--

Planned Mid Term Review Date:16-Sep-2019

Actual Mid-Term Review Date:--

Original Closing Date:--

Revised Closing Date:--

Global Development Objectives

Project Development Objective (from Project Appraisal Document)

To reduce elephant poaching and human-elephant conflicts in the target zones

Has the Global Environmental Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Support to National Ivory Action Plan implementation:(Cost \$1.14 M)

Support for integrated landscape management and local community participation:(Cost \$5.88 M)

Border Surveillance (Gabon-Congo):(Cost \$1.20 M)

Project Coordination, management and Monitoring and evaluation:(Cost \$0.83 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial

Implementation Status and Key Decisions



Grant Agreement was signed on October 6, 2016 and it is expected that the Project will become effective soon.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● High	--	● High
Macroeconomic	● Substantial	--	● Substantial
Sector Strategies and Policies	● Moderate	--	● Moderate
Technical Design of Project or Program	● Substantial	--	● Substantial
Institutional Capacity for Implementation and Sustainability	● Moderate	--	● Moderate
Fiduciary	● Moderate	--	● Moderate
Environment and Social	● Substantial	--	● Substantial
Stakeholders	● Moderate	--	● Moderate
Other	--	--	--
Overall	● Substantial	--	● Substantial

Results

Global Environmental Objective Indicators

▶ Direct project beneficiaries(Number, Core)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1000.00
Date	31-Dec-2015	--	04-Nov-2016	31-Dec-2021



▾ Female beneficiaries(Percentage, Core Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	60.00

▸ Proportion of illegally killed elephants (PIKE) in targeted national parks (disaggregated by national park)(Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	--	--	--	10.00
Date	01-Dec-2015	--	04-Nov-2016	31-Dec-2021

▸ Reported incidents of human-elephant conflicts in the target zones(Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	247.00	--	--	107.00
Date	31-Dec-2015	--	04-Nov-2016	31-Dec-2021

▸ Stage of development of corridor management plans by corridor(Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Corridor mgt plans are comprehensive land use plans defined in the Forest Code (currently under preparation).	--	xxx	--
Date	31-Dec-2015	--	04-Nov-2016	31-Dec-2021



► Satisfaction by target beneficiaries of project interventions (of which female)(Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	70.00
Date	31-Dec-2015	--	04-Nov-2016	31-Dec-2021

Overall Comments

Intermediate Results Indicators

► People trained in wildlife crime prevention (disaggregated by type of trainees) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	310.00
Date	31-Dec-2015	--	04-Nov-2016	31-Dec-2021

▲ Park warden trained (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	115.00
Date	31-Dec-2015	--	04-Nov-2016	31-Dec-2021

▲ Chief conservators trained (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	31-Dec-2015	--	04-Nov-2016	31-Dec-2021



▲ Ministerial staff trained (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	30.00
Date	31-Dec-2015	--	04-Nov-2016	31-Dec-2021

▲ Gendarmerie staff trained (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	12.00
Date	31-Dec-2015	--	04-Nov-2016	31-Aug-2021

▲ Police staff trained (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	7.00
Date	31-Dec-2015	--	04-Nov-2016	31-Dec-2021

▲ Customs staff trained (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	6.00
Date	31-Dec-2015	--	04-Nov-2016	31-Dec-2021



► Proportion of the targeted zone covered by wildlife patrols according to defined criteria (disaggregated by national park) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	52.00	--	--	81.00
Date	31-Dec-2015	--	04-Nov-2016	31-Dec-2021

▲ Protected Area Management Effectiveness Tracking Tool (PAMETT) (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	55.00	--	--	74.00
Date	31-Dec-2015	--	04-Nov-2016	31-Dec-2021

► Total annual person-days of patrolling in national parks (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	15609.00	--	--	26564.00
Date	31-Dec-2015	--	04-Nov-2016	31-Dec-2021

► Annual awareness raising campaigns by Local Management Consultative Committee (CCGL) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	8.00
Date	31-Dec-2015	--	04-Nov-2016	31-Dec-2021



► Operators in the target zones have a management plan for wildlife under implementation (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	15.00
Date	31-Dec-2015	--	04-Nov-2016	31-Dec-2021

► Area brought under enhanced biodiversity protection (Hectare(Ha), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	701.00
Date	31-Dec-2015	--	04-Nov-2016	31-Dec-2021

► Border area covered by patrols (ANPN, DGFAP) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	50.00
Date	31-Dec-2015	--	04-Nov-2016	31-Dec-2021

► Joint patrols in national parks Mayumba (Gabon) /Conkouati (Congo) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	50.00
Date	31-Dec-2015	--	04-Nov-2016	31-Dec-2021

Overall Comments

Data on Financial Performance

Disbursements (by loan)



Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
---------	----------------	--------	----------	----------	---------	-----------	-----------	-------------	-----------

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
---------	----------------	--------	---------------	--------------	--------------------	--------------------	-------------------

Cumulative Disbursements

--

Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.
