

## Sample Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan:** January 10, 2017 ([Original procurement plan](#)).
2. **Date of General Procurement Notice:** [NA](#)
3. **Period covered by this procurement plan:** [18 months](#)

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	Goods	<a href="#">Above US\$ 4 million</a>	<a href="#">All</a>
2.	Works	<a href="#">Above US\$ 15 million</a>	<a href="#">All</a>
3.	Non-Consultant Services	<a href="#">Above US\$ 4 million</a>	<a href="#">All</a>

2. **Prequalification.** [NA](#).
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** The Project Implementation Manual (PIM) makes reference to all applicable procurement guidelines and manuals including the Commune/Sangkat Fund PIM for small-scale infrastructure activities carried out by the sub-national levels (Commune/Sangkat), has been developed for this project.
4. **Any Other Special Procurement Arrangements:** [5 packages \(goods\) would be financed under retroactive financing](#)
5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness.**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Community infrastructures	5.48	<a href="#">60</a>	<a href="#">No</a>	<a href="#">Post</a>	procured by Communes/Sangkats individually for the whole life of the project

	Procurement of vehicles, office equipment, office furniture, motorcycles, etc.	0.92	8	No	Post	will be procured centrally at the beginning of project implementation (shopping method)
--	--------------------------------------------------------------------------------	------	---	----	------	-----------------------------------------------------------------------------------------

### **III. Selection of Consultants**

- Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Selection of Consulting firms	<i>Above US\$ 2 million</i>	<i>All</i>
2.	Selection of Individual Consultant	<i>Above US\$ 400,000</i>	<i>All</i>

- Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- Any Other Special Selection Arrangements:** *11 individual consultants would be financed through retroactive financing.*
- Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	6	7
<b>Ref. No.</b>	<b>Description</b>	<b>Estimated Cost US\$ million</b>	<b>Packages</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
	Producer Group Mobilization for Siem Reap (NGO package)	0.34	1	Post	<i>QCBS method</i>
	Self-help Group Mobilization for SRP (NGO)	<i>0.27</i>	1	Post	<i>QCBS method</i>
	Human Resources Development Services Provider (HRDSP) for Siem Reap (NGO/Firm)	<i>0.92</i>	2	Post	<i>QBS method</i>
	Consulting firms for baseline survey, impact survey, and final impact	<i>0.175</i>	1	Post	<i>CQS method</i>

	survey, and External financial auditing				
	Individual consultants for supporting the national level and sub-national level project entities (finance, procurement, infrastructure, community development, micro-finance experts, livelihood specialists, etc.)	2.93	126	Post	<i>Selection of individual consultant.</i>

**PROCUREMENT PLAN**  
Cambodia : KH - Livelihood Enhancement and Association of the Poor Project (LEAP)

**General Information**

**Country:** Cambodia  
**Bank's Approval Date of the Original Procurement Plan:** 2017-06-12  
**Revised Plan Date(s):** (comma delineated, leave blank if none) 2020-08-05  
**Project ID:** P153591  
**GPN Date:**  
**Project Name:** KH - Livelihood Enhancement and Association of the Poor Project (LEAP)  
**Loan / Credit No.:** IDA / 59600  
**Executing Agency(ies):** Ministry of Interior

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion									
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual										
KH-MOI-99874-CW-SPQ / Office Renovation at PCO-MOI	IDA / 59600	Component 3: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				30,000.00	0.00	Pending Implementation																	2019-04-17	2019-05-17								
KH-MOI-99875-CW-CDD / The rehabilitation laterite road (Length 2400m, Width 4.00m, 0.15m thick) and Single Pipe Culvert Ø 1.0m (2 units) for Anlong Samnar, Chi Kraeng.	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National					25,341.00	0.00	Pending Implementation																		2019-05-21	2019-05-28	2019-06-11	2019-09-09					
KH-MOI-99886-CW-CDD / The rehabilitation laterite road (Length 1500m, Width 4.00m, 0.15m thick) and Construction of Box Culvert height 2m with Stop Log (1 unit) for Don Kaev, Psek.	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National					29,208.00	0.00	Pending Implementation																			2019-04-30	2019-05-07	2019-05-21	2019-06-19				
KH-MOI-99878-CW-CDD / The rehabilitation laterite road (Length 2415m, Width 3.50m, 0.15m thick) for Chi Kraeng, Chi Kraeng.	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National					25,921.00	0.00	Pending Implementation																			2019-03-01	2019-03-08	2019-03-22	2019-03-29	2019-04-12	2019-07-11		
KH-MOI-99880-CW-CDD / The rehabilitation laterite road (Length 2090m, Width 4.00m, 0.15m thick) and Construction of Single Pipe Culvert Ø 0.6m (1 unit), Single Pipe Culvert Ø 0.8m (1 unit) and Single Pipe Culvert Ø 1.0m (1unit) for Dan Run, Soutr Nikom.	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National					30,721.00	0.00	Pending Implementation																				2019-03-01	2019-03-08	2019-03-22	2019-03-29	2019-04-12	2019-07-11	
KH-MOI-99881-CW-CDD / The rehabilitation laterite road (Length 1550m, Width 4.00m, 0.15m thick), Single Pipe Culvert Ø 1.0m (1unit) and Construction of Double Pipe Culvert Ø 0.8m (5units), for Balleangh, Prsat Bakong.	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National					29,965.00	0.00	Pending Implementation																					2019-03-01	2019-03-06	2019-04-17	2019-05-17	2019-06-21	2019-09-19
KH-MOI-99887-CW-CDD / Construction of Box Culvert height 2m with stop Log (unit), Box Culvert height 1.5m with stop Log (unit) Pipe Culvert Ø 0.8m with Stop Log (unit) and Single Pipe Culvert Ø 0.8m (4 unit) for Ssear Slem, Psek.	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National					29,896.00	0.00	Pending Implementation																					2019-04-30	2019-05-07	2019-05-21	2019-05-28	2019-06-11	2019-09-09
KH-MOI-99888-CW-CDD / Construction of Reinforced Concrete Road (Length 380m, width 5.00m, 0.15m thick) for Kampong Thkor, Krakinh. Total: 0.269 km	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National					30,417.00	0.00	Pending Implementation																					2019-04-30	2019-05-07	2019-05-21	2019-05-28	2019-06-11	2019-09-09

KH-M01-98890-CW-CDD / The rehabilitation ponds size (60m*30m*5m), (30m*25m*5m), (60m*20m*5m), (50m*20m*5m) for Slueng Spean, Sei Seam. Total 4 Poles	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Drives Development	Open - National						29,949.00	0.00	Pending Implementation						2019-03-01	2019-03-08					2019-03-22	2019-03-29	2019-04-12	2019-07-11
KH-M01-98891-CW-CDD / The rehabilitation laterite road (1.40km) and Single Pipe Culvert Ø 1.0m (3 unit) for Svay Chok, Angkor Thom.	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Drives Development	Open - National						32,660.00	0.00	Pending Implementation						2019-04-30	2019-05-07					2019-05-21	2019-05-28	2019-06-11	2019-09-09
KH-M01-98892-CW-CDD / The rehabilitation laterite road ( Length 2520m, Width 4.00m, 0.15 Thick) and Construction of Single Pipe Culvert Ø 1.0m (2 unit) for Leang Dai, Angkor Thom.	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Drives Development	Open - National						34,964.00	0.00	Pending Implementation						2019-04-30	2019-05-07					2019-05-21	2019-05-28	2019-06-11	2019-09-09
KH-M01-98893-CW-CDD / The rehabilitation laterite road (Length 1080m, Width 4.00m, 0.15m thick) and Construction of Single Pipe Culvert Ø 1.0m (1 unit) and Triple Pipe Culvert, Ø 1.0m (3 unit) for Ta Seam, Svay Leu.	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Drives Development	Open - National						27,869.20	0.00	Pending Implementation						2019-03-01	2019-03-08					2019-03-22	2019-03-29	2019-05-07	2019-08-05
KH-M01-98894-CW-CDD / Construction of Reinforced Concrete Road (Length 445m, Width 3.50m, 0.15m thick) for Khnang Phnom, Svay Leu.	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Drives Development	Open - National						48,510.00	0.00	Pending Implementation						2019-04-30	2019-05-07					2019-05-21	2019-05-28	2019-06-11	2019-09-09
KH-M01-98895-CW-CDD / The rehabilitation laterite road (Length 2600m, Width 5.00m, 0.15m thick) for Klang Hay, Sei Seam. Total 2.600 km	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Drives Development	Open - National						29,932.00	0.00	Pending Implementation						2019-04-30	2019-05-07					2019-05-21	2019-05-28	2019-06-11	2019-09-09
KH-M01-110153-CW-CDD / Construction:1. Reinforcement concrete road(1.253m, W 4m, T0.15m) and drainage system (L253m, 0.6m ) and 2.Reinforcement concrete road (L257m, W 4m, T 0.15m) in Sangkat Daungka, Khan Daungka	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Drives Development	Open - National						89,712.00	0.00	Pending Implementation						2019-04-30	2019-05-07					2019-05-21	2019-05-28	2019-06-11	2019-09-09
KH-M01-110154-CW-CDD / Construction of Reinforcement concrete road and Drainage System: 1. Road (100m), 2.Road (171m ), 3.Road (52m), 4. Road(88m) 5. Road (90m), 6. Road (95m) and 7.Road (1.120m) in Sangkat Prey Vaseang, Khan Daungka	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Drives Development	Open - National						98,080.00	0.00	Pending Implementation						2019-05-15	2019-05-22					2019-06-05	2019-06-12	2019-06-26	2019-09-24
KH-M01-110159-CW-CDD / Construction of reinforcement concrete road(466m, width 5m, thickness 0.15m ) 2. Road(312m, width 4m, thickness 0.15m ) and drainage system(312m, cross section 0.6m) in Sangkat Kork Roka, Khan Pveak Pvea	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Drives Development	Open - National						105,204.00	0.00	Pending Implementation						2019-05-15	2019-05-22					2019-06-05	2019-06-12	2019-06-26	2019-09-24

KH-MOL-110165-CW-CDD / Construction of reinforcement concrete road and and drainage system in Deep Spane & Poy Sasdek, Sangkat Chasm Chau 2, Khan Piv Sen Chey (663m) and drainage system (523m) in Sangkat Chasm Chau 2, Khan Piv Sen Chey	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National		84,579.00	0.00	Pending Implementa tion		2019-05-30	2019-06-06	2019-06-20	2019-06-27	2019-07-11	2019-10-09
KH-MOL-110174-CW-CDD / Construction of reinforcement concrete: 1. Road(124m), 2. Road (127m); 3. Road (117m ), 4. Installation of Sola street lighting and poles (117m), and (138m ) in Sangkat Chhar Ampor Ti Pir, Khan Chhar Ampor	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National		30,250.00	0.00	Pending Implementa tion		2019-05-30	2019-06-06	2019-06-20	2019-06-27	2019-07-11	2019-10-09
KH-MOL-110155-CW-CDD / Construction of reinforcement concrete: 1. Road (98m ), 2.Road(101m), 3.Road(90m), 3.Drainage system(9m), 4-Installation of Sola street lighting and poles (120m)(428m)(428m) and (98m) in Sangkat Chrang Chamroea Ti Maoy,Khan Russey Koo	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National		25,703.49	0.00	Pending Implementa tion		2019-08-15	2019-08-22	2019-09-05	2019-09-12	2019-09-26	2019-12-25
KH-MOL-110151-CW-CDD / Construction: 1. Reinforcement concrete road (144m) and drainage system(448m), 2.Road (1130m) and drainage system (130m), 3.Road (123m) and drainage system(225m), 4. Road (238m) and drainage system (238m) in Sangkat Trapong Krasang, Khan Piv Sen Chey	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National		171,670.08	0.00	Pending Implementa tion		2019-08-15	2019-08-22	2019-09-05	2019-09-12	2019-09-26	2019-12-25
KH-MOL-110147-CW-CDD / Construction:1.Reinforcement concrete road, Drainage (1171m),Installation of Sola street lighting and poles(171m), 2-Reinforcement concrete road(147m),drainage(48m), Installation of Sola street lighting and poles (147m) in Sangkat Khmouh, Khan Sen Sokh	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National		43,476.23	0.00	Pending Implementa tion		2019-08-15	2019-08-22	2019-09-05	2019-09-12	2019-09-26	2019-12-25
KH-MOL-110144-CW-CDD / Construction: 1. Reinforcement concrete road(1262m, w 2.6m, T 0.12m) ,Drainage system(225m,0.6m), 2. Installation(18 Sola street lighting and poles for 282m) and 3-Concrete bridge: (1206m, width1.50m, T0.07m) in Sangkat Srah Chok, Khan Daun Peh	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National		71,818.97	0.00	Pending Implementa tion		2019-08-15	2019-08-22	2019-09-05	2019-09-12	2019-09-26	2019-12-25
KH-MOL-110162-CW-CDD / Construction of reinforcement concrete:1. road(1102m, width 2.5m, thickness 0.15m) and drainage system(114m),2. road(109m, width 2.5m, thickness 0.15m) and drainage system(109m) in Sangkat Boeng Kak 1, Khan Tuel Kurk	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National		37,878.83	0.00	Pending Implementa tion		2019-08-15	2019-08-22	2019-09-05	2019-09-12	2019-09-26	2019-12-25

KH-M01-110173-CW-CDD / Construction of reinforcement concrete: 1- Road(110m, width 4m, thickness 0.15m), 2- Road(100m)2-Installation of Soda street lighting and poles (250m) in Khor Saungkat Preak Leap, Khan Chroy Changvar	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National																30,281.06	0.00	Pending Implementation	2019-08-15	2019-08-22	2019-09-05	2019-09-12	2019-09-26	2019-12-25																																							
KH-M01-110188-CW-CDD / Construction of reinforcement concrete:1- road(158m), 2-Road and drainage system (77m)2- road(261m) and drainage (207m)4-Installation of Soda street lighting and poles(158m), (77m)head (261m) in Saungkat Chak Angre Leu, Khan Meas Chey	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National																																							73,334.73	0.00	Pending Implementation	2019-05-30	2019-06-06	2019-06-20	2019-06-27	2019-07-11	2019-10-09																
KH-M01-140916-CW-CDD / Repair Dike 78 for Saungkat Kabei Riel, Slem Reap Municipality ( Size 2.95Km length, 4.00m width, 2.00m height)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National																																								30,005.00	0.00	Pending Implementation	2019-10-18	2019-10-25	2019-11-08	2019-11-15	2019-11-29	2020-02-27															
KH-M01-140917-CW-CDD / Construction of Reinforced Concrete Road for Kampong Khlong Commune, Sotr Nkhan District ( Size 0.25Km length, 5.00m width, 0.15m thick)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National																																										30,248.00	0.00	Pending Implementation	2019-10-18	2019-10-25	2019-11-08	2019-11-15	2019-11-29	2020-02-27													
KH-M01-140918-CW-CDD / Upgrade Earth Road to Laterite Pavement for Saungkat Chong Khnos, Slem Reap Municipality ( Size 0.80Km length, 4.00m width, 0.15m thick), including 1 unit of culvert construction, 0.60m Diameter, 16.00m length.	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National																																														27,191.00	0.00	Pending Implementation	2019-10-18	2019-10-25	2019-11-08	2019-11-15	2019-11-29	2020-02-27									
KH-M01-146743-CW-CDD / Digging Community Pond one place (size 10m*7m*0.6m) including fence construction and Earth Dam with laterite pavement 4.00 meter width, 2.00 meter high surrounding the pond and 2 reinforced concrete stairs, access laterite road 170m length, 4.00m wid	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National																																																		45,730.00	0.00	Pending Implementation	2019-12-06	2019-12-13	2019-12-27	2020-01-03	2020-01-17	2020-04-16					
KH-M01-146745-CW-CDD / Unlined Earth Canal Rehabilitation with 1500m Length, 8m wd., 1.60m depth including the Construction of Canted Causeway with pipe 0.80m diameter, 8m length, 4m width 5 places and Construction of Trapezoidal Section Lined Concrete canal with 18m length, 2	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National																																																	41,288.00	0.00	Pending Implementation	2019-12-06	2019-12-13	2019-12-27	2020-01-03	2020-01-17	2020-04-16						
KH-M01-162028-CW-CDD / Earth Road Repair and Laterite Pavement 2 lines for Saungkat Trey Dangkum, Slem Reap Municipality (For line 1: 0.87 Km length, 4.00 m width, 0.15m thick including 1 unit of single culvert construction, 1.00m Diameter, 7.00m length ( For line 2: 0.60 Km le	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National																																																							22,511.00	0.00	Pending Implementation	2020-03-10	2020-03-17	2020-03-31	2020-04-07	2020-04-21	2020-07-30

KH-M01-162399-CW-CDD / Reinforced Concrete Road for Kampong Thbov Commune, Kratieh District ( 0.25 Km length, 4.50m Width, 0.15 thick)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National														29,950.00	0.00	Pending Implementation	2020-03-10	2020-03-17	2020-03-31	2020-04-07	2020-04-21	2020-07-20	
KH-M01-162400-CW-CDD / Earth Road Repair and Laterite Pavement for Svay Leu Commune, Svay Leu District ( 3.70 Km length, 4.00 m width, 0.15m thick), including 2 units of double culvert construction, 1.00 m Diameter, 6.00 m length.	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National															55,881.00	0.00	Pending Implementation	2020-03-10	2020-03-17	2020-03-31	2020-04-07	2020-04-21	2020-07-20
KH-M01-162401-CW-CDD / Earth Road Repair and Laterite Pavement for Ta Sien Commune, Svay Leu District ( 2.35 Km length, 4.50 m width, 0.15m thick), including 1 unit of single culvert construction, 1.00m Diameter, 6.00 m length.	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National															35,980.00	0.00	Pending Implementation	2020-03-10	2020-03-17	2020-03-31	2020-04-07	2020-04-21	2020-07-20
KH-M01-162402-CW-CDD / Earth Road Repair and Laterite Pavement for Boeng Measla Commune, Svay Leu District ( 2.80 Km length, 5.00 m width, 0.15m thick), including 2 units of single culvert construction, 0.60m*6.00 Diameter, 6.00 m length.	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National															44,027.00	0.00	Pending Implementation	2020-03-10	2020-03-17	2020-03-31	2020-04-07	2020-04-21	2020-07-20
KH-M01-162403-CW-CDD / Earth Road Repair and Laterite Pavement 3 lines for Paek Saang Commune, Angkor Thom District ( For Lane1: 1.95 Km length, 4.00 m width, 0.15m thick including 2 units of single culvert construction, 1.00 m Diameter, 5.00 m length & 1 unit of single culvert	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National															54,983.00	0.00	Pending Implementation	2020-03-10	2020-03-17	2020-03-31	2020-04-07	2020-04-21	2020-07-20
KH-M01-162406-CW-CDD / Earth Road Repair and Laterite Pavement 5 lines for Kampong Kbal Commune, Chi Krang District, ( Total length, 3.190m, 4.00m width, 0.15 thick including 1 unit of Double box culvert 2.00m high, 6.00m length)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National															59,812.00	0.00	Pending Implementation	2020-03-20	2020-03-27	2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-M01-162407-CW-CDD / Earth Road Repair and Laterite Pavement 3 lines for Chi Krang Commune, Chi Krang District, ( Total length 1850m, 4.00m, 0.15 thick width including 2 units of single pipe culvert 0.60m diameter, 6.00m length and 3 units of single pipe culvert 1.00m diam	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National															39,802.00	0.00	Pending Implementation	2020-03-20	2020-03-27	2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-M01-162408-CW-CDD / Reinforced Concrete Bridge Construction for Tram Saan Commune, Srei Saan District ( 4.00m High, 11.00m length, 4.00m width).	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National															30,100.00	0.00	Pending Implementation	2020-03-20	2020-03-27	2020-04-10	2020-04-17	2020-05-01	2020-07-30



KH-MOI-162409-CW-CDD / Earth Road Repair and Latrine Pavement for Mean Chey Commune, Breat Bakong District ( Length 1800m, 4.00m width, 0.15 thick and 1 unit of single box culvert with water gate, 2.50m high, 5.90m length )	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National													31,649.00	0.00	Pending Implementation						2020-03-20	2020-03-27					2020-04-10	2020-04-17	2020-05-01	2020-07-30	
KH-MOI-162410-CW-CDD / Earth Road Repair and Latrine Pavement for Robass Commune, Breat Bakong District, ( Length 9825m, 4.00m width, 0.15 thick including 1 units of single pipe culvert 0.60m diameter, 6.00m length and 2 units of single pipe culvert 0.80m diameter, 6.00m len	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National														49,078.00	0.00	Pending Implementation						2020-03-20	2020-03-27					2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-MOI-162411-CW-CDD / Construction of Community Shelter for Ampil Commune, Breat Bakong District ( Size: 6mx12m, with steel frame, reinforced concrete slab 0.10m thick and zinc roof ) including one latrine construction with 4 separated rooms and installation of one unit of wa	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National														11,114.00	0.00	Pending Implementation						2020-03-20	2020-03-27					2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-MOI-162412-CW-CDD / Earth Road Repair and Latrine Pavement 2 lines for Kantreang Commune, Breat Bakong District, ( Total length 1000m, 4.00m width, 0.15 thick including 1 unit of single pipe culvert 0.80m diameter, 5.00m length)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National														19,225.00	0.00	Pending Implementation						2020-03-20	2020-03-27					2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-MOI-162413-CW-CDD / Earth Road Repair and Latrine Pavement for Bakong Commune, Breat Bakong District, ( Length 1600m, 4.00m width, 0.15 thick including 3 units of double pipe culvert 1.00m diameter, 5.90m length)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National														33,601.00	0.00	Pending Implementation						2020-03-20	2020-03-27					2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-MOI-162414-CW-CDD / Earth Road Repair and Latrine Pavement for Ballaeng Commune, Breat Bakong District, ( Length 985m, 4.00m width, 0.15 thick including 3 units of single pipe culvert 0.60m diameter, 5.00m length)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National														20,670.00	0.00	Pending Implementation						2020-03-20	2020-03-27					2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-MOI-162415-CW-CDD / Earth Road Repair and Latrine Pavement for Dian Run Commune, Sotr Nikan District, ( Length 2800m, 4.00m width, 0.15m thick )	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National														26,913.00	0.00	Pending Implementation						2020-03-20	2020-03-27					2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-MOI-162416-CW-CDD / Latrine Road Construction for Prey Chrak Commune, Poak District ( 3614 m length, 4.00m width, 0.15 thick including 5 units of single pipe culvert, 0.60m Diameter, length 6.00m and 1 unit of single pipe culvert 0.80m diameter, length 6.00m )	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National														62,129.00	0.00	Pending Implementation						2020-03-20	2020-03-27					2020-04-10	2020-04-17	2020-05-01	2020-07-30

KH-M01-162417-CW-CDD / Laterite Road Construction for Don Kaev Commune, Paak District ( 2500 m length, 6.00m width, 0.15 thick including 1 unit of single pipe culvert,0.90m Diameter length 6.00m and 1 unit of single pipe culvert 1.00m diameter, length 6.00m )	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National					49,283.00	0.00	Pending Implementa tion			2020-03-20	2020-03-27		2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-M01-162418-CW-CDD / Digging Community Pond 2 places for Kdei Run Commune, Paak District including fence construction surrounding the pond and 2 doors ( Size: 60mX35mX5m and 60mX24mX5m)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National					34,396.00	0.00	Pending Implementa tion			2020-03-20	2020-03-27		2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-M01-162419-CW-CDD / Reinforced Concrete Road Construction for Kham Commune, Paak District ( 400m length, 5.00m width, 0.15m thick including 1 unit of single pipe culvert 0.90 diameter, 6.00m length and 1 unit of single pipe culvert 0.90 diameter, 6.00m length	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National					57,625.00	0.00	Pending Implementa tion			2020-03-20	2020-03-27		2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-M01-162420-CW-CDD / Laterite Road Construction for Saasr Sdam Commune, Paak District ( 1500m length, 5.00m width, 0.15 thick including 2 units of single pipe culvert,0.90m Diameter length 6.00m)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National					39,960.00	0.00	Pending Implementa tion			2020-03-20	2020-03-27		2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-M01-162421-CW-CDD / Laterite Road Construction for Leva Commune, Paak District ( 2200m length, 4.00m width, 0.15 thick including 3 units of single pipe culvert,0.60m Diameter length 6.00m)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National					35,419.00	0.00	Pending Implementa tion			2020-03-20	2020-03-27		2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-M01-162422-CW-CDD / Unlined Earth Canal Rehabilitation for Spean Tsoet Commune, Chi Kraeng District ( 2100m length, 1.20m bed, 1.20 Depth including 6 units of single pipe culvert with water gate)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Community Driven Development	Open - National					33,487.00	0.00	Pending Implementa tion			2020-03-20	2020-03-27		2020-04-10	2020-04-17	2020-05-01	2020-07-30
KH-M01-162423-CW-CDD / Reinforced Concrete Bridge upgrade in Phum 2, Sangkat Srah Chak, Khan Daum Peah ( Total length 72m, 1.20m width, 1.50 high, 0.97m thickness), Reinforced Concrete Road in Phum 20, Sangkat Srah Chak, Khan Daum Peah ( Total length 60m, 2.40m wide, 0.15m thi	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Community Driven Development	Open - National					65,309.00	0.00	Pending Implementa tion			2020-03-20	2020-04-06		2020-04-20	2020-04-27	2020-05-11	2020-08-09
KH-M01-162424-CW-CDD / Reinforced Concrete Road in Phum 3, Sangkat Boeung Kak 1, Khan Tsoet Kork Total length 66m, 2m width, 0.15m thickness) and Drainage system (Total length 34m, 0.6m diameter), Reinforced concrete road in Phum 4, Sangkat Boeung Kak 1, Khan Tsoet Total le	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Community Driven Development	Open - National					9,333.00	0.00	Pending Implementa tion			2020-03-20	2020-04-06		2020-04-20	2020-04-27	2020-05-11	2020-08-09

KH-M01-162425-CW-CDD / Reinforced Concrete Road in Talet Village, Sangkat Dangksan, Khan Dangksan/ Total length 185m, 3.5m width, 0.15m thickness) and Drainage system (Total length 67m, 0.6m diameter). Reinforced concrete road in Khva Village, Sangkat Dangksan, Khan Dangksan/Total	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Community Drives Development	Open - National																			50,729.00	0.00	Pending Implementation	2020-04-06	2020-04-13	2020-04-27	2020-05-04	2020-05-18	2020-06-16	
KH-M01-162426-CW-CDD / Reinforced Concrete Road in Toep Boa Village, Sangkat Prey Vaeng, Khan Dangksan/ Total length 310m, 4m width, 0.15m thickness)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Community Drives Development	Open - National																				40,542.00	0.00	Pending Implementation	2020-04-06	2020-04-13	2020-04-27	2020-05-04	2020-05-18	2020-06-16
KH-M01-162428-CW-CDD / Reinforced Concrete Road in Preak Leap Village, Sangkat Chaengay/ Total length 287m, 3.5m width, 0.15m thickness) and drainage system (Total length 287m, 0.6m diameter)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Community Drives Development	Open - National																				55,323.00	0.00	Pending Implementation	2020-03-30	2020-04-06	2020-04-20	2020-04-27	2020-05-11	2020-06-09
KH-M01-162429-CW-CDD / Reinforced Concrete Road in Sen Sok Ty Meay Village, Sangkat Khamoun, Khan Sen Sok/ Total length 147m, 4m width, 0.15m thickness) and drainage system (Total length 550m, 0.6m diameter)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Community Drives Development	Open - National																				111,552.00	0.00	Pending Implementation	2020-04-03	2020-04-10	2020-04-24	2020-05-01	2020-05-15	2020-06-13
KH-M01-162430-CW-CDD / Reinforced Concrete Road in Samaki E Village, Sangkat Trapang Krassang, Khan Pou Sen Chey/ Total length 196m, 6m width, 0.15m thickness) Reinforced Concrete Road in Samaki E Village, Sangkat Trapang Krassang, Khan Pou Sen Chey/ Total length 121m, 4m & 5m	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Community Drives Development	Open - National																				64,039.00	0.00	Pending Implementation	2020-04-03	2020-04-10	2020-04-24	2020-05-01	2020-05-15	2020-06-13
KH-M01-162432-CW-CDD / Reinforced Concrete Road in Chey Kosang Village, Sangkat Chom Chau 2, Khan Pou Sen Chey/ Total length 287m, 5m width, 0.15m thickness) and Drainage System/Total Length 287, 0.6m diameter) Reinforced Concrete Road in Prey Lva Village, Sangkat Chom Ch	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Community Drives Development	Open - National																				177,610.00	0.00	Pending Implementation	2020-04-03	2020-04-10	2020-04-24	2020-05-01	2020-05-15	2020-06-13
KH-M01-162433-CW-CDD / Reinforced Concrete Road in Andong 1 & Andong 2 Villages, Sangkat Kirk Roka, Khan Preak Phnom/ Total length 211m, 4m width, 0.15m thickness) and Drainage System/Total Length 211m, 0.6m diameter)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Community Drives Development	Open - National																				42,345.00	0.00	Pending Implementation	2020-04-03	2020-04-10	2020-04-24	2020-05-01	2020-05-15	2020-06-13
KH-M01-162435-CW-CDD / Reinforced Concrete Road in Dasum Seng Village, Sangkat Chbar Ampor 2, Khan Chbar Ampor / Total length 234m, 3.4m width, 0.15m thickness)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Community Drives Development	Open - National																				29,928.00	0.00	Pending Implementation	2020-04-10	2020-04-17	2020-05-01	2020-05-08	2020-05-22	2020-06-20

KH-M01-169345-CW-CDD / Solar LED Power Street lighting in Phum 2, Sangkat Srak Chak, Khan Daun Pond ( Total sets 22 sets), Solar LED Power Street lighting in Phum 22, Sangkat Srak Chak, Khan Daun Pond ( Total sets 11 sets), Solar LED Power Street lighting in Phum 24, Sangkat	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Community Driven Development	Open - National						13,469.00	0.00	Pending Implementation							2020-05-05	2020-05-12					2020-05-26	2020-06-02	2020-06-16	2020-09-14
KH-M01-169346-CW-CDD / Solar LED Power street lighting in Phum 8, Sangkat Boeung Ruk 1, Khan Toul Kork( Total sets 11 sets)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Community Driven Development	Open - National						3,613.00	0.00	Pending Implementation							2020-05-05	2020-05-12					2020-05-26	2020-06-02	2020-06-16	2020-09-14
KH-M01-169347-CW-CDD / Solar LED Power street lighting in Khva Village, Sangkat Daengko, Khan Daengko( Total sets 26 sets), Solar LED Power street lighting in Mol Village, Sangkat Daengko, Khan Daengko(Total sets 23 sets)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Community Driven Development	Open - National						15,774.00	0.00	Pending Implementation							2020-05-05	2020-05-12					2020-05-26	2020-06-02	2020-06-16	2020-09-14
KH-M01-169348-CW-CDD / Solar LED Power street lighting in Phum 3, Sangkat Chrang Chameasa Ty Mouy, Khan Rousei Kas( Total sets 17 sets)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Community Driven Development	Open - National						5,495.00	0.00	Pending Implementation							2020-05-05	2020-05-12					2020-05-26	2020-06-02	2020-06-16	2020-09-14
KH-M01-169349-CW-CDD / Solar LED Power street lighting in Khor Village, Sangkat Preak Leap, Khan Chny Chang Vast( Total sets 30 sets)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Community Driven Development	Open - National						9,674.00	0.00	Pending Implementation							2020-05-06	2020-05-13					2020-05-27	2020-06-03	2020-06-17	2020-09-15
KH-M01-169350-CW-CDD / Solar LED Power street lighting in Svay Chak Thom Village, Dandeng 1&2 Villages, Sangkat Kerk Roka, Khan Preak Phnom( Total sets 47 sets)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Community Driven Development	Open - National						15,064.00	0.00	Pending Implementation							2020-05-06	2020-05-13					2020-05-27	2020-06-03	2020-06-17	2020-09-15
KH-M01-169351-CW-CDD / Solar LED Power street lighting in Daeum Slong, Daeum Slong 1, Daeum Chas 1 Villages, Sangkat Chbar Ampor 2, Khan Chbar Ampor( Total sets 69 sets)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Community Driven Development	Open - National						21,978.00	0.00	Pending Implementation							2020-05-06	2020-05-13					2020-05-27	2020-06-03	2020-06-17	2020-09-15

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
KH-M01-14028-OO-RFQ / Office Furniture for National Level and Sub National Level	IDA / 59600	Component 3: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		27,880.00	0.00	Pending Implementation																						
KH-M01-14017-OO-RFQ / Softwares ( Accounting) for PCO-M01 1 unit	IDA / 59600	Component 3: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation																						
KH-M01-26199-OO-RFB / Motorcycles plus helmets for National level and Sub-National (Total 133 Units)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Bids	Open - National	Single Stage - One Envelope		226,100.00	0.00	Pending Implementation					2017-10-02																	

KH-M01-2827-GO-RFB / Lot1: Develop Management Information System (MIS) System Lot2: Server, Network, Tablet, website, etc.) Lot 3: MIS website maintenance for PCO-MOI	IDA / 59600	Component 3: Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	140,000.00	0.00	Pending Implementation	2017-11-01	2017-11-15	2017-12-15	2018-01-05	2018-02-02	2018-04-03			
KH-M01-2398-GO-RFQ / 4 Laptop Computers for Management	IDA / 59600	Component 3: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	9,200.00	0.00	Pending Implementation		2017-11-05			2017-12-05	2017-12-20			
KH-M01-34258-GO-RFB / Office Equipment for National and Sub National Law	IDA / 59600	Component 3: Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope	122,200.00	0.00	Under Implementation	2017-11-08	2018-01-19	2017-11-13		2017-12-15	2018-02-15	2018-01-14	2018-02-18	2018-04-19
KH-M01-3613-GO-UN / Lot1: Vehicles (Station Wagon) 3 units for PCO-MOI and 1 unit for MEF, Lot2: Vehicles (Pick up Cars) for units for GIDA-MAFF, 3 units for Siem Reap and 2 units for PPM. The total Vehicles: 10 Units	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	UN Agencies (Direct)	Direct		330,000.00	0.00	Pending Implementation	2017-11-17	2017-11-22			2017-12-25	2018-02-23			
KH-M01-34268-GO-UN / Vehicles (Station Wagon) 3 units for PCO-MOI and 1 unit for MEF, Total Vehicles: 4 Units	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	UN Agencies (Direct)	Direct		132,000.00	0.00	Cancelled	2017-11-08	2017-11-13			2017-12-25	2018-02-23			
KH-M01-11051-GO-RFB / Vehicles (Pick up Cars) for units for GIDA-MAFF, 3 units for Siem Reap and 2 units for PPM. Total Vehicles: 6 Units	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Bids	Open - National	Single Stage - One Envelope	198,000.00	0.00	Cancelled	2017-10-02	2017-10-16	2017-11-15	2017-12-15	2018-01-07	2018-05-07			
KH-M01-99558-GO-RFQ / Total 7 Air Conditioners for PCO and MAFF	IDA / 59600	Component 3: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	4,900.00	0.00	Pending Implementation		2019-03-06			2019-04-03	2019-04-17			
KH-M01-99660-GO-RFQ / Office Furniture for MOE-PCO	IDA / 59600	Component 3: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	20,000.00	0.00	Pending Implementation		2019-03-06			2019-04-03	2019-05-03			
KH-M01-99661-GO-RFQ / Printing Material and Thumbprint pad for SHG/producer group/commune Federation for 2019	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open - National	Single Stage - One Envelope	22,644.00	0.00	Pending Implementation		2019-03-06			2019-04-03	2019-05-03			
KH-M01-99663-GO-RFQ / Material for SHG/producer group/commune Federation (Boxes for keeping documents and cash)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open - National	Single Stage - One Envelope	31,250.00	0.00	Pending Implementation		2019-03-06			2019-04-24	2019-05-24			
KH-M01-99665-GO-RFQ / Equipment for Commune/Sangkat Investment Projects (SRP and PPCH)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open - National	Single Stage - One Envelope	10,000.00	0.00	Pending Implementation		2019-03-06			2019-04-03	2019-04-18			
KH-M01-99668-GO-RFQ / 72 Tablets for MS (3 Mod, 3 GDA, 3 PPCH, 3 Pvo, 3 Reap, 47 commune, 13 Sangkat)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open - National	Single Stage - One Envelope	24,840.00	0.00	Pending Implementation		2019-04-06			2019-05-04	2019-06-03			
KH-M01-99669-GO-RFQ / Printing Materials (Laps, Printed Folder, Factsheets, Newsletters, Brochures, Posters and Standing Posters)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open - National	Single Stage - One Envelope	20,250.00	0.00	Pending Implementation		2019-05-06			2019-06-03	2019-06-24			

KH-MOL-99871-GO-RFQ / Printing Materials for SHG/producer group/commune federation for 2020	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open - National	Single Stage - One Envelope	20,145.00	0.00	Pending Implementation	2019-12-06	2020-01-04	2020-02-03	
KH-MOL-26828-GO-RFB / Material for SHG/Producer group/commune federations/bookkeeping: cash book, pay and loan record book, SHG box for keeping docs. And Thumbprint pad) for SRP	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Bids	Open - National	Single Stage - One Envelope	126,250.70	0.00	Cancelled	2017-11-01	2017-12-15	2018-02-02	2018-04-03
KH-MOL-111052-GO-RFQ / Procurement of supply Server and network for LEAP Project	IDA / 59600	Component 2: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	20,000.00	0.00	Pending Implementation	2019-07-10	2019-08-04	2019-09-03	
KH-MOL-136052-GO-RFQ / Office Furniture for Skill Development Activities	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open - National	Single Stage - One Envelope	4,400.00	0.00	Pending Implementation	2019-10-16	2019-11-11	2019-11-25	
KH-MOL-136066-GO-RFQ / Motorcycles for Skill Development Activities (10 Units)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open - National	Single Stage - One Envelope	17,500.00	0.00	Pending Implementation	2019-10-16	2019-11-11	2019-11-25	
KH-MOL-168855-GO-RFQ / Vehicles (VAN) 1 units for PCO-MOI ( Import tax will be exempted)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open	Single Stage - One Envelope	30,000.00	0.00	Pending Implementation	2020-04-29	2020-06-05	2020-07-05	
KH-MOL-168856-GO-RFQ / Office Furniture for Sub National Level (PCO, SRP )	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open - National	Single Stage - One Envelope	16,915.00	0.00	Pending Implementation	2020-05-02	2020-05-28	2020-06-27	
KH-MOL-168858-GO-RFQ / Study Equipment (Hammer Test, DCP Test, Automatic Level, GPS...Zesta) for Commune/Sangkat Investment Projects (SRP)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,000.00	0.00	Pending Implementation	2020-05-06	2020-05-29	2020-06-13	
KH-MOL-168860-GO-RFQ / Printing Communication Materials (LEAP Newsletters semi-annual (5times/year) in Khmer and English (5times/year))	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open - National	Single Stage - One Envelope	12,000.00	0.00	Pending Implementation	2020-06-20	2020-07-18	2020-08-08	
KH-MOL-168861-GO-RFQ / Printing Communication Materials ( Success Story 4 time/year)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open - National	Single Stage - One Envelope	4,000.00	0.00	Pending Implementation	2020-09-06	2020-10-04	2020-10-25	
KH-MOL-168862-GO-RFQ / Video Production of project achievement (15 Minute)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open - National	Single Stage - One Envelope	7,000.00	0.00	Pending Implementation	2020-09-06	2020-09-29	2020-10-29	

#### NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
KH-MOL-99864-NC-RFQ / Develop Website for LEAP Projec	IDA / 59600	Component 2: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,600.00	0.00	Pending Implementation																						
KH-MOL-99870-NC-RFQ / Four (4) Video Spots	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Request for Quotations	Open - National	Single Stage - One Envelope	20,000.00	0.00	Pending Implementation																						

#### CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KH-MOL-38663-CS-CQS / Impact Survey (3rd year of the project/Mid-term review) (Local Firm) at PCO-MOI	IDA / 59600	Component 3: Project Management	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Pending Implementation	2020-01-02		2020-01-23		2020-03-07								2020-04-06		2020-05-11		2020-11-07	
KH-MOL-38667-CS-CQS / Final Impact Survey (15th year of Project evaluation and completion report) (Local Firm) at PCO-MOI	IDA / 59600	Component 3: Project Management	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Pending Implementation	2022-01-03		2022-01-24		2022-03-09								2022-04-08		2022-05-13		2022-11-09	
KH-MOL-82848-CS-CQS / Development of Community Institutions of the Poor for 4 Districts (Angkor Thum, Kratie, Poak and Svay Steam District)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Consultant Qualification Selection	Open - National		280,000.00	0.00	Under Implementation	2018-10-22	2018-01-18	2018-11-12		2019-01-11								2019-02-10		2019-03-17		2022-11-30	
KH-MOL-82083-CS-CQS / Development of Community Institutions of the Poor for 5 Districts (Chi Krang, Preaek Baking, Sreng, Sreng Nkom and Svay Lea District)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Consultant Qualification Selection	Open - National		290,000.00	0.00	Under Implementation	2018-10-22	2018-12-21	2018-11-12		2019-01-11	2019-03-22							2019-02-10		2019-03-17		2022-12-05	
KH-MOL-70310-CS-QCBS / Human Resource Development Service Provider (HRDSP) for SRP and PPCH	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Prior	Quality And Cost-Based Selection	Open - International		764,000.00	0.00	Canceled	2018-12-14		2019-01-13	2019-01-16	2019-02-26	2019-05-10				2019-04-12		2019-05-12	2019-06-16		2019-07-21		2022-06-30	
KH-MOL-38656-CS-QCBS / Human Resources Development Services Provider (HRDSP) for FPM (NGOFirm)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Quality And Cost-Based Selection	Open - International		367,822.00	0.00	Canceled	2017-12-29		2018-01-19		2018-03-04					2018-04-01		2018-05-01	2018-06-05		2018-07-10		2020-12-26	
KH-MOL-28660-CS-CQS / Baseline Survey (1st year)(Local Firm) at PCO-MOI	IDA / 59600	Component 3: Project Management	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Canceled	2018-01-15		2018-02-05		2018-03-21								2018-04-20		2018-05-25		2018-11-21	
KH-MOL-38657-CS-QCBS / Human Resources Development Services Provider (HRDSP) for SRP (NGOFirm)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Quality And Cost-Based Selection	Open - International		545,836.00	0.00	Canceled	2017-12-29		2018-01-19		2018-03-04					2018-04-01		2018-05-01	2018-06-05		2018-07-10		2020-12-26	
KH-MOL-187154-CS-CQS / Trainer Study Consultant for 24 months (one firm consultant will be hired for both SRP and PPCH)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Consultant Qualification Selection	Open - National		45,000.00	0.00	Pending Implementation	2020-08-10		2020-08-31		2020-10-14								2020-11-13		2020-12-18		2022-12-08	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
KH-MOL-13893-CS-INDV / Provincial Operation and M&E Specialist for SRP (60 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2017-06-26	2017-12-07	2017-08-23	2018-04-30	2017-09-06	2018-04-30	2017-10-11				2022-10-10
KH-MOL-13901-CS-INDV / Project Assistant for PCO-MOI (60 Months)	IDA / 59600	Component 3: Project Management	Post	Individual Consultant Selection	Open		18,000.00	0.00	Pending Implementation	2017-07-17		2017-09-06		2017-09-30		2017-10-25				2020-10-24
KH-MOL-13903-CS-INDV / National Operation and M&E Specialist for FPM (60 Months)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		150,000.00	0.00	Pending Implementation	2017-06-26		2017-08-23		2017-09-06		2017-10-11				2022-10-10

KH-MOI-13905-CS-INDV / Provincial Finance Management Specialist for SRP (36 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2017-06-26	2017-08-23	2017-09-06	2017-10-11		2020-10-10
KH-MOI-13907-CS-INDV / Project Assistant for SRP (60 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2017-07-17	2017-09-06	2017-09-30	2017-10-25		2022-10-24
KH-MOI-13910-CS-INDV / Project Assistant for FPM (60 Months)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2017-07-17	2017-09-06	2017-09-30	2017-10-25		2022-10-24
KH-MOI-13913-CS-INDV / 01 FPM Infrastructure Specialist at FPM (36 Months)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2017-07-17	2017-09-13	2017-09-27	2017-11-01		2020-10-31
KH-MOI-11055-CS-INDV / National Project Management and M&E consultant at PCO-MOI	IDA / 59600	Component 3: Project Management	Post	Individual Consultant Selection	Open		180,000.00	0.00	Pending Implementation	2017-08-16	2017-10-13	2017-10-27	2017-12-01		2022-11-30
KH-MOI-11263-CS-INDV / National Finance Management Specialist for MOU/PPM(36 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		90,000.00	0.00	Pending Implementation	2017-08-16	2017-10-13	2017-10-27	2017-12-01		2020-11-30
KH-MOI-13886-CS-INDV / National procurement Specialist based at PCO	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		90,000.00	0.00	Pending Implementation	2017-08-16	2017-10-13	2017-10-27	2017-12-01		2020-11-30
KH-MOI-30828-CS-INDV / Provincial Infrastructure Specialist (P M & E Engineer) at SRP (36 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2017-10-16	2017-12-04	2017-12-25	2018-01-29		2021-01-13
KH-MOI-30834-CS-INDV / Provincial Infrastructure Specialist (Building Construction Engineer) at SRP (36 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2017-10-16	2017-12-04	2017-12-25	2018-01-29		2021-01-13
KH-MOI-30840-CS-INDV / Provincial Infrastructure Specialist (Rural Road Construction Engineer) at SRP (36 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2017-10-16	2017-12-04	2017-12-25	2018-01-29		2021-01-13
KH-MOI-39794-CS-INDV / International Micro-Finance Expert at PCO-MOI(90 days)	IDA / 59600	Component 3: Project Management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2018-02-01	2018-03-22	2018-04-12	2018-05-17		2018-07-16
KH-MOI-39797-CS-INDV / National Communication Specialist at PCO-MOI (36 Months)	IDA / 59600	Component 3: Project Management	Post	Individual Consultant Selection	Open		90,000.00	0.00	Pending Implementation	2018-01-15	2018-03-05	2018-03-26	2018-04-30		2021-04-14
KH-MOI-39798-CS-INDV / National MIS Specialist at PCO-MOI (24 Months)	IDA / 59600	Component 3: Project Management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2017-12-29	2018-02-14	2018-03-09	2018-04-13		2020-04-02
KH-MOI-38906-CS-INDV / National Agriculture Livelihood Specialist for GDA-MAFF (36 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		90,000.00	0.00	Pending Implementation	2018-01-15	2018-03-05	2018-03-26	2018-04-30		2021-04-14
KH-MOI-38817-CS-INDV / National HR Development Specialist for SRP (24 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		48,000.00	0.00	Pending Implementation	2017-12-29	2018-02-16	2018-03-09	2018-04-13		2020-04-02
KH-MOI-38821-CS-INDV / National HR Development Specialist for FPM ( 24 Months)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		48,000.00	0.00	Pending Implementation	2018-02-01	2018-03-22	2018-04-12	2018-05-17		2020-05-06



KH-MOL-38888-CS-INDV / 7 District Facilitators (7 DP x 55 Months) at Stem Resp	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		336,000.00	0.00	Pending Implementation	2018-02-01		2018-03-22		2018-04-12		2018-05-17		2022-11-22
KH-MOL-40438-CS-INDV / Provincial Micro-Finance Specialist for SRP ( 36 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2018-02-01		2018-03-22		2018-04-12		2018-05-17		2021-05-01
KH-MOL-40440-CS-INDV / Senior Livelihood/Business development Specialist for SRP (36 Months)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		90,000.00	0.00	Pending Implementation	2018-02-01		2018-03-22		2018-04-12		2018-05-17		2021-05-01
KH-MOL-40447-CS-INDV / 47 Commune Facilitators (47CPs x 55 Months) for SRP	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		564,000.00	0.00	Pending Implementation	2018-02-01		2018-03-22		2018-04-12		2018-05-17		2022-11-22
KH-MOL-40449-CS-INDV / 47 Commune Animal Health & Extension Workers (47 CAHEW x 55 Months) for SRP	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		338,400.00	0.00	Pending Implementation	2018-02-01		2018-03-22		2018-04-12		2018-05-17		2022-11-22
KH-MOL-40453-CS-INDV / 4 Local Coordinator for urban poor(CLU/Ps x 55 Months) for PPM	IDA / 59600	Component 2: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		96,000.00	0.00	Pending Implementation	2018-02-01		2018-03-22		2018-04-12		2018-05-17		2022-11-22
KH-MOL-99872-CS-INDV / Project Assistant for MAFB	IDA / 59600	Component 3: Project Management	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2019-03-01		2019-04-21		2019-05-05		2019-06-09		2022-06-08
KH-MOL-99873-CS-INDV / Tracer Study Consultant (60 Working Days)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		18,000.00	0.00	Canceled	2019-06-03		2019-07-22		2019-07-29		2019-08-12		2019-10-11
KH-MOL-136635-CS-INDV / International Skill Development Advisor (120 days x 1 pass) for (20May-2019, 80 days-2020 and 20 days-2021)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		112,800.00	0.00	Under Implementation	2019-10-04	2019-10-18	2019-11-10		2019-11-15		2019-11-28		2020-03-27
KH-MOL-136641-CS-INDV / National Skills Development Specialist (34 months)(pass) for PCO-LEAP	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		85,000.00	0.00	Pending Implementation	2019-10-04		2019-11-10		2019-11-15		2019-11-28		2022-09-13
KH-MOL-136643-CS-INDV / Human Resource Development Facilitators for SRP (34month x 7 pass)	IDA / 59600	Component 2: Improving Livelihoods for Urban Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		190,400.00	0.00	Pending Implementation	2019-10-04		2019-11-10		2019-11-15		2019-11-28		2022-09-13
KH-MOL-136648-CS-INDV / Human Resource Development Facilitators for PPCH (34month x 3 pass)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		81,600.00	0.00	Pending Implementation	2019-10-04		2019-11-10		2019-11-15		2019-11-28		2022-09-13
KH-MOL-168964-CS-INDV / National Consultant for Market Linkage Study (Intermittent) for 3 year (2020-2022)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		56,000.00	0.00	Pending Implementation	2020-05-24		2020-07-12		2020-08-02		2020-09-06		2022-09-06
KH-MOL-168986-CS-INDV / National Consultant for Study research promote Linkage with formal Financial sector for 3 year (2020-2022)	IDA / 59600	Component 1: Improving Livelihoods for Rural Poor and Vulnerable Households	Post	Individual Consultant Selection	Open		31,200.00	0.00	Pending Implementation	2020-05-01		2020-06-19		2020-07-10		2020-08-14		2022-08-14