

PROCUREMENT PLAN (Textual Part)

Project information: Ethiopia, National Quality Infrastructure Development Project,

P 160279

Project Implementation agency: Ministry of Science and Technology

Date of the Procurement Plan: March 14, 2017

Period covered by this Procurement Plan: March 29, 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Proclamation 649/2009 of the Federal Democratic Republic of Ethiopia, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;

- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d. contracts with an appropriate allocation of responsibilities, risks and liabilities;
- e. publication of contract award information;
- f. rights for the Bank to review procurement documentation and activities;
- g. an effective complaints mechanism; and
- h. maintenance of records of the procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables: *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables.

PROCUREMENT PLAN Ethiopia : Ethiopia: National Quality Infrastructure Development Project

General Information

Country: Ethiopia Bank's Approval Date of the Original Procurement Plan: 2017-03-21
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-08-18
 Project ID: P160279 GPN Date: 2017-08-17
 Project Name: Ethiopia: National Quality Infrastructure Development Project
 Loan / Credit No: IDA / 59830, /
 Executing Agency(ies) Ministry of Science and Technology

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|-------------------|---|-------------|------------------|-----------------|-----------------------------|------------------------|------------------|---------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|------------|---|------------|--|------------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| ET-MOST-43007-CW-RFB / Laboratory and office upgrades and refurbishment | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 0.00 | Canceled | | | | | 2019-07-07 | | 2019-07-12 | | | 2019-08-23 | | 2019-09-22 | | 2019-10-27 | | | 2020-04-24 | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|---|-------------------|---|-------------|------------------------|----------------------|-----------------------------|------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|------------|--|------------|--|--------|-----------------------------|------------|---|------------|--|------------|-----------------|------------|---------------------|--------|--|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| ET-MOST-27858-GO-RFB / Procurement of office furniture and office equipment for Ethiopian Standards Agency. | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 493,028.73 | Completed | | | 2017-10-31 | 2017-11-24 | 2017-11-05 | 2017-11-24 | | | 2017-12-17 | 2018-03-06 | 2018-01-16 | 2018-04-24 | 2018-02-20 | 2018-05-10 | 2018-08-19 | 2018-05-10 | | | |
| ET-MOST-10798-GO-UN / Procurement of Calibration service and other vehicles. | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Prior | UN Agencies (Direct) | Direct | | | 0.00 | Canceled | | | 2017-03-27 | 2017-04-06 | 2017-04-01 | 2017-09-07 | | | | | | | 2017-05-06 | | 2017-11-02 | | | | |
| ET-MOST-32012-GO-DIR / Procurement of Software for Online Accreditation Application and Accreditation Solution. | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Direct Selection | Direct | | | 0.00 | Canceled | | | 2017-10-31 | | 2017-11-05 | | | | | | | | | 2017-12-10 | | 2018-06-08 | | | |
| ET-MOST-10798-GO-UN / Calibration Service and other Vehicles | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Prior | Direct Selection | Direct | | | 325,945.50 | Completed | | | 2017-03-27 | | 2017-04-01 | | | | | | | | 2017-05-06 | 2017-11-27 | 2017-11-02 | 2017-11-27 | | | |
| ET-MOST-37136-GO-RFQ / Office furniture and office equipment for NQI-PII | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 15,818.73 | Completed | | | | | 2017-11-22 | 2018-01-02 | | | | | | | 2018-01-17 | 2018-03-01 | 2018-07-16 | 2018-03-01 | | | |
| ET-MOST-38417-GO-RFB / Procurement of Inductively Coupled Plasma Mass Spectroscopy (ICP-MS), Microwave digester and ION ANALYZER for Ethiopian Conformity Assessment Enterprise (ECAE). | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 379,581.39 | Completed | | | 2017-11-29 | 2018-01-10 | 2017-12-04 | 2018-01-15 | | | 2018-01-15 | 2017-03-06 | 2018-02-14 | 2018-05-22 | 2018-03-21 | 2018-07-19 | 2018-09-17 | 2021-05-30 | | | |
| ET-MOST-51048-GO-RFB / Procurement of calibration equipment in the areas of light, color, time and frequency measurement. | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 129,594.24 | Completed | | | 2018-03-07 | 2018-03-10 | 2018-03-12 | 2018-03-12 | | | 2018-04-23 | | 2018-05-23 | 2018-07-12 | 2018-06-27 | 2018-07-25 | 2018-12-24 | 2020-06-10 | | | |
| ET-MOST-54969-GO-RFB / Procurement of Measuring equipment and Standards for National Metrology Institute of Ethiopia (NMIE) | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 4,351,588.46 | Signed | | | 2018-03-28 | 2018-09-21 | 2018-04-02 | 2018-09-25 | | | 2018-05-14 | 2018-12-21 | 2018-06-13 | 2019-05-17 | 2018-07-18 | 2019-07-01 | 2019-01-14 | 2021-07-13 | | | |
| ET-MOST-55451-GO-DIR / Procurement of spare parts for Maintenance and repair of major test equipment of ECAE from Toni Technik Baustoffprüfsysteme GMBH | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Prior | Direct Selection | Direct | | | 4,475.11 | Completed | | | 2018-03-30 | 2018-04-30 | 2018-04-04 | 2018-06-14 | | | | | | | 2018-05-09 | 2018-06-27 | 2018-11-05 | 2021-06-11 | | | |
| ET-MOST-46838-GO-DIR / Procurement of spare parts for Maintenance and repair of major test equipment of ECAE from Agilent Technologies International | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Prior | Direct Selection | Direct | | | 11,539.61 | Completed | | | 2018-03-21 | 2018-04-30 | 2018-03-26 | 2018-06-19 | | | | | | | 2018-04-30 | 2018-07-17 | 2018-10-27 | 2019-04-25 | | | |
| ET-MOST-46941-GO-DIR / Procurement of spare parts for Maintenance and repair of major test equipment of ECAE from LMT Lichtmesstechnik GmbH | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Prior | Direct Selection | Direct | | | 5,249.52 | Completed | | | 2018-03-21 | 2018-04-30 | 2018-03-26 | 2018-06-19 | | | | | | | 2018-04-30 | 2018-09-24 | 2018-10-27 | 2020-12-15 | | | |
| ET-MOST-23208-GO-RFB / Procurement of testing and calibration laboratory equipment and standards | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 0.00 | Canceled | | | 2017-10-30 | | 2017-11-04 | | | | 2017-12-16 | | 2018-01-15 | | 2018-02-19 | | 2018-08-18 | | | | |
| ET-MOST-59628-GO-RFB / Procurement of laboratory equipment for food and agricultural product, textile and leather product testing | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | 0.00 | Canceled | | | 2018-04-30 | | 2018-05-05 | | | | 2018-06-16 | | 2018-07-16 | | 2018-08-20 | | 2019-02-16 | | | | |
| ET-MOST-62379-GO-RFQ / Procurement of office furniture and equipment | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 609.08 | Completed | | | | | 2018-06-04 | 2018-07-19 | | | | | | | 2018-07-30 | 2018-07-25 | 2019-01-26 | 2019-08-23 | | | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------|---|-------|------------------------|----------------------|-----------------------------|--------------|-----------|--|--|--|--|--|------------|------------|------------|------------|------------|--|------------|------------|------------|------------|------------|------------|------------|------------|
| ET-MOST-63878-GO-RFB / Procurement of chemical metrology standards and equipment for National Metrology Institute of Ethiopia (NMIE) | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Prior | Request for Bids | Open - International | Single Stage - One Envelope | 1,178,651.74 | Signed | | | | | | 2018-06-29 | 2019-04-15 | 2018-07-04 | 2019-05-02 | | | 2018-08-15 | 2019-07-15 | 2018-09-14 | 2020-02-04 | 2018-10-19 | 2020-05-29 | 2019-04-17 | 2021-07-15 |
| ET-MOST-73809-GO-RFQ / Procurement of Canopies For NME Calibration vans | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Request for Quotations | Limited | Single Stage - One Envelope | 20,697.33 | Completed | | | | | | | | 2018-09-03 | 2018-11-14 | | | | | | 2018-10-29 | 2019-02-20 | 2019-04-27 | 2019-07-02 | |
| ET-MOST-73815-GO-RFB / Procurement of Vehicles | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Request for Bids | Open - International | Single Stage - One Envelope | 265,780.63 | Completed | | | | | | 2018-08-27 | 2018-10-17 | 2018-09-01 | 2018-10-17 | | | 2018-10-13 | 2018-12-05 | 2018-11-12 | 2019-01-10 | 2018-12-17 | 2019-02-14 | 2019-06-15 | 2021-08-12 |
| ET-MOST-81229-GO-RFB / Procurement of laboratory equipment for food and agricultural product, textile and leather product testing | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Prior | Request for Bids | Open - International | Single Stage - One Envelope | 5,074,200.98 | Signed | | | | | | 2018-10-12 | 2018-11-20 | 2018-10-17 | 2019-01-03 | | | 2018-11-28 | 2019-02-19 | 2018-12-28 | 2019-08-08 | 2019-02-01 | 2020-01-31 | 2019-07-31 | 2021-05-21 |
| ET-MOST-117351-GO-RFQ / Procurement of office furniture for PIU | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Request for Quotations | Limited | Single Stage - One Envelope | 12,008.45 | Signed | | | | | | | | | 2019-06-15 | 2019-08-15 | | | | | 2019-08-10 | 2019-12-16 | 2020-02-06 | 2021-06-11 | |
| ET-MOST-62381-GO-RFQ / Procurement of assessment artifacts for Ethiopian National Accreditation Office (ENAO) | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Canceled | | | | | | | | 2018-07-05 | | | | | | | 2018-08-30 | | 2019-02-26 | | |
| ET-MOST-96714-GO-RFB / procurement of laboratory equipment for inspection | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Request for Quotations | Open - International | Single Stage - One Envelope | 0.00 | Canceled | | | | | | | | 2018-04-30 | | | | | | | 2018-06-25 | | 2018-12-22 | | |
| ET-MOST-132844-GO-DIR / Procurement of 1 solution from International Standard Organization (ISO) for Ethiopian Standards Agency (ESA) | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Direct Selection | Direct | | 5,031.45 | Completed | | | | | | 2019-09-12 | 2019-09-17 | 2019-09-17 | 2019-10-15 | | | | | | | 2019-10-22 | 2019-12-11 | 2020-04-19 | 2021-07-14 |
| ET-MOST-130374-NC-DIR / Procurement of spare parts and repair service of Micro Pipette calibrator from Mettler Toledo for National Metrology Institute of Ethiopia (NMIE) | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Direct Selection | Direct | | 7,124.00 | Signed | | | | | | 2019-09-12 | 2019-09-16 | 2019-09-17 | 2019-10-22 | | | | | | | 2019-10-22 | 2019-11-30 | 2020-04-19 | |
| ET-MOST-130574-GO-RFB / Procurement of laboratory equipment for Ethiopian Conformity Assessment Enterprise (ECAD) | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Prior | Request for Bids | Open - International | Single Stage - One Envelope | 6,087,498.90 | Signed | | | | | | 2019-09-12 | 2019-10-31 | 2019-09-17 | 2019-11-29 | | | 2019-10-29 | 2020-02-06 | 2019-11-28 | 2020-08-31 | 2020-01-02 | 2020-11-30 | 2020-06-30 | |
| ET-MOST-55454-GO-RFQ / Procurement of Certified Reference Material (CRM) for ECAC | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Request for Quotations | Open - International | Single Stage - One Envelope | 0.00 | Canceled | | | | | | | | 2018-04-04 | | | | | | | 2018-05-30 | | 2018-11-26 | | |
| ET-MOST-138924-GO-RFB / Procurement of training equipment for NME's National Equipment Maintenance Training Center | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Request for Bids | Open - International | Single Stage - One Envelope | 176,379.98 | Signed | | | | | | 2019-12-03 | 2019-12-20 | 2019-12-08 | 2019-12-20 | | | 2020-01-19 | 2020-02-21 | 2020-02-18 | 2021-06-04 | 2020-03-24 | 2021-06-15 | 2020-09-20 | |
| ET-MOST-132847-GO-RFB / Procurement of Automobiles Sedans | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Request for Bids | Open - International | Single Stage - One Envelope | 0.00 | Canceled | | | | | | 2019-09-12 | 2019-09-18 | 2019-09-17 | 2019-09-18 | | | 2019-10-29 | | 2019-11-28 | | 2020-01-02 | | 2020-06-30 | |
| ET-MOST-147952-GO-RFB / Procurement of Automobile Sedans | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Request for Bids | Open - International | Single Stage - One Envelope | 148,570.85 | Completed | | | | | | 2019-12-06 | 2020-01-14 | 2019-12-11 | 2020-01-15 | | | 2020-01-22 | 2020-02-25 | 2020-02-21 | 2020-04-13 | 2020-03-27 | 2020-04-13 | 2020-09-23 | 2020-06-10 |
| ET-MOST-118076-GO-RFQ / Procurement of office equipment for PIU | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Request for Quotations | Limited | Single Stage - One Envelope | 0.00 | Canceled | | | | | | | | 2019-06-16 | 2019-08-15 | | | | | | 2019-08-11 | | 2020-02-07 | | |
| ET-MOST-151099-GO-RFQ / Procurement of office equipment for PIU and MoTI NQJ function | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Request for Quotations | Open - National | Single Stage - One Envelope | 26,312.15 | Signed | | | | | | | | 2020-01-13 | | | | | | | 2020-03-09 | 2020-06-01 | 2020-09-05 | | |
| ET-MOST-149028-GO-RFQ / Procurement of Electric hoist + single girder overhead crane system for NME heavy mass/force laboratory | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Request for Quotations | Limited | Single Stage - One Envelope | 8,871.00 | Signed | | | | | | | | 2019-12-25 | 2020-01-24 | | | | | | 2020-02-19 | 2021-04-21 | 2020-08-17 | | |
| ET-MOST-149039-GO-RFQ / Procurement of GNSS SYNCHRONIZED RUBIDIUM TIME AND FREQUENCY STANDARD | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Request for Quotations | Limited | Single Stage - One Envelope | 11,950.00 | Signed | | | | | | | | 2019-12-25 | 2020-01-17 | | | | | | 2020-02-19 | 2020-12-23 | 2020-08-17 | | |
| ET-MOST-149041-GO-RFQ / Procurement of MULTI-GNSS NTP SERVER | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Request for Quotations | Limited | Single Stage - One Envelope | 9,382.79 | Signed | | | | | | | | 2020-01-07 | 2020-01-17 | | | | | | 2020-03-03 | 2021-01-22 | 2020-08-30 | | |
| ET-MOST-150441-GO-RFQ / Procurement of PRECISION FREQUENCY COUNTER/TIMER | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Request for Quotations | Limited | Single Stage - One Envelope | 3,544.00 | Signed | | | | | | | | 2020-01-14 | 2020-01-18 | | | | | | 2020-03-10 | 2020-12-23 | 2020-09-06 | | |
| ET-MOST-150442-GO-RFQ / Procurement of NTP TIME DISPLAYS | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Request for Quotations | Limited | Single Stage - One Envelope | 3,726.25 | Signed | | | | | | | | 2020-01-07 | 2020-01-18 | | | | | | 2020-03-03 | 2021-01-21 | 2020-08-30 | | |

| | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------|---|-------|------------------------------------|----------------------|------------|-----------|------------|------------|------------|------------|------------|------------|--|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| ET-MOST-69935-CS-CQS / Recruitment of a consulting firm to develop a long-term business plan and proposal for financial funding for equipment and infrastructure for ECAE | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Consultant Qualification Selection | Open - International | 183,907.69 | Completed | 2018-07-24 | 2018-09-04 | 2018-08-14 | 2018-09-26 | 2018-09-27 | 2019-02-05 | | | | | | 2018-10-27 | 2019-04-08 | 2018-12-01 | 2019-04-16 | 2019-05-30 | 2020-03-26 | |
| ET-MOST-60652-CS-CQS / consultancy service for upgrading of mechanical, electrical and electronic workshop skills development | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Consultant Qualification Selection | Open - International | 113,761.51 | Completed | 2018-05-21 | 2018-08-24 | 2018-06-11 | 2018-10-05 | 2018-07-25 | 2019-05-13 | | | | | | 2018-08-24 | 2019-10-28 | 2018-09-28 | 2019-10-30 | 2019-03-27 | 2021-08-02 | |
| ET-MOST-73979-CS-QCBS / Recruitment of a consulting firm to support for the development and installation of software for online accreditation application and accreditation solution of ENAQ. | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Quality And Cost-Based Selection | Open - International | 207,000.00 | Signed | 2018-08-22 | 2018-08-24 | 2018-09-12 | 2018-10-12 | 2018-10-26 | 2019-03-01 | | | 2018-11-23 | 2019-10-22 | 2018-12-23 | 2019-10-22 | 2019-01-27 | 2019-10-22 | 2019-03-03 | 2019-10-07 | 2020-03-02 | |
| ET-MOST-68549-CS-CQS / Recruitment of a consulting firm for the Establishment of internationally recognized or accredited, environmental management system certification for textile and leather sector | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Consultant Qualification Selection | Open - International | 0.00 | Canceled | 2018-07-14 | 2018-07-17 | 2018-07-21 | 2018-08-15 | 2018-09-03 | | | | | | | 2018-10-03 | | 2018-11-07 | | 2019-05-06 | | |
| ET-MOST-68548-CS-CQS / Recruitment of a consulting firm for the Establishment of internationally recognized or accredited food safety management system certification for food agro processing sector... | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Consultant Qualification Selection | Open - International | 0.00 | Canceled | 2018-07-14 | 2018-07-18 | 2018-07-21 | 2018-08-15 | 2018-09-03 | | | | | | | 2018-10-03 | | 2018-11-07 | | 2019-05-06 | | |
| ET-MOST-88794-CS-QCBS / Recruitment of a consulting firm to support selected private and public calibration laboratories in Ethiopia for international accreditation as per ISO/IEC 17025:2017 | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Quality And Cost-Based Selection | Open - International | 241,566.13 | Signed | 2018-12-07 | 2018-12-20 | 2018-12-28 | 2018-12-31 | 2019-02-10 | 2019-03-01 | | | 2019-03-10 | 2019-08-15 | 2019-04-09 | 2019-08-15 | 2019-05-14 | 2019-08-26 | 2019-06-18 | 2019-10-10 | 2020-06-17 | |
| ET-MOST-55464-CS-QCBS / Scope expansion in inspection accreditation sub scopes of food, vehicle, pharmaceutical products, abattoirs, construction, textile and leather, cargo, labor, mechanical equipment, and lift (ENAO). | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Prior | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2018-06-01 | 2018-06-29 | 2018-06-22 | 2018-07-30 | 2018-08-05 | | | | 2018-09-02 | | 2018-10-02 | | 2018-11-06 | | 2018-12-11 | | 2019-12-11 | |
| ET-MOST-55470-CS-QCBS / Scope expansion in Certification accreditation sub scopes of Food Safety Management System (FSMS), Environmental Management System (EMS) and sub scopes of product for ENAO | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Prior | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2018-07-01 | 2018-08-20 | 2018-07-22 | 2018-08-28 | 2018-09-04 | | | | 2018-10-02 | | 2018-11-01 | | 2018-12-06 | | 2019-01-10 | | 2020-01-10 | |
| ET-MOST-89912-CS-QCBS / Recruitment of a consulting firm to support selected private testing laboratories in Ethiopia for international accreditation as per ISO/IEC 17025:2017 | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Quality And Cost-Based Selection | Open - International | 448,580.50 | Signed | 2018-12-21 | 2019-01-15 | 2019-01-11 | 2019-02-20 | 2019-02-24 | 2019-07-25 | | | 2019-03-24 | 2019-09-06 | 2019-04-23 | 2019-11-08 | 2019-05-28 | 2019-12-10 | 2019-07-02 | 2020-01-24 | 2020-07-01 | |
| ET-MOST-93431-CS-QCBS / Recruitment of a consulting firm for the Preparation of an Environmental and Social Impact Assessment (ESIA) for National Metrology Institute of Ethiopia (NMI) and Ethiopian Conformity Assessment Enterprise (ECAE) | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Quality And Cost-Based Selection | Open - International | 97,993.22 | Completed | 2019-01-15 | 2019-01-08 | 2019-02-05 | 2019-01-11 | 2019-03-21 | 2019-04-03 | | | 2019-04-18 | 2019-05-03 | 2019-05-18 | 2020-01-13 | 2019-06-22 | 2019-06-10 | 2019-07-27 | 2019-07-05 | 2020-07-26 | 2019-11-19 |
| ET-MOST-69934-CS-QCBS / Recruitment of a consulting firm for ENAO Assessor training in selected fields of ISO/IEC 17025 Traceability, flexible scope, validation and verification, proficiency testing | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2018-08-16 | 2018-09-04 | 2018-09-06 | 2018-10-03 | 2018-10-20 | | | | 2018-11-17 | | 2018-12-17 | | 2019-01-21 | | 2019-02-25 | | 2020-02-25 | |
| ET-MOST-51019-CS-CQS / Recruitment of a consulting firm for industry needs assessment (TA to industry and Private NQ service providers) | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Prior | Consultant Qualification Selection | Open - International | 0.00 | Canceled | 2018-03-07 | 2018-03-20 | 2018-03-28 | 2018-04-10 | 2018-05-11 | 2018-08-10 | | | | | | | 2018-06-10 | | 2018-07-15 | | 2019-01-11 | |
| ET-MOST-10555-CS-CQS / Recruitment of a consulting firm for industry needs assessment (TA to industry and Private NQ service providers) | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Consultant Qualification Selection | Open - International | 250.00 | Completed | 2019-03-15 | 2019-03-15 | 2019-04-05 | | 2019-05-19 | 2019-03-20 | | | | | | | 2019-06-18 | 2019-03-20 | 2019-07-23 | 2019-03-01 | 2020-01-19 | 2019-10-25 |
| ET-MOST-55466-CS-QCBS / Scope expansion testing sub scopes of Forensic testing, Biotechnology labs, radiation labs, calibration and verification labs (ENAO) | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Prior | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2018-07-01 | | 2018-07-22 | | 2018-09-04 | | | | 2018-10-02 | | 2018-11-01 | | 2018-12-06 | | 2019-01-10 | | 2020-01-10 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------|---|-------|------------------------------------|----------------------|------------|----------------------|------------|------------|------------|------------|------------|------------|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| ET-MOST-43015-CS-CQS / Consultancy service for the Establishment of internationally recognized or accredited occupational, health and safety management system certification for textile and leather sector | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Consultant Qualification Selection | Open - International | 0.00 | Canceled | 2018-09-11 | 2018-10-02 | 2018-11-15 | | | | | | | | | | | 2018-12-15 | 2019-01-19 | 2019-07-18 | | |
| ET-MOST-43016-CS-CQS / Consultancy service for the Establishment of internationally recognized or accredited Product certification system- in food and agro-processing sector | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Consultant Qualification Selection | Open - International | 0.00 | Canceled | 2018-09-11 | 2018-10-02 | 2018-11-15 | | | | | | | | | | | 2018-12-15 | 2019-01-19 | 2019-07-18 | | |
| ET-MOST-43019-CS-CQS / Consultancy service for the Establishment of internationally recognized or accredited Product certification system- in textile sector | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Consultant Qualification Selection | Open - International | 0.00 | Canceled | 2018-09-11 | 2018-10-02 | 2018-11-15 | | | | | | | | | | | 2018-12-15 | 2019-01-19 | 2019-07-18 | | |
| ET-MOST-43021-CS-CQS / Consultancy service for the Establishment of internationally recognized or accredited Product certification system- in leather sector | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Consultant Qualification Selection | Open - International | 0.00 | Canceled | 2018-09-11 | 2018-10-02 | 2018-11-15 | | | | | | | | | | | 2018-12-15 | 2019-01-19 | 2019-07-18 | | |
| ET-MOST-126948-CS-QCBS / Consultancy Services for Preparation of an Environmental and Social Impact Assessment (ESIA) for Design and Construction and Commissioning of MMIE laboratories, ECAE, ENAO and ERPA offices, and Customer Property Stores | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Quality And Cost-Based Selection | Open - International | 23,516.91 | Completed | 2019-08-19 | 2019-08-19 | 2019-09-09 | 2019-08-23 | 2019-10-23 | 2019-11-12 | | | 2019-11-20 | 2019-12-06 | 2019-12-20 | 2020-02-28 | 2020-01-24 | 2020-03-19 | 2020-02-28 | 2020-04-10 | 2021-02-27 | 2020-10-30 |
| ET-MOST-128130-CS-QCBS / Recruitment of a consulting firm to assess needs for National Quality Infrastructure (NQI) curriculum in universities | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2019-08-27 | 2019-09-11 | 2019-09-17 | 2019-09-24 | 2019-10-31 | 2019-12-24 | | | 2019-11-28 | 2020-01-28 | 2019-12-28 | 2020-03-03 | 2020-02-01 | 2020-04-13 | 2020-03-07 | | 2021-03-07 | |
| ET-MOST-128075-CS-QCBS / Expansion of Accreditation scope and Training & capacity building programme of Assessment Enterprise (ECAE) through contractual arrangement with internationally recognised CABs | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Prior | Quality And Cost-Based Selection | Open - International | 630,559.00 | Signed | 2019-09-11 | 2019-09-25 | 2019-10-02 | 2019-09-29 | 2019-11-15 | 2020-02-19 | | | 2019-12-13 | 2020-04-27 | 2020-01-12 | 2020-11-09 | 2020-02-16 | 2021-05-18 | 2020-03-22 | 2021-05-31 | 2021-03-22 | |
| ET-MOST-60300-CS-CQS / Preparation of equipment technical specification for National Equipment Training Center | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Consultant Qualification Selection | Open - International | 0.00 | Canceled | 2018-05-24 | 2018-09-14 | 2018-06-14 | 2018-09-18 | 2018-07-28 | | | | | | | | | 2018-08-27 | 2018-10-01 | 2019-03-30 | | |
| ET-MOST-42088-CS-QCBS / Recruitment of a consulting firm for Green building Construction design layout and specifications of establishment of new agro processing testing laboratory. | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2018-01-03 | 2018-02-16 | 2018-01-24 | 2018-02-24 | 2018-03-09 | 2018-05-04 | | | 2018-04-06 | | 2018-05-06 | | | 2018-06-10 | 2018-07-15 | | 2019-07-15 | |
| ET-MOST-130583-CS-QCBS / Develop National Standards Detail implementation business plan for Ethiopian Standards Agency | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2019-09-12 | 2019-09-16 | 2019-10-03 | 2019-11-01 | 2019-11-16 | | | 2019-12-14 | | 2020-01-13 | | 2020-02-17 | | | 2020-03-23 | | 2021-03-23 | |
| ET-MOST-167395-CS-QCBS / Recruitment of a consulting firm for Gender Mainstreaming Guideline Development | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Quality And Cost-Based Selection | Open - International | 56,470.76 | Signed | 2020-04-13 | 2020-05-02 | 2020-05-04 | 2020-05-24 | 2020-06-17 | 2020-10-06 | | | 2020-07-15 | 2020-11-16 | 2020-08-14 | 2021-01-22 | 2020-09-18 | 2021-03-27 | 2020-10-23 | 2021-04-27 | 2021-10-23 | |
| ET-MOST-168414-CS-QCBS / Recruitment of a consulting firm to assess needs for National Quality Infrastructure (NQI) curriculum in universities | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Under Implementation | 2020-04-30 | 2020-05-02 | 2020-05-21 | 2020-05-24 | 2020-07-04 | 2020-10-06 | | | 2020-08-01 | 2020-11-17 | 2020-08-31 | 2021-02-23 | 2020-10-05 | | 2020-11-09 | | 2021-11-09 | |
| ET-MOST-144279-CS-QCBS / Training and technical assistance for Ethiopian Standards Agency (ESA) through Contractual arrangement with other competent National Standards body | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2019-11-19 | 2019-11-29 | 2019-12-10 | 2019-12-04 | 2020-01-23 | | | 2020-02-20 | | 2020-03-21 | | 2020-04-25 | | 2020-05-30 | | | 2021-05-30 | |
| ET-MOST-191788-CS-QCBS / Training on ISO/IEC 17043:2010 | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Under Review | 2020-09-20 | 2020-09-23 | 2020-10-11 | | 2020-11-24 | | | | 2020-12-22 | | 2021-01-21 | | 2021-02-25 | | 2021-04-01 | | 2022-04-01 | |
| ET-MOST-192091-CS-LCS / Recruitment of external auditor | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Least Cost Selection | Open - National | 0.00 | Under Implementation | 2020-09-30 | 2020-09-23 | 2020-10-21 | | 2020-12-04 | 2021-02-18 | | | 2021-01-01 | | 2021-01-31 | | 2021-03-07 | | 2021-04-11 | | 2021-10-08 | |
| ET-MOST-196413-CS-QCBS / Training of Trainers (TOT) for Improving the Technical Skills across the Cotton Value Chain | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Under Implementation | 2020-10-11 | 2020-10-02 | 2020-11-01 | 2020-10-14 | 2020-12-15 | 2021-03-23 | | | 2021-01-12 | | 2021-02-11 | | 2021-03-18 | | 2021-04-22 | | 2022-04-22 | |

| | | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|------|----------------------------------|----------------------|------|----------------------|------------|------------|------------|------------|------------|------------|--|--|------------|------------|------------|------------|------------|
| ET-MOST-196414-CS-QCBS / Training of Trainers (TOT) for Improving the Technical Skills across Leather Value Chain | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Under Implementation | 2020-10-11 | 2020-10-02 | 2020-11-01 | 2020-10-14 | 2020-12-15 | 2021-02-20 | | | 2021-01-12 | 2021-02-11 | 2021-03-18 | 2021-04-22 | 2022-04-22 |
| ET-MOST-196415-CS-QCBS / Training of Trainers (TOT) for Improving the Technical Skills across the Textiles and Garments Value Chain. | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Under Implementation | 2020-10-11 | 2020-10-02 | 2020-11-01 | 2020-10-14 | 2020-12-15 | 2021-03-23 | | | 2021-01-12 | 2021-02-11 | 2021-03-18 | 2021-04-22 | 2022-04-22 |
| ET-MOST-196416-CS-QCBS / Training of Trainers (TOT) for improving Technical skill across honey, fruits and vegetables producers value chain | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Under Implementation | 2020-10-11 | 2020-10-02 | 2020-11-01 | 2020-10-14 | 2020-12-15 | 2021-03-23 | | | 2021-01-12 | 2021-02-11 | 2021-03-18 | 2021-04-22 | 2022-04-22 |
| ET-MOST-204260-CS-QCBS / Training on Accreditation Software of ENAD | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Under Implementation | 2020-11-30 | 2020-11-17 | 2020-12-21 | 2021-08-09 | 2021-02-03 | | | | 2021-03-03 | 2021-04-02 | 2021-05-07 | 2021-06-11 | 2022-06-11 |
| ET-MOST-177718-CS-QCBS / Training on inspection of textiles, garments, leather and leather products (including foot wear), honey, fruit and vegetables for inspection bodies | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Canceled | 2020-06-19 | 2020-08-20 | 2020-07-10 | 2020-08-30 | 2020-08-23 | | | | 2020-09-20 | 2020-10-20 | 2020-11-24 | 2020-12-29 | 2021-12-29 |
| ET-MOST-218309-CS-QCBS / Support selected Textile and leather industries in Ethiopia for Certification of Business Social Compliance Initiative (BCI) | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Under Implementation | 2021-02-28 | 2021-04-02 | 2021-03-21 | 2021-04-11 | 2021-05-04 | 2021-07-30 | | | 2021-06-01 | 2021-07-01 | 2021-08-05 | 2021-09-09 | 2022-09-09 |
| ET-MOST-218316-CS-QCBS / Support selected Textile and leather industries in Ethiopia for Certification of Worldwide Responsible Accredited Production (WRAP) | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Under Implementation | 2021-02-28 | 2021-04-02 | 2021-03-21 | 2021-04-11 | 2021-05-04 | 2021-07-30 | | | 2021-06-01 | 2021-07-01 | 2021-08-05 | 2021-09-09 | 2022-09-09 |
| ET-MOST-218319-CS-QCBS / Support selected Textile and leather industries in Ethiopia for Certification of OEKO-TEX 100 | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Under Implementation | 2021-02-28 | 2021-04-02 | 2021-03-21 | 2021-04-11 | 2021-05-04 | 2021-07-31 | | | 2021-06-01 | 2021-07-01 | 2021-08-05 | 2021-09-09 | 2022-09-09 |
| ET-MOST-218323-CS-QCBS / Support selected Textile industries in Ethiopia for Certification of Sustainable Textile Production (STeP) By OEKO-TEX | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Under Implementation | 2021-02-28 | 2021-04-02 | 2021-03-21 | 2021-04-11 | 2021-05-04 | 2021-07-31 | | | 2021-06-01 | 2021-07-01 | 2021-08-05 | 2021-09-09 | 2022-09-09 |
| ET-MOST-218322-CS-QCBS / Support selected Textile and leather industries in Ethiopia for Certification of Better Cotton Initiative (BCI) | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Under Implementation | 2021-02-28 | 2021-04-02 | 2021-03-21 | 2021-04-11 | 2021-05-04 | 2021-07-31 | | | 2021-06-01 | 2021-07-01 | 2021-08-05 | 2021-09-09 | 2022-09-09 |
| ET-MOST-218320-CS-QCBS / Support selected Textile and leather industries in Ethiopia for Certification of Leather Working Group (LWG) | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Under Implementation | 2021-02-28 | 2021-04-02 | 2021-03-21 | 2021-04-11 | 2021-05-04 | | | | 2021-06-01 | 2021-07-01 | 2021-08-05 | 2021-09-09 | 2022-09-09 |
| ET-MOST-228380-CS-QCBS / Recruitment of a consulting firm to support selected private organizations in Ethiopia for Certification against Global Gap standards | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Under Implementation | 2021-04-22 | 2021-04-22 | 2021-05-13 | 2021-05-20 | 2021-06-26 | | | | 2021-07-24 | 2021-08-23 | 2021-09-27 | 2021-11-01 | 2022-11-01 |
| ET-MOST-228394-CS-QCBS / Recruitment of a consulting firm to support selected private organizations in Ethiopia for Certification against Food Safety Systems Standards | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Under Implementation | 2021-04-22 | 2021-04-22 | 2021-05-13 | 2021-05-16 | 2021-06-26 | | | | 2021-07-24 | 2021-08-23 | 2021-09-27 | 2021-11-01 | 2022-11-01 |
| ET-MOST-228395-CS-QCBS / Recruitment of a consulting firm to support selected private organizations in Ethiopia for Certification against ISO 9001:2015 and ISO 14001:2015 | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Under Implementation | 2021-04-21 | 2021-04-22 | 2021-05-12 | 2021-05-15 | 2021-06-25 | | | | 2021-07-23 | 2021-08-22 | 2021-09-26 | 2021-10-31 | 2022-10-31 |
| ET-MOST-231185-CS-QCBS / Lead Auditors Training on EMS, Global Gap, FSC, FSC, BRC, SA 8000 and OHS For Supporting Certification Bodies Develop their Auditing Skills | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Quality And Cost-Based Selection | Open - International | 0.00 | Under Implementation | 2021-04-29 | 2021-04-26 | 2021-05-20 | 2021-05-19 | 2021-07-03 | | | | 2021-07-31 | 2021-08-30 | 2021-10-04 | 2021-11-08 | 2022-11-08 |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US\$) | Process Status | Teams of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|-------------------|---|-------------|---------------------------------|-----------------|---------------|----------------------|----------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| ET-MOST-9966-CS-INDV / Recruitment of Financial Management Specialist for the Project Implementation unit (PIU) | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 3,221.94 | Signed | 2017-03-21 | 2017-03-27 | 2017-04-11 | 2017-07-21 | 2017-04-14 | 2017-07-21 | 2017-05-01 | 2017-08-01 | 2018-04-29 | 2017-08-01 |

| | | | | | | | | | | | | | | | | | |
|---|-------------|---|-------|---------------------------------|--------|------------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| ET-MOST-10128-CS-INDV / Recruitment of Monitoring and Evaluation Specialist for PU under Ethiopian NQI development Project | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 3,221.94 | Signed | 2017-03-21 | 2017-03-27 | 2017-04-11 | 2017-07-19 | 2017-04-14 | 2017-07-21 | 2017-05-01 | 2017-08-01 | 2018-04-29 | 2018-02-16 |
| ET-MOST-10129-CS-INDV / Recruitment of Safeguard Specialist | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 2,577.54 | Signed | 2017-03-21 | 2017-03-27 | 2017-04-11 | 2017-07-19 | 2017-04-14 | 2017-07-21 | 2017-05-01 | 2017-08-01 | 2018-04-29 | 2017-08-01 |
| ET-MOST-10135-CS-INDV / Recruitment of project officer | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 1,933.17 | Signed | 2017-03-21 | 2017-03-27 | 2017-04-11 | 2017-07-19 | 2017-04-14 | 2017-07-21 | 2017-05-01 | 2017-08-01 | 2018-04-29 | 2017-08-01 |
| ET-MOST-10136-CS-INDV / Recruitment of an Accountant | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 1,546.53 | Signed | 2017-03-21 | 2017-03-27 | 2017-04-11 | 2017-07-19 | 2017-04-14 | 2017-07-21 | 2017-05-01 | 2017-08-01 | 2018-04-29 | 2017-08-01 |
| ET-MOST-10727-CS-INDV / Recruitment of project Coordinator | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | 1,710.68 | Completed | 2017-03-23 | 2017-04-03 | 2017-05-06 | 2017-07-24 | 2017-05-09 | 2017-08-21 | 2017-05-23 | 2017-08-01 | 2018-05-23 | 2017-08-01 |
| ET-MOST-9966-CS-INDV / Recruitment of Procurement Specialist for Ethiopian NQI Development Project Implementation Office | / | Component 3: Project Management and Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | 0.00 | Canceled | 2017-03-21 | 2017-04-06 | 2017-04-11 | | 2017-04-14 | | 2017-05-01 | | 2018-04-29 | |
| ET-MOST-23206-CS-INDV / Recruitment of private engagement specialist | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 917.09 | Completed | 2017-08-08 | 2017-08-09 | 2017-09-26 | 2017-10-14 | 2017-10-17 | 2017-10-14 | 2017-11-21 | 2017-10-23 | 2018-11-21 | 2020-10-31 |
| ET-MOST-23184-CS-INDV / Recruitment of a procurement specialist | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | 920.29 | Signed | 2017-07-31 | | 2017-09-14 | 2017-10-20 | 2017-10-05 | 2017-11-02 | 2017-11-09 | 2017-11-03 | 2018-05-08 | |
| ET-MOST-23209-CS-INDV / Recruitment of an individual consultant to prepare a FM manual | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 10,000.00 | Completed | 2017-08-09 | 2017-08-15 | 2017-09-27 | 2017-10-10 | 2017-10-18 | 2017-10-18 | 2017-11-22 | 2017-10-23 | 2018-05-21 | 2017-11-01 |
| ET-MOST-27864-CS-INDV / Recruitment of short term local expert for standards implementation strategy development | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | 24,898.94 | Completed | 2017-09-30 | 2017-10-19 | 2017-11-18 | 2018-01-16 | 2017-12-09 | 2018-02-02 | 2018-01-13 | 2018-02-02 | 2018-07-12 | 2018-02-05 |
| ET-MOST-31514-CS-COS / To recruit a local consultant that develops baseline document on general environment & social issues consideration of NQI institutions to help know the current status for the NQID project. | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 16,411.50 | Completed | 2017-10-19 | 2017-11-01 | 2017-12-07 | 2018-02-03 | 2017-12-28 | 2018-03-16 | 2018-02-01 | 2018-03-19 | 2018-07-31 | 2018-03-19 |
| ET-MOST-34974-CS-CDS / Preparation of technical specification for chemical metrology (NMI) with training arrangement with National Metrology Institute (NMI) of South Africa. | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Direct Selection | Direct | 13,447.64 | Completed | 2017-11-08 | 2017-11-24 | 2017-11-18 | 2017-11-28 | | | 2018-01-22 | 2018-03-10 | 2018-07-21 | 2018-06-01 |
| ET-MOST-34981-CS-CDS / Consultancy service for procurement of Torque Measurement Training by Experts in NMI's laboratory facility. | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Direct Selection | Direct | 7,201.29 | Completed | 2017-11-08 | 2017-12-01 | 2017-11-18 | 2017-12-01 | | | 2018-01-22 | 2018-10-27 | 2018-07-21 | 2018-12-14 |
| ET-MOST-23184-CS-INDV / Recruitment of Procurement Specialist | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Prior | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2017-07-31 | | 2017-09-18 | | 2017-10-09 | 2018-01-02 | 2017-11-13 | | 2018-05-12 | |
| ET-MOST-34883-CS-INDV / Recruitment of resident Advisor for Ethiopian Conformity Assessment Enterprise (ECAE). | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | 96,000.00 | Completed | 2017-11-08 | 2017-12-01 | 2017-12-27 | 2018-02-01 | 2018-01-17 | 2018-04-14 | 2018-02-21 | 2018-04-17 | 2018-08-20 | 2018-04-17 |
| ET-MOST-34884-CS-INDV / Recruitment of Resident Advisor to Ethiopian National Accreditation Office (ENAO). | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | 96,000.00 | Completed | 2017-11-08 | 2017-12-01 | 2017-12-27 | 2018-02-01 | 2018-01-17 | 2018-03-02 | 2018-02-21 | 2018-03-14 | 2018-08-20 | 2018-03-29 |
| ET-MOST-34902-CS-INDV / Recruitment of resident advisor for Ethiopian Standards Agency (ESA) | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | 96,000.00 | Completed | 2017-11-08 | 2017-12-01 | 2017-12-27 | 2018-02-01 | 2018-01-17 | 2018-02-15 | 2018-02-21 | 2018-02-28 | 2018-08-20 | 2018-04-11 |
| ET-MOST-37138-CS-INDV / Recruitment of resident advisor to NMI | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | 120,000.00 | Completed | 2017-11-17 | 2018-01-01 | 2018-01-05 | 2018-02-01 | 2018-01-26 | 2018-02-08 | 2018-03-02 | 2018-02-28 | 2018-08-29 | 2018-03-10 |
| ET-MOST-31998-CS-INDV / Recruitment of consultants For the Scope expansion in inspection accreditation sub scopes of Pharmaceutical products inspection | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2018-01-01 | | 2018-02-19 | | 2018-03-12 | | 2018-04-16 | | 2018-10-13 | |
| ET-MOST-31999-CS-INDV / Recruitment of consultants For the Scope expansion in inspection accreditation sub scopes of Abattoirs inspection. | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2018-01-01 | | 2018-02-19 | | 2018-03-12 | | 2018-04-16 | | 2018-10-13 | |

| | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|---------------------------------|------|-----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| ET-MOST-32000-CS-INDV / Recruitment of consultants For the Scope expansion in inspection accreditation sub scopes of Construction inspection. | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2018-01-01 | 2018-02-19 | 2018-03-12 | 2018-04-16 | 2018-10-13 | | | | | |
| ET-MOST-32001-CS-INDV / Recruitment of consultants For the Scope expansion in inspection accreditation sub scopes of Textile and leather inspection | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2018-01-01 | 2018-02-19 | 2018-03-12 | 2018-04-16 | 2018-10-13 | | | | | |
| ET-MOST-32002-CS-INDV / Recruitment of consultants For the Scope expansion in inspection accreditation sub scopes of Cargo inspection. | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2018-01-01 | 2018-02-19 | 2018-03-12 | 2018-04-16 | 2018-10-13 | | | | | |
| ET-MOST-32006-CS-INDV / Recruitment of a consultant For Training on traceability, fixed scope, method validation and verification, proficiency testing. | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2018-01-30 | 2018-07-06 | 2018-03-20 | 2018-04-10 | 2018-05-15 | 2018-11-11 | | | | |
| ET-MOST-39506-CS-INDV / Short term consultant to design communication materials and media engagements. | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | 34,949.28 | Completed | 2017-12-13 | 2018-01-01 | 2018-01-31 | 2018-04-06 | 2018-02-21 | 2018-05-08 | 2018-03-28 | 2018-05-09 | 2018-09-24 | 2018-05-09 |
| ET-MOST-39652-CS-INDV / Recruitment of individual consultant to conduct gender impact analysis of existing and upcoming policies and strategies and gender responsiveness of NQI institutions | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 9,117.23 | Completed | 2017-12-14 | 2018-01-08 | 2018-02-01 | 2018-03-30 | 2018-02-22 | 2018-04-17 | 2018-03-29 | 2018-04-11 | 2018-09-25 | 2018-04-17 |
| ET-MOST-39653-CS-INDV / Recruitment individual consultant to developing the participatory communication and implementation strategies for men and women during project activity and channels, that address and capture the need and interest of the gender | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 6,541.11 | Completed | 2017-12-14 | 2018-01-08 | 2018-02-01 | 2018-03-30 | 2018-02-22 | 2018-04-17 | 2018-03-29 | 2018-05-01 | 2018-09-25 | 2018-05-08 |
| ET-MOST-31515-CS-CQS / Recruitment of a local consultant to develop Safeguard Operational Manual (SOM) to serve as reference for safeguard tools development necessary during project life span and beyond for the project. | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2017-10-19 | 2017-11-07 | 2017-12-07 | 2017-12-28 | 2018-02-01 | 2018-07-31 | | | | |
| ET-MOST-42980-CS-CDS / Recruit individual consultant to support the technical evaluation of Green building construction design (layout and specifications) of establishment of new agro processing testing laboratory | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | 1,814.03 | Completed | 2018-01-23 | 2018-03-29 | 2018-03-13 | 2018-07-12 | 2018-04-03 | 2018-07-20 | 2018-05-08 | 2018-07-24 | 2018-11-04 | 2019-04-09 |
| ET-MOST-49989-CS-INDV / Recruitment of Monitoring and evaluation specialist for NQI project office | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 12,253.49 | Completed | 2018-02-28 | 2018-03-08 | 2018-04-18 | 2018-04-07 | 2018-05-09 | 2018-04-19 | 2018-06-13 | 2018-04-19 | 2018-12-10 | 2018-04-19 |
| ET-MOST-38427-CS-INDV / Recruitment of consultant for industry needs assessment (TA to Private NQI service providers) | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Prior | Individual Consultant Selection | Open | 0.00 | Canceled | 2017-12-04 | 2018-01-22 | 2018-02-12 | 2018-03-19 | 2018-09-15 | | | | | |
| ET-MOST-38426-CS-INDV / Recruitment of consultant for industry needs assessment (TA to industry) | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Prior | Individual Consultant Selection | Open | 0.00 | Canceled | 2017-11-29 | 2018-01-17 | 2018-02-07 | 2018-03-14 | 2018-09-10 | | | | | |
| ET-MOST-55476-CS-INDV / Recruitment of Project assistant | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 66,430.00 | Terminated | 2018-03-31 | 2018-04-04 | 2018-05-19 | 2019-01-08 | 2018-06-09 | 2019-01-08 | 2018-07-14 | 2019-01-21 | 2019-01-10 | |
| ET-MOST-55480-CS-INDV / Recruitment of a procurement specialist | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Prior | Individual Consultant Selection | Open | 0.00 | Canceled | 2018-03-31 | 2018-04-03 | 2018-05-19 | 2018-05-30 | 2018-06-09 | 2018-07-14 | 2019-01-10 | | | |
| ET-MOST-35144-CS-INDV / Short term expert for developing National Quality Policy (NQP) and to conduct related consultation for its implementation | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2017-11-09 | 2017-12-01 | 2017-12-28 | 2018-02-24 | 2018-01-18 | 2018-02-22 | 2018-08-21 | | | |
| ET-MOST-60298-CS-INDV / Recruitment of individual consultant to support the establishment of regional and Ethiopian Consumer association | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2018-04-24 | 2018-06-07 | 2018-06-12 | 2018-07-03 | 2018-08-07 | 2019-02-03 | | | | |
| ET-MOST-42989-CS-INDV / Recruitment of consultants that carry out client engagement and satisfaction survey | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2019-07-07 | 2018-04-05 | 2019-08-25 | 2019-09-15 | 2019-10-20 | 2020-04-17 | | | | |

| | | | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|---------------------------------|---------|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| ET-MOST-66236-CS-INDV / Recruitment of a procurement specialist | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Prior | Individual Consultant Selection | Open | | 17,318.64 | Signed | 2018-06-19 | 2018-07-10 | 2018-07-26 | 2018-09-12 | 2018-08-16 | 2018-09-21 | 2018-09-25 | 2019-03-19 | | |
| ET-MOST-32004-CS-INDV / Recruitment of consultants For the Scope expansion in certification accreditation sub scopes of product certification. | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2018-01-30 | | 2018-03-20 | | 2018-04-10 | | 2018-05-15 | | 2018-11-11 | |
| ET-MOST-73788-CS-INDV / Recruitment of individual consultant to support WINNER mechanical workshop and METEC Quality Engineering Center to become accredited body for mass calibration laboratory Services | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2018-08-20 | 2018-08-24 | 2018-10-08 | | 2018-10-29 | | 2018-12-03 | | 2019-06-01 | |
| ET-MOST-73791-CS-INDV / Recruitment of individual consultant to support METEC Quality Engineering Center to become accredited body for electrical calibration laboratory Services | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2018-08-20 | 2018-08-23 | 2018-10-08 | | 2018-10-29 | | 2018-12-03 | | 2019-06-01 | |
| ET-MOST-73795-CS-INDV / Recruitment of individual consultant to support METEC Quality Engineering Center to become accredited body for pressure calibration laboratory Services | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2018-08-20 | 2018-08-23 | 2018-10-08 | | 2018-10-29 | | 2018-12-03 | | 2019-06-01 | |
| ET-MOST-73796-CS-INDV / Recruitment of individual consultant to support METEC Quality Engineering Center to become accredited body for temperature calibration laboratory Services | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2018-08-20 | 2018-08-23 | 2018-10-08 | | 2018-10-29 | | 2018-12-03 | | 2019-06-01 | |
| ET-MOST-73988-CS-INDV / Recruitment of individual consultant to support BLESS agro testing laboratory to become accredited body for honey testing laboratory Services | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2018-08-29 | 2018-08-30 | 2018-10-17 | | 2018-11-07 | | 2018-12-12 | | 2019-06-10 | |
| ET-MOST-93425-CS-INDV / Recruitment of Gender and Social Safeguard Specialist | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 14,788.73 | Signed | 2019-01-15 | 2019-01-08 | 2019-03-05 | 2019-02-07 | 2019-03-26 | 2019-02-14 | 2019-04-30 | 2019-02-18 | 2019-10-27 | |
| ET-MOST-93429-CS-INDV / Recruitment of Industrial Parks Quality Assurance Service Consultant | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Individual Consultant Selection | Open | | 8,525.25 | Completed | 2019-01-15 | 2019-05-15 | 2019-03-05 | 2019-07-24 | 2019-03-26 | 2019-08-01 | 2019-04-30 | 2019-08-07 | 2019-10-27 | 2020-09-01 |
| ET-MOST-101122-CS-CDS / Expansion of Accreditation scope and Training & capacity building programme of ENAO through twinning arrangement with ILAC/IAF/IRAP signatories | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Prior | Direct Selection | Direct | | 540,097.50 | Signed | 2019-04-03 | 2019-05-15 | 2019-04-13 | 2019-06-06 | | | 2019-06-17 | 2019-11-27 | 2019-12-14 | |
| ET-MOST-109077-CS-INDV / Recruitment of individual consultant for training on ISO/IEC 17025 Laboratory Management system for National Metrology Institute of Ethiopia (NMIE) | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Limited | | 9,580.00 | Completed | 2019-04-11 | 2019-05-28 | 2019-04-16 | 2019-05-30 | 2019-05-07 | 2019-08-19 | 2019-06-11 | 2019-08-17 | 2019-12-08 | 2019-12-30 |
| ET-MOST-111270-CS-INDV / Recruitment of individual consultant to support the technical evaluation for Procurement of chemical metrology Standards & equipment for NMIE | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Limited | | 7,589.00 | Completed | 2019-06-04 | 2019-06-14 | 2019-06-09 | 2019-07-24 | 2019-06-30 | 2019-08-20 | 2019-08-04 | 2019-08-18 | 2020-01-31 | 2019-11-06 |
| ET-MOST-127173-CS-INDV / Procurement of NQI technical adviser to Ministry of Trade and Industry to NQI and Regulatory function | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | | 18,326.21 | Terminated | 2019-08-23 | 2019-12-09 | 2019-10-11 | 2020-03-20 | 2019-11-01 | 2020-03-30 | 2019-12-06 | 2020-04-13 | 2020-06-03 | |
| ET-MOST-111276-CS-INDV / Recruitment of a procurement specialist | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | | 0.00 | Canceled | 2019-06-07 | 2019-06-18 | 2019-07-26 | | 2019-08-16 | | 2019-09-20 | | 2020-03-18 | |
| ET-MOST-117349-CS-CDS / Expansion of Accreditation scope and Training & capacity building programme of ECAC through contractual arrangement with internationally recognised CABs | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Direct Selection | Direct | | 0.00 | Canceled | 2019-06-10 | 2019-06-18 | 2019-06-20 | 2019-07-10 | | | 2019-08-24 | | 2020-02-20 | |
| ET-MOST-111292-CS-INDV / Recruitment of an individual Consultant to Develop National Standards detail Implementation Business plan | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2019-04-26 | | 2019-06-14 | | 2019-07-05 | | 2019-08-09 | | 2020-02-05 | |
| ET-MOST-143008-CS-INDV / Recruitment of Textile and leather expert to support the NQI Development Project | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Individual Consultant Selection | Open | | 1,098.90 | Signed | 2019-11-08 | 2019-11-18 | 2019-12-27 | 2019-12-27 | 2020-01-17 | 2020-01-27 | 2020-02-21 | 2020-01-27 | 2020-08-19 | |

| | | | | | | | | | | | | | | | | | |
|---|-------------|---|------|---------------------------------|---------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| ET-MOST-144680-CS-INDV / Recruitment of IT expert to support NQI institutions (NMIE, ESA and ECAE) | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | 9,588.04 | Completed | 2019-11-25 | 2019-11-29 | 2020-01-13 | 2020-03-10 | 2020-02-03 | 2020-03-20 | 2020-03-09 | 2020-04-14 | 2020-09-05 | 2021-08-06 |
| ET-MOST-149191-CS-INDV / Recruitment of Monitoring and Evaluation specialist | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 1,288.45 | Signed | 2019-12-16 | 2020-01-10 | 2020-02-03 | 2020-02-26 | 2020-02-24 | 2020-02-28 | 2020-03-30 | 2020-03-02 | 2020-09-26 | |
| ET-MOST-151113-CS-INDV / Recruitment of individual consultant for Local Intensive Training and Cleaner Production Implementation techniques and Cleaner production tools | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Limited | 9,897.22 | Completed | 2020-01-15 | 2020-01-16 | 2020-01-20 | 2020-02-05 | 2020-02-10 | 2020-05-20 | 2020-03-16 | 2020-05-27 | 2020-09-12 | 2020-09-23 |
| ET-MOST-151326-CS-INDV / Recruitment of food and agro expert to support the NQI Development Project | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 13,186.81 | Signed | 2019-12-20 | 2020-01-14 | 2020-02-07 | 2020-02-21 | 2020-02-28 | 2020-02-23 | 2020-04-03 | 2020-02-24 | 2020-09-30 | |
| ET-MOST-159781-CS-CDS / Training and Technical assistance for Leather Industry Development Institute (LIDI) for SATRA accreditation | IDA / 59830 | Component 2: Enhancing Private Sector Engagement | Post | Direct Selection | Direct | 135,260.80 | Signed | 2020-03-14 | 2020-03-27 | 2020-03-24 | 2020-04-21 | | | 2020-05-28 | 2021-02-22 | 2020-11-24 | |
| ET-MOST-172582-CS-CDS / Training and technical assistance for Ethiopian Standards Agency (ESA) through Contractual arrangement with other competent National Standards body | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Direct Selection | Direct | 494,881.00 | Signed | 2020-05-29 | 2020-05-20 | 2020-06-08 | 2020-06-08 | | | 2020-08-12 | 2021-05-17 | 2021-02-08 | |
| ET-MOST-151113-CS-INDV / Recruitment of individual consultant to develop Academic Training programme for ESA | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Limited | 0.00 | Canceled | 2020-01-08 | 2020-02-12 | 2020-01-13 | 2020-02-27 | 2020-02-03 | | 2020-03-09 | | 2020-09-05 | |
| ET-MOST-144273-CS-INDV / Training on producing certified reference materials (CRMs) and testing their stability and homogeneity in accordance with the relevant international standards | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Limited | 0.00 | Canceled | 2019-11-12 | 2019-11-18 | 2019-11-17 | 2019-12-06 | 2019-12-08 | | 2020-01-12 | | 2020-07-10 | |
| ET-MOST-201360-CS-INDV / Recruitment of an individual consultant for Gender strategy Development | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2020-11-17 | 2020-11-13 | 2021-01-05 | | | 2021-01-26 | 2021-03-02 | | 2021-08-29 | |
| ET-MOST-212458-CS-INDV / Procurement of technical adviser to Ministry of Trade and Industry on Regulatory function | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2021-02-04 | 2021-01-30 | 2021-03-25 | | | 2021-04-15 | 2021-05-20 | | 2021-11-16 | |
| ET-MOST-212456-CS-INDV / Recruitment of technical adviser on National Quality Infrastructure (NQI) to Ministry of Trade and Industry | IDA / 59830 | Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-02-04 | 2021-01-30 | 2021-03-25 | | | 2021-04-15 | 2021-05-20 | | 2021-11-16 | |
| ET-MOST-208231-CS-INDV / Recruitment of deputy project coordinator | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 0.00 | Canceled | 2021-01-20 | 2021-01-22 | 2021-03-10 | | | 2021-03-31 | 2021-05-05 | | 2021-11-01 | |
| ET-MOST-241466-CS-INDV / Recruitment of Contract Management Expert | IDA / 59830 | Component 3: Project Management and Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2021-07-09 | | 2021-08-27 | | | 2021-09-17 | 2021-10-22 | | 2022-04-20 | |