

## PROCUREMENT PLAN FOR CONSULTANCY SERVICES

Sl. No.	Package No.	Description of Services	PP/R1/R2/R3	ToR	Estimated Cost (INR in Lakhs)	Methods of Selection @ **Prior Review/Post review	Advertising for EOI (Date)	Short listing of EOI (Date)	No Objection from Bank/Internal Authority (Date)	**RFP Final Draft to be Approved	RFP Issued (Date)	Proposal Submission by bidders (Date)	Technical Evaluation (Date)	Bank/internal no objection for Technical Evaluation	No objection by Bank/internal for draft contract / Negotiations	Contract signing Date	Contract Value (inclusive of all applicable taxes)	Name of Consultant / Nationality & Zip Code, if USA	Services to be Completed (Date). **WBR No. (only in case of prior review)	Exp. Incurred to Date in Lakhs (INR) (incl. of taxes)	Comments/ Present Status		
1	2	3		4	5	6	7	8	9	10	11	13	14	15	16	17	18	19	20	21	22	23	24
1	BSEIDC/	Selection of an agency to establish management Unit(PMU) to support Enhancing Teacher Effectiveness in Bihar Operation .	PP R A	16 May 2017	\$ 2 million	QCBS	Prior	5/31/2017	7/15/2017	7/30/2017	8/9/2017	8/14/2017	9/13/2017	9/23/2017	10/8/2017	10/23/2017	10/30/2017						EOI- issued - Last date is 02.07.2017
2	BSEIDC/	Hiring a Third party agency (TPA / IVA) FOR “verification of disbursement linked indicators (DLIs) under enhancing Teachers effectiveness in Bihar operation ” PROJECT	PP R A	21 June 2016	\$ 2 million	QCBS	Prior	7/6/2016	8/20/2016	9/4/2016	9/14/2016	9/19/2016	10/19/2016	10/29/2016	11/13/2016	11/28/2016	12/5/2016						Contract-to be Signed
3	BSEIDC/	Selection of an Implementation Support Agency (ISA) for SCERT	PP R A	01 May 2016	\$ 1 million	QCBS	Prior	5/16/2016	5/31/2016	6/10/2016	6/15/2016	6/20/2016	7/5/2016	7/15/2016	7/25/2016	8/9/2016	8/16/2016						Contract Signed
4	BSEIDC/	Firm- ICT preparing for procurement of hardware and multi-media content, advising on trends in the market, and Data base management etc.	PP R A	15 July 2017	\$ 2 million	QCBS	prior	7/30/2017	9/13/2017	9/28/2017	10/8/2017	10/13/2017	11/12/2017	11/22/2017	12/7/2017	12/22/2017	12/29/2017						Not Initiated
5	BSEIDC/	Implementation and Hosting of Teacher Management Information System (TEMIS) in Bihar.	PP R A	30 June 2017	\$ 1 million	QCBS	Prior	7/15/2017	7/30/2017	8/9/2017	8/14/2017	8/19/2017	9/3/2017	9/13/2017	9/23/2017	10/8/2017	10/15/2017						Re-issue of EOI on 21.06.2017
6	BSEIDC/	Hiring of an Agency for SMC Training	PP R A	11 November 2016	50,000	SSS	Post	NA	NA	6/3/2017	NA	NA	12/15/2016	12/25/2016	NA	1/10/2017	1/17/2017						Contract Signed
7	BSEIDC/	Impact of alternative teacher incentives	PP R A	01 December 2017	\$ 1.5 million	QCBS	Prior	12/16/2017	1/30/2018	2/14/2018	2/24/2018	3/1/2018	3/31/2018	4/10/2018	4/25/2018	5/10/2018	5/17/2018						Not Initiated
8	BSEIDC/	Short Term Technical Assistance for Development of a Detailed Set of Specifications for <b>Multimedia Content</b> Required for the Diploma in Elementary Education under Open and Distance Learning (ODL)	PP R A		\$35,000	SSS	post	NA	NA	30.06.2017	NA	NA	15.07.2017	20.07.2017	25.07.2017	NA	27.07.2017						Negotiations and contract - to be Done .

Sl. No.	Package No.	Description of Services	PP/R1/R2/R3	ToR	Estimated Cost (INR in Lakhs)	Methods of Selection @ **PTOT	Review/Post review	Advertising for EOI (Date)	Short listing of EOI (Date)	No Objection from Bank/Internal Authority (Date)	**RFP Final Draft to be Approved	RFP Issued (Date)	Proposal Submission by bidders (Date)	Technical Evaluation (Date)	Bank/internal no objection for Technical Evaluation	No objection by Bank/internal for draft contract / Negotiations	Contract signing Date	Contract Value (inclusive of all applicable taxes)	Name of Consultant / Nationality & Zip Code, if USA	Services to be Completed (Date). **WBR No. (only in case of prior review)	Exp. Incurred to Date in Lakhs (INR) (incl. of taxes)	Comments/ Present Status	
1	2	3		4	5	6	7	8	9	10	11	13	14	15	16	17	18	19	20	21	22	23	24
9	BSEIDC/	Leadership training programs for Teacher Educators- To support SCERT Teacher's Educators	PP R A	16 October 2017	\$ 1 million	QCBS	Prior	10/31/2017	11/15/2017	11/25/2017	11/30/2017	12/5/2017	12/20/2017	12/30/2017	1/9/2018	1/24/2018	1/31/2018						Not Initiated
10	BSEIDC/	Firm Contract: Enhancement of procurement and FM system (including development of Procurement Manual)	PP R A	30 August 2017	\$ 1 million	QCBS	Prior	9/14/2017	10/29/2017	11/13/2017	11/23/2017	11/28/2017	12/28/2017	1/7/2018	1/22/2018	2/6/2018	2/13/2018						Not Initiated
11	BSEIDC/	Financial management(firm) to support SCERT	PP R A	15 August 2017	\$ 0.5 million	QCBS	Prior	8/30/2017	10/14/2017	10/29/2017	11/8/2017	11/13/2017	12/13/2017	12/23/2017	1/7/2018	1/22/2018	1/29/2018						Not Initiated
12	BSEIDC/	Firm contract: Program management - For SCERT	PP R A	15 September 2017	\$ 0.5 million	QCBS	Prior	9/30/2017	10/15/2017	10/25/2017	10/30/2017	11/4/2017	11/19/2017	11/29/2017	12/9/2017	12/24/2017	12/31/2017						Not Initiated
13	BSEIDC/	Firm contract: ICT and continuous professional development (CPD)	PP R A	15 December 2017	\$ 2 million	QCBS	Prior	12/30/2017	1/14/2018	1/24/2018	1/29/2018	2/3/2018	2/18/2018	2/28/2018	3/10/2018	3/25/2018	4/1/2018						Not Initiated
14	BSEIDC/	Short Term Technical Assistance for Design of a Continuing Professional Development (CPD) Strategy for Teacher Educators in Bihar	PP R A		\$50,000	CQS	Post		7/15/2017	7/25/2017	7/30/2017	8/4/2017	8/19/2017	8/29/2017	9/8/2017	9/23/2017	9/30/2017						EOI- Shortlisting completed - RFP to be issued .
15	BSEIDC/	Teacher incentive reforms including a pilot on try out of teacher incentives in select block/districts	PP R A	07 October 2018	million	QCBS	Prior	10/22/2018	11/6/2018	11/16/2018	11/21/2018	11/26/2018	12/11/2018	12/21/2018	12/31/2018	1/15/2019	1/22/2019						Not Initiated
16	BSEIDC/	Midline and End line Studies on Teacher Performance	PP R A	15 February 2018	\$ 0.5 million	QCBS	Prior	3/2/2018	3/17/2018	3/27/2018	4/1/2018	4/6/2018	4/21/2018	5/1/2018	5/11/2018	5/26/2018	6/2/2018						Not Initiated

