

## PROCUREMENT PLAN(Textual Part)

**Project information:** INDIA, Assam Agribusiness and Rural Transformation Project (APART)

**Project Implementation agency:** Assam Rural Infrastructure and Agricultural Services Society (ARIASS) is the main agency.

**Date of the Procurement Plan:** October 01, 2019

**Period covered by this Procurement Plan:** Until publication of next version of the Procurement Plan.

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**Procurement for the project will be carried out in accordance with the World Bank’s Procurement Regulations for IPF Borrowers, July 2016, Revised November 2017 and August 2018 and applicable to Investment Project Financing (IPF).** The project will be subject to the World Bank’s Anticorruption Guidelines, dated October 15, 2006, as revised in January 2011 and July 2016.

**The table below describes various procurement methods to be used for activities financed by the loan.** The thresholds (Table 1) indicated will govern the procurement approach and methods;

**Table 1: Procurement Thresholds**

<b>Procurement Approaches and Methods</b>	<b>Thresholds (US\$ equivalent)</b>
Open international (works - including turnkey, supply and installation of plant and equipment and PPP)	Any value activity
Open national (works - including turnkey, supply and installation of plant and equipment and PPP)	Below 40 million
Open international (goods, IT system, and non-consulting services)	Any value activity
Open national (goods, IT system, and non-consulting services)	Below 10 million
National request for quotation (goods and works)	Up to 100,000
Direct selection	No threshold; For works, goods, non-consulting services and IT system procurement: According to paragraphs 6.8–6.10 of the Regulations; For consultants: According to paragraphs 7.13–7.15 of the Regulations
Shortlist of national consultants	Up to 800,000

**Procurement prior-review thresholds.** The World Bank will prior review the following contracts:

1. Works (including turnkey, supply and installation of plant and equipment and PPP): All contracts more than US\$ 15 million equivalent
2. Goods, IT system and Non-consulting services: All contracts more than US\$4 million equivalent
3. Consultants: All contracts >US\$2 million equivalent for firms and >US\$400,000 equivalent for individuals
4. There is no automatic requirement to undertake prior review for direct selection for value less than these thresholds

5. Additional provisions as mentioned at paragraph 2.2, 2.3, 2.4 & 2.5 of Annex I (Mandatory Procurement Prior Review Thresholds) under Bank Procedure (Effective August 01, 2018), “Procurement in IPF and Other Operational Procurement Matters” will also apply.

**National Procurement Arrangements:** National competition for the procurement of works, goods, IT system procurement and non-consulting services according to the established thresholds will be conducted in accordance with paragraphs 5.3–5.5 of Section V of the Regulations and the following provisions:

1. Only the model bidding documents for National Competitive Procurement (NCP) agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding.
2. Invitations to bid shall be advertised on a widely used website or electronic portal with free open access at least 30 days prior to the deadline for the submission of bids, unless otherwise agreed in the approved procurement plan.
3. No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State.
4. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder.
5. Government e-Marketplace (GeM) set-up by Ministry of Commerce, Government of India will be acceptable for procurement under Request for Quotations (RFQ) method.
6. At the Borrower’s request, the Bank may agree to the Borrower’s use, in whole or in part, of its electronic procurement system, provided that the Bank is satisfied with the adequacy of such system.
7. Procurement will be open to eligible firms from any country. This eligibility shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
8. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals include a signed acceptance in the bid, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights.
9. The Borrower shall use an effective complaints mechanism for handling procurement related complaints in a timely manner.

10. Procurement Documents will include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety (“ESHS”) risks and impacts.

**Domestic preference**-The provision of domestic preference will be applied in the evaluation of bids in accordance with Annex VI of the Regulations.

**Procurement of Works, Goods (Supply and Installation; and IT Equipment), Non-Consultancy Services and Consultancy Services** - As per procurement plan approved in STEP.

**PROCUREMENT PLAN India : Assam Agribusiness and Rural Transformation Project**

**General Information**

Country: India Bank's Approval Date of the Original Procurement Plan: 2016-09-30  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-07-28  
 Project ID: P155617 GPN Date:  
 Project Name: Assam Agribusiness and Rural Transformation Project  
 Loan / Credit No: / , IBRD / 87800  
 Executing Agency(ies): ASSAM RURAL INFRASTRUCTURE AND AGRICULTURAL SERVICES (ARIAS) SOCIETY

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
IN-ARIAS-34967-CW-RFQ / Renovation and refurbishment of PCU office - Block-B&C	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope				79,412.00	0.00	Under Implementation																		2018-09-13	
IN-ARIAS-34970-CW-RFQ / Renovation and refurbishment of PCU office - Block-D	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope				86,765.00	0.00	Under Implementation																		2018-09-13	
IN-ARIAS-34971-CW-RFQ / Renovation and refurbishment of PCU office - Block-F	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope				55,882.00	0.00	Under Implementation																		2018-09-13	
IN-ARIAS-34965-CW-RFQ / ARIAS: Renovation and refurbishment of PCU office - Block-A	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				219,118.00	199,327.03	Signed				2018-03-02	2017-08-29							2018-03-22	2017-09-16	2018-04-01	2017-09-19	2018-05-02	2017-12-30	2019-01-27	
IN-ARIAS-43387-CW-RFQ / Interior Furnishing works of PCU (ARIAS Society) Building (Part-A)	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope				92,308.00	87,935.98	Signed																		2018-06-04	
IN-ARIAS-48736-CW-RFQ / ARIAS: Water Supply and sanitary works for Block-C of PCU building	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope				21,538.00	0.00	Pending Implementation																		2018-05-28	
IN-ARIAS-48849-CW-RFQ / ARIAS: Construction of boundary wall of PCU Building	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope				46,154.00	0.00	Pending Implementation																		2019-12-20	
IN-ARIAS-48846-CW-RFQ / ARIAS: Roof treatment for existing PCU building	IBRD / 87800	Component D: Project Management, Monitoring and Learning	Post	Request for Quotations	Open - National	Single Stage - One Envelope				46,154.00	29,009.22	Signed																		2020-01-08	
IN-ARIAS-73374-CW-RFB / ACRU (ATMA) : Renovation of 15 nos. of District ATMA Offices	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope				172,308.00	0.00	Pending Implementation				2019-01-04								2019-02-03		2019-03-05		2019-04-09		2019-10-06	
IN-ARIAS-73375-CW-RFB / ACRU (ATMA-Block) : Renovation of 30 nos. of FIAC/BRC	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope				230,769.00	0.00	Pending Implementation				2019-01-04								2019-02-10		2019-03-12		2019-04-16		2019-10-13	
IN-ARIAS-73379-CW-RFQ / ACRU (OPRI) : Upgradation of Nodal Unit Office at HQ	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				23,077.00	0.00	Pending Implementation																		2019-09-26	
IN-ARIAS-73387-CW-RFQ / HORT & FP : Upgradation of Nodal Unit Office at HQ	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				23,077.00	0.00	Pending Implementation																			2019-05-22
IN-ARIAS-77406-CW-RFQ / AAU : Renovation of OPRI at AAU, Jorhat	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				38,754.00	0.00	Pending Implementation																			2019-09-10
IN-ARIAS-77412-CW-RFQ / DAIRY : Renovation of existing PIU Building including furniture	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				38,462.00	0.00	Pending Implementation																			2019-05-13
IN-ARIAS-77414-CW-RFQ / FISHERY : Renovation & Refurbishment of OPRI, Fishery	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope				38,462.00	0.00	Pending Implementation																			2019-09-21
IN-ARIAS-88803-CW-RFB / PWD : Construction of Babungoon to NH-37 Road in Morigaon district	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				49,231.00	0.00	Pending Implementation				2019-06-03									2019-07-20		2019-08-19		2019-09-23		2020-03-21
IN-ARIAS-88804-CW-RFB / PWD : Construction of Bihita to Amalghat Road in Morigaon district	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				498,462.00	0.00	Pending Implementation				2019-06-03									2019-07-20		2019-08-19		2019-09-23		2020-03-21
IN-ARIAS-88807-CW-RFB / PWD : Construction of Barpeta -Hajo-Ghy Road (Pub-Adabari Galdighia to Paddy Fields) in Nalbari District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				119,123.00	108,056.97	Signed				2019-06-10	2018-11-05	2019-06-15							2019-07-27	2018-11-12	2019-08-26	2019-01-25	2019-09-30	2019-03-05	2020-03-28
IN-ARIAS-88808-CW-RFB / PWD : Construction of Kamlakulsi PWD Barama Road (From Pub-Dahkaunia to Bishnupur) in Nalbari District	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				180,431.00	0.00	Pending Implementation				2019-05-27		2019-06-01							2019-07-13		2019-08-12		2019-09-16		2020-03-14

















IN-ARIAS-3143-CS-CQS / Consultancy Service to conduct "Diagnostic Study on Finance Opportunities for Producers and Micro Entrepreneurs in the Selected Agri Value Chains"	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Consultant Qualification Selection	Open - National	75,758.00	112,402.44	Signed	2016-11-09	2018-01-22	2016-11-23	2016-12-22	2018-03-30							2017-01-01	2018-05-12	2017-01-05	2018-05-11	2017-04-03							
IN-ARIAS-5195-CS-QCBS / Consultancy Service for Formation of Farmer Producer Organizations(FPOs) for Zone 1(Lakhimpur, Sonitpur, Darrang, Nalbari and Barpeta)	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Quality And Cost-Based Selection	Open - National	1,014,706.00	587,327.38	Signed	2017-01-25	2018-03-05	2017-01-27	2017-04-03	2018-03-12							2017-05-03	2018-04-26	2017-06-17	2018-11-02	2017-07-04	2020-12-04	2017-08-04	2021-01-22	2020-08-03			
IN-ARIAS-5197-CS-QCBS / Consultancy Service for Formation of Farmer Producer Organizations(FPOs) for Zone 2(Sivasagar, Jorhat, Golaghat, Karbi-Anglong and Cachar)	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Quality And Cost-Based Selection	Open - National	1,014,706.00	632,889.98	Under Implementation	2017-01-25	2018-03-05	2017-01-27	2017-04-03	2018-03-12							2017-05-03	2018-04-26	2017-06-17	2018-11-02	2017-07-04	2019-01-07	2017-08-04	2019-03-04	2020-08-03			
IN-ARIAS-5198-CS-QCBS / Consultancy Service for Formation of Farmer Producer Organizations(FPOs) for Zone 3(Nagaon, Morigaon, Kamrup, Goalpara, Dhubri and Kokrajhar)	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Quality And Cost-Based Selection	Open - National	1,014,706.00	756,742.76	Signed	2017-01-25	2018-03-05	2017-01-27	2017-04-03	2018-03-12							2017-05-03	2018-04-26	2017-06-17	2018-11-02	2017-07-04	2020-12-04	2017-08-04	2021-01-22	2020-08-03			
IN-ARIAS-5204-CS-QCBS / Sector and Subsector Feasibility Study for Assam Bureau of Investment Promotion (ABIP)	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Quality And Cost-Based Selection	Open - National	132,353.00	69,023.18	Signed	2017-02-25	2017-10-06	2017-03-07	2017-05-12	2017-12-16							2017-06-09	2018-05-05	2017-07-24	2018-05-19	2017-08-02	2018-06-18	2017-09-02	2018-07-30	2018-09-02			
IN-ARIAS-5206-CS-QCBS / Consultancy Services for Technical Assistance to Stewardship Council in Fisheries, Piggery, Spices and Perishables	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Quality And Cost-Based Selection	Open - National	152,940.00	376,947.54	Signed	2017-05-02	2018-06-21	2017-05-04	2017-07-24	2019-02-25							2017-09-07	2020-01-08	2017-10-22	2020-01-08	2017-12-01	2020-02-01	2018-01-03	2020-06-01	2019-01-03			
IN-ARIAS-5230-CS-QCBS / Consultancy Service for Central IEC Campaign	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Quality And Cost-Based Selection	Open - National	735,294.00	1,200,448.56	Signed	2017-03-03	2018-04-02	2017-03-08	2017-08-30	2017-05-03	2019-06-12							2017-06-17	2020-02-18	2017-08-01	2020-02-18	2017-08-23	2020-03-12	2017-10-07	2020-07-13	2024-10-05		
IN-ARIAS-8684-CS-CDS / Muga seed production and certification feasibility study	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Consultant Qualification Selection	Open - National	30,770.00	27,190.18	Signed	2018-06-11	2019-01-03	2018-07-02	2018-08-15	2019-07-10													2018-09-14	2019-09-04	2018-10-19	2020-01-21	2019-01-17	
IN-ARIAS-10724-CS-CQS / FISHPED Revival Study	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Consultant Qualification Selection	Open - National	38,465.00	35,399.50	Signed	2018-02-27	2018-07-12	2018-03-04	2018-05-03	2018-11-01													2018-05-13	2018-11-01	2018-06-17	2018-10-25	2018-09-15	
IN-ARIAS-5207-CS-QCBS / CITA Consultancy Services for hiring a Technical Agency for Cluster Development	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Prior	Quality And Cost-Based Selection	Open - National	514,706.00	3,041,509.33	Signed	2017-12-30	2018-02-01	2018-01-03	2018-02-22	2018-02-12							2018-04-03	2018-07-16	2018-05-03	2018-09-27	2018-06-07	2019-02-22	2018-07-17	2019-05-24	2023-07-16			
IN-ARIAS-5229-CS-CQS / Financial services diagnostic survey. Consulting Agency for conducting diagnostic survey for status of financial literacy of financial services	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Consultant Qualification Selection	Open - National	29,411.00	0.00	Under Implementation	2018-01-03	2019-01-23	2018-01-09	2018-02-13													2018-02-15		2018-03-15		2018-09-11		
IN-ARIAS-35798-CS-CQS / Hiring of Architectural Firm for preparation design & plan etc for renovation of existing PCU building	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Consultant Qualification Selection	Open - National	13,235.00	13,812.16	Completed	2017-12-15	2018-01-08	2017-12-25	2018-01-28	2018-02-05													2018-02-17	2018-03-01	2018-03-24	2017-07-09	2018-06-22	2017-08-09
IN-ARIAS-35802-CS-QBS / Fund Feasibility Study. Consultancy Services for Conducting Feasibility Assessment to set up an Investment Fund for Small and Medium Enterprises in the Agribusiness Sector of Assam	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Quality Based Selection	Open - National	29,412.00	154,334.26	Signed	2017-12-29	2018-01-06	2018-01-03	2018-01-27	2018-01-11							2018-02-24	2018-03-12	2018-03-26	2018-03-19	2018-04-25	2018-04-05	2018-05-30	2018-04-11	2018-08-28			
IN-ARIAS-5205-CS-QCBS / Investment Fund Feasibility Study and Preparation of TOR for hiring the Fund Manager	/	Component A: Enabling Agri Enterprise Development	Post	Consultant Qualification Selection	Open - National	29,412.00	0.00	Canceled	2017-01-31	2017-11-30	2017-02-21	2017-05-07													2017-06-06		2017-07-11		2017-10-09		
IN-ARIAS-5335-CS-QCBS / Consultancy Services for hiring an Architectural Firm for Survey, Feasibility Studies, Design etc for Markets and Warehouses	/	Component A: Enabling Agri Enterprise Development	Post	Quality And Cost-Based Selection	Open - National	729,412.00	0.00	Canceled	2017-02-14	2017-10-23	2017-03-07	2017-08-30	2017-05-21							2017-06-20					2017-08-04		2017-08-24		2017-09-21		2017-12-20
IN-ARIAS-42777-CS-CQS / ARIAS: Architectural Firm for Interior design of PCU building (P-A)	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Consultant Qualification Selection	Open - National	23,077.00	0.00	Under Implementation	2018-02-28	2018-12-03	2018-03-05	2018-03-15														2018-03-25		2018-04-23		2018-05-23	
IN-ARIAS-8972-CS-QCBS / Market-Warehouse. Consultancy services for Survey, Feasibility Study, Design, Layout, DPR Preparation, for modernization & upgradation of Agricultural & allied Markets and Warehouses and Technical Quality Assurance during construction period	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Quality And Cost-Based Selection	Open - National	1,686,154.00	0.00	Canceled	2018-03-26	2018-04-06	2018-03-31	2018-04-07	2018-05-21							2018-06-20					2018-09-02		2018-10-08		2022-10-07		
IN-ARIAS-48691-CS-CQS / Eri&Muga: Market players, market share, market size and growth trends study of eri and muga silk in Assam & India	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Consultant Qualification Selection	Open - National	38,462.00	42,231.25	Signed	2018-02-26	2018-08-06	2018-02-26	2018-04-11	2018-12-01												2018-05-06	2019-01-10	2018-06-10	2019-03-13	2018-09-08		

IN-ARIAS-48699-CS-CQS / GFT: Consultancy services for rapid risk assessment of the potential invasiveness of Genetically Improved Farmed Tilapia (GIFT)	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Consultant Qualification Selection	Open - National	40,000.00	0.00	Under Review	2018-02-26	2018-04-09	2018-02-26	2018-05-01	2018-07-02	2018-05-21	2018-07-27	2018-06-19	2018-09-02					
IN-ARIAS-48705-CS-QCBS / EDFP: Consultancy Service for setting up and Managing Enterprise Development Promotion Facility (EDFP)	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Prior	Quality And Cost-Based Selection	Open - National	3,076,923.00	0.00	Canceled	2018-03-15	2018-03-06	2018-04-05	2018-03-09	2018-05-19	2019-02-28	2018-06-16	2018-12-14	2018-07-31	2019-08-25	2018-09-04	2018-10-09	2024-10-07	
IN-ARIAS-5203-CS-QCBS / EDFP: Consultancy Service for setting up and Managing Enterprise Development Promotion Facility (EDFP)	/	Component A: Enabling Agri Enterprise Development	Post	Quality And Cost-Based Selection	Open - National	773,530.00	0.00	Canceled	2017-01-06	2018-01-30	2017-02-01	2017-04-14	2017-04-17	2017-06-06	2017-07-01	2017-08-01	2019-08-01					
IN-ARIAS-8603-CS-CDS / Silkworm disease study: Study on threats to Assam silkworm industry from disease, and key solutions to manage them.	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Consultant Qualification Selection	Open - National	29,412.00	43,255.99	Signed	2018-10-22	2019-01-02	2018-11-01	2018-12-16	2019-07-10	2019-01-15	2019-09-04	2019-02-09	2020-01-21	2019-05-10				
IN-ARIAS-8689-CS-CDS / Seri: Silk food plantation entrepreneurship: Feasibility study of an entrepreneurship model in silk food plantation through vegetative nurseries.	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Consultant Qualification Selection	Open - National	30,770.00	0.00	Under Review	2018-07-16	2019-01-05	2018-08-06	2018-09-19	2018-10-19	2018-11-23	2019-05-22							
IN-ARIAS-8969-CS-CQS / Weavers' Needs Study: Consultancy services for conducting Diagnostic Study on Weavers' Needs	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Consultant Qualification Selection	Open - National	38,465.00	0.00	Pending Implementation	2018-12-17	2018-12-22	2019-02-10	2019-02-20	2019-03-16	2019-06-14								
IN-ARIAS-49496-CS-CQS / WAMUL: HACCP study for complete value chain	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Consultant Qualification Selection	Open - National	12,308.00	0.00	Under Implementation	2018-05-14	2020-02-13	2018-06-04	2018-07-18	2018-08-17	2018-09-21	2019-06-18							
IN-ARIAS-49498-CS-CQS / WAMUL: Benchmarking of various operating parameters	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Consultant Qualification Selection	Open - National	15,385.00	0.00	Under Implementation	2018-05-28	2020-02-13	2018-06-18	2018-08-01	2018-08-31	2018-10-05	2019-07-02							
IN-ARIAS-4490-CS-LCS / Hiring a Human Resource Agency for facilitating recruitment of Senior Specialists for the proposed World Bank aided Project Assam Agribusiness and Rural Transformation Project (APART)	/	Component A: Enabling Agri Enterprise Development	Post	Least Cost Selection	Open - National	76,471.00	0.00	Canceled	2016-12-13	2017-01-16	2016-12-20	2017-01-24	2017-05-04	2017-02-23	2017-03-16	2017-03-29	2017-04-16	2018-04-11				
IN-ARIAS-5210-CS-QCBS / Consultancy Service for Technical Assistance on setting up of Market Intelligence Cell	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Quality And Cost-Based Selection	Open - National	831,470.00	0.00	Canceled	2017-05-22	2018-02-19	2017-05-26	2017-07-31	2017-09-14	2017-10-29	2017-11-28	2018-01-03	2025-01-01					
IN-ARIAS-5351-CS-LCS / ARIAS: Consultancy service to conduct Internal Procurement audits(for 5 years)	IBRD / 87800	Component D: Project Management, Monitoring and Learning	Post	Least Cost Selection	Open - National	73,529.00	0.00	Pending Implementation	2019-08-01	2019-08-03	2019-10-08	2019-11-22	2020-01-06	2020-02-10	2020-03-16	2025-03-15						
IN-ARIAS-5208-CS-QCBS / Hiring of a Training and Capacity Building Agency for preparation of modules and imparting training to the project stakeholders	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Quality And Cost-Based Selection	Open - National	514,706.00	0.00	Canceled	2018-05-07	2018-05-13	2018-07-27	2018-08-24	2018-09-13	2018-09-27	2018-10-28	2022-10-27						
IN-ARIAS-5232-CS-QCBS / PCU: Hiring of Software Development agency for Project MIS and Management support	IBRD / 87800	Component D: Project Management, Monitoring and Learning	Post	Quality And Cost-Based Selection	Open - National	446,154.00	0.00	Pending Implementation	2019-06-03	2019-06-07	2019-08-16	2019-09-15	2019-10-15	2019-12-04	2020-01-04	2020-09-30						
IN-ARIAS-5339-CS-QCBS / Hiring of software development agency for developing mobile based application for community led procurement for facilitation, monitoring support for 7 years and database generation.	IBRD / 87800	Component D: Project Management, Monitoring and Learning	Post	Quality And Cost-Based Selection	Open - National	179,412.00	0.00	Pending Implementation	2018-12-12	2018-12-16	2019-03-01	2019-03-29	2019-04-28	2019-06-18	2019-07-23	2024-11-10						
IN-ARIAS-76149-CS-CQS / Labour Influx: Study on Labour Influx under the Civil Works of APART	IBRD / 87800	Component D: Project Management, Monitoring and Learning	Post	Consultant Qualification Selection	Open - National	35,400.00	18,827.40	Signed	2019-01-07	2018-12-24	2019-01-28	2019-03-13	2019-01-23	2019-04-12	2019-07-26	2019-05-17	2019-07-26	2019-09-14				
IN-ARIAS-5345-CS-QBS-REBID / TA for ABIP: Providing Technical Assistance to the Assam Bureau of Investment Promotion (ABIP)	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Quality Based Selection	Open - National	1,470,588.00	1,705,763.74	Signed	2018-11-01	2019-03-01	2018-11-22	2019-01-05	2019-03-02	2019-02-04	2019-05-20	2019-03-06	2019-08-31	2019-03-26	2020-01-21	2019-04-30	2020-05-15	2023-04-29
IN-ARIAS-5345-CS-QCBS / TA for ABIP: Consultancy Agency for Providing Technical Assistance to Assam Bureau of Investment Promotion (ABIP)	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Quality And Cost-Based Selection	Open - National	1,470,588.00	0.00	Canceled	2018-01-03	2017-12-26	2018-01-07	2018-02-21	2018-01-10	2018-04-07	2018-06-27	2018-05-07	2018-08-06	2018-06-21	2018-09-17	2018-07-26	2022-07-25	
IN-ARIAS-5350-CS-QCBS / PCU: Hiring a Fund Manager for setting up and managing an Agribusiness Investment Fund	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Prior	Quality And Cost-Based Selection	Open - International	4,633,571.00	0.00	Under Implementation	2019-03-07	2019-03-07	2019-03-07	2019-03-07	2019-04-20	2019-05-18	2019-06-17	2019-07-22	2019-08-26	2025-08-24				

IN-ARIAS-104630-CS-QCBS / Financial Education & Counselling - Consultancy services to develop financial education and counselling program for farmers	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Prior	Quality And Cost-Based Selection	Open - International		2,007,143.00	0.00	Pending Implementation	2019-05-21	2019-06-11	2019-07-25		2019-08-22	2019-09-21	2019-10-26	2019-11-30	2024-08-09						
IN-ARIAS-104684-CS-QCS / Legal Counsel - Hiring the Consultancy Services of a Corporate Law Firm as Legal Counsel for An Agribusiness Investment Fund	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Consultant Qualification Selection	Open - National		70,000.00	50,090.06	Signed	2019-03-07	2019-03-07	2019-03-28	2019-05-11	2020-02-13		2019-06-10	2020-04-17	2019-07-15	2020-06-18	2021-03-06				
IN-ARIAS-91109-CS-QCS / Baseline Environmental Monitoring - Consultancy Services for conducting Baseline Environmental Monitoring for APART	IBRD / 87800	Component D: Project Management, Monitoring and Learning	Post	Consultant Qualification Selection	Open - National		36,923.00	35,798.63	Signed	2019-03-20	2018-12-24	2019-05-24	2019-06-01	2019-03-06		2019-07-01	2019-05-28	2019-08-05	2019-06-04	2020-02-01				
IN-ARIAS-105830-CS-QCS / PCI-CA Firm: Conducting Audit of the Accounts of the ARIAS Society (Both for APART & ACCSDP) and Sample Verification of the Procurements & Physical Assets Created	IBRD / 87800	Component D: Project Management, Monitoring and Learning	Post	Consultant Qualification Selection	Open - National		10,000.00	8,931.37	Signed	2019-03-15	2019-07-01	2019-05-24	2019-06-14	2019-10-22		2019-06-29	2019-11-18	2019-06-29	2019-11-18	2019-08-28				
IN-ARIAS-105284-CS-QCBS / PCI MW-1: Consulting Service for "Survey, Feasibility Study, Design and Layout, DPR Preparation for Modernization and Upgradation of Rural Agricultural Markets and Warehouses (For Package No. MW-1)"	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Quality And Cost-Based Selection	Open - National		221,429.00	0.00	Pending Implementation	2019-05-27	2019-05-28	2019-06-21	2019-07-19	2019-08-18	2019-09-22	2019-10-27				2020-10-26				
IN-ARIAS-105288-CS-QCBS / PCI MW-2: Consulting Service for "Survey, Feasibility Study, Design and Layout, DPR Preparation for Modernization and Upgradation of Rural Agricultural Markets and Warehouses (For Package No. MW-2)"	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Quality And Cost-Based Selection	Open - National		221,429.00	0.00	Pending Implementation	2019-05-27	2019-05-28	2019-06-21	2019-07-19	2019-08-18	2019-09-22	2019-10-27				2020-10-26				
IN-ARIAS-105290-CS-QCBS / PCI MW-3: Consulting Service for "Survey, Feasibility Study, Design and Layout, DPR Preparation for Modernization and Upgradation of Rural Agricultural Markets and Warehouses (For Package No. MW-3)"	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Quality And Cost-Based Selection	Open - National		221,429.00	0.00	Pending Implementation	2019-05-27	2019-05-28	2019-06-21	2019-07-19	2019-08-18	2019-09-22	2019-10-27				2020-10-26				
IN-ARIAS-105299-CS-QCBS / PCI MW-4: Consulting Service for "Survey, Feasibility Study, Design and Layout, DPR Preparation for Modernization and Upgradation of Rural Agricultural Markets and Warehouses (For Package No. MW-4)"	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Quality And Cost-Based Selection	Open - National		221,429.00	0.00	Pending Implementation	2019-05-27	2019-05-28	2019-06-21	2019-07-19	2019-08-18	2019-09-22	2019-10-27				2020-10-26				
IN-ARIAS-105300-CS-QCBS / PCI MW-5: Consulting Service for "Survey, Feasibility Study, Design and Layout, DPR Preparation for Modernization and Upgradation of Rural Agricultural Markets and Warehouses (For Package No. MW-5)"	IBRD / 87800	Component B: Facilitating Agro Cluster Development	Post	Quality And Cost-Based Selection	Open - National		221,429.00	0.00	Pending Implementation	2019-03-18	2019-05-27	2019-06-20	2019-07-18	2019-08-17	2019-09-21	2019-10-26				2020-10-25				
IN-ARIAS-157949-CS-QCBS / Direct RFP for ACFFA: Hiring of the Implementing agency for Assam Challenge Fund for Innovative Finance in Agriculture (ACFFA) for supporting innovative approaches to deliver financial services at scale for value chains under APART	IBRD / 87800	Component C: Fostering Market-led Production and Resilience Enhancement	Post	Quality And Cost-Based Selection	Open - National		778,571.00	292,235.97	Signed	2020-02-16	2020-01-16	2020-03-08	2020-03-11	2020-04-21	2020-05-31	2020-05-19	2020-05-29	2020-06-18	2020-06-20	2020-07-23	2020-08-19	2020-08-27	2020-11-10	2024-09-30
IN-ARIAS-49490-CS-QCS / WAMUL: Techno-commercial feasibility study and DPR preparation for milk processing infrastructure	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Consultant Qualification Selection	Open - National		15,385.00	0.00	Canceled	2018-06-25	2018-07-16	2018-08-29				2018-09-28	2018-11-02			2019-05-01				
IN-ARIAS-188261-CS-QBS / Direct RFP: Engaging Service provider for providing incubation and acceleration support to the Agri enterprises under APART	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Quality Based Selection	Open - National		779,597.14	1,035,193.95	Signed	2020-08-17	2020-08-14	2020-09-08	2021-03-31	2020-10-22	2020-08-17	2020-11-19	2020-10-05	2020-12-19	2020-11-27	2021-01-18	2021-01-29	2021-02-22	2021-02-01	2022-02-22
IN-ARIAS-245760-CS-QCBS / Direct RFP: For hiring a consultancy firm for Monitoring and Evaluation of APART.	IBRD / 87800	Component D: Project Management, Monitoring and Learning	Post	Quality And Cost-Based Selection	Open - National		400,000.00	0.00	Pending Implementation	2021-07-31	2021-08-21	2021-10-04	2021-11-01	2021-12-01	2022-01-05	2022-02-09					2024-10-03			

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

IN-ARIAS-2159-CS-CDS / Consultancy assignment for conducting 'as is' assessment of the District Industries & Commerce Centers (DICC) in selected districts of Assam	/		Post	Direct Selection	Direct		15,606.00	16,008.08	Completed	2016-10-04	2016-11-03	2016-10-07	2016-06-01			2016-10-07	2016-06-01	2016-11-06	2016-07-01
IN-ARIAS-2829-CS-CDS / Consultancy Service Data validation for sectoral interventions under APART	/		Post	Direct Selection	Direct		45,742.00	47,137.95	Signed	2016-11-03	2016-11-07	2016-11-05	2017-08-28			2016-11-12	2016-11-15	2017-01-11	
IN-ARIAS-2163-CS-CDS / Study on 'Preparation of draft District Agro Industrial Cluster Development Plan' (DAICDP) in the districts of Nagaon & Darrang for the proposed World Bank aided Assam Agri-Business and Rural Transformation Project (APART)	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Prior	Direct Selection	Direct		34,858.00	31,532.78	Completed	2016-10-04		2016-10-07	2017-09-18			2016-10-20	2016-06-01	2016-12-19	2016-07-30
IN-ARIAS-5328-CS-CDS / ILRI: Technical Assistance for the Livestock (Dairy & Piggy) Sub-Component of the World Bank Financed APART	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Prior	Direct Selection	Direct		1,427,858.00	1,429,576.56	Signed	2018-01-17	2018-02-02	2018-02-01	2018-02-23			2018-03-15	2018-03-16	2023-03-14	
IN-ARIAS-5329-CS-CDS / WVC: Technical Advisory Assistance to APART for the Vegetable Value Chains	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Prior	Direct Selection	Direct		1,400,197.00	1,400,197.00	Signed	2018-01-15	2018-01-12	2018-02-14	2018-02-01			2018-04-01	2018-03-16	2023-03-31	
IN-ARIAS-5325-CS-QCBS / WF: Technical Assistance for the Fisheries Sub-Component of the World Bank Financed APART	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Prior	Direct Selection	Direct		1,062,699.00	1,062,699.00	Under Review	2017-12-26	2018-01-08	2018-01-03	2018-02-01			2018-01-23	2018-08-10	2023-01-22	
IN-ARIAS-5327-CS-CDS / IRRI: Technical Assistance To Increasing Productivity And Profitability of Small And Marginal Farmers in Rice-Based Cropping Systems	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Prior	Direct Selection	Direct		8,000,000.00	4,577,412.00	Signed	2018-01-10	2018-01-25	2018-01-31	2018-02-20			2018-04-02	2018-03-16	2025-03-31	
IN-ARIAS-1740-CS-CDS / Technical collaborative support by WorldFish during the design phase of APART with thrust on market-led climate smart intensification of production systems, setting up of farmers' Common Service Centres (managed by FPOs) and implement value chain plans	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Direct Selection	Direct		33,824.00	34,401.66	Completed	2017-12-22	2018-01-06	2017-12-31	2018-01-22			2018-01-08	2016-09-15	2018-03-13	2016-11-15
IN-ARIAS-40003-CS-CDS / CIP: Technical Assistance for improving farmers' livelihoods through sustainable intensification & diversification of agri food systems with Climate Smart Potato Technologies	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Prior	Direct Selection	Direct		3,348,378.00	3,348,378.00	Signed	2018-01-10	2018-01-12	2018-01-20	2018-01-29			2018-03-06	2018-03-16	2023-03-05	
IN-ARIAS-5332-CS-CDS / NRC-P: Consultancy Services of National Research Centre on Pig	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Direct Selection	Direct		242,308.00	0.00	Cancelled	2018-01-17		2018-02-11				2018-04-23		2023-04-22	
IN-ARIAS-47147-CS-CDS / NRC-P: Consultancy Services to support the Pork Value Chain interventions by ICAR-National Research Centre on Pig (NRC-P)	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Prior	Direct Selection	Direct		242,308.00	231,006.20	Signed	2018-02-28	2018-02-28	2018-03-10	2018-05-28			2018-04-04	2018-07-12	2023-04-03	
IN-ARIAS-5330-CS-CDS / WUR: Pilot implementation and Redesign of Agri-Food value Chains under APART	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Prior	Direct Selection	Direct		1,825,820.00	0.00	Cancelled	2018-01-31		2018-02-25				2018-04-16		2023-04-15	
IN-ARIAS-78907-CS-CDS / PCU: Engagement of Auditor for conducting audit of ARIAS for Financial Year 2017-18	IBRD / 87800	Component D: Project Management, Monitoring and Learning	Post	Individual Consultant Selection	Direct		2,000.00	0.00	Pending Implementation	2019-02-18		2019-02-28		2019-03-21		2019-04-25		2019-06-24	
IN-ARIAS-88761-CS-INDV / Counsel: Individual consultant to advise the PCU on the establishment of the investment fund	IBRD / 87800	Component D: Project Management, Monitoring and Learning	Prior	Individual Consultant Selection	Open		2,769,231.00	0.00	Cancelled	2019-08-04		2019-09-22		2019-10-13		2019-11-17		2024-11-15	
IN-ARIAS-112738-CS-INDV / PCU - Tech Expert, Technical Expert to Support the Procurement of Agri Business Investment Fund Manager	IBRD / 87800	Component A: Enabling Agri Enterprise Development	Post	Individual Consultant Selection	Direct		19,800.00	0.00	Pending Implementation	2019-08-01		2019-08-11		2019-09-01		2019-10-06		2019-11-05	
IN-ARIAS-118406-CS-INDV / SABA: Hiring of a short term Senior Agri Business Advisor (SABA) As Consultant for APART	IBRD / 87800	Component D: Project Management, Monitoring and Learning	Post	Individual Consultant Selection	Direct		12,857.00	0.00	Pending Implementation	2019-07-22		2019-08-01		2019-08-22		2019-09-26		2020-03-24	
IN-ARIAS-161904-CS-CDS / Technical advisory support on Augmenting Rapeseed-Mustard Production of Assam Farmers for Sustainable Livelihood Security	IBRD / 87800	Component D: Project Management, Monitoring and Learning	Post	Direct Selection	Direct		617,413.00	577,807.92	Signed	2020-03-03	2020-03-03	2020-03-13	2020-03-05			2020-05-07	2020-04-28	2024-05-06	

IN-ARIAS-200854-CS-INDV / Hiring of Legal Advisor	IBRD / 87800	Component D: Project Management, Monitoring and Learning	Post	Individual Consultant Selection	Open		51,200.00	0.00	Pending Implementation	2020-10-28		2020-12-16		2021-01-06		2021-02-10		2025-02-09
IN-ARIAS-231230-CS-CDS / OXDIQCD: Engagement of Omee Kumar Das Institute of Social Change and Development as Monitoring & Evaluation Agency under APART	IBRD / 87800	Component D: Project Management, Monitoring and Learning	Post	Direct Selection	Direct		515,374.00	0.00	Under Review	2021-06-10	2021-06-10	2021-06-20				2021-08-03		2024-10-06
IN-ARIAS-245711-CS-CDS / CDS: For hiring a short term consulting firm for designing the data collection formats for M&E of APART and one time evaluation of a few selected activities under the project.	IBRD / 87800	Component D: Project Management, Monitoring and Learning	Post	Direct Selection	Direct		25,000.00	0.00	Pending Implementation	2021-07-31		2021-08-10				2021-10-14		2022-02-11