



The World Bank

Global Partnership for Education - Balochistan Education Project (P144454)

REPORT NO.: RES32478

DOCUMENT OF THE WORLD BANK

RESTRUCTURING PAPER

ON A

PROPOSED PROJECT RESTRUCTURING

OF

GLOBAL PARTNERSHIP FOR EDUCATION - BALOCHISTAN EDUCATION PROJECT

APPROVED ON MARCH 18, 2015

TO

ISLAMIC REPUBLIC OF PAKISTAN

EDUCATION

SOUTH ASIA

Regional Vice President:	Hartwig Schafer
Country Director:	Patchamuthu Illangovan
Senior Global Practice Director:	Jaime Saavedra Chanduvi
Practice Manager/Manager:	Keiko Miwa
Task Team Leader:	Juan Baron, Umbreen Arif



I. BASIC DATA

Product Information

Project ID P144454	Financing Instrument Investment Project Financing
Original EA Category Partial Assessment (B)	Current EA Category Partial Assessment (B)
Approval Date 18-Mar-2015	Current Closing Date 30-Dec-2018

Organizations

Borrower Islamic Republic of Pakistan	Responsible Agency Secondary Education Department of Balochistan
--	---

Project Development Objective (PDO)

Original PDO

To increase school enrollment and retention in project supported schools, with a special focus on girls’ participation, and to develop mechanisms for information collection and use for improved management of education.

Summary Status of Financing

Ln/Cr/Tf	Approval	Signing	Effectiveness	Closing	Net		
					Commitment	Disbursed	Undisbursed
TF-19124	25-Mar-2015	25-Mar-2015	25-Mar-2015	30-Dec-2018	34.00	34.00	0

Policy Waiver(s)

Does this restructuring trigger the need for any policy waiver(s)?

No



II. SUMMARY OF PROJECT STATUS AND PROPOSED CHANGES

The Project has disbursed all grant proceeds but requires additional time to finalize school construction activities given the challenges presented on the ground (e.g. security concerns in certain areas, remoteness, change of leadership of Project staff and Education department). The delay in construction activities has also impacted the placement of teachers and training activities; the closing date extension will allow the Government and the project team to make schools fully functional by ensuring that all aspects are completed (i.e. school construction, teacher placement and training, and the availability of teaching learning material and furniture). The only proposed change to this Project at this time is an extension of the closing date until 30-Mar-2019; the current, and original, closing data is 30-Dec-2018. This extension will allow school construction and other impacted activities to be completed.

III. DETAILED CHANGES

LOAN CLOSING DATE(S)

Ln/Cr/Tf	Status	Original Closing	Revised Closing(s)	Proposed Closing	Proposed Deadline for Withdrawal Applications
TF-19124	Effective	30-Dec-2018		30-Mar-2019	30-Jul-2019