

PROCUREMENT PLAN

General

1. Project Information

- a. **Country:** Federal Republic of Somalia
 - b. **Project Name:** Somalia Capacity Advancement, Livelihoods and Entrepreneurship, through Digital Uplift Program (SCALED-UP)
 - c. **Project Number:** P168115
 - d. **Total Finance:** USD 31 Million
2. **Project Implementation Agency:** Somalia Ministry of Finance
 3. **Date of Project Plan:** January 31, 2019
 4. **Period Covered by this Procurement:** May 2019 – November 2020

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Bank’s Standard Procurement Document:

The Bank’s standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified into Procurement Plan tables in STEP

- III. **National Procurement Arrangements:** Not applicable
- IV. **Prequalification:** Not applicable
- V. **Leased Assets:** Not Applicable
- VI. **Procurement of Second hand Goods:** Not Applicable
- VII. **Domestic Preference:** Not Applicable

- VIII. Hands on Expanded Implementation Support (HEIS): Not Applicable
- IX. Other Relevant Procurement Information: Not Applicable
- X. Thresholds for Procurement Approaches and Method (US\$ millions)

Thresholds for Procurement Approaches and Methods (US\$ millions)- Goods, Works, and Non-Consulting Services				
Category	Prior Review (US\$ millions)	Open International	Open National	Request for Quotation (RfQ)
Works	All	≥ 5.0	< 5.0	≤ 0.2
Goods, IT, and non- consulting services	All	≥ 0.5	< 0.5	≤ 0.1

Thresholds for Procurement Approaches and Methods (US\$, millions) - Consulting Services			
Category	Prior Review (US\$, millions)	Short List of National Consultants	
		Consulting Services	Engineering and Construction Supervision
Consultants (Firms)	all	≤0.1	≤0.2
Individual Consultants	all	N/A	N/A

XI. Packages for Goods, Works and Non-Consulting Services (At Negotiations - to be entered in STEP)

Ref. No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (RFP, RFB, RFQ etc.)	Evaluation Options (BAFO Rated Criteria etc.)	Procurement Process (Single stage-single envelope etc.)	Pre qualification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
GOODS											
G1	Data Center equipment and software including: Security systems and equipment, Fraud monitoring and detection system (NCA)	\$500,000	Prior	Open International	RFQ	Lowest Evaluated Cost	Single stage One - Envelop	N/A	N/A	1 st Jan, 2020	30 th March 2020
G2	Office Equipment (Laptops, Desktops, Projector, Printers and accessories) (NCA and ID)	\$160,000	Prior	Open National	RFB	Lowest Evaluated Cost	Single stage One-Envelop	N/A	N/A	30/October/2019	30/November/2019
G3	Purchase of vehicles (NCA and ID)	\$80,000	Prior	Open National	RFQ	Lowest Evaluated Cost	Single stage One - Envelop	N/A	N/A	20/November/2019	10/January/2020
G4	Office furniture (Chairs, Tables) (NCA and ID)	\$80,000	Prior	Limited	RFQ	Lowest Evaluated Cost	Single Stage One-Envelop	N/A	N/A	30/January/2020	30/February/2020

Ref. No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (RFP, RFB, RFQ etc.)	Evaluation Options (BAFO Rated Criteria etc.)	Procurement Process (Single stage-single envelope etc.)	Pre qualification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
G5	Fixed spectrum monitoring and management equipment, Spectrum management and monitoring system (NCA)	\$120,000	Prior	Open National	RFB	Lowest Evaluated Cost	Single Stage One-Envelope	N/A	N/A	01/Jun/2019	01/Jul/2019
G9	Procurement of a suitable software platform to meet the CBS regulatory reporting and effective analysis of financial risks (RegTech) for Central Bank	1,100,000	Prior	Open-International	RFB	Lowest Evaluated Cost	Single Stage One-Envelope	N/A	N/A	01/January/2020	01/April/2020
G10	Procurement of a suitable software platform to meet the Financial Reporting Center (FRC) requirements for effective analysis and investigation of suspected cases of money laundering or financing of terrorism (FRC)	1,300,000	Prior	Open-International	RFB	Lowest Evaluated Cost	Single Stage One-Envelope	N/A	N/A	01/January/2019	01//April/2020

Ref. No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (RFP, RFB, RFQ etc.)	Evaluation Options (BAFO Rated Criteria etc.)	Procurement Process (Single stage-single envelope etc.)	Pre qualification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
G11	Laptops for the new consultants, Office chairs and tables (Project Management (FRC)	30,000	Prior	Limited	RFQ	Lowest Evaluated Cost	Single Stage One-Envelope	N/A	N/A	1 st January 2020	1 st March 2020
	Total Goods	\$3,370,000									
WORKS											
W1	N/A										
	Total Works										
Non -Consulting Services											
	Total Non-Consultant Service										

Consulting Services

Ref No.	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (QCBS, LCBCS, QBS, DS)	Shortlisting (Yes/No)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature
C1	Individual Consultant for Financial Sector Specialist(Fintech)	100,000	Prior	Open	INDV	N/A	01/June/2019	30/July/2019

Ref No.	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (QCBS, LCBCS, QBS, DS)	Shortlisting (Yes/No)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature
	and focal point of CBS on Scaled-up-to support Central Bank							
C2	Consultancy services to: i) draft secured transaction and credit referencing law that establishes a modern legal framework enabling efficient intermediation, and ii) draft regulations under a modern FIL, National Payment Systems Law and Insurance Law to support Central Bank	300,000	Prior	Open - International	QCBS	N/A	15/June/2019	15/August2019
C3	Individual AML/CFT expert to support the planned 2021 Mutual Evaluation and Financial Reporting Center	100,000	Prior	Open	INDV	N/A	01/June/2019	30/July/2019

Ref No.	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (QCBS, LCBCS, QBS, DS)	Shortlisting (Yes/No)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature
	(FRC) organizational development and Focal point to Scaled-Up to support FRC							
C4	Policy Advisor-Focal Point MPTT to Scaled up - NCA	100,000	Prior	Open	INDV	N/A	30/June 2019	20/August/2019
C5	Consultancy services to provide ICT Sector Strategy for Women in ICT (MPTT) - NCA	200,000	Prior	Open - International	CQS	N/A	09/September/2019	26/November2019
C6	Consultancy to provide ICT Sector Strategy for Youth in ICT (MPTT)	200,000	Prior	Open - International	CQS	N/A	09/October/2019	30/December/2019
C7	Consultancy to provide ICT Sector Strategy for ICT for the disabled (MPTT) - - NCA	200,000	Prior	Open - International	CQS	N/A	15/November/2019	10/January/2020

Ref No.	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (QCBS, LCBCS, QBS, DS)	Shortlisting (Yes/No)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature
C8	Consultancy to provide Regulatory Capacity Building and Advisory Services on technical aspects including Spectrum Management including 4G spectrum allocation, and SIM card registry (NCA)	200,000	Prior	Open - International	CQS	N/A	25/November /2019	26/January/2020
C9	Consultancy service to provide logistical, transport and travel support for public consultations, workshops, seminars, and select meetings (NCA)	100,000	Prior	Open - International	CQS	N/A	15 th January 2020	1 st March 2020
C10	Consultancy services for Regulation (NCA)	100,000	Prior	Open	INDV	N/A	20 th January 2020	10 th March 2020

Ref No.	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (QCBS, LCBCS, QBS, DS)	Shortlisting (Yes/No)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature
C11	Consultancy services for Licensing (NCA)	100,000	Prior	Open	INDV	N/A	1 st Feb 2020	15 th March 2020
C12	Consultancy service for Interconnection (NCA)	100,000	Prior	Open	INDV	N/A	15 th Feb 2020	30 th March 2020
C13	Consultancy service for Mobile Money (NCA)	100,000	Prior	Open	INDV	N/A	25 th Feb 2020	10 th April 2020
C14	Consultancy service for SIM card registration (NCA)	100,000	Prior	Open	INDV	N/A	1 st March 2020	20 th April 2020
C15	Consultancy service for Spectrum (NCA)	100,000	Prior	Open	INDV	N/A	10 th Sept 2020	10 th Nov 2020
C16	Consultancy service for Numbering (NCA)	100,000	Prior	Open	INDV	N/A	20 th March 2020	20 th May 2020
C17	Consultancy service for Sector Economic Analysis (NCA)	100,000	Prior	Open	INDV	N/A	1 st Sept t 2020	1 st Nov 2020
C18	Services of a Senior Resident Regulatory Advisor to NCA (ITT)	100,000	Prior	Open	INDV	N/A	01/Oct/2019	30/Nov/2019

Ref No.	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (QCBS, LCBCS, QBS, DS)	Shortlisting (Yes/No)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature
C19	Services of a Licensing Specialist to NCA (ITT)	60,000	Prior	Open	INDV	N/A	01/Oct/2019	30/Nov/2019
C20	Services of a Spectrum Specialist to NCA (ITT)	60,000	Prior	Open	INDV	N/A	01/Oct/2019	30/Nov/2019
C21	Services of a Finance Specialist to NCA (ITT)	60,000	Prior	Open	INDV	N/A	01/Oct/2019	30/Nov/2019
C22	Services of an Accounting Specialist to NCA (ITT)	60,000	Prior	Open	INDV	N/A	01/Oct/2019	30/Nov/2019
C23	Services of a Pricing and Cyber Security Specialist to NCA (ITT)	60,000	Prior	Open	INDV	N/A	01/Oct/2019	30/Nov/2019
C24	Digital Identification System Consultant and Focal Point for ID to Scaled-up Project	108,000	Prior	Open	INDV	N/A	30/May/2019	01/July/2019
C25	Consultancy to support the development of a comprehensive legal framework	450,000	Prior	Open - International	QCBS	N/A	30/May/2019	01/August/2019

Ref No.	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (QCBS, LCBS, QBS, DS)	Shortlisting (Yes/No)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature
	for the digital ID system, including to address data protection, privacy, and cybersecurity (Digital ID)							
C26	Consultancy to provide Advisory Services and Capacity Building on technical aspects of the digital ID system, incl. database mgmt., registration, and credential issuance, and authentication (Digital ID)	400,000	Prior	Open - International	QCBS	N/A	01/June/2019	30/Aug/2019
C27	Consultancy to provide Capacity Building and Advisory Services on the operationalization of an ID authority (incl. governance arrangements,	300,000	Prior	Open - International	QCBS	N/A	30/June/2019	30/August2019

Ref No.	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (QCBS, LCBCS, QBS, DS)	Shortlisting (Yes/No)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature
	organizational structure, business plan) (ID authority)							
C28	Consultancy service to provide logistical, transport and travel support for public consultations, workshops, seminars, trainings, and meetings (Digital ID)	100,000	Prior	Open - National	CQS	N/A	30/June/2019	30/August/2019
C29	Consultancy to develop Grievance Redressal Mechanisms, Social Management Plan to address ongoing risks of exclusion and risk of data protection, and to design Digital ID Outreach Strategy to women	250,000	Prior	Open - National	CQS	N/A	01/September/2019	30/October/2019

Ref No.	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (QCBS, LCBCS, QBS, DS)	Shortlisting (Yes/No)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature
	and other vulnerable groups (Digital ID)							
C30	Consultancy to integrate the use of digital IDs in the financial sector, including for KYC and payment systems (Digital ID)	250,000	Prior	Open - National	CQS	N/A	15/October2019	15/December2019
C31	Services of a Project Coordinator to the ID unit/authority (could also be under Comp 2 or 3)	60,000	Prior	Open - National	INDV	N/A	20/October/2019	20/December/2019
C32	Services of a Technical ID Solutions Specialist to the ID unit/authority	80,000	Prior	Open - International	INDV	N/A	30/September/2019	30/November/2019
C33	Services of an ID Information Systems Specialist to the ID unit/authority	80,000	Prior	Open - International	INDV	N/A	03/October/2019	03/December/2019

Ref No.	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (QCBS, LCBCS, QBS, DS)	Shortlisting (Yes/No)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature
C34	Services of a Financial Sector Specialist to the ID unit (could also be under Comp 2 or 3)	60,000	Prior	Open - National	INDV	N/A	30/September/2019	03/November/2019
C35	Services of a Communications and Grievance Redressal Specialist to the ID unit	60,000	Prior	Open - National	INDV	N/A	30/September/2019	03/November/2019
C36	Consultancy service to design and implement Citizen Engagement and Communications Campaign [Component 2.2]	600,000	Prior	Open - International	QCBS	N/A	01/Sep/2019	01/Nov/2019
C37	Consultancy service to implement ID (mass) registration for 1 million residents [Component 2.2]	2,400,000	Prior	Open - International	QCBS	N/A	01/Sep/2019	01/Nov 2019
C38	Payment System Consultant to support	162,000	Prior	Open - International	INDV		20/Aug/2019	30/October2019

Ref No.	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (QCBS, LCBCS, QBS, DS)	Shortlisting (Yes/No)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature
	interoperability of retail payment systems and mobile money services							
C39	Individual consultancy services for digital registration services for business at MoCI and Scaled-Up Focal Point	100,000	Prior	Open - International	INDV	N/A	30/Aug/2019	30/October/2019
C40	PIU Personnel (PIU) Coordinator, Procurement Specialist and Financial Management Specialist)	396,000	Prior	Direct Selection	DIR	N/A	15/May/2019	15/June/2020
C41	Monitoring Agent (PIU)	300,000	Prior	Open - International	CQS	N/A	30/October/2019	20/December/2019
C42	Environmental and Social Safeguards Consultant (PIU)	100,000	Prior	Open - International	INDV	N/A	20/June/2019	30/August/2019
C43	Monitoring and Evaluation Specialist	100,000	Prior	Open - International	INDV	N/A	30/June/2019	01/August/2019

Ref No.	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (QCBS, LCBCS, QBS, DS)	Shortlisting (Yes/No)	Expected Date of Bid Proposal Opening	Expected Date of Contract Signature
C44	Grievance Redress Services Advisor (PIU)	100,000	Prior	Open - International	INDV	N/A	30/November/2019	30/January/2020
C45	Investment Advisor for the MSME Financing Facility (PIU)	100,000	Prior	Open - International	INDV	N/A	30/October2019	28/December/2019
	Total Consulting Services	9,256,000						
	Grand total	12,626,000						

PROCUREMENT PLAN Somalia : Somalia Capacity Advancement, Livelihoods and Entrepreneurship, through Digital Uplift Project (SCALED-UP)

General Information
 Country: Somalia **Bank's Approval Date of the Original Procurement Plan:** 2019-04-24
Revised Plan Date(s): (comma delineated, leave blank if non 2020-11-25
 Project ID: P168115 **GN Date:**
 Project Name: Somalia Capacity Advancement, Livelihoods and Entrepreneurship, through Digital Uplift Project (SCALED-UP)
 Loan / Credit No: IDA / D4330, TF / A9642
 Executing Agency(ies) Federal Republic of Somalia, Ministry of Finance, Office of the Director General

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SO-MOF-125939-CO-RFQ / IT Equipment for Gargaara Office	IDA / D4330	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Under Implementation						2019-08-12	2020-01-28									2019-10-07	2020-04-04
SO-MOF-125942-CO-RFQ / Office Furniture for Gargaara Office	IDA / D4330	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Under Implementation						2019-08-12	2019-12-12									2019-10-07	2020-04-04
SO-MOF-133514-CO-RFQ / Office Furniture for FRC	TF / A9642	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		24,000.00	0.00	Under Implementation						2019-09-17	2019-12-12									2019-11-12	2020-05-10
SO-MOF-133517-CO-RFQ / IT Equipment for FRC Office	TF / A9642	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		34,000.00	0.00	Under Implementation						2019-09-16	2019-12-12									2019-11-11	2020-05-09
SO-MOF-147025-CO-RFQ / Materials to renovate Gargaara Office	IDA / D4330	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		16,000.00	0.00	Under Implementation						2019-12-01	2019-12-22									2020-01-05	2020-02-04
SO-MOF-157419-CO-RFQ / Office Renovation Materials for FRC	TF / A9642	Strengthening Institutions	Prior	Request for Quotations	Limited	Single Stage - One Envelope		18,000.00	0.00	Under Implementation						2020-02-16	2020-02-28									2020-03-21	2020-05-20
SO-MOF-147502-CO-RFQ / Materials to renovate FRC Office	TF / A9642	Strengthening Institutions	Prior	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Canceled						2019-12-04										2020-01-07	2020-03-07
SO-MOF-158312-CO-RFQ / IT Equipment for NCA	TF / A9642	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation						2020-02-16										2020-03-22	2020-05-21
SO-MOF-158311-CO-RFQ / Office Furniture for NCA	TF / A9642	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation						2020-02-18										2020-03-25	2020-05-24
SO-MOF-164727-CO-RFQ / Office Vehicle for Gargaara	TF / A9642	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		36,000.00	0.00	Under Implementation						2020-03-25	2020-05-13									2020-05-01	2020-06-19
SO-MOF-176028-CO-RFQ / Office Furniture for Switch Consultants	TF / A9642	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation						2020-06-05										2020-07-12	2020-09-10
SO-MOF-176029-CO-RFQ / IT Equipment for Switch Project Consultants	TF / A9642	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		13,000.00	0.00	Pending Implementation						2020-06-05										2020-07-12	2020-09-10
SO-MOF-157412-CO-RFB / Design, supply, installation, commissioning and support of information technology infrastructure (Hardware and Software) for goAML for FRC	TF / A9642	Strengthening Institutions	Prior	Request for Bids	Open - International	Single Stage - One Envelope		500,000.00	0.00	Canceled				2020-02-13	2020-03-01	2020-02-18	2020-04-24				2020-03-31			2020-04-30		2020-06-04	2020-12-01
SO-MOF-182695-CO-RFB / Design, supply, installation, commissioning and support of information technology infrastructure (Hardware and Software) for goAML for FRC	TF / A9642	Strengthening Institutions	Prior	Request for Bids	Open - International	Single Stage - One Envelope		500,000.00	0.00	Under Implementation				2020-06-30	2020-07-08	2020-07-05	2020-07-09				2020-08-16	2020-08-22	2020-09-15	2020-10-04	2020-10-20		2021-06-17
SO-MOF-186149-CO-RFQ / Office Furniture for State Attorney General	TF / A9642	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Under Implementation						2020-07-30	2020-08-07									2020-09-03	2020-09-07
SO-MOF-186151-CO-RFQ / IT Equipment for Office of State Attorney General	TF / A9642	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Under Implementation						2020-08-02	2020-08-20									2020-09-01	2020-10-11
SO-MOF-194580-CO-DR / Design, Supply, Installation, Commissioning and Support for Information Technology Infrastructure (IT) covering Telecommunication Networks, Modular Data Centers and LAN Network Infrastructure Tender No SO-MOF-2018-3-CO-RFB	TF / A9642	Strengthening Institutions	Prior	Direct Selection	Direct			586,355.28	0.00	Under Implementation						2020-09-18	2020-10-01	2020-09-23	2020-10-30							2020-09-28	2021-03-27

SO-MOF-194583-GO-DIR / Design, Supply, Installation, Commissioning and Support for "National Switch of Somalia" (NSX)	TF / A9642	Strengthening Institutions	Prior	Direct Selection	Direct			1,016,620.00	0.00	Under Implementation					2020-09-18	2020-10-01	2020-09-23	2020-11-08						2020-09-27	2021-03-26
SO-MOF-194584-GO-DIR / Design, Supply, Installation, Commissioning and Support for an Automated Transfer System + (ATS+) - "Somalia Transaction Automation and Reporting System" (STARS)	TF / A9642	Strengthening Institutions	Prior	Direct Selection	Direct			1,468,677.00	0.00	Under Implementation					2020-09-18	2020-10-01	2020-09-23	2020-11-08						2020-09-29	2021-03-28
SO-MOF-195729-GO-RFQ / Gargaara Vehicle	TF / A9642	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Under Implementation							2020-09-27	2020-10-04						2020-10-25	2021-04-23
SO-MOF-205114-GO-RFQ / ICT Equipment for Office of State Attorney General	TF / A9642	Strengthening Institutions	Prior	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Under Implementation							2020-11-24							2020-12-29	2021-02-27
SO-MOF-205304-GO-RFQ / Office Renovation Materials for SPS Office	TF / A9642	Strengthening Institutions	Prior	Request for Quotations	Limited	Single Stage - One Envelope		52,960.00	0.00	Pending Implementation							2020-11-25							2020-12-22	2021-02-20
SO-MOF-206419-GO-RFQ / Hardware requirement for genAMM Infrastructure for IRC	TF / A9642	Strengthening Institutions	Prior	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation							2020-12-02							2021-01-02	2021-07-01

NON CONSULTING SERVICES																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SO-MOF-179803-NC-RFQ / Office Rent for Gargaara Company	IDA / D4330	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		44,000.00	0.00	Under Implementation								2019-09-14	2020-02-10							2019-11-09		2019-12-01		
SO-MOF-145412-NC-RFQ / Comprehensive Brand Visual Identity & Development Service for Gargaara Company	IDA / D4330	Strengthening Institutions	Prior	Request for Quotations	Limited	Single Stage - One Envelope		11,000.00	0.00	Under Implementation								2019-11-22	2019-12-12							2019-12-20		2020-02-18		
SO-MOF-176015-GO-RFQ / Office Rent for Switch Company	TF / A9642	Project Management and Coordination	Prior	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation								2020-06-05								2020-07-31		2021-07-31		
SO-MOF-189485-NC-DBR / Oracle Cloud Infrastructure for Somalia Stars Project for Central Bank	TF / A9642	Strengthening Institutions	Prior	Direct Selection	Direct			500,000.00	0.00	Under Implementation					2020-08-20	2020-08-23	2020-08-22	2020-10-15								2020-08-29		2022-08-19		
SO-MOF-192239-NC-DBR / T24 Integration to STARS for Central Bank	TF / A9642	Strengthening Institutions	Prior	Direct Selection	Direct			60,000.00	0.00	Under Review					2020-09-09	2020-09-16	2020-09-14	2020-10-26								2020-09-19		2020-11-18		
SO-MOF-198928-NC-RFB / Oracle Partner for CBS	TF / A9642	Strengthening Institutions	Prior	Request for Bids	Limited	Single Stage - One Envelope		400,000.00	0.00	Under Implementation					2020-10-12	2020-10-21	2020-10-17	2020-10-28								2020-11-28		2020-12-10	2021-01-05	2022-01-05

CONSULTING FIRMS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SO-MOF-113751-CS-CQS / Consultancy service to prepare financial sustainability plans for each supported agency to assist with fiscal planning and sustainability of services delivered & institutional effectiveness	IDA / D4330	Project Management and Coordination	Prior	Consultant Qualification Selection	Open - National		250,000.00	0.00	Under Implementation	2019-05-28	2019-07-10	2019-06-18	2019-07-23	2019-08-01									2019-08-31		2019-10-05		2020-04-02		
SO-MOF-128027-CS-CQS / Consultancy services for independent third-party assessment of financial institution accreditation under the MSME Financing Facility	IDA / D4330	Enabling Financial and Digital Services	Prior	Consultant Qualification Selection	Open - National		250,000.00	0.00	Under Implementation	2019-08-23	2019-09-03	2019-09-13	2019-09-11	2019-10-27	2019-11-14								2019-11-26		2019-12-31		2020-06-28		
SO-MOF-128029-CS-CQS / Consultancy Services To Provide Legal Advisory Services to Gargaara Company Limited	IDA / D4330	Enabling Financial and Digital Services	Prior	Consultant Qualification Selection	Open - National		200,000.00	102,629.20	Signed	2019-08-22	2019-09-03	2019-09-12	2019-09-11	2019-10-26	2019-12-04								2019-11-25	2020-03-17	2019-12-30	2020-03-19	2020-06-27		
SO-MOF-134869-CS-QCBS / Digital ID Legal Framework Support	TF / A9642	Enabling Financial and Digital Services	Prior	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Under Implementation	2019-09-23	2019-09-25	2019-10-14	2019-10-04	2019-11-15	2019-12-22								2019-11-17	2020-02-24	2019-12-17	2020-05-01	2019-12-24	2020-01-28	2021-01-27
SO-MOF-135542-CS-QCBS / Technical and Project Management Support for Somalia's Digital ID System	TF / A9642	Enabling Financial and Digital Services	Prior	Quality And Cost-Based Selection	Open - International		1,500,000.00	0.00	Under Implementation	2019-09-26	2019-09-26	2019-10-17	2019-10-04	2019-11-30	2020-02-18								2019-12-02	2020-01-01	2020-01-09		2020-02-01	2021-01-31	

SO-MOF-139425-CS-CQS / DESIGN, DEVELOPMENT AND IMPLEMENTATION OF AN ELECTRONIC MANAGEMENT INFORMATION SYSTEM FOR ACCOUNTABLE DOCUMENTS (EMIS - AD), AN ENTERPRISE ELECTRONIC OFFICE AND DOCUMENT MANAGEMENT SYSTEM (EODMS) AND A CASH MANAGEMENT SYSTEM/DATABASE FOR THE AG	TF / A9642	Strengthening Institutions	Prior	Consultant Qualification Selection	Open - National		200,000.00	0.00	Canceled	2019-10-14	2019-11-08	2019-11-04							2019-12-22	2020-01-15	2020-07-13				
SO-MOF-150489-CS-QCBS / THE DESIGN, DEVELOPMENT AND IMPLEMENTATION OF AN ELECTRONIC MANAGEMENT INFORMATION SYSTEM FOR ACCOUNTABLE DOCUMENTS (EMIS - AD), AN ENTERPRISE ELECTRONIC OFFICE AND DOCUMENT MANAGEMENT SYSTEM (EODMS) AND A CASH MANAGEMENT SYSTEM/DATABASE FOR THE AG Office	TF / A9642	Strengthening Institutions	Prior	Quality And Cost-Based Selection	Open - International		300,000.00	0.00	Under Implementation	2019-12-18	2020-01-13	2020-01-08	2020-01-26	2020-02-21	2020-06-03			2020-03-20	2020-07-01	2020-04-19	2020-09-07	2020-05-24	2020-09-23	2020-06-20	2021-06-20
SO-MOF-153721-CS-CQS / Consultancy service to prepare financial sustainability plans for each supported agency to assist with fiscal planning and sustainability of services delivered & institutional effectiveness	TF / A9642	Project Management and Coordination	Prior	Consultant Qualification Selection	Open - International		250,000.00	73,912.80	Under Review	2020-01-30	2020-02-02	2020-02-13	2020-02-02	2020-02-28	2020-08-19				2020-03-04	2020-09-23	2020-03-21	2020-09-24	2020-08-28		
SO-MOF-155916-CS-CQS / Grievance Redress Mechanisms for the Digital ID System and the MSME Financing Facility	TF / A9642	Strengthening Institutions	Prior	Consultant Qualification Selection	Open - International		90,000.00	0.00	Under Implementation	2020-01-29	2020-01-28	2020-02-12	2020-02-06	2020-03-05	2020-09-01				2020-03-17		2020-04-03		2020-08-07		
SO-MOF-155917-CS-CQS / Social Impact Research & Development of an Inclusive Outreach and Enrollment Strategy for the Digital ID System	TF / A9642	Strengthening Institutions	Prior	Consultant Qualification Selection	Open - International		180,000.00	0.00	Under Implementation	2020-01-31	2020-01-28	2020-02-14	2020-02-06	2020-03-21	2020-09-01				2020-03-26		2020-04-12		2020-12-06		
SO-MOF-167633-CS-CQS / Consultancy Services to Provide Financial Audit Services to Gargaara Company Limited	TF / A9642	Strengthening Institutions	Prior	Consultant Qualification Selection	Open - International		50,000.00	0.00	Under Implementation	2020-04-07	2020-04-22	2020-04-21	2020-05-04	2020-05-22	2020-10-12				2020-05-27		2020-06-14		2021-06-14		
SO-MOF-201605-CS-CQS / DEVELOPMENT OF AN ICT DIGITAL INCLUSION POLICY AND ACTION PLAN FOR ADVANCING ACCESS TO ICT SERVICES FOR MARGINALIZED GROUPS FOR MPFT	TF / A9642	Strengthening Institutions	Prior	Consultant Qualification Selection	Open - National		180,000.00	0.00	Under Implementation	2020-10-28	2020-11-16	2020-11-18		2020-12-17					2020-12-20		2021-01-03		2021-07-02		
SO-MOF-204670-CS-CQS / Consulting Services for CBS Strongrooms on Design and Engineering, Required by CBS Strongrooms & Incineration Facilities	TF / A9642	Strengthening Institutions	Prior	Consultant Qualification Selection	Limited		60,000.00	0.00	Pending Implementation	2020-11-17				2020-12-01					2020-12-11		2020-12-25		2021-06-23		
SO-MOF-205622-CS-CQS / Consultancy Services to conduct independent third-party assessments of PFIs	TF / A9642	Strengthening Institutions	Prior	Consultant Qualification Selection	Open - National		90,000.00	0.00	Pending Implementation	2020-11-23		2020-12-14		2021-01-12					2021-01-17		2021-01-30		2022-01-30		
SO-MOF-205623-CS-CQS / Enterprise Information and Resource Planning System for Gargaara Company Limited	TF / A9642	Strengthening Institutions	Prior	Consultant Qualification Selection	Open - National		200,000.00	0.00	Pending Implementation	2020-11-23		2020-12-14		2021-01-12					2021-01-14		2021-01-28		2022-01-28		

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
SO-MOF-111310-CS-INDV / Chief Executive Officer (Gargaara)	IDA / D4330	Project Management and Coordination	Prior	Individual Consultant Selection	Open		120,000.00	156,000.00	Signed	2019-04-27	2019-04-25	2019-05-31	2019-07-06	2019-06-15	2019-07-16	2019-07-12	2019-07-16	2020-01-08	
SO-MOF-113319-CS-INDV / Gargaara Treasurer	IDA / D4330	Project Management and Coordination	Prior	Individual Consultant Selection	Open		77,000.00	167,520.00	Signed	2019-05-06	2019-05-06	2019-05-27	2019-07-15	2019-06-04	2019-07-16	2019-06-27	2019-07-16	2019-12-24	
SO-MOF-113749-CS-INDV / Environmental and Social Safeguard Consultant	IDA / D4330	Project Management and Coordination	Prior	Individual Consultant Selection	Open		100,000.00	199,920.00	Signed	2019-05-28	2019-06-02	2019-07-16	2019-09-10	2019-08-06	2019-09-30	2019-09-10	2019-10-02	2020-09-11	
SO-MOF-116571-CS-INDV / Communication Officer	IDA / D4330	Project Management and Coordination	Prior	Individual Consultant Selection	Open		70,000.00	0.00	Under Implementation	2019-05-29	2019-05-31	2019-07-17		2019-08-07		2019-09-11		2020-03-09	
SO-MOF-118083-CS-INDV / Policy Advisor-Ministry of Post and Telecommunication Authority	IDA / D4330	Strengthening Institutions	Prior	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2019-06-10		2019-07-29		2019-08-19		2019-09-23		2020-03-21	
SO-MOF-118084-CS-INDV / Cyber Security Specialist-NCA	IDA / D4330	Strengthening Institutions	Prior	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2019-06-10	2019-10-08	2019-07-29	2020-05-09	2019-08-19	2020-05-27	2019-09-23		2020-03-21	

SO-MOF-118086-CS-INDV / Finance and Accounting Expert-NCA	IDA / D4330	Strengthening Institutions	Prior	Individual Consultant Selection	Open	60,000.00	64,680.00	Signed	2019-06-10	2019-06-11	2019-07-29	2019-11-30	2019-08-19	2019-12-10	2019-09-23	2019-12-31	2020-03-21	
SO-MOF-118091-CS-INDV / Spectrum Management Expert-NCA	IDA / D4330	Strengthening Institutions	Prior	Individual Consultant Selection	Open	60,000.00	64,680.00	Signed	2019-06-10	2019-06-11	2019-07-29	2019-12-02	2019-08-19	2019-12-10	2019-09-23	2019-12-31	2020-03-21	
SO-MOF-118092-CS-INDV / Team Coordinator-NCA	IDA / D4330	Strengthening Institutions	Prior	Individual Consultant Selection	Open	60,000.00	73,380.00	Signed	2019-06-10	2019-06-11	2019-07-29	2019-12-01	2019-08-19	2019-12-09	2019-09-23	2019-12-31	2020-03-21	
SO-MOF-118093-CS-INDV / Legal and Regulatory Advisor	IDA / D4330	Strengthening Institutions	Prior	Individual Consultant Selection	Open	60,000.00	64,680.00	Signed	2019-06-10	2019-06-11	2019-07-29	2019-11-30	2019-08-19	2019-12-10	2019-09-23	2019-12-31	2020-03-21	
SO-MOF-118658-CS-INDV / Policy Advisor-MPT	IDA / D4330	Strengthening Institutions	Prior	Individual Consultant Selection	Open	60,000.00	72,000.00	Signed	2019-06-17	2019-06-13	2019-08-05	2019-12-02	2019-08-26	2019-12-10	2019-09-30	2019-12-15	2020-03-28	
SO-MOF-119553-CS-INDV / IT System Integrator – Integration of the SFMS with the CBS Financial Systems and Other external Systems (Office of Accountant General)	IDA / D4330	Enabling Financial and Digital Services	Prior	Individual Consultant Selection	Open	80,000.00	0.00	Under Implementation	2019-06-20	2019-07-09	2019-07-23		2019-07-30		2019-08-10		2020-04-30	
SO-MOF-126312-CS-INDV / Financial Institutions Analyst	IDA / D4330	Project Management and Coordination	Prior	Individual Consultant Selection	Open	72,000.00	58,320.00	Signed	2019-08-11	2019-08-19	2019-09-29	2019-12-01	2019-10-09	2019-12-09	2019-10-24	2019-12-09	2020-08-30	
SO-MOF-132967-CS-INDV / Technical assistant – Institutional development, Administration and Human resource management for the Office of Accountant General	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open	70,000.00	0.00	Pending Implementation	2019-09-09		2019-10-28		2019-11-18		2019-12-23		2020-08-31	
SO-MOF-132969-CS-INDV / Procurement Specialist-PIU	TF / A9642	Project Management and Coordination	Prior	Individual Consultant Selection	Direct	125,640.00	150,180.00	Signed	2019-09-09	2019-10-18	2019-09-19	2019-10-17	2019-10-10	2019-11-25	2019-11-14	2019-12-07	2021-08-10	
SO-MOF-133522-CS-INDV / Procurement and Contract Manager-Payment System and Regtech	TF / A9642	Project Management and Coordination	Prior	Individual Consultant Selection	Limited	70,000.00	0.00	Canceled	2019-09-13		2019-09-18		2019-10-09		2019-11-13		2020-09-30	
SO-MOF-135080-CS-INDV / Procurement and Contract Management Consultant	TF / A9642	Project Management and Coordination	Prior	Individual Consultant Selection	Limited	60,000.00	0.00	Under Implementation	2019-09-24	2019-09-23	2019-09-29		2019-09-30		2019-10-18		2020-10-15	
SO-MOF-133524-CS-INDV / Operations Officer for SCALED UP	TF / A9642	Project Management and Coordination	Prior	Individual Consultant Selection	Open	60,000.00	0.00	Canceled	2019-09-13	2019-09-23	2019-11-01		2019-11-02		2019-11-10		2020-09-30	
SO-MOF-139422-CS-CDS / IT System Integrator – Integration of the SFMS with the CBS Financial Systems and Other external Systems (Office of Accountant General)	TF / A9642	Strengthening Institutions	Prior	Direct Selection	Direct	84,000.00	0.00	Under Implementation	2019-10-13	2019-10-14	2019-10-23	2020-03-01			2019-11-09		2020-10-01	
SO-MOF-139423-CS-INDV / NCA Focal Point	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open	36,000.00	0.00	Under Implementation	2019-10-14	2019-11-06	2019-11-17	2020-03-19	2019-11-22		2019-12-09		2020-11-30	
SO-MOF-139429-CS-INDV / Technical assistant – Institutional development, Administration and Human resource management	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2019-10-14	2019-11-08	2019-11-22		2019-12-04		2019-12-21		2020-12-22	
SO-MOF-139430-CS-INDV / Technical assistant – Treasury and Payroll Management	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2019-10-14	2019-11-08	2019-11-08		2019-11-16		2019-12-04		2020-11-30	
SO-MOF-139650-CS-INDV / Technical assistant – Cash Management	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open	72,000.00	0.00	Under Implementation	2019-10-15	2019-11-08	2019-11-18		2019-11-23		2019-12-08		2020-11-30	
SO-MOF-139652-CS-INDV / Technical assistant – Internal controls and compliance	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open	72,000.00	0.00	Under Implementation	2019-10-15	2019-11-08	2019-11-15	2020-06-19	2019-11-20	2020-06-26	2019-12-08		2020-11-30	
SO-MOF-144735-CS-CDS / Financial Management Specialist- PIU	TF / A9642	Project Management and Coordination	Prior	Direct Selection	Direct	80,000.00	150,180.00	Signed	2019-11-12	2019-12-11	2019-11-22	2020-01-15			2019-11-30	2020-02-02	2020-11-28	
SO-MOF-147501-CS-INDV / Administrative Assistant for Digital ID Task Force	TF / A9642	Enabling Financial and Digital Services	Prior	Individual Consultant Selection	Open	40,000.00	0.00	Under Implementation	2019-11-30	2020-06-22	2019-12-22		2019-12-26		2020-01-12		2020-12-31	
SO-MOF-148232-CS-INDV / Procurement and Contract Management Consultant	TF / A9642	Project Management and Coordination	Prior	Direct Selection	Direct	60,000.00	113,575.00	Signed	2019-12-06	2019-12-04	2019-12-16	2019-12-11			2019-12-27	2020-01-02	2020-12-26	
SO-MOF-148234-CS-CDS / Pricing and Interconnection Expert	TF / A9642	Project Management and Coordination	Prior	Direct Selection	Direct	63,000.00	0.00	Under Implementation	2019-12-05	2020-01-26	2019-12-15	2020-02-12			2019-12-25		2020-12-24	
SO-MOF-150482-CS-INDV / Technical Assistant-Public Sector Accounting and Reporting for Office of Accountant General	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2019-12-18	2020-01-09	2020-01-12	2020-06-19	2020-01-17	2020-06-26	2020-01-26		2020-12-31	
SO-MOF-132860-CS-INDV / Administrative Assistant for Gargaara Company Limited	IDA / D4330	Enabling Financial and Digital Services	Prior	Individual Consultant Selection	Open	40,000.00	0.00	Canceled	2019-09-09	2019-09-11	2019-10-28		2019-11-18		2019-12-23		2020-08-31	

SO-MOF-154543-CS-INDV / Administrative Assistant for Gargaara	TF / A9642	Project Management and Coordination	Prior	Individual Consultant Selection	Open		40,000.00	31,680.00	Signed	2020-01-24	2020-01-28	2020-02-16	2020-03-16	2020-02-24	2020-03-30	2020-03-08	2020-03-30	2021-03-08
SO-MOF-155128-CS-INDV / Senior System Analyst for Office of Accountant General	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open		70,000.00	0.00	Under Implementation	2020-01-24	2020-01-28	2020-02-19		2020-02-22		2020-03-06		2021-03-06
SO-MOF-155131-CS-INDV / Database Administrator for Office of Accountant General	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2020-01-24	2020-01-28	2020-02-22		2020-02-27		2020-03-13		2021-03-13
SO-MOF-155135-CS-INDV / System Developer for Office of Accountant General	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2020-01-24	2020-01-28	2020-02-10		2020-02-12		2020-02-26		2021-02-25
SO-MOF-139424-CS-CDS / Licensing Expert	TF / A9642	Strengthening Institutions	Prior	Direct Selection	Direct		84,000.00	0.00	Canceled	2019-10-14	2019-10-14	2019-10-24				2019-11-10		2020-11-01
SO-MOF-118090-CS-INDV / Pricing and Interconnection Expert-NCA	IDA / D4330	Strengthening Institutions	Prior	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2019-06-10	2019-06-11	2019-07-29		2019-08-19		2019-09-23		2020-03-21
SO-MOF-118085-CS-INDV / Licensing Specialist-NCA	IDA / D4330	Strengthening Institutions	Prior	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2019-06-10	2019-06-11	2019-07-29		2019-08-19		2019-09-23		2020-03-21
SO-MOF-155915-CS-CDS / Licensing Expert	TF / A9642	Strengthening Institutions	Prior	Direct Selection	Direct		60,000.00	0.00	Under Implementation	2020-01-29	2020-01-28	2020-02-08	2020-02-09			2020-02-17		2021-02-16
SO-MOF-153723-CS-INDV / Communication Specialist	TF / A9642	Project Management and Coordination	Prior	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2020-01-30		2020-02-28		2020-03-05		2020-03-21		2021-03-21
SO-MOF-153788-CS-INDV / Managing Project Director-Digital ID	TF / A9642	Enabling Financial and Digital Services	Prior	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2020-01-30		2020-02-23		2020-02-25		2020-03-13		2021-03-13
SO-MOF-157418-CS-INDV / Administration and Finance Consultant for FRC	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Limited		60,000.00	0.00	Under Implementation	2020-02-13	2020-02-23	2020-02-18		2020-02-22		2020-02-28		2021-02-27
SO-MOF-157417-CS-INDV / Regulatory Consultant for FRC	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Limited		60,000.00	0.00	Under Implementation	2020-02-13	2020-02-23	2020-02-18		2020-02-22		2020-03-06		2021-03-06
SO-MOF-163669-CS-INDV / Focal Point-FRC	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open		40,000.00	0.00	Under Implementation	2020-03-09	2020-04-01	2020-04-08	2020-08-05	2020-04-10	2020-08-19	2020-04-27		2021-04-27
SO-MOF-167102-CS-INDV / Strategic Advisor for Central Bank	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Limited		120,000.00	0.00	Under Implementation	2020-04-03	2020-04-22	2020-04-08	2020-06-21	2020-04-12	2020-06-26	2020-04-29		2020-08-27
SO-MOF-167208-CS-INDV / Administration and Finance Consultant	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Limited		60,000.00	0.00	Under Implementation	2020-04-04	2020-04-05	2020-04-09		2020-04-12		2020-04-29		2021-04-29
SO-MOF-167209-CS-INDV / Regulatory Expert	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Limited		60,000.00	0.00	Under Implementation	2020-04-04	2020-04-05	2020-04-09	2020-05-06	2020-04-14	2020-05-28	2020-05-01		2021-05-01
SO-MOF-168266-CS-CDS / PIU Coordinator of SCALED-UP	TF / A9642	Project Management and Coordination	Prior	Direct Selection	Direct		111,480.00	0.00	Canceled	2020-04-13		2020-04-23				2020-04-30		2020-06-05
SO-MOF-169310-CS-INDV / Project Director-Digital Identification Program	TF / A9642	Project Management and Coordination	Prior	Individual Consultant Selection	Limited		360,000.00	156,000.00	Signed	2020-04-22	2020-04-23	2020-04-27	2020-05-01	2020-05-01	2020-05-17	2020-05-17	2020-05-19	2021-05-17
SO-MOF-169477-CS-INDV / Restructuring Project Manager Central Bank	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open		84,000.00	0.00	Under Implementation	2020-04-23	2020-05-01	2020-05-15		2020-05-18		2020-06-03		2021-06-03
SO-MOF-171854-CS-INDV / Legal drafting and translator for office of the Attorney General	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2020-05-05		2020-06-23		2020-07-14		2020-08-18		2021-08-18
SO-MOF-172367-CS-INDV / Project Consultant Finance and Administration- Somalia Payment Switch Project	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Limited		48,000.00	0.00	Under Implementation	2020-05-11	2020-06-08	2020-05-16	2020-09-01	2020-05-28	2020-09-07	2020-06-14		2021-06-14
SO-MOF-172370-CS-INDV / PROJECT CONSULTANT SWITCH OPERATIONS	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Limited		60,000.00	0.00	Under Implementation	2020-05-11	2020-06-08	2020-05-16	2020-07-28	2020-05-27	2020-09-01	2020-06-13		2021-06-13
SO-MOF-172373-CS-INDV / PROJECT CONSULTANT, INFORMATION TECHNOLOGY-SOMALIA PAYMENT SWITCH PROJECT	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Limited		72,000.00	0.00	Under Implementation	2020-05-12	2020-06-08	2020-05-17	2020-07-28	2020-05-30	2020-09-01	2020-06-16		2021-06-16
SO-MOF-176000-CS-CDS / Business Automation Registration PhaseII	TF / A9642	Strengthening Institutions	Prior	Direct Selection	Direct		500,000.00	500,510.00	Signed	2020-05-31	2020-06-23	2020-06-10	2020-08-27			2020-07-16	2020-09-16	2023-07-16
SO-MOF-178403-CS-INDV / Admin/Finance Consultant for FRC	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Limited		60,000.00	0.00	Canceled	2020-06-10		2020-06-15		2020-06-25		2020-07-12		2021-07-12
SO-MOF-175994-CS-INDV / National Risk Assessment Coordinator	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Direct		80,000.00	0.00	Under Implementation	2020-05-31	2020-09-03	2020-06-10	2020-09-14	2020-07-01	2020-09-23	2020-08-05		2021-08-05

SO-MOF-178462-CS-INDV / Somali Legislative Drafting Expert for the Digital ID Project for Office of State Attorney General	TF / A9642	Enabling Financial and Digital Services	Prior	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2020-06-10	2020-06-11	2020-07-09	2020-07-14	2020-07-30	2021-07-30	
SO-MOF-179535-CS-INDV / Admin/Finance Consultant for FIC	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2020-06-15	2020-06-26	2020-07-06	2020-09-01	2020-07-08	2020-10-04	2020-07-23
SO-MOF-183387-CS-INDV / Chief Technology Officer (CTO) for Digital ID Project	TF / A9642	Enabling Financial and Digital Services	Prior	Individual Consultant Selection	Open	77,400.00	0.00	Under Implementation	2020-07-13	2020-07-22	2020-08-05	2020-08-07	2020-08-21	2021-08-21	
SO-MOF-183388-CS-INDV / Senior Network and Security Engineer - (SNSSE) for Digital ID Project	TF / A9642	Enabling Financial and Digital Services	Prior	Individual Consultant Selection	Open	77,400.00	0.00	Under Implementation	2020-07-13	2020-07-22	2020-08-06	2020-08-09	2020-08-24	2021-08-24	
SO-MOF-183390-CS-INDV / Senior Solutions Architect for Digital ID Project	TF / A9642	Enabling Financial and Digital Services	Prior	Individual Consultant Selection	Open	77,400.00	0.00	Under Implementation	2020-07-13	2020-07-22	2020-08-10	2020-08-13	2020-08-27	2021-08-27	
SO-MOF-185120-CS-CDS / Implementation Project Manager- Payment System	TF / A9642	Strengthening Institutions	Prior	Direct Selection	Direct	72,000.00	0.00	Under Implementation	2020-07-24	2020-07-29	2020-08-03	2020-09-02	2020-08-08	2021-02-04	
SO-MOF-187101-CS-INDV / Advisor - Business Registration Services (BRS) Outreach and MSME Engagement	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2020-08-06	2020-09-14	2020-09-01	2020-09-05	2020-09-20	2021-09-20	
SO-MOF-187103-CS-INDV / ICT Advisor for OSS and ICT Infrastructure	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2020-08-07	2020-09-15	2020-09-02	2020-09-05	2020-09-21	2021-09-21	
SO-MOF-190091-CS-CDS / Legal and Regulatory Expert for Central Bank	TF / A9642	Strengthening Institutions	Prior	Direct Selection	Direct	67,770.00	0.00	Under Implementation	2020-08-28	2020-09-15	2020-09-07	2020-09-29	2020-09-15	2021-06-12	
SO-MOF-190093-CS-CDS / Human Resource Management Principal Advisor	TF / A9642	Strengthening Institutions	Prior	Direct Selection	Direct	87,480.00	0.00	Under Implementation	2020-08-28	2020-09-15	2020-09-07	2020-09-29	2020-09-18	2021-09-18	
SO-MOF-190096-CS-CDS / Project Manager- Business Registration Automation	TF / A9642	Strengthening Institutions	Prior	Direct Selection	Direct	52,650.00	0.00	Under Implementation	2020-08-27	2020-09-18	2020-09-06	2020-09-29	2020-09-20	2021-06-17	
SO-MOF-190098-CS-INDV / PIA Coordinator for SCALED-UP	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open	80,000.00	0.00	Under Implementation	2020-08-31	2020-09-07	2020-10-01	2020-10-04	2020-10-30	2021-10-30	
SO-MOF-190597-CS-INDV / Restructuring Project Manager	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Limited	80,000.00	0.00	Under Implementation	2020-08-26	2020-09-07	2020-08-31	2020-10-05	2020-09-03	2020-11-23	2020-09-11
SO-MOF-193600-CS-INDV / ICT Consultant for Central Bank	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open	60,000.00	0.00	Under Review	2020-09-15	2020-09-16	2020-10-11	2020-11-16	2020-10-14	2020-10-27	2021-10-27
SO-MOF-196195-CS-CDS / End SCORE Evaluation Consultant	TF / A9642	Project Management and Coordination	Prior	Direct Selection	Direct	50,000.00	0.00	Under Implementation	2020-09-25	2020-10-05			2020-11-11	2021-05-10	
SO-MOF-199766-CS-CDS / Policy Advisor for MPTT	TF / A9642	Strengthening Institutions	Prior	Direct Selection	Direct	40,000.00	0.00	Under Implementation	2020-10-16	2020-10-15	2020-10-26	2020-10-21	2020-11-13	2021-05-12	
SO-MOF-199770-CS-INDV / Communication Consultant	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open	72,000.00	0.00	Under Implementation	2020-10-17	2020-10-19	2020-11-20	2020-11-22	2020-12-07	2021-12-07	
SO-MOF-201599-CS-CDS / LEGAL EXPERT TO CONDUCT STAKEHOLDER CONSULTATIONS ON FINANCIAL INSTITUTIONS BILL, 2020, NATIONAL PAYMENT SYSTEM BILL, 2020 AND INSURANCE BILL, 2020 & TO DEVELOP REGULATIONS ON OVERSIGHT OF THE NATIONAL PAYMENT SYSTEM, REGULATIONS ON THE OPERATIONS OF THE	TF / A9642	Strengthening Institutions	Prior	Direct Selection	Direct	200,000.00	0.00	Under Implementation	2020-10-27	2020-11-01	2020-11-06		2020-11-15	2021-11-15	
SO-MOF-205624-CS-INDV / IT Consultant for Somalia Payment Switch Project	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open	72,000.00	0.00	Pending Implementation	2020-11-23	2020-12-21	2020-12-24		2021-01-06	2022-01-06	
SO-MOF-206189-CS-INDV / Consultant to Develop of an e-Government Strategy and Implementation Roadmap for MPTT	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open	90,000.00	0.00	Pending Implementation	2020-11-26	2020-12-22	2020-12-25		2021-01-08	2021-07-07	
SO-MOF-206191-CS-INDV / Consultant to conduct Human Capital Development Framework for NCA	TF / A9642	Strengthening Institutions	Prior	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2020-11-24	2020-12-23	2020-12-26		2021-01-09	2021-07-08	