

3 MONTHS PROCUREMENT PLAN

Project information: P173820 - Kenya Covid-19 Emergency Response Project

Implementation agency: Ministry of Health and Kenya Medical Supplies Agency

Date of the Procurement Plan: March 24 2020

Period covered by this Procurement Plan: Three months

Preamble

In accordance with paragraph 5.9 of the World Bank's Procurement Regulations for IPF Borrowers for Goods, Works, Non-Consulting and Consulting Services, dated July 1, 2016 (revised in November 2017 and August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: Paragraph 5.3 of the Procurement Regulations will not apply. When approaching the national market, the country's own procurement procedures shall not be used due to restrictions on eligibility of otherwise eligible firms to participate in NCB. The Regulations will apply.

However, the Borrower may use its own procurement arrangements as set forth in the **Public Procurement and Disposal Act, 2003** Request for Quotation such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

In accordance with paragraph 5.3 of the Procurement Regulations, the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable**.

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods : **Applicable for those contracts identified in the Procurement Plan tables**

Works: **applicable for those contracts identified in the Procurement Plan tables**

This being an emergency project, increased thresholds for Requests for Quotations (RFQ) to US\$1 million for goods and services and US\$5 million for works;

Other Relevant Procurement Information:-

Prior Procurement Arrangements:

The Procurement Arrangements as indicated in the below table and within the thresholds indicated in the below tables will be used. The thresholds for the Bank’s prior review requirements are also provided in the table below:

Table: **Prior review Thresholds**

| Procurement Type | High Risk |
|-------------------------------------|------------------|
| Works | 5.0 |
| Goods, It & Non-Consulting Services | 1.5 |
| Consultants (Firms) | 0.5 |
| Individual Consultants | 0.2 |

Prequalification. Not expected for any works or goods packages in the procurement plan.

Proposed Procedures for CDD Components: Applicable

Reference to (if any) Project Operational/Procurement Manual: the IWMDP team will prepare a Procurement manuals, which will also be part of the Project Implementation Manual.

Any Other Special Procurement Arrangements: None

Procurement Packages/PLAN with Procurement Arrangements and Time Schedule: as per the Table below:

Appendix 1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date: _

Invitation of Bids/Proposals No. _____

To:

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract,

¹*Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants*, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant: _____

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

Title of the person signing the Letter: _____

PROCUREMENT PLAN Kenya : KENYA COVID-19 EMERGENCY RESPONSE PROJECT

| General Information | |
|-------------------------------|---|
| Country: | Kenya Bank's Approval Date of the Original Procurement Plan: 2020-04-09 |
| Project ID: | P173820 Revised Plan Date(s): (comma delineated, leave blank if not): 2020-06-30 |
| Project Name: | KENYA COVID-19 EMERGENCY RESPONSE PROJECT QPN Date: 2020-04-08 |
| Loan / Credit No: | IDA / 65980 |
| Executing Agency(ies): | Ministry of Health |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | |
|--|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|------------|------------|------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| KE-MOH-168125-CW-RFQ / Renovations of regional level ambulance command centres in 14 designated high risk counties:renovations will be done in the following counties: Nairobi, Mombasa, Kisumu, Kisumu, Uasin ghisu, Kakamega, Machakos, Kakamega, Nakuru, Garissa, Wajir, Busia, | IDA / 65980 | Response, capacity building and training | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 123,900.00 | 0.00 | Pending Implementation | | | | | | | | 2020-04-22 | | | | | | | | | | | 2020-06-17 | 2020-12-14 |
| KE-MOH-168127-CW-RFQ / Procure and construct housing for 45 special incinerators for level 5 and level 4 Hospitals | IDA / 65980 | Medical waste disposal | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 900,000.00 | 0.00 | Pending Implementation | | | | | | | | 2020-04-22 | | | | | | | | | | 2020-06-17 | 2020-12-14 | |
| KE-MOH-168121-CW-RFQ / Construction of 20 bed isolation units in level 5 hospitals in eastern, coast and North eastern regions:These units will be constructed in the following level 5 Hospitals: Machakos, Mombasa, Makeni and Garissa Level 5 Hospitals | IDA / 65980 | Quarantine, isolation and treatment centres | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 1,792,000.00 | 0.00 | Canceled | | | | | | | | 2020-04-22 | | | | | | | | | 2020-06-17 | 2020-12-14 | | |
| KE-MOH-168116-CW-RFQ / Construction of 10 bed isolation units in level 4 facilities in western and ryanza Regions: in Busia, Bungoma, Vhiga, Siaya, Migori, Homabay and Nyamira Counties | IDA / 65980 | Quarantine, isolation and treatment centres | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 1,960,000.00 | 0.00 | Canceled | | | | | | | | 2020-04-22 | | | | | | | | | 2020-06-17 | 2020-12-14 | | |
| KE-MOH-168118-CW-RFQ / Construction of 10 bed isolation units in 10 level 4 Hospitals in Rift valley region: in Bomet,Uasin gishu,West Pokot, Turkana, Kericho, Narok, Nandi, Baringo, Elgeyo Marakwet and Kakamega Counties | IDA / 65980 | Quarantine, isolation and treatment centres | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | | 2,800,000.00 | 0.00 | Canceled | | | | | | | | 2020-04-22 | | | | | | | | | 2020-06-17 | 2020-12-14 | | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------|---|------|------------------------|---------|-----------------------------|--|--|--------------|------|----------|--|--|--|--|--|--|------------|------------|--|--|--|--|------------|------------|------------|------------|
| KE-MOH-168120-CW-RFQ / Construction of 20 bed isolation unit in level 5 Hospitals in Rift and western regions:These units will be constructed in the following Level 5 hospitals: Kisii, Kisumu,Kakamega and Nakuru level 5 Hospitals | IDA / 65980 | Quarantine, isolation and treatment centres | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | 1,792,000.00 | 0.00 | Canceled | | | | | | | 2020-04-22 | | | | | | | 2020-06-17 | 2020-12-14 | |
| KE-MOH-168119-CW-RFQ / Construction of 20 bed isolation units in 3 level 5 hospitals in central region and 3 National Referral Hospitals in Nairobi region: in Thika, Meru ,Nyeri and Embu Level 5 Hospitals and Kenyatta National, Mbagathi IDU and Kenyatta Uni Referral Hospitals | IDA / 65980 | Quarantine, isolation and treatment centres | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | 3,136,000.00 | 0.00 | Canceled | | | | | | | 2020-04-22 | | | | | | | 2020-06-17 | 2020-12-14 | |
| KE-MOH-168113-CW-RFQ / Construction of 10 bed isolation units in Level 4 Hospitals in Coast and North eastern regions: The units will be constructed in Kwale, Kilifi, Lamu, Tana river, Wajir, Mandera, Taita Taveta and Kitui Counties | IDA / 65980 | Quarantine, isolation and treatment centres | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | 2,240,000.00 | 0.00 | Canceled | | | | | | | 2020-04-22 | | | | | | | 2020-06-17 | 2020-12-14 | |
| KE-MOH-168117-CW-RFQ / Construction of 10 bed isolation units in 10 level 4 Hospitals in Central, Eastern and Nairobi Regions: in Marsabit, Isiolo, Samburu, Laikipia, Nyandarua, Kirinyaga, Tharaka Nithi, Muranga,Kiambu and Nairobi counties. | IDA / 65980 | Quarantine, isolation and treatment centres | Post | Request for Quotations | Limited | Single Stage - One Envelope | | | 2,800,000.00 | 0.00 | Canceled | | | | | | | 2020-04-22 | | | | | | | 2020-06-17 | 2020-12-14 | |
| KE-MOH-168126-CW-RFP / Construction of National Public Health Institute in Nairobi | IDA / 65980 | Response, capacity building and training | Post | Request for Bids | Open | Single Stage - One Envelope | | | 6,900,000.00 | 0.00 | Canceled | | | | | | | 2020-04-17 | 2020-04-22 | | | | | 2020-06-03 | 2020-07-03 | 2020-08-07 | 2021-02-03 |

| GOODS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------------|--|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|------------|---------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned |
| KE-MOH-168098-GO-UN / Procure assorted Lab Personal Protective Equipment, Assorted emergency ICU equipment, supplies and consumables Assorted Lab equipment and Lab supplies | IDA / 65980 | Medical supplies and equipment | Post | UN Agencies (Direct) | Direct | | | 985,175.00 | 0.00 | Pending Implementation | | | | | 2020-04-29 | | | 2020-04-25 | | | | | | | | 2020-05-30 | | 2020-11-08 | |
| KE-MOH-168095-GO-RFQ / Printing and distribution of assorted surveillance , SOP and data collection tools-4000 No. MOH 502, 2000 No. MOH 503 and 10000 No. MOH 505 | IDA / 65980 | Response, capacity building and training | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 150,000.00 | 0.00 | Pending Implementation | | | | | | | | 2020-04-19 | | | | | | | 2020-06-14 | | 2020-12-11 | | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------|--|-------|---------------------------|---------|--------------------------------|--------------|--------------|-------------------------------|--|--|--|--|--|--|--|--|--|--|--|------------|------------|------------|--|--|--|------------|------------|------------|------------|------------|------------|------------|
| KE-MOH-168128-GO-RFQ / Print and distribute 250000 No. A4 size pamphlets, 100000 No. A2 posters and 100 Roll up banners | IDA / 65980 | Community discussion and information outreach | Post | Request for Quotations | Limited | Single Stage - One Envelope | 234,000.00 | 0.00 | Pending Implementati on | | | | | | | | | | | | 2020-04-22 | | | | | | 2020-06-17 | 2020-12-14 | | | | | |
| KE-MOH-00001-GO-DIR / Procure 250 No. Gradient Comprehensive Critical Care ventilators | IDA / 65980 | Medical supplies and equipment | Prior | Direct Selection | Direct | | 4,600,000.00 | 1,600,000.00 | Signed | | | | | | | | | | | | | | | | | | | 2020-03-30 | 2020-03-30 | 2020-12-31 | | | |
| KE-MOH-168074-GO-DIR / Procure 3000 mobile phones | IDA / 65980 | Response, capacity building and training | Post | Direct Selection | Direct | | 150,000.00 | 0.00 | Pending Implementati on | | | | | | | | | | | | 2020-04-20 | | | | | | | | 2020-05-30 | 2020-11-26 | | | |
| KE-MOH-173622-GO-RFQ / Tablet for case management, 75 No | IDA / 65980 | Response, capacity building and training | Post | Request for Quotations | Limited | Single Stage - One Envelope | 24,750.00 | 0.00 | Pending Implementati on | | | | | | | | | | | | | | | | | | | | 2020-05-30 | 2021-01-21 | | | |
| KE-MOH-173494-GO-RFQ / procurement of 2 fireproof cabinets, 2 microwave, 2 water dispensers, 1 fridge | IDA / 65980 | Project implementation and monitoring | Post | Request for Quotations | Limited | Single Stage - One Envelope | 5,600.00 | 0.00 | Pending Implementati on | | | | | | | | | | | | | | | | | | | | 2020-06-01 | 2020-07-27 | 2021-01-23 | | |
| KE-MOH-173502-GO-RFQ / Procurement of 11 laptops, 1 LCD projector, 11 mobile phones, 1 colour multi- functional printer ,1 b/w light duty printer, 2 wifi routers, 10 modems | IDA / 65980 | Response, capacity building and training | Post | Request for Quotations | Limited | Single Stage - One Envelope | 27,700.00 | 0.00 | Pending Implementati on | | | | | | | | | | | | | | | | | | | | | 2020-06-02 | 2020-07-28 | 2021-01-24 | |
| KE-MOH-173541-GO-RFQ / procurement of furniture as follows : 2 office desks, 1 executive table , 2 executive chair high back orthopedic, 1 secretarial chair, 4 visitors chairs, 9 executive chair high back swivel | IDA / 65980 | Project implementation and monitoring | Post | Request for Quotations | Limited | Single Stage - One Envelope | 15,700.00 | 0.00 | Pending Implementati on | | | | | | | | | | | | | | | | | | | | | 2020-06-01 | 2020-07-27 | 2021-01-23 | |
| KE-MOH-173673-GO-DIR / Procurement of 15 heavy duty double cabin vehicle, and 1 heavy duty passenger vehicle | IDA / 65980 | Response, capacity building and training | Post | Direct Selection | Direct | | 1,020,000.00 | 0.00 | Pending Implementati on | | | | | | | | | | | | | 2020-05-27 | | | | | | | | 2020-06-01 | 2020-07-06 | 2021-01-02 | |
| KE-MOH-173607-GO-DIR / Airtime for 2125 community health extension workers for 3 months @KES 2000 per month, Airtime for 11 project personnel for 3 months@ KES 5000 per month | IDA / 65980 | Project implementation and monitoring | Post | Direct Selection | Direct | | 129,150.00 | 0.00 | Pending Implementati on | | | | | | | | | | | | | | 2020-05-28 | | | | | | | | 2020-06-02 | 2020-07-07 | 2021-01-03 |
| KE-MOH-173609-GO-RFQ / Procurement of 1840 No. Thermoguns | IDA / 65980 | Quarantine, isolation and treatment centres | Post | Request for Quotations | Limited | Single Stage - One Envelope | 147,200.00 | 0.00 | Pending Implementati on | | | | | | | | | | | | | | | | | | | | | 2020-06-02 | 2020-07-28 | 2021-01-24 | |
| KE-MOH-168100-GO-RFQ / Print and distribute guidelines, booklets, modules and forms: 2000 contact tracing forms, 2000 No. case investigation forms and training modules | IDA / 65980 | Response, capacity building and training | Post | Request for Quotations | Limited | Single Stage - One Envelope | 75,000.00 | 0.00 | Pending Implementati on | | | | | | | | | | | | | | | | | | | | | | 2020-06-05 | 2020-07-31 | 2021-01-27 |

| | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------|---------------------------------------|------|------------------------|-----------------|-----------------------------|--|--------------|------|------------------------|--|--|------------|--|--|------------|--|--|------------|--|------------|--|------------|------------|------------|
| KE-MOH-173803-GO-RFQ / procurement of 388 hand washing stations and accessories | IDA / 65980 | Medical supplies and equipment | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 380,000.00 | 0.00 | Pending Implementation | | | | | | 2020-06-08 | | | | | | | 2020-08-03 | 2021-01-30 | |
| KE-MOH-176216-GO-RFB / Procure 14 No. Negative pressure ambulances | IDA / 65980 | Medical supplies and equipment | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 1,960,000.00 | 0.00 | Pending Implementation | | | 2020-06-08 | | | 2020-06-13 | | | 2020-06-27 | | 2020-07-04 | | | 2020-08-08 | 2021-02-04 |
| KE-MOH-178412-GO-RFQ / Procure assorted items to set up grievance hotline: 1.No. Grievance Redress Mechanism Software, 1 No. 4 way work station, 4 No. Desktop computers, 1 No. Medium duty 3 in -1 printer, 3 No. Telephone handsets and 2 No. mobile phone | IDA / 65980 | Project implementation and monitoring | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 12,500.00 | 0.00 | Pending Implementation | | | | | | 2020-06-10 | | | | | | | | 2020-06-24 | 2020-12-21 |

NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | |
|---|-------------------|--|-------------|------------------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|--------|--|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| KE-MOH-168078-NC-RFQ / Development of a platform for Event based surveillance at the facilities and Community based surveillance at the community level | IDA / 65980 | Response, capacity building and training | Post | Direct Selection | Direct | | | 40,000.00 | 0.00 | Cancelled | | | | | | 2020-04-17 | | 2020-04-22 | | | | | | | | 2020-05-27 | 2020-11-23 | | |

CONSULTING FIRMS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------|-------------------------|----------------------|----------------|--------------------|--------|-------------------------------|--------|--|--------|---------------------------------|--------|--|--------|----------------------------------|--------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|-------------------|---|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|--------|---------------------|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| KE-MOH-173617-CS-INDV / Hire of 50 temporary staff for call centre @ USD 1000 per person per month for three months renewable monthly | IDA / 65980 | Response, capacity building and training | Post | Individual Consultant Selection | Limited | | 150,000.00 | 0.00 | Under Implementation | 2020-05-29 | 2020-04-26 | 2020-06-03 | 2020-05-26 | 2020-06-24 | 2020-05-26 | 2020-07-29 | | | 2021-01-25 |
| KE-MOH-173619-CS-INDV / Consultancy for communication specialist | IDA / 65980 | Community discussion and information outreach | Post | Individual Consultant Selection | Limited | | 36,000.00 | 0.00 | Pending Implementation | 2020-06-01 | | 2020-06-06 | | 2020-06-27 | | 2020-06-01 | | | 2021-01-28 |
| KE-MOH-176220-CS-INDV / procurement of 53 Lab technologists to be deployed at 11 facilities for coordination of lab activities for three months | IDA / 65980 | Response, capacity building and training | Post | Individual Consultant Selection | Limited | | 123,750.00 | 0.00 | Pending Implementation | 2020-05-29 | | 2020-06-03 | | 2020-06-24 | | 2020-07-29 | | | 2021-01-25 |

| | | | | | | | | | | | | | |
|--|-------------|---|------|---------------------------------------|---------|------------|------|---------------------------|------------|------------|------------|------------|------------|
| KE-MOH-180881-CS-INDV / Temporary employment of Point of Entry Health workers as follows: 15 Public Health officers, 4 Clinical officers and 6 Nurses on 6 month contract basis | IDA / 65980 | Response, capacity building and training | Post | Individual Consultant Selection | Limited | 112,500.00 | 0.00 | Pending Implementation | 2020-06-23 | 2020-06-25 | 2020-06-29 | 2020-07-07 | 2021-01-03 |
| KE-MOH-181249-CS-INDV / Employment of 55 Psychologists on a temporary basis on renewable contract for 3 months as follows: 45 assistants Psychologists and 10 senior psychologists | IDA / 65980 | Response, capacity building and training | Post | Individual Consultant Selection | Limited | 131,250.00 | 0.00 | Pending Implementation | 2020-06-23 | 2020-06-28 | 2020-07-02 | 2020-07-17 | 2021-01-13 |
| KE-MOH-178671-CS-CQS / Hire a consultant to undertake Environmental Impact Assessment on sites for installation of 16 incinerators for additional treatment facilities in high priority areas and sites for incinerators for 6 specialised laboratories | IDA / 65980 | Medical waste disposal | Post | Direct Selection | Direct | 100,000.00 | 0.00 | Pending Implementation | 2020-06-23 | 2020-06-29 | | 2020-07-21 | 2021-01-17 |
| KE-MOH-181245-CS-INDV / Employ Consultant to extract and document the lessons learned and best practices in Kenya's experience in the response to the COVID-19 pandemic | IDA / 65980 | Project implementation and monitoring | Post | Individual Consultant Selection | Limited | 10,000.00 | 0.00 | Pending Implementation | 2020-06-23 | 2020-06-24 | 2020-06-30 | 2020-06-04 | 2021-01-31 |
| KE-MOH-181259-CS-INDV / Employ a Consultant to do a rapid assessment on the status of Counties to respond to the COVID-19 pandemic | IDA / 65980 | Response, capacity building and training | Post | Individual Consultant Selection | Limited | 14,000.00 | 0.00 | Pending Implementation | 2020-06-23 | 2020-06-24 | 2020-06-30 | 2020-07-15 | 2021-01-11 |