



Development Support for Tanzania Statistics (P159954)

AFRICA EAST | Tanzania | Poverty and Equity Global Practice |
Recipient Executed Activities | Investment Project Financing | FY 2019 | Seq No: 3 | ARCHIVED on 29-Oct-2020 | ISR43718 |

Implementing Agencies: United Republic of Tanzania, National Bureau of Statistics

Key Dates**Key Project Dates**

Bank Approval Date: 14-Aug-2018

Effectiveness Date: 07-Feb-2020

Planned Mid Term Review Date: --

Actual Mid-Term Review Date:

Original Closing Date: 31-Jan-2021

Revised Closing Date: 31-Jan-2021

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

To strengthen the capacity of the national statistical bureau to collect, process, and disseminate data and statistics on living standards, labor markets, and agriculture.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Implementation of the Tanzania National Panel Survey:(Cost \$3.96 M)

Implementation of the National Sample Census of Agriculture - Small Holder:(Cost \$2.56 M)

Implementation of the Integrated Labor Force Survey:(Cost \$2.04 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Moderately Satisfactory	<input type="checkbox"/> Moderately Satisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Moderately Satisfactory	<input type="checkbox"/> Moderately Satisfactory
Overall Risk Rating	<input type="checkbox"/> Substantial	<input type="checkbox"/> Moderate

Implementation Status and Key Decisions

Project effectiveness was achieved on 7 February 2020. Project Steering Committee meetings were held on 28 January 2020 and 2 September 2020. The latest SC meeting noted that after a delay caused by Covid-19, field work for the surveys had resumed. An updated work plan was adopted. A detailed and comprehensive capacity building plan was agreed which will be funded through BE trust funds. These will help ensure the PDO is achieved and that national capacity in the collection, analysis and use of high quality statistical data for government decision making will be boosted in a lasting manner.



Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	☐ Moderate	☐ Substantial	☐ Moderate
Macroeconomic	☐ Moderate	☐ Moderate	☐ Moderate
Sector Strategies and Policies	☐ Moderate	☐ High	☐ Moderate
Technical Design of Project or Program	☐ Moderate	☐ Substantial	☐ Low
Institutional Capacity for Implementation and Sustainability	☐ Moderate	☐ Substantial	☐ Moderate
Fiduciary	☐ Moderate	☐ Moderate	☐ Moderate
Environment and Social	☐ Low	☐ Low	☐ Low
Stakeholders	☐ Moderate	☐ Moderate	☐ Moderate
Other	☐ Low	--	☐ Moderate
Overall	☐ Moderate	☐ Substantial	☐ Moderate

Results

PDO Indicators by Objectives / Outcomes

High quality data on poverty, labor and agriculture collected and microdata made available				
▶ Number of household surveys, supported by the project, designed in-line with international standards and best practices. (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	1.00	2.00	3.00
Date	01-Jul-2017	04-Mar-2020	16-Oct-2020	29-Jan-2021
▶ Number of household surveys, supported by the project, with improved data collection methods and computerized data checking. (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	2.00	3.00
Date	01-Jul-2017	29-May-2019	16-Oct-2020	31-Jan-2021
▶ Number of household surveys, supported by the project, with enumeration activities completed. (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target



Value	0.00	0.00	0.00	3.00
Date	01-Jul-2017	29-May-2019	16-Oct-2020	31-Jan-2021
► The number of NPS survey datasets finalized within 6 months of field work completion. (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	2.00
Date	01-Jul-2017	29-May-2019	16-Oct-2020	31-Jan-2021
► The number of non-NPS household survey datasets finalized within 8 months of field work completion. (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	2.00
Date	01-Jul-2017	29-May-2019	29-May-2019	31-Jan-2021
► Number of final survey statistical reports completed with 3 months of dataset finalization. (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	3.00
Date	01-Jul-2017	29-May-2019	29-May-2019	31-Jan-2021
► Number of micro-datasets available through the Tanzania National Data Archive and the World Bank Microdata Library. (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	3.00
Date	01-Jul-2017	29-May-2019	29-May-2019	31-Jan-2021

Intermediate Results Indicators by Components

Survey findings analysed and disseminated				
► Number of stakeholder / technical working group preparation meetings (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	2.00	4.00
Date	01-Jul-2017	29-May-2019	16-Oct-2020	31-Jan-2021



► Reports and briefing notes on NSCA. ILFS and NPS are prepared (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	--	No	Yes
Date	16-Oct-2020	--	16-Oct-2020	31-Jan-2021
► Number of seminars conducted with policy makers to discuss survey findings and policy implications (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	3.00
Date	01-Jul-2017	29-May-2019	29-May-2019	31-Jan-2021
► Number of advanced policy research notes using survey NSCA/ ILFS and NPS data sets completed and discussed with policy makers (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	6.00
Date	16-Oct-2020	--	30-May-2023	31-Jan-2021

Performance-Based Conditions

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P159954	TF-A5710	Effective	USD	8.69	8.69	0.00	2.84	5.72	33%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P159954	TF-A5710	Effective	14-Aug-2018	11-Oct-2019	07-Feb-2020	31-Jan-2021	31-Jan-2021

Cumulative Disbursements



PBC Disbursement

PBC ID	PBC Type	Description	Coc	PBC Amount	Achievement Status	Disbursed amount in Coc	Disbursement % for PBC

Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.