

## Procurement Plan (Textual Part)

### I. General

#### 1. Project Information

Country: Zambia

Project Name: Zambia Integrated Forest Landscape Project (ZIFLP)

Project Id: P161490

**2. Project Implementation Agency:** Ministry of National Development Planning

**3. Date of the Procurement Plan:**

**4. Period Covered by this procurement plan:** March 2018 to June 30, 2019

### II. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

**This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project.** The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

### III. Bank’s Standard Procurement Documents:

The Bank’s Standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**IV. National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own **national open competitive procurement** arrangements as set forth in *The Public Procurement Act, 2011, The Public Procurement (Amendment) Act, 2016 and the Regulations, 2013*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

There should be no mandatory requirements for inclusion of local experts and firms for the consulting assignments.

When **other national procurement arrangements** other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***In accordance with paragraph 5.4(c) and 5.5 of the Procurement Regulations, the request for bids/request for proposals/request for quotations document shall require that Bidders/Proposers submitting Bids/Proposals/quotations present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.***

- V. **Prequalification:** Not applicable
- VI. **Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Not applicable
- VII. **Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: Not applicable
- VIII. **Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). *Specify for each.*
  - (a) Goods: Not applicable
  - (b) Works: Not applicable

***Domestic preference is not applicable for National Open Competitive Procurement***
- IX. **Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable: Not applicable
- X. **Other Relevant Procurement Information**  
Not applicable
- XI. **Procurement Prior Review Thresholds (US\$ millions)**

Type of Procurement	High Risk	Substantial Risk	Moderate Risk	Low Risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)			15	
Goods, information technology and non-consulting services			2	
Consultants: firms			0.5	
Consultants: Individuals			0.3	

**Post Review: All contacts not subject to prior review shall be subject to post review.**

## XII. Thresholds for Procurement Approaches and Method (US\$ millions)

Works			Goods, IT and Non-consulting Services			Shortlist of National Consultants	
Open International	Open National	Request for Quotation	Open International	Open National	Request for Quotation	Consulting Services	Engineering & Construction Supervision
≥	<	≤	≥	<	≤		
15	15	0.2	2	2	0.1	0.3	0.3

## XIII. Summary of the procurement packages: (Planned for the first 18 months after project effectiveness):

### Category:

Sr. No	Contract Description	Estimated Cost (US\$)	Review by Bank (Prior/Post)	Market Approach (Open-National/Limited etc.)	Selection Method (RFP, RFB, QCBS etc.)	Evaluation Options (BAFO, Rated Criteria etc.)	Procurement Process (Single stage-single envelope etc.)	Prequalification (Yes/No)	Domestic Preference (Yes/No)	Expected date of bid/proposal opening	Expected date of Contract Signature
1	Construction/drilling of 2 borehole	10,000	Post	Limited	RFB	BAFO	Single	NO	NO	Sept 2018	Oct 2018
2	Rehabilitation of the boreholes (2)	6,000	Post	Limited	RFB	BAFO	Single	NO	NO	Aug 18	Sept 2018
3	Boundary beaconing-Lukusuzi	41,000	Prior	Limited	FCA	BAFO	Single	NO	NO	May 18	June 2018
4	Boundary beaconing-Luambe	32,000	Prior	Limited	FCA	BAFO	Single	NO	NO	May 18	June 2018

5	Rehabilitation of NPIU Offices	40,000	Post	Limited	RFB	BAFO	Single	NO	NO	April 18	May 2018
6	Rehabilitation of PPIU Offices	40,000	Post	Limited	RFB	BAFO	Single	NO	NO	Dec 18	Jan 2019
7	Motorbikes x 9-District Planning	49,600	Post	Limited	RFB	BAFO	Single	NO	NO	April 18	Oct 2018
8	Procurement of Field Desk Equipment Computers and GIS Software-District Planning	59,800	Post	Limited	RFB	BAFO	Single	NO	NO	April 18	April 2018
9	Computers-Desktops and Laptop-District Planning	17,600	Post	Limited	RFB	BAFO	Single	NO	NO	April 18	April 2018
10	Hand Held and Differential GPS	38,000	Post	Limited	RFB	BAFO	Single	NO	NO	April 18	April 2018
11	Information, Education and Communication activities (i.e Radio programs, production of documentaries, pamphlets, brochures, newsletter)	20,000	Post	Limited	RFB	BAFO	Single	NO	NO	May 18	Dec 2018
12	Procure Inputs -seeds, fertilizers	47,800	Post	Limited	RFB	BAFO	Single	NO	NO	May 18	June 2018
13	Soil Doc Kit for FTC and ZARI	21,000	Post	Limited	RFB	BAFO	Single	NO	NO	May 18	June 2018
14	Field soil samples, lab tests and soil fertility mapping	29,000	Post	Limited	RFB	BAFO	Single	NO	NO	May 18	June 2018
15	Procure Vehicle - Provincial	50,000	Post	Direct	UNOPS	BAFO	Single	NO	NO	April 18	May 2018
16	3 laptops, Plotter ,3 hand held GPS 1 x differential GPS (GNSS?GPS)	24,975	Post	Limited	RFB	BAFO	Single	NO	NO	May 18	June 2018
17	Post Harvest handling (Metal Silos for demo)	38,240	Post	Limited	RFB	BAFO	Single	NO	NO	May 18	June 2018
18	Set of Laboratory equipment for ZARI	431,600	Post	National	RFB	BAFO	Single	NO	NO	May 18	June 2018
219	Vehicles x 2- Forest Management	100,000	Post	Direct	UNOPS	BAFO	Single	NO	NO	April 18	May 2018
20	Procure materials for nurseries and tree planting (procurement of nursery requisites, etc)- 30 ha Annually	25,000	Post	Limited	RFB	BAFO	Single	NO	NO	May 18	June 2018
21	Equipment-office equipment, furniture & computers for 9 districts	25,000	Post	Limited	RFB	BAFO	Single	NO	NO	May 18	May 2018
22	Printing of guidelines (Community forest management guidelines)	3,000	Post	Limited	RFB	BAFO	Single	NO	NO	June 18	Dec 2018
23	1 x Quad bikes-Lukusuzi NP	3,200	Post	Limited	RFB	BAFO	Single	NO	NO	June 18	July 2018
24	1 x Motorcycle - Lukusuzi NP	5,000	Post	Limited	RFB	BAFO	Single	NO	NO	June 18	July 2018
25	1 Vehicle - Lukusuzi NP	50,000	Post	Direct	UNOPS	BAFO	Single	NO	NO	April 18	May 2018

26	Field equipment (rain coats, boots, tents, GPS, camp beds etc.) for 30 WFOs	15,000	Post	Limited	RFB	BAFO	Single	NO	NO	June 18	July 2018
27	1 x Quad bikes- Luambe NP	3,200	Post	Limited	RFB	BAFO	Single	NO	NO	May 2018	Sept 2018
28	1 Vehicle - Luambe NP	50,000	Post	Direct	UNOPS	BAFO	Single	NO	NO	May 18	Sept 2018
29	Field equip (Rain Coats, Boots, Tnts, GPS	15,000	Post	Limited	RFB	BAFO	Single	NO	NO	May 18	July 2018
30	1 Vehicle	50,000	Post	Direct	UNOPS	BAFO	Single	NO	NO	April 18	May 2018
31	Equip (fire craker, Blastig)- Lukusuzi NPEquipment for HWC	3,000	Post	Limited	RFB	BAFO	Single	NO	NO	May 18	Sept 2018
32	1 Vehicle	50,000	Post	Direct	UNOPS	BAFO	Single	NO	NO	April 18	May 2018
33	Equipment-server-2 Laptops, 2 Desktops and 1 x Projector	18,000	Post	Limited	RFB	BAFO	Single	NO	NO	June 18	July 2018
34	9x Vehicles NPUI-4? PPU1 5	450,000	Post	Direct	UNOPS	BAFO	Single	NO	NO	April 18	May 2018
35	2 x Video /still Camera & 1 audio recorder NPUI/PPUI	8,200	Post	Limited	RFB	BAFO	Single	NO	NO	March 18	April 2018
36	Furniture and Equipment (Computers, Printers, Scanners)- NPUI/PPUI	122000	Post	Limited	RFB	BAFO	Single	NO	NO	March 18	April 2018
37	TV SET and Audio recorder-NPUI/PPUI	2,200	Post	Limited	RFB	BAFO	Single	NO	NO	March 18	April 2018
38	Procure and Install Payroll Management System-NPUI	20,000	Post	Limited	RFB	BAFO	Single	NO	NO	May 18	June 2018
39	Procurement of Accounting Package - NPUI/PPUI	20,000	Post	Limited	RFB	BAFO	Single	NO	NO	May 18	June 2018
40	Procure and Install Internet Services	10,000	Post	Limited	RFB	BAFO	Single	NO	NO	May 18	June 2018
41	ToT for district multisectoral teams in landuse and community action planning, landscape/community action planning with specila attention to ESS Desk officers	50,000	Post	National	INDV	BAFO	Single	NO	NO	May 18	July 2018
42	Develop the gender strategy	35,000	Post	National	INDV	BAFO	Single	NO	NO	May 2018	July 2018
43	Support updating of District Situation Analysis reports in Katete, Petauke, Chipata, Nyimba and Chadiza and completion of DSAs in Sinda and Vubwi (Physical Planning) Support for land use planning (harmonizing the data	210,000	Post	National	RFP	BAFO	single ENV	NO	NO	May 18	July 2018

	on land use from all sources)/ Participatory landuse planning, problem analysis, action planning, priority setting and zoning										
44	Conduct the GHG Emission Baseline Study	430,000	Prior	International	RFP	BAFO	Single ENV	NO	NO	May 18	Aug 2018
45	Carbon benefit sharing and Stakeholder consultation on REDD+ at multiple scales of action in Eastern Province	100,000	Post	National	INDV	BAFO	Single ENV	NO	NO	May 18	July, 2018
46	Develop of a SESA, updating ESMF and other social safeguards	200,000	Post	National	RFP	BAFO	Single ENV	NO	NO	May 18	Aug 2018
47	ERPD	500,000	Prior	International	RFP	BAFO	Single ENV	NO	NO	May 18	Aug 2018
48	Develop systems to manage data on land rights	365,000	Prior	International	RFP	BAFO	Single ENV	NO	NO	June 18	Sep 2018
49	Clarification of ownership Rights	150,000	Post	National	RFP	BAFO	Single ENV	NO	NO	June 18	Aug 2018
50	Digitization of all cadastral maps	250,000	Post	National	RFP	BAFO	Single ENV	NO	NO	April 18	June 2018
51	Mapping of informal agricultural properties	200,000	Post	National	RFP	BAFO	Single ENV	NO	NO	May 18	Aug 2018
52	Completion of customary rights recording USAID - supported pilot	50,000	Post	National	INDV	BAFO	Single ENV	NO	NO	June 18	Aug 2018
53	Land component coordinator	70,000	Post	National	INDV	BAFO	Single ENV	NO	NO	June 18	Aug 2018
54	Assistant Land Component Coordinator	50,000	Post	National	INDV	BAFO	Single ENV	NO	NO	June 18	Aug 2018
55	Planning, Monitoring and Evaluation Officer	53,460	Post	National	INDV	BAFO	Single ENV	NO	NO	Feb 2018	March 2018
56	National Project Manager	123,930	Post	National	INDV	BAFO	Single ENV	NO	NO	Feb 2018	March 2018
57	Procurement Officer	56,700	Post	National	INDV	BAFO	Single ENV	NO	NO	Feb 2018	March 2018
58	Project Accountant	58,320	Post	National	INDV	BAFO	Single ENV	NO	NO	Feb 2018	March 2018
59	Internal Auditor	51,840	Post	National	INDV	BAFO	Single ENV	NO	NO	Feb 2018	March 2018
60	Administrative Assistant	27,540	Post	National	INDV	BAFO	Single ENV	NO	NO	Feb 2018	March 2018
61	Environmental and Social Inclusion Officer	55,080	Post	National	INDV	BAFO	Single ENV	NO	NO	Feb 2018	March 2018
62	Communications Officer	48,600	Post	National	INDV	BAFO	Single ENV	NO	NO	Feb 2018	March 2018
63	Driver X2	27,540	Post	National	INDV	BAFO	Single ENV	NO	NO	Feb 2018	March 2018
64	Planning, Monitoring and Evaluation Officer	53,460	Post	National	INDV	BAFO	Single ENV	NO	NO	Feb 2018	March 2018
65	Provincial Project Manager	90,882	Post	National	INDV	BAFO	Single ENV	NO	NO	Feb 2018	March 2018
66	Procurement Officer	56,700	Post	National	INDV	BAFO	Single ENV	NO	NO	Feb 2018	March 2018
67	Project Accountant	58,320	Post	National	INDV	BAFO	Single ENV	NO	NO	Feb 2018	March 2018
68	Internal Auditor	51,840	Post	National	INDV	BAFO	Single ENV	NO	NO	Feb 2018	March 2018
69	Administrative Assistant	27,540	Post	National	INDV	BAFO	Single ENV	NO	NO	Feb 2018	March 2018
70	Environmental and Social Inclusion Officer	55,080	Post	National	NDV	BAFO	Single EN	NO	NO	Feb 2018	March 2018

71	Communications Officer	48,600	Post	Nation al	NDV	BAFO	Single EN	NO	NO	Feb 2018	March 2018
72	Driver x 2	27,540	Post	Nation al	NDV	BAFO	Single EN	NO	NO	Feb 2018	March 2018

## Appendix 1

### Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date: \_\_\_\_\_

Invitation of Bids/Proposals No. \_\_\_\_\_

To:

---

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines<sup>1</sup> in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed

---

<sup>1</sup>*Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants*, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.



contract, financially or in any other manner;<sup>2</sup> (ii) to be a nominated<sup>3</sup> sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect<sup>4</sup> all accounts, records, and other documents relating to the procurement process and/or contract execution (in

---

<sup>2</sup> For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

<sup>3</sup> A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

<sup>4</sup> Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant: \_\_\_\_\_

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:

Title of the person signing the Letter: \_\_\_\_\_

**PROCUREMENT PLAN** Zambia : Zambia Integrated Forest Landscape Project (GEF)

**General Information**

Country: Zambia Bank's Approval Date of the Original Procurement Plan: 2018-05-25  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-09-30)  
 Project ID: P161490 GPN Date:  
 Project Name: Zambia Integrated Forest Landscape Project (GEF)  
 Loan / Credit No: IDA / 60380, TF / A4646, TF / A4645, TF / A3169  
 Executing Agency(ies) Ministry of National Development Planning

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MNDP/ZIFLP/CW/002/2018 / Boundary beaconing-Lukusuzi Game Park/Luambe Game Park AWPB REF:2.2.3.1.5/2.2.3.2.5	IDA / 60380	2. Livelihood and low-carbon investments	Prior	Force Account	Direct					73,000.00	0.00	Canceled					2018-05-01		2018-05-01									2018-05-01		
MNDP/ZIFLP/CW/003/2018 / Rehabilitation of NPIU Offices and PPIU Offices AWPB REF:3.1.2/3.2.2	IDA / 60380	3. Project management	Post	Request for Bids	Limited	Single Stage - One Envelope				80,000.00	0.00	Canceled					2018-04-01		2018-04-06					2018-05-18		2018-06-17		2018-07-22	2019-01-18	
MNDP/ZIFLP/CW/003/2019 / Construction of houses/Offices AWPB REF:2.1b.1.2.9,2.2.3.1.2,2.2.3.2.3	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open - National	Single Stage - One Envelope				610,000.00	0.00	Under Implementation					2019-06-01	2019-07-08	2019-06-06	2021-02-09				2019-07-18		2019-08-17		2019-09-21	2020-03-19	
MNDP/ZIFLP/CW/008/2019 / Construction of Gates AWPB REF: 2.2.3.2.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope				20,000.00	0.00	Canceled							2019-04-06								2019-06-01	2019-11-28		
MNDP/ZIFLP/CW/008/2018 / Procurement of Post Harvest handling (Metal silos for demo) under CSA REF:2.1a.4.2	IDA / 60380	1. Enabling environment	Prior	Force Account	Direct					38,240.00	0.00	Canceled					2018-05-30		2018-05-30								2018-05-30	2018-05-30		
MNDP/ZIFLP/CW/001/2019 / construction of a soil laboratory (720M) at Msekera AWPB REF No.2.1a.2.9	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open - National	Single Stage - One Envelope				350,000.00	0.00	Canceled					2019-06-30		2019-07-05					2019-08-16		2019-09-15		2019-10-20	2020-04-17	
MNDP/ZIFLP/CW/021/2019 / Construction and set up of in field Drip lines networkAWPB REF:2.1a.1.5.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open - National	Single Stage - One Envelope				578,740.00	473,015.17	Under Implementation					2020-04-01	2020-07-12	2020-04-06	2021-02-10				2020-05-18	2020-08-20	2020-06-17	2020-09-23	2020-07-22	2021-01-18	
MNDP/ZIFLP/CW/023/2019 / Provision of Signages at Various Irrigation Sites AWPB REF:2.1a.1.5.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope				5,000.00	0.00	Canceled							2020-04-06								2020-06-01	2020-11-28		
MNDP/ZIFLP/CW/022/2019 / Fencing of Irrigation Schemes at various SitesAWPB REF:2.1a.1.5.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope				132,283.00	0.00	Canceled							2020-06-06								2020-08-01	2021-01-28		
MNDP/ZIFLP/CW/020/2019 / Site, Drill Boreholes for Irrigation Schemes,Equipping with Solar Powered Submersible Pumps,AWPB REF:2.1a.1.5.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open - National	Single Stage - One Envelope				372,757.34	0.00	Under Implementation					2020-04-01	2020-07-13	2020-04-06	2021-02-10				2020-05-18	2020-08-21	2020-06-17	2020-09-15	2020-07-22	2021-01-18	
MNDP/ZIFLP/CW/006/2020 / Construction of Msekera Lab in Chipata	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open - National	Single Stage - One Envelope				650,000.00	532,706.92	Signed					2020-04-30	2020-05-20	2020-05-05					2020-06-16	2020-06-24	2020-07-16	2020-07-03	2020-08-20	2020-09-08	2021-02-16
MNDP/ZIFLP/CW/007/2020 / Construction of nursery shelter with pit latrine for Forest Department at Masupe Forestry Station: AWPB 2.1b 1.2.15	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope				19,800.00	20,728.16	Signed							2020-08-04	2020-04-24							2020-09-29	2020-07-21	2021-03-28	
MNDP/ZIFLP/CW/008A/2020 / Creation of loop roads for Lukusuzi & Luambe National Parks	IDA / 60380	2. Livelihood and low-carbon investments	Prior	Force Account	Direct					78,700.00	0.00	Under Implementation					2020-08-14	2021-04-26	2020-08-19									2020-09-23	2021-03-22	
MNDP/ZIFLP/CW/009/2020 / Refurbishment of Offices at Department of Survey	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope				16,350.00	0.00	Canceled							2020-08-12								2020-10-07	2021-04-05		
MNDP/ZIFLP/CW/007/2019 / Watering holes AWPB REF:2.2.3.1.6,2.2.3.2.8	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope				55,000.00	0.00	Under Implementation							2020-10-05								2020-11-30	2021-05-29		
MNDP/ZIFLP/CW/005/2019 / Upgrading of existing tracks, AWPB REF:2.2.3.1.3,2.2.3.2.6,	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope				62,700.00	0.00	Canceled							2020-10-05								2020-11-30	2021-05-29		
MNDP/ZIFLP/CW/002/2019 / Borehole & Water Retention AWPB REF:2.1b1.2.8	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope				50,000.00	260,235.26	Signed							2020-10-05	2021-04-23							2020-11-30	2021-05-19	2021-05-29	
MNDP/ZIFLP/CW/002/2020 / Procure Civil Works - Rehabilitate/construct 20 water harvesting structures-AWPB 2.1a.3.1.3	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope				160,000.00	0.00	Canceled							2020-10-05								2020-11-30	2021-05-29		



MNDP/ZIFLP/GO/014/2018 / Procurement of Equipment- Server, 2 Laptops, 2 Desktops, 1 Projector AWPB REF 2.1c.4.4	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,000.00	13,143.21	Completed						2018-07-14	2018-08-28				2018-09-08	2018-10-02	2019-03-07	2019-03-07		
MNDP/ZIFLP/GO/015/2018 / Procurement of 4 x Video/Still Camera and 2 x Audio recorder + 1 TV for NPU/PPU AWPB REF.3.1.6/3.1.7/3.2.6/3.2.7	IDA / 60380	3. Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,200.00	4,337.80	Signed							2018-07-07	2018-08-28			2018-09-01	2018-06-26	2019-02-28			
MNDP/ZIFLP/GO/001/2018 / Procurement of 9 x Motor bikes for Field Officers- District and Local Planning & 1 Lukusuzi N Park AWPB REF.1.1.4.1/2.2.3.1.15	IDA / 60380	1. Enabling environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		54,600.00	0.00	Canceled							2018-07-07				2018-09-01		2019-02-28			
MNDP/ZIFLP/GO/005/2018 / Procurement of Soil Doc kit for FTC and ZAB under CSA AWPB REF No.2.1a.2.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		21,000.00	0.00	Under implementati on							2018-07-04	2019-02-18			2018-08-29		2019-02-25			
MNDP/ZIFLP/GO/016/2018 / Procurement of various equipment(Computers, Printers and scanners for the NPU/PPU AWPB REF.3.1.4/3.2.4	IDA / 60380	3. Project management	Post	Request for Bids	Limited	Single Stage - One Envelope		122,000.00	0.00	Canceled			2018-04-30				2018-05-05		2018-06-16		2018-07-16	2018-08-20		2019-02-16		
MNDP/ZIFLP/PPG/G/001/201 7 / Computers , Printers and furniture	IDA / 60380	3. Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled							2017-09-05				2017-10-31		2018-04-29			
MNDP/ZIFLP/GO/0016/2018 / Procurement of various equipment(Computers, Printers and scanners for the NPU/PPU AWPB REF.3.1.4/3.2.4	IDA / 60380	3. Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		98,000.00	54,892.01	Signed							2018-05-05	2018-08-28			2018-06-30	2019-01-14	2018-12-27	2019-03-07		
MNDP/ZIFLP/GO/002/2018 / Procurement of various IT Equipment (Computers and GIS Software -District & Local Planning) 1 x Laptop/Printer3x Handheld GPS and 1 x Differential GPS/ CSA/furniture and computers for 9 districts - Frist0.1b.2.12/2.1a.2.3- 2.6/2.1b.2.12	IDA / 60380	1. Enabling environment	Post	Request for Bids	Limited	Single Stage - One Envelope		165,375.00	144,579.52	Signed			2018-04-30	2018-11-30	2018-05-05	2018-12-05			2018-06-16	2019-01-25	2018-07-16	2019-05-03	2018-08-20	2019-07-17	2019-02-16	2020-07-03
MNDP/ZIFLP/GOA/007/2018 / Motor Vehicle (2)-NPU and PPU (REF :/3.1.5/3.2.5	IDA / 60380	3. Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope		110,000.00	78,904.17	Completed							2018-04-06	2018-04-20			2018-06-01	2018-06-08	2018-11-28	2018-12-10		
MNDP/ZIFLP/GO/011A/2018 / Procurement of motor cycles 2 Lukusuzi/Lumbe AWPB REF.2.3.1.14/2.2.3.2.12/2.2 .3.1.15	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,400.00	9,992.81	Completed							2019-02-06	2018-10-30			2019-04-03	2019-01-30	2019-09-30	2019-03-21		
MNDP/ZIFLP/GO/001A/2018 / procurement of 1 motor vehicle AWPB REF.1.1.4.1	TF / A4645	1. Enabling environment	Prior	UN Agencies (Direct)	Direct			49,600.00	0.00	Canceled			2019-03-01				2019-03-01				2019-03-01		2019-03-01			
MNDP/ZIFLP/GO/016/2019 / Procurement of Soil Doc kit for FTC AWPB REF No.2.1a.2.1	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,000.00	28,700.00	Completed							2019-05-05	2019-02-18			2019-06-30	2019-05-14	2019-12-27	2019-08-21		
MNDP/ZIFLP/GO/001/2019 / Procurement of 5 motor vehicles AWPB REF NO.1.1.3.1	TF / A4645	1. Enabling environment	Prior	UN Agencies (Direct)	Direct			275,000.00	217,572.88	Completed			2019-08-01	2019-06-06	2019-08-01	2019-09-30					2019-08-01	2019-08-29	2019-08-01	2020-01-06		
MNDP/ZIFLP/GO/002/2019 / Procurement of A3 Plotter, AWPB REF.1.1.3.2	TF / A4645	1. Enabling environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,500.00	24,361.55	Terminated							2019-04-06	2019-07-02			2019-06-01	2019-08-29	2019-11-28			
MNDP/ZIFLP/GO/022/2019 / Procure Inventory Forest Equipment AWPB REF.2.1b.1.2.1	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	24,080.98	Completed							2019-12-05	2019-08-21			2020-01-30	2019-10-21	2020-07-28	2020-02-12		
MNDP/ZIFLP/GO/028/2019 / Procure Nursery shelter, Crop protector AWPB 2.1b.1.2.1.5, 2.1b.1.2.1.6	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		38,600.00	10,872.68	Terminated							2019-05-06	2019-10-09			2019-07-01	2019-11-06	2019-12-28			
MNDP/ZIFLP/GO/036/2019 / Procure Office Equipment & Furnishings AWPB REF.2.2.3.1.7/2.2.3.1.1,1.2.2, 3.2.1.1.2.2.3.5.1.0,2.2.2.2.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		42,900.00	7,587.52	Completed							2019-04-06	2019-06-03			2019-06-01	2019-07-10	2019-11-28	2019-07-20		
MNDP/ZIFLP/GO/035/2019 / Procure Field Equipment and Protective wear (rain coats, camp beds etc) AWPB REF.2.3.1.1.0,2.2.3.2.1.1	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open - National	Single Stage - One Envelope		220,000.00	62,375.46	Signed			2019-06-01	2019-06-12	2019-06-06				2019-07-18	2019-07-31	2019-08-17	2019-09-01	2019-09-21	2019-12-30	2020-03-19	
MNDP/ZIFLP/GO/041/2019 / Equipment for HWC AWPB REF.2.2.2.2.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,700.00	4,156.00	Completed							2019-04-06	2019-07-11			2019-06-01	2019-10-10	2019-11-28	2019-12-06		
MNDP/ZIFLP/GO/040/2019 / Office Equipment (Computers etc) AWPB REF. 2.2.3.3.5	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,500.00	0.00	Canceled							2019-04-06				2019-06-01		2019-11-28			

MNDP/ZIFLP/GO/012A/2019 / Procurement of 62 motor cycles AWPB REF NO.2.1a.1.5.1	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open – National	Single Stage – One Envelope		306,900.00	0.00	Canceled				2019-05-30	2019-06-04			2019-07-16	2019-08-15	2019-09-19	2020-03-17				
MNDP/ZIFLP/GO/033/2019 / Grader and Tractor AWPB REF.2.3.1.8, 2.2.3.1.9	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open – National	Single Stage – One Envelope		119,000.00	0.00	Canceled				2019-05-01	2019-05-06			2019-06-17	2019-07-17	2019-08-21	2020-02-17				
MNDP/ZIFLP/GO/030/2019 / Procure Tractor and Plough discs AWPB REF: 2.1b.1.2.1.7, 2.1b.1.2.1.8.	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		60,400.00	0.00	Canceled					2019-05-06					2019-07-01	2019-12-28				
MNDP/ZIFLP/GO/023/2019 / Procurement of Assorted seeds, D Compound,polythene pots,chemicals, Sprayers AWPB REF:2.1b.1.2.10,2.1b.1.2.11,2.1b.1.2.13,2.1b.1.2.14	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		20,525.00	0.00	Canceled					2019-05-05					2019-06-30	2019-12-27				
MNDP/ZIFLP/GO/014/2019 / Procure Equipment 2 Desktops and Projector AWPB REF.2.1c.4.5 and 2.1a.1.5.4	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		3,270.00	0.00	Canceled					2019-05-06					2019-07-01	2019-12-28				
MNDP/ZIFLP/GO/011/2019 / Procurement of Protective clothing-AWPB REF: 2.1a.1.3.5	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		30,000.00	0.00	Canceled					2019-04-04					2019-05-30	2019-11-26				
MNDP/ZIFLP/GO/010/2019 / Herbicides, chakas hoes and rippers, AWPB REF: 2.1a.1.3.4	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		20,000.00	0.00	Canceled					2019-07-06					2019-08-31	2020-02-27				
MNDP/ZIFLP/GO/009/2019 / Agro forestry trees seed-FFS/LF-AWPB REF: 2.1a.1.3.3	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		15,048.00	0.00	Canceled					2019-07-06					2019-08-31	2020-02-27				
MNDP/ZIFLP/GO/007/2019 / Inputs-FFS seeds, fertilizer, lead farmers seeds and fertilizer –AWPB REF: 2.1a.1.3.1-1.3.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open – National	Single Stage – One Envelope		449,540.00	0.00	Canceled				2019-07-01	2019-07-06			2019-08-17	2019-09-16	2019-10-21	2020-04-18				
MNDP/ZIFLP/GO/014A/2019 / Procure Equipment 2 Desktops (laptops) Projector (CSA),Office Equipment (Computers) DNPW AWPB REF.2.1c.4.5 and 2.1a.1.5.4,2.2.3.3.5	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		8,770.00	9,378.62	Completed					2019-06-04	2019-06-13				2019-07-30	2019-11-06	2020-01-26	2019-11-08		
MNDP/ZIFLP/GO/032B/2019 / Procurement of 62 motor cycles,Procure Tractor and Plough disc,Grader and Tractor AWPB REF NO.2.1a.1.5.1,2.1b.1.2.1.7, 2.1b.1.2.1.8,2.2.3.1.8, 2.2.3.1.9	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open – National	Single Stage – One Envelope		487,200.00	285,778.58	Signed				2019-05-30	2019-06-12	2019-06-04		2019-07-16	2019-07-19	2019-08-15	2019-08-16	2019-09-19	2020-02-13	2020-03-17	2020-10-13
MNDP/ZIFLP/GO/007A/2019 / Inputs-FFS seeds, fertilizer, lead farmers seeds and fertilizer-CSA (Assorted seeds, D Compound,polythene pots,chemicals, Sprayers-FD) – AWPB REF: 2.1a.1.3.1-1.3.2,2.1b.1.2.10,2.1b.1.2.11, 2.1b.1.2.13,2.1b.1.2.14	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open – National	Single Stage – One Envelope		470,065.00	165,132.34	Signed				2019-07-01	2019-10-01	2019-07-06		2019-08-17	2019-08-14	2019-09-16	2019-09-01	2019-10-21	2019-10-31	2020-04-18	2019-11-22
MNDP/ZIFLP/GO/009A/2019 / Agro forestry trees seed,Procurement of Protective clothing,Herbicides, chakas hoes and rippers-FFS/LF-AWPB REF: 2.1a.1.3.3,2.1a.1.3.5,2.1a.1.3.4	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		65,048.00	2,917.68	Completed					2019-07-06	2019-09-20				2019-08-31	2019-09-20	2020-02-27	2019-09-20		
MNDP/ZIFLP/GO/050/2019 / Equipment (soil mapping presentation) –AWPB REF: 2.1a.2.2 & 2.1a.1.10	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		8,128.00	7,330.87	Signed					2019-06-04	2019-04-16				2019-07-30	2019-04-30	2020-01-26	2019-05-08		
MNDP/ZIFLP/GO/051/2019 / Chemicals (soil sample analysis) – AWPB REF: 2.1a.2.5	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open – National	Single Stage – One Envelope		110,300.00	71,693.05	Signed				2019-05-30	2019-06-14	2019-06-04		2019-07-16	2019-07-19	2019-08-15	2019-08-12	2019-09-19	2019-12-30	2020-03-17	
MNDP/ZIFLP/GO/043/2019 / Procure Equipment of 2 multi functional color printers-AWPB REF 3.1.3 and 3.2.4	IDA / 60380	3. Project management	Post	Request for Quotations	Limited	Single Stage – One Envelope		1,540.00	763.84	Completed					2019-06-04	2019-06-19				2019-07-30	2019-06-26	2020-01-26	2019-06-26		
MNDP/ZIFLP/GO/046/2019 / 2 TV sets-AWPB REF: 3.1.5 and 3.2.7	IDA / 60380	3. Project management	Post	Request for Quotations	Limited	Single Stage – One Envelope		2,200.00	1,888.25	Signed					2019-07-05	2019-06-20				2019-08-30	2019-06-24	2020-02-26			
MNDP/ZIFLP/GO/049/2019 / 2 cameras-AWPB REF: 3.2.6	IDA / 60380	3. Project management	Post	Request for Quotations	Limited	Single Stage – One Envelope		1,000.00	0.00	Canceled					2019-06-04					2019-07-30		2020-01-26			
MNDP/ZIFLP/GO/047/2019 / Procure Microsoft Visio for M&E-AWPB REF: 3.2.15	IDA / 60380	3. Project management	Post	Request for Quotations	Limited	Single Stage – One Envelope		1,000.00	368.06	Signed					2019-06-04	2019-07-31				2019-07-30	2019-07-31	2020-01-26			
MNDP/ZIFLP/GO/053/2019 / Equipment for Digitization Program (scanners, computers & Printers)-AWPB REF:2.1c.2.1	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		25,000.00	75,786.52	Completed					2019-08-05	2019-06-27				2019-09-30	2019-08-01	2020-03-28	2019-10-07		

MNDP/ZIFLP/GO/054/2019 / Revenue Improvement Equipment (Solar kits,laptops, routers & printers)-AWPB REF: 2.1.1.1	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	16,292.48	Completed						2019-08-05	2019-07-02											2019-09-30	2019-08-01	2020-03-28	2019-12-16	
MNDP/ZIFLP/GO/056/2019 / Arc GIS Pro Desk Software for Physical Planning for 5 users-AWPB REF: 1.1.3.5	TF / A4645	1. Enabling environment	Prior	Direct Selection	Direct		59,800.00	0.00	Canceled			2019-08-19			2019-09-29													2019-11-03		2020-05-01	
MNDP/ZIFLP/GO/044/2019 / 2 Macbook laptops-AWPB REF: 3.1.1.4 and 3.2.5	IDA / 60380	3. Project management	Post	Direct Selection	Direct		6,000.00	0.00	Canceled			2019-05-30			2019-09-29													2019-11-03		2020-05-01	
MNDP/ZIFLP/GO/044A/2019 / 2 Macbook laptops-AWPB REF: 3.1.1.4 and 3.2.5	IDA / 60380	3. Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,000.00	5,751.11	Completed						2019-10-19	2019-10-28											2019-12-14	2019-11-06	2020-06-11	2020-12-24	
MNDP/ZIFLP/GO/059/2019 / Procure Equipment of 3 tractors-AWPB REF: 2.1b.1.2.1.7 and 2.2.3.1.8	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	98,500.00	97,666.00	Completed						2020-01-03	2020-03-10											2020-02-28	2020-05-12	2020-08-26	2020-05-29	
MNDP/ZIFLP/GO/057/2019 / Procurement of gases for ZARI-AWPB REF: 2.1a.2.5	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	20,811.68	Signed						2019-12-05	2020-01-02											2020-01-30	2020-02-03	2020-07-28		
MNDP/ZIFLP/GO/038/2019 / Procurement of 1,400 improved cook stove AWPB 2.1b.2.3	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,000.00	28,796.71	Completed						2019-12-05	2019-12-16											2020-01-30	2020-02-03	2020-07-28	2020-08-05	
MNDP/ZIFLP/GO/061/2019 / Procurement of Starter up packs (Agriculture Inputs) for the powered irrigation Schemes AWPB REF: 2.1a.1.5.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	52,000.00	0.00	Under Implementati on						2020-04-06												2020-06-01		2020-11-28		
MNDP/ZIFLP/GO/001/2020 / Procurement of Smart Inspectorate Kits (50 tablets) AWPB REF: 1.2.1.8	TF / A4645	1. Enabling environment	Post	Request for Quotations	Limited	Single Stage - One Envelope	28,100.00	98,235.00	Completed						2020-04-06	2020-04-13											2020-06-01	2020-05-12	2020-11-28	2020-11-27	
MNDP/ZIFLP/GO/008/2020 / Procure 2000 breeding stock for Nyanga fish farm and Chipata fish & fish feed ration formulations to 1500 fish farmers -AWPB 2.1a.3.3.5 & 2.1a.3.3.7-	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	26,000.00	0.00	Canceled						2020-05-15												2020-07-10		2021-01-06		
MNDP/ZIFLP/GO/009/2020 / Procure 15000 trees and shrubs around ponds and rivers-AWPB 2.1a.3.3.6-	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,500.00	0.00	Canceled						2020-11-15												2021-01-10		2021-07-09		
MNDP/ZIFLP/GO/010/2020 / Procure internet and mobile based disease reporting systems (purchase of 75 smart phones, data server ,desk top computers & Procure backup power system AWPB 2.1a.3.4.1-	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	52,000.00	0.00	Canceled						2020-04-06												2020-06-01		2020-11-28		
MNDP/ZIFLP/GO/011/2020 / Procure laboratory reagents, e coli isolation reagents & Vaccines for livestock (800 000 village chickens per year) & Screening services for livestock and fish diseases-AWPB 2.1a.3.4.2, 2.1a.3.4.4 & 2.1a.3.4.5-	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open - National	Single Stage - One Envelope	150,000.00	68,845.96	Signed			2020-04-10	2020-05-15	2020-04-15			2020-05-27	2020-06-18	2020-06-26	2020-09-02	2020-07-31	2020-11-12	2021-01-27								
MNDP/ZIFLP/GO/013/2020 / Procure Packaging and refrigeration equipment 15000 for Poultry and Goat meat-AWPB 2.1a.3.5.2.3-	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	18,000.00	0.00	Canceled						2021-04-15												2021-06-10		2021-12-07		
MNDP/ZIFLP/GO/016/2020 / Office furniture for forestry AWPB REF:2.1b.1.2.4	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	9,147.00	6,839.75	Completed						2020-05-05	2020-04-23											2020-06-30	2020-05-29	2020-12-27	2020-09-07	
MNDP/ZIFLP/GO/015/2020 / Procurement of Video Conference Equipment for Lusaka & Chipata Offices	IDA / 60380	3. Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope	13,000.00	13,922.13	Completed						2020-04-11	2020-04-01											2020-06-06	2020-04-28	2020-12-03	2020-06-16	
MNDP/ZIFLP/GO/021/2020 / Procurement of fertilizers for field trials	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	12,200.00	0.00	Canceled						2020-08-08												2020-10-03		2021-04-01		
MNDP/ZIFLP/GO/017/2020 / Procurement of Agriculture Inputs -for lead farmers seeds & schools for 2020/21 season AWPB REF: 2.1a.1.3.1- 2.1a.1.3.2 & 2.1a.1.3.4	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open - National		279,247.12	142,162.27	Completed			2020-04-30	2020-05-08	2020-04-30	2021-02-09			2020-04-30	2020-06-12	2020-04-30	2020-06-19	2020-04-30	2020-09-03	2020-04-30	2020-09-03	2020-04-30	2020-09-16				
MNDP/ZIFLP/GO/020/2020 / Procurement of vehicles (3 4x4 station wagon and pick up, 1x15 ton light truck, 1x truck & trailer) & 1x folk lift	IDA / 60380	2. Livelihood and low-carbon investments	Prior	UN Agencies (Direct)	Direct		371,000.00	443,610.31	Signed			2020-06-30	2020-05-03	2020-07-05	2020-05-04												2020-08-09	2020-07-08	2021-02-05		

MNDP/ZIFLP/GO/022/2020 / Procurement of Agroforestry seedlings (Fidebia Albida and Of Citricidia Sepium) AWPB REF	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Limited	Single Stage - One Envelope	560,200.22	0.00	Canceled		2020-07-30	2020-08-04		2020-09-15	2020-10-15	2020-11-19	2021-05-18		
MNDP/ZIFLP/GO/024/2020 / Procurement of crop protector Forest Department for Chimutengu & Kaluwe forest reserves AWPB 2.1b1.2.16	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	18,800.00	18,600.21	Signed			2020-08-04	2020-04-20			2020-09-29	2020-06-29	2021-03-28	
MNDP/ZIFLP/GO/023/2020 / Procurement of GPS for Department of National Parks & Wildlife (7) AWPB REF.2.1b.1.2.4	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,000.00	4,408.78	Completed			2020-08-04	2020-04-19			2020-09-29	2020-05-27	2021-03-28	2020-08-06
MNDP/ZIFLP/GO/025/2020 / Procurement of solar back equipment for PPIU OFFICE AWPB REF. 3.2.1.8	IDA / 60380	3. Project management	Post	Request for Quotations	Limited	Single Stage - One Envelope	33,000.00	14,501.00	Completed			2020-05-16	2020-05-22			2020-07-11	2020-09-01	2021-01-07	2020-11-20
MNDP/ZIFLP/GO/014/2020 / Procure Refeederated truck for poultry and goats - 4x4 motor vehicle- AWPB 2.1a.3.5.2.3 & AWPB 2.1a.3.6.5	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	110,000.00	0.00	Canceled			2021-04-15				2021-06-10		2021-12-07	
MNDP/ZIFLP/GO/006/2020 / Procure stock and materials to support Creation of 1500 new ponds-AWPB2.1a.3.3.3-3	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,000.00	0.00	Canceled			2020-05-15				2020-07-10		2021-01-06	
MNDP/ZIFLP/GO/007/2020 / Procure crops and/or poultry (Integration of fish culture 1000 hectares of crops amongst the 1500 farmers)- AWPB2.1a.3.3.4-	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	0.00	Canceled			2020-05-15				2020-07-10		2021-01-06	
MNDP/ZIFLP/GO/026/2020 / Procurement of office furniture for Survey Department	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,300.00	7,538.75	Completed			2020-08-12	2020-04-23			2020-10-07	2020-05-29	2021-04-05	2020-11-04
MNDP/ZIFLP/GO/037/2019 / Procure Patrol rations AWPB REF.2.2.3.1.1.2.2.3.2.1.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	40,000.00	4,650.90	Completed			2020-10-02	2021-03-01			2020-11-27	2021-03-16	2021-05-26	2021-04-13
MNDP/ZIFLP/GO/012/2020 / Procure Inputs for the 14 farmer field schools-AWPB 2.1a.3.5.3.1-	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	32,500.00	0.00	Canceled			2020-09-02				2020-10-28		2021-04-26	
MNDP/ZIFLP/GO/005/2020 / Procure different drought tolerant perennials (restore 4 500 ha)-AWPB2.1a.3.2.1-	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	92,000.00	0.00	Canceled			2020-09-02				2020-10-28		2021-04-26	
MNDP/ZIFLP/GO/002/2020 / Supply and installation of 21 Solar powered cold storage facilities AWPB REF.2.1a.1.5.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open - National	Single Stage - One Envelope	449,400.00	0.00	Canceled		2020-08-31	2020-10-02	2020-09-05		2020-10-17	2020-11-16	2020-11-16	2020-12-21	2021-06-19
MNDP/ZIFLP/GO/028/2020 / Software for Livestock	IDA / 60380	2. Livelihood and low-carbon investments	Post	Direct Selection	Direct		4,500.00	0.00	Canceled		2020-09-30	2020-09-22	2020-10-05			2020-11-09		2021-05-08	
MNDP/ZIFLP/GO/027/2020 / Procurement of GPS and Digital cameras for Forestry Department	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,800.00	10,927.20	Completed			2020-10-20	2021-03-24			2020-12-15	2021-05-17	2021-06-13	2021-06-22
MNDP/ZIFLP/GO/030/2020 / Supply ,deliver, installation & commissioning of fertilizer blending equipment ( Complete list is in the comments and attached document)	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open - National	Single Stage - One Envelope	495,000.00	0.00	Canceled		2020-11-09	2020-11-14		2020-12-26	2021-01-25	2021-03-01		2021-08-28	
MNDP/ZIFLP/GO/031/2020 / Procurement of Raw Materials (Urea-1320 tons, Phosphate 4050 tons, MOP 1260 tons, Boron 142 tons & Zinc 71 tons.)	IDA / 60380	2. Livelihood and low-carbon investments	Prior	Request for Bids	Open - International	Single Stage - One Envelope	2,586,240.00	0.00	Canceled		2020-12-30	2021-01-04		2021-02-15	2021-03-17	2021-04-21		2021-10-18	
MNDP/ZIFLP/GO/032/2020 / Procurement of materials for bee keeping training for Forestry Department AWPB 2.1b1.3.3	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	32,000.00	14,111.37	Signed			2021-01-15	2021-01-25			2021-03-12	2021-04-23	2021-09-08	
MNDP/ZIFLP/GO/035/2020 / Procurement of materials for Office renovations at DNPW AWPB 2.2.3.1b.6 & 2.2.3.2.9	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,400.00	2,934.06	Completed			2021-01-15	2020-12-21			2021-03-12	2021-01-14	2021-09-08	2021-02-08
MNDP/ZIFLP/GO/033/2020 / Procurement of inputs for resettlement in Lundazi	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	9,100.00	6,586.05	Signed			2021-01-15	2020-12-21			2021-03-12	2021-01-14	2021-09-08	
MNDP/ZIFLP/GO/034/2020 / Procurement of Smart Tablets for ZIFP for Data Collection & Internet MIFI	TF / A4645	1. Enabling environment	Post	Request for Quotations	Limited	Single Stage - One Envelope	31,000.00	2,900.00	Signed			2021-02-04	2021-02-15			2021-04-01	2021-04-23	2021-09-28	
MNDP/ZIFLP/GO/039/2020 / Procurement of materials for Forest Reserve Management AWPB 2.1b1.5.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	17,500.00	19,482.05	Completed			2021-02-04	2021-03-14			2021-04-01	2021-04-21	2021-09-28	2021-05-20



MNDP/ZIFLP/CO/040/2020 / Procurement of Patrol Equipment(camera lenses, bags and memory cards) AWPB 2.2.3.2.10 and 11	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,255.00	1,633.70	Completed												2021-02-04	2020-12-23											2021-04-01	2021-01-14	2021-09-28	2021-02-02																										
MNDP/ZIFLP/CO/041/2020 / Procurement of 2 laptops for Energy Department AWPB	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,400.00	2,311.46	Completed													2021-02-04	2020-12-23											2021-04-01	2021-01-12	2021-09-28	2021-03-03																									
MNDP/ZIFLP/CO/004B/2021 / Procure inputs for setting up sustainable livestock pastures, fodder banks, rangeland and water harvesting systems- AWPB 2.1a.3.1.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	52,278.00	57,099.10	Signed													2021-03-05	2021-03-18											2021-04-30	2021-05-17	2021-10-27																										
MNDP/ZIFLP/CO/003/2020 / Procure 807 Lits of breeds resilient to climate change- AWPB 2.1a.3.1.1 -	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open - National	Single Stage - One Envelope	242,450.00	0.00	Canceled							2020-05-17	2020-05-08	2020-05-22																		2020-07-03	2020-08-02	2020-09-06	2021-03-05																							
MNDP/ZIFLP/CO/004/2020 / Procure inputs for setting up sustainable livestock pastures, fodder banks, rangeland and water harvesting systems- AWPB 2.1a.3.1.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Canceled							2020-04-15	2020-05-15	2020-04-20																			2020-06-01	2020-07-01	2020-08-05	2021-02-01																						
MNDP/ZIFLP/CO/003B/2021 / Procure 807 Lits of breeds resilient to climate change- AWPB 2.1a.3.1.1 -	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Limited	Single Stage - One Envelope	187,974.29	152,428.19	Signed							2021-02-28	2021-03-17	2021-03-05	2021-03-18																		2021-04-16	2021-04-19	2021-05-16	2021-06-20	2021-07-28	2021-12-17																				
MNDP/ZIFLP/CO/001/2021 / Procurement of materials for nurseries establishment	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	24,650.00	24,698.79	Completed													2021-08-05	2021-07-19																2021-09-30	2021-09-06	2022-03-29	2021-09-22																				
MNDP/ZIFLP/CO/005/2021 / Procurement, licensing and operation of a Drone for land use planning and natural resource management for Physical Planning	TF / A4645	1. Enabling environment	Post	Request for Quotations	Limited	Single Stage - One Envelope	70,000.00	0.00	Under implementation														2021-08-25																		2021-10-20		2022-04-18																			
MNDP/ZIFLP/CO/006/2021 / Procurement of safety equipment & camping equipment for FD	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	27,566.00	0.00	Under implementation															2021-09-18																			2021-11-13		2022-05-12																	
MNDP/ZIFLP/CO/008/2021 / Procurement of disc harrows, disc ploughs & pruning saw for FD	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,770.00	0.00	Under implementation																2021-09-04																			2021-10-30		2022-04-28																
MNDP/ZIFLP/CO/009/2021 / Procurement of 19 motor cycles for community reach out for FD	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	67,925.00	0.00	Under implementation																2021-08-25																				2021-10-20		2022-04-18															
MNDP/ZIFLP/CO/013/2021 / Equipment for weather station for DNPW	TF / A4646	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	50,000.00	0.00	Pending implementation																	2021-09-04																			2021-10-30		2022-04-28															
MNDP/ZIFLP/CO/014/2021 / Uniforms for Officers at Luambe & Lukusuzi National Parks	TF / A4646	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	76,765.00	0.00	Under implementation																	2021-09-04																				2021-10-30		2022-04-28														
MNDP/ZIFLP/CO/015/2021 / Equipment & Furnishing for DNPW for Lukusuzi & Luambe National Parks	TF / A4646	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	30,000.00	0.00	Under implementation																	2021-09-04																					2021-10-30		2022-04-28													
MNDP/ZIFLP/CO/017/2021 / Equipment for implementation of fire management plan	TF / A4646	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,200.00	0.00	Under implementation																	2021-09-04																						2021-10-30		2022-04-28												
MNDP/ZIFLP/CO/018/2021 / Procurement and distribution of inputs -FFS & LFS (Province) for Agric	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Limited	Single Stage - One Envelope	209,881.00	0.00	Under implementation																																						2021-08-20	2021-08-30	2021-08-25								2021-10-06		2021-11-05	2021-12-10		2022-06-08
MNDP/ZIFLP/CO/002/2021 / Procurement of office equipment for DMT. GIS Work Station for 9 districts, ICT for DNPW for network & Control Room and smart phones & rechargeable torches for HWC	IDA / 60380	1. Enabling environment	Post	Request for Quotations	Limited	Single Stage - One Envelope	70,340.00	0.00	Under implementation																		2021-08-25																							2021-10-20		2022-04-18										
MNDP/ZIFLP/CO/003/2021 / Procurement of 300 Tablets (14 Districts, 239 camps etc)	TF / A4645	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	90,000.00	0.00	Under implementation																																							2021-07-24		2021-09-18		2022-03-17										
MNDP/ZIFLP/CO/011/2021 / PPE safety boots, work suits and rain coats) & fire crackers for HWC - DNPW	TF / A4646	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,340.00	0.00	Under implementation																																								2021-09-18		2021-11-13		2022-05-12									
MNDP/ZIFLP/CO/019/2021 / Supply and delivery of 156 institutional rocket stoves	TF / A4645	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	70,909.09	0.00	Pending implementation																																								2021-10-16		2021-12-11		2022-06-09									
MNDP/ZIFLP/CO/020/2021 / Fencing materials for HWC under DNPW	TF / A4646	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,300.00	0.00	Pending implementation																																								2021-10-16		2021-12-11		2022-06-09									

MNDP/ZIFLP/GO/0028/2021 / Supply, deliver, installation and commissioning of Solar powered cold storage facilities for 21 Farmer-Led Irrigation Schemes for Agriculture	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open – National	Single Stage – One Envelope			914,000.00	0.00	Pending implementation									2021-10-11	2021-10-16		2021-11-27	2021-12-27	2022-01-31	2022-07-30
MNDP/ZIFLP/GO/021/2021 / Equipment for Mammal Ground Count for Luambe National Park under DNPW Camera traps, Global Compass, Range Finder Rover, navigator compass, binoculars, Digital Game call Equipment GPS & batteries	TF / A4645	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope			16,000.00	0.00	Pending implementation														2022-01-11	2022-07-10

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MNDP/ZIFLP/NC/003/2018 / Information, Communication and Education Activities – Radio programs etc AWPB REF.1.2.2.4	TF / A4646	1. Enabling environment	Post	Request for Bids	Limited	Single Stage – One Envelope		20,000.00	0.00	Canceled					2018-04-30		2018-05-05					2018-06-16		2018-07-16		2018-08-20		2019-02-16
MNDP/ZIFLP/NC/018/2018 / Payroll Package AWPB REF.3.1.10	IDA / 60380	3. Project management	Post	Request for Bids	Limited	Single Stage – One Envelope		20,000.00	0.00	Canceled					2018-05-01		2018-05-06					2018-06-17		2018-07-17		2018-08-21		2019-02-17
MNDP/ZIFLP/NC/006/2018 / Procurement of Field soil samples, lab tests and soil fertility mapping under CSA AWPB REF.2.1a.2.1	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		29,000.00	0.00	Canceled							2018-07-14								2018-09-08		2019-03-07	
MNDP/ZIFLP/GO/010/2018 / Printing of guidelines (Community forest Management guidelines) AWPB REF.2.1b.1.3	TF / A4645	1. Enabling environment	Post	Request for Quotations	Limited	Single Stage – One Envelope		3,000.00	2,973.42	Signed							2018-07-07	2018-11-04							2018-09-01	2018-12-18	2019-02-28	
MNDP/ZIFLP/NC/020/2018 / Supply and installation of internet services for PPIU Offices AWPB REF.3.2.1.11	IDA / 60380	3. Project management	Post	Request for Quotations	Limited	Single Stage – One Envelope		10,000.00	0.00	Canceled							2018-07-07								2018-09-01		2019-02-28	
MNDP/ZIFLP/NC/019/2018 / Accounting Package AWPB REF.3.1.11.7.2.10	IDA / 60380	3. Project management	Post	Request for Quotations	Limited	Single Stage – One Envelope		20,000.00	16,534.73	Signed							2018-08-28	2018-08-27							2018-10-23	2018-10-02	2019-04-21	
MNDP/ZIFLP/NC/0020/2018 / Supply and installation of internet services for NPU & PPIU Offices AWPB REF.3.2.1.11	IDA / 60380	3. Project management	Post	Request for Quotations	Limited	Single Stage – One Envelope		20,000.00	3,632.67	Signed							2018-08-06	2018-08-21							2018-10-01	2019-02-06	2019-03-30	
MNDP/ZIFLP/NC/011/2018 / Mapping of informal agricultural properties AWPB REF.2.1c.2.2	IDA / 60380	2. Livelihood and low-carbon investments	Prior	Request for Bids	Open – National	Single Stage – One Envelope		325,000.00	0.00	Canceled					2018-07-16		2018-07-21					2018-09-01		2018-10-01		2018-11-05	2019-05-04	
MNDP/ZIFLP/NC/018A/2018 / Payroll Package AWPB REF.3.1.10	IDA / 60380	3. Project management	Post	Request for Quotations	Limited	Single Stage – One Envelope		20,000.00	1,717.36	Signed							2018-05-06	2018-08-28							2018-07-01	2018-10-01	2018-12-28	
MNDP/ZIFLP/NC/003A/2018 / Information, Communication and Education Activities – Radio programs etc AWPB REF.1.2.2.4, 2.18.6.6, 2.2.3.5.3, 2.2.3.4.4	TF / A4645	1. Enabling environment	Post	Request for Quotations	Limited	Single Stage – One Envelope		40,000.00	37,357.43	Signed							2018-09-04	2018-08-13							2018-10-30	2019-02-08	2019-04-28	
MNDP/ZIFLP/NC/003/2019 / TV and Radio programs –AWPB REF. 2.1a.1.4.1–2.1a 1.4.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		10,450.00	1,986.58	Completed							2019-05-05	2019-10-26							2019-06-30	2018-11-05	2019-12-27	2018-12-07
MNDP/ZIFLP/NC/004/2019 / Printing of visibility and promotional materials AWPB REF.2.1a 1.4.3	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope		4,400.00	215.34	Completed							2019-05-05	2019-12-09							2019-06-30	2019-12-17	2019-12-27	2020-03-02
MNDP/ZIFLP/NC/010 / Digitization of all cadastral maps AWPB REF.2.1c.2.1	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Bids	Open – National	Single Stage – One Envelope		300,000.00	0.00	Canceled					2018-11-28		2018-12-03	2018-12-26				2019-01-14	2019-01-18	2019-02-13		2019-03-20		2019-09-16
MNDP/ZIFLP/NC/001/2019 / Printing of Final IDPs, Safeguards instruments and DNPW Policy REF.1.1.2.5, 1.1.3.8, 2.2.1.2	IDA / 60380	1. Enabling environment	Post	Request for Quotations	Limited	Single Stage – One Envelope		30,000.00	8,101.87	Signed							2019-12-05	2019-07-19							2020-01-30	2019-08-29	2020-07-28	
MNDP/ZIFLP/NC/008A/2018 / Procurement of Post Harvest handling (Metal silos for demo) REF.2.1a 4.1	IDA / 60380	2. Livelihood and low-carbon investments	Post	Force Account	Direct			80,480.00	0.00	Under implementation					2019-04-30	2020-04-21	2019-04-30								2019-04-30		2019-04-30	
MNDP/ZIFLP/NC/011/2019 / Training of staff in Land Degradation Surveillance Framework (LCDAF model) AWPB REF No.2.1a.2.10	IDA / 60380	2. Livelihood and low-carbon investments	Prior	Direct Selection	Direct			25,520.00	0.00	Under implementation					2019-11-01	2020-01-14	2019-11-06	2020-02-04							2019-12-11		2020-06-08	
MNDP/ZIFLP/NC/015/2019 / Preparation of Environmental Project Brief for ZEMA approval of Project AWPB REF.2.1a 3.5.2	IDA / 60380	2. Livelihood and low-carbon investments	Prior	Force Account	Direct			4,000.00	0.00	Canceled					2020-01-15		2020-01-20								2020-02-24		2020-08-22	

MNDP/ZIFLP/NC/006/2019 / Creation of loop roads AWPB REF.2.3.1.5,2.3.2.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope	78,700.00	0.00	Canceled													2020-07-05									2020-08-30				2021-02-26	
MNDP/ZIFLP/NC/008/2019 / Procure Aerial Survey services AWPB REF.2.2.3.1.1,4, 2.2.3.2.1.3	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope	51,000.00	0.00	Canceled														2020-10-02										2020-11-27			2021-05-26
MNDP/ZIFLP/NC/002B/2020 / Provision of transportation( loading & offloading inclusive) of seedlings-Lot 1	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope	36,000.00	15,468.34	Completed														2020-10-05	2020-11-22								2020-11-30	2021-01-05	2021-05-29	2021-03-01	
MNDP/ZIFLP/NC/009/2019 / Printing of handbooks, brochures & reports AWPB REF. 2.1a.2.7	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope	2,920.00	0.00	Canceled														2020-09-02										2020-10-28			2021-04-26
MNDP/ZIFLP/NC/001/2020 / Procure Advertisement Services for poultry and goat Market-AWPB 2.1a.3.5.2.3-	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope	2,000.00	0.00	Canceled														2020-09-25										2020-11-20			2021-05-19
MNDP/ZIFLP/NC/010/2020 / Printing of the final IDPs	TF / A4645	1. Enabling environment	Post	Request for Quotations	Limited	Single Stage – One Envelope	13,750.00	0.00	Under implementation														2021-02-04										2021-04-01			2021-09-28
MNDP/ZIFLP/NC/008/2020 / Hire of air craft for provision of services for Aerial Survey; AWPB 2.2.3.2.13 and 2.2.3.1.14	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope	27,700.00	0.00	Canceled														2020-09-04	2020-08-24								2020-10-30			2021-04-28	
MNDP/ZIFLP/NC/006/2020 / Provision of transportation( loading & offloading inclusive) of seedlings-Lot 5	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope	6,000.00	0.00	Canceled														2020-10-05										2020-11-30			2021-05-29
MNDP/ZIFLP/NC/004/2020 / Provision of transportation( loading & offloading inclusive) of seedlings-Lot 3	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope	6,000.00	0.00	Canceled														2020-10-05										2020-11-30			2021-05-29
MNDP/ZIFLP/NC/007/2020 / Provision of transportation( loading & offloading inclusive) of seedlings-Lot 6	TF / A3169	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope	6,000.00	0.00	Canceled														2020-10-05										2020-11-30			2021-05-29
MNDP/ZIFLP/NC/003/2020 / Provision of transportation( loading & offloading inclusive) of seedlings-Lot 2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope	6,000.00	0.00	Canceled														2020-10-05										2020-11-30			2021-05-29
MNDP/ZIFLP/NC/005/2020 / Provision of transportation( loading & offloading inclusive) of seedlings-Lot 4	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope	6,000.00	0.00	Canceled														2020-10-05										2020-11-30			2021-05-29
MNDP/ZIFLP/NC/007/2021 / Conducting of aerial survey in Luambe & Lukusuzi National Parks for DNPW	TF / A4646	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope	40,000.00	0.00	Pending implementation														2021-11-04										2021-12-30			2022-06-28
MNDP/ZIFLP/NC/002/2021 / Project visibility materials (signage posters PFS & T-shirts for IPI & Printing of Manuals & other IEC materials for 10755 LF for Agric	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope	86,000.00	0.00	Pending implementation														2021-11-04										2021-12-30			2022-06-28
MNDP/ZIFLP/NC/001/2021 / Printing of safeguards instruments under Emission Reduction & policy briefs for Land Component	IDA / 60380	1. Enabling environment	Post	Request for Quotations	Limited	Single Stage – One Envelope	27,050.00	0.00	Pending implementation														2021-11-04										2021-12-30			2022-06-28
MNDP/ZIFLP/NC/005/2021 / Printing of visibility materials( brochures, posters, stickers and calendars) for ID & visibility materials (GMP, brochures, posters, stickers and calendars) for DNPW	IDA / 60380	2. Livelihood and low-carbon investments	Post	Request for Quotations	Limited	Single Stage – One Envelope	40,000.00	0.00	Pending implementation														2021-09-18										2021-11-13			2022-05-12

CONSULTING FIRMS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MNDP/ZIFLP/CS/008/2018 / Develop systems to manage data on land rights AWPB REF.2.1c.1	IDA / 60380	2. Livelihood and low-carbon investments	Prior	Quality And Cost-Based Selection	Open – International		365,000.00	0.00	Canceled	2018-06-01	2018-12-11	2018-06-22	2018-12-19	2018-08-05					2018-09-02		2018-10-02			2018-11-06			2018-12-11			2019-12-11
MNDP/ZIFLP/CS/003/2018 / Support updating of District situation analysis reports in Katere,Petauko,Chipata,Nyimb a nad Cadiza and completion of DSA in Sinda and Vubwi and support land use planning(harmonizing the data on land use from all sources)AWPB REF.1.1.2.4	TF / A4645	1. Enabling environment	Post	Consultant Qualification Selection	Open – National		210,000.00	0.00	Canceled	2018-07-09		2018-07-30		2018-09-12									2018-10-12			2018-11-16			2019-05-15	
MNDP/ZIFLP/CS/004/2018 / Conduct the GHG Emission Baseline Study AWPB REF.1.2.1.1	TF / A4645	1. Enabling environment	Prior	Quality And Cost-Based Selection	Open – International		430,000.00	0.00	Canceled	2018-05-01		2018-05-22		2018-07-05					2018-08-02		2018-09-01			2018-10-06			2018-11-10			2019-11-10

MNDP/ZIFLP/CS/006/2018 / Development of a GESA updatingESMF and other social safeguards AWPB REF.1.2.2.5	TF / A4645	1. Enabling environment	Post	Quality And Cost-Based Selection	Open - National	200,000.00	200,000.00	Signed	2018-04-30	2018-02-07	2018-05-21	2018-07-04	2018-08-28			2018-08-01	2018-10-05	2018-08-31	2018-10-11	2018-10-05	2019-04-23	2018-11-09	2019-07-16	2019-11-09	
MNDP/ZIFLP/CS/007/2018 / Develop ERPD AWPB REF.1.2.2.8	TF / A4645	1. Enabling environment	Prior	Quality And Cost-Based Selection	Open - International	500,000.00	0.00	Canceled	2018-06-01		2018-06-22	2018-08-05				2018-09-02	2018-10-02		2018-11-06		2018-12-11		2019-12-11		
MNDP/ZIFLP/CS/009/2018 / Clarification of ownership Rights AWPB REF.2.1c.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Canceled	2018-07-09		2018-07-30	2018-09-12							2018-10-12		2018-11-16		2019-05-15		
MNDP/ZIFLP/PPG/CS/002/2018 / Audit services	IDA / 60380	3. Project management	Post	Least Cost Selection	Open - National	5,000.00	0.00	Canceled	2017-12-31		2018-01-21	2018-03-06				2018-04-03	2018-05-03		2018-06-07		2018-07-12		2019-01-08		
MNDP/ZIFLP/CS/033/2018 / Conduct the ZIFLP (social-economic) baseline study AWPB REF.1.2.1.2	TF / A4645	1. Enabling environment	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Canceled	2018-06-11		2018-07-02	2018-08-15							2018-09-14		2018-10-19		2019-04-17		
MNDP/ZIFLP/CS/033A/2018 / Completion of customary rights recording USAID - supported pilot -AWPB REF.2.1c.3.5(CINPATA)	IDA / 60380	2. Livelihood and low-carbon investments	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Canceled	2018-11-12		2018-12-03	2019-01-16							2019-02-15		2019-03-22		2019-09-18		
MNDP/ZIFLP/CS/034B/2018 / Completion of customary rights recording USAID - supported pilot (PETAUKU)AWPB REF.2.1c.3.5	IDA / 60380	2. Livelihood and low-carbon investments	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Canceled	2018-11-12		2018-12-03	2019-01-16							2019-02-15		2019-03-22		2019-09-18		
MNDP/ZIFLP/CS/004A/2018 / Conduct the CHG Emission Baseline Study AWPB REF.1.2.1.1	TF / A4645	2. Livelihood and low-carbon investments	Post	Quality And Cost-Based Selection	Open - International	430,000.00	112,040.00	Signed	2019-04-01	2019-03-18	2019-04-22	2019-04-23	2019-06-05	2019-08-02			2019-07-03	2019-09-09	2019-08-02	2019-10-03	2019-09-06	2019-11-04	2019-10-11	2019-12-26	2020-10-10
MNDP/ZIFLP/CS/007A/2018 / Develop ERPD AWPB REF.1.2.2.8	TF / A4645	2. Livelihood and low-carbon investments	Post	Quality And Cost-Based Selection	Open - International	500,000.00	0.00	Canceled	2019-04-01	2019-03-15	2019-04-22	2019-04-23	2019-06-05	2019-08-02			2019-07-03	2019-08-02		2019-09-06		2019-10-11		2020-10-10	
MNDP/ZIFLP/CS/008A/2018 / Develop systems to manage data on land rights AWPB REF.2.1c.1	IDA / 60380	2. Livelihood and low-carbon investments	Post	Quality And Cost-Based Selection	Open - International	365,000.00	396,939.00	Completed	2019-02-01	2018-08-02	2019-02-22	2019-04-07	2019-03-19			2019-05-05	2019-05-24	2019-06-04	2019-06-18	2019-07-09	2019-08-29	2019-08-13	2019-11-06	2020-08-12	2020-06-03
MNDP/ZIFLP/CS/003A/2018 / Support updating of District situation analysis reports in Katete,Petauke,Chipata,Nyumbi and support landuse planningharmonising the data on land use from all sources(AWPB REF.1.1.2.4	TF / A4645	2. Livelihood and low-carbon investments	Post	Consultant Qualification Selection	Open - National	210,000.00	0.00	Canceled	2019-04-01		2019-04-22	2019-06-05							2019-07-05		2019-08-09		2020-02-05		
MNDP/ZIFLP/CS/004A/2019 / Development of an electronic MIS for ZIFLP	IDA / 60380	3. Project management	Post	Consultant Qualification Selection	Open - National	80,000.00	0.00	Under implementation	2019-06-30	2019-11-07	2019-07-21	2019-09-03	2020-01-08						2019-10-03		2019-11-07		2020-05-05		
MNDP/ZIFLP/CS/007A/2019 / Consultancy services for ERPD Develop AWPB REF.1.2.2.8-	IDA / 60380	1. Enabling environment	Post	Quality And Cost-Based Selection	Open - National	500,000.00	171,398.00	Signed	2019-12-15	2019-11-06	2020-01-05	2020-02-18	2019-11-06				2020-03-17	2019-12-10	2020-04-16	2019-12-13	2020-05-21	2019-12-13	2020-06-25	2020-01-03	2021-06-25
MNDP/ZIFLP/CS/008/2019 / Consultancy services Engaging technical service providers to implement the private sector and marketfor AWPB REF.1.1.1.14	TF / A4645	1. Enabling environment	Post	Consultant Qualification Selection	Open - National	260,000.00	0.00	Canceled	2019-11-29	2019-12-03	2019-12-20	2020-02-02							2020-03-03		2020-04-07		2020-10-04		
MNDP/ZIFLP/CS/012/2019 / Consultancy services for Agriculture Value Chain AWPB REF.2.1a6.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Consultant Qualification Selection	Open - National	267,900.00	281,501.92	Signed	2019-12-18	2019-12-18	2020-01-08	2020-02-21	2020-05-05						2020-03-22	2020-09-22	2020-04-26	2020-10-08	2020-10-23		
MNDP/ZIFLP/CS/011/2019 / Consultancy services for Integrated Land Management AWPB REF.1.1.1.14	TF / A4645	1. Enabling environment	Post	Consultant Qualification Selection	Open - National	230,400.00	0.00	Canceled	2019-12-18	2019-12-18	2020-01-08	2020-02-21							2020-03-22		2020-04-26		2020-10-23		
MNDP/ZIFLP/CS/013/2019 / Consultancy services for Forestry Value Chain AWPB REF.2.1b.1.4.1	IDA / 60380	2. Livelihood and low-carbon investments	Post	Consultant Qualification Selection	Open - National	255,900.00	213,614.05	Signed	2019-12-18	2019-12-18	2020-01-08	2020-02-21	2020-05-05						2020-03-22	2020-09-14	2020-04-26	2021-01-28	2020-10-23		
MNDP/ZIFLP/CS/014/2019 / Consultancy services for Wildlife Value Chain AWPB REF.2.3.5.1	IDA / 60380	2. Livelihood and low-carbon investments	Post	Consultant Qualification Selection	Open - National	213,400.00	213,898.60	Signed	2019-12-18	2019-12-18	2020-01-08	2020-02-21	2020-05-05						2020-03-22	2020-09-14	2020-04-26	2020-11-12	2020-10-23		
MNDP/ZIFLP/CS/001/2019 / Clarification of ownership Rights AWPB REF.2.1c.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Canceled	2020-02-23		2020-03-15	2020-04-28							2020-05-28		2020-07-02		2020-12-29		
MNDP/ZIFLP/CS/003/2020 / Integrated Land Management AWPB REF.1.1.1.14	TF / A4645	1. Enabling environment	Post	Consultant Qualification Selection	Open - National	230,400.00	189,832.06	Signed	2020-05-29	2020-06-28	2020-06-19	2020-08-02	2020-08-26						2020-09-01	2020-12-09	2020-10-06	2021-02-07	2021-04-04		
MNDP/ZIFLP/CS/002/2021 / Consultancy services to conduct end of project evaluation	TF / A4645	1. Enabling environment	Post	Consultant Qualification Selection	Open - National	151,916.00	0.00	Pending implementation	2021-10-30		2021-11-20	2022-01-03							2022-02-02		2022-03-09		2022-09-05		

MNDP/ZIFLP/CS/003/2021 / Consultancy services to create a Climate Change Portal for ZEMA- AWBP REF: 1.2.1.8.1-1.2.1.8.3	TF / A4645	1. Enabling environment	Post	Consultant Qualification Selection	Open - National		274,700.00	0.00	Under implementation	2021-08-30	2021-09-22	2021-09-20		2021-11-03					2021-12-03		2022-01-07		2022-07-06
MNDP/ZIFLP/CS/004/2021 / Consultancy services for the TSP for Farmer Led Irrigation Scheme value chain linkage	IDA / 60380	2. Livelihood and low-carbon investments	Post	Consultant Qualification Selection	Open - National		120,192.00	0.00	Under implementation	2021-10-27	2021-09-28	2021-11-17		2021-12-31					2022-01-30		2022-03-06		2022-06-30

INDIVIDUAL CONSULTANTS																						
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
MNDP/ZIFLP/CS/002/2018 / Develop the gender strategy	TF / A4646	1. Enabling environment	Post	Individual Consultant Selection	Open		36,000.00	0.00	Canceled	2018-05-01		2018-06-19		2018-07-10		2018-08-14			2019-02-10			
MNDP/ZIFLP/CS/012/2018 / Completion of customary rights recording USAID - supported pilot AWBP REF: 2.1c.3.5	IDA / 60380	2. Livelihood and low-carbon investments	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-05-01		2018-06-19		2018-07-10		2018-08-14			2019-02-10			
MNDP/ZIFLP/CS/013/2018 / Land component coordinator AWBP REF: 2.1c.4.1	IDA / 60380	2. Livelihood and low-carbon investments	Post	Individual Consultant Selection	Open		70,000.00	173,600.00	Completed	2018-06-01	2018-12-07	2018-07-20	2019-02-18	2018-08-10	2019-05-27	2018-09-14	2019-06-26	2019-03-13	2020-11-30			
MNDP/ZIFLP/CS/022/2018 / Communications Officer- AWBP REF: 3.1.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		48,600.00	60,100.16	Completed	2018-02-01		2018-03-22	2018-01-05	2018-04-12	2019-02-13	2018-05-17	2019-02-15	2018-11-13	2019-08-04			
MNDP/ZIFLP/CS/024/2018 / Project Manager-PRU-AWBP REF: 3.2.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		90,882.00	112,387.31	Completed	2018-02-01		2018-03-22	2017-12-07	2018-04-12	2017-12-11	2018-05-17	2017-12-11	2018-11-13	2020-02-25			
MNDP/ZIFLP/CS/025/2018 / Environmental & Social Inclusion Officer-AWBP REF: 3.2.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		55,080.00	68,113.52	Signed	2018-02-01		2018-03-22	2018-01-05	2018-04-12	2018-01-28	2018-05-17	2018-01-28	2018-11-13				
MNDP/ZIFLP/CS/027/2018 / Procurement Officer-AWBP REF: 3.2.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		56,700.00	70,116.86	Completed	2018-02-01		2018-03-22	2018-01-18	2018-04-12	2019-02-13	2018-05-17	2018-01-29	2018-11-13	2020-04-24			
MNDP/ZIFLP/CS/28/2018 / Communications Officer- AWBP REF: 3.2.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		48,600.00	60,100.16	Completed	2018-02-01		2018-03-22	2018-01-05	2018-04-12	2018-01-13	2018-05-17	2018-01-18	2018-11-13	2019-08-04			
MNDP/ZIFLP/CS/029/2018 / Planning Monitoring & Evaluation Officer- PRU-AWBP REF: 3.2.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		53,460.00	115,149.00	Signed	2018-02-01		2018-03-22	2018-01-05	2018-04-12	2019-02-12	2018-05-17	2018-01-22	2018-11-13				
MNDP/ZIFLP/CS/030/2018 / Project Accountant -AWBP REF: 3.2.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		58,320.00	125,617.32	Signed	2018-02-01		2018-03-22	2018-01-05	2018-04-12	2019-01-24	2018-05-17	2018-01-24	2018-11-13				
MNDP/ZIFLP/CS/001/2018 / ToT for district multisectoral teams in landuse and community action planning, landscape/community action planning with special attention to ESS Desk officers- District and Local Planning AWBP REF: 1.1.1.7	TF / A4645	1. Enabling environment	Post	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-05-01		2018-06-19		2018-07-10		2018-08-14			2019-02-10			
MNDP/ZIFLP/CS/005/2018 / Carbon benefits sharing and stakeholder consultation on REDD+at multiplescales of action in Eastern Province AWBP REF: 1.2.1.2	TF / A4645	1. Enabling environment	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2018-06-01		2018-07-20		2018-08-10		2018-09-14			2019-03-13			
MNDP/ZIFLP/CS/014/2018 / Assistant Land Component Coordinator AWBP REF: 2.1c.4.2	IDA / 60380	2. Livelihood and low-carbon investments	Prior	Individual Consultant Selection	Open		50,000.00	0.00	Canceled	2018-06-01		2018-07-20		2018-08-10		2018-09-14			2019-03-13			
MNDP/ZIFLP/CS/015/2018 / Planning Monitoring & Evaluation Officer- NPJU AWBP REF: 3.1.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		53,460.00	66,110.18	Completed	2018-02-01		2018-03-22	2018-01-05	2018-04-12	2019-02-13	2018-05-17	2019-02-15	2018-11-13	2020-05-31			
MNDP/ZIFLP/CS/016/2018 / National Project Manager- AWBP REF: 3.1.1	IDA / 60380	3. Project management	Prior	Individual Consultant Selection	Open		123,930.00	0.00	Canceled	2018-02-01		2018-03-22	2017-12-07	2018-04-12		2018-05-17			2018-11-13			
MNDP/ZIFLP/CS/017/2018 / Procurement Officer-AWBP REF: 3.1.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		56,700.00	122,672.43	Signed	2018-02-01		2018-03-22	2018-01-18	2018-04-12	2019-02-13	2018-05-17	2019-02-15	2018-11-13				
MNDP/ZIFLP/CS/018/2018 / Project Accountant --AWBP REF: 3.1.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		58,320.00	72,120.20	Completed	2018-02-01		2018-03-22	2018-01-05	2018-04-12	2019-02-13	2018-05-17	2018-01-22	2018-11-13	2020-01-21			
MNDP/ZIFLP/CS/019/2018 / Internal Auditor--AWBP REF: 3.1.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		51,840.00	64,106.84	Completed	2018-02-01		2018-03-22	2018-01-05	2018-04-12	2019-02-13	2018-05-17	2019-02-15	2018-11-13	2019-05-10			
MNDP/ZIFLP/CS/021/2018 / Environmental & Social Inclusion Officer-AWBP REF: 3.1.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		55,080.00	68,113.52	Completed	2018-02-01		2018-03-22	2018-01-05	2018-04-12	2018-01-22	2018-05-17	2019-02-15	2018-11-13	2019-08-04			

MNDP/ZIFLP/PPG/CS/001/2018 / Public-Private Partnerships models for BioFC component	IDA / 60380	1. Enabling environment	Post	Individual Consultant Selection	Open		51,782.00	51,782.00	Completed	2017-08-31	2017-08-26	2017-10-19	2017-12-05	2017-11-09	2018-07-10	2017-12-14	2018-07-10	2018-06-12	2018-10-31
MNDP/ZIFLP/CS/035/2018 / Leveraging the Geospatial Capability of the Agriculture Observatory into the ZIFLP	IDA / 60380	2. Livelihood and low-carbon investments	Prior	Direct Selection	Direct		100,000.00	100,000.00	Signed	2018-12-12		2018-12-27	2018-12-13			2019-01-02	2019-02-18	2019-08-29	
MNDP/ZIFLP/CS/014B/2018 / Assistant Land Component Coordinator (AWPB Ref.2.1c.4.2)	IDA / 60380	2. Livelihood and low-carbon investments	Prior	Individual Consultant Selection	Direct		50,000.00	0.00	Canceled	2018-11-26		2018-12-06				2019-01-31		2019-07-30	
MNDP/ZIFLP/CS/014A/2018 / Assistant Land Component Coordinator AWPB REF 2.1c.4.2	IDA / 60380	2. Livelihood and low-carbon investments	Prior	Individual Consultant Selection	Direct		50,000.00	50,400.00	Signed	2018-12-01		2018-12-11	2018-12-17	2019-01-01	2019-02-12	2019-02-05	2019-06-14	2019-08-04	
MNDP/ZIFLP/CS/002A/2018 / Develop the gender strategy	TF / A4646	1. Enabling environment	Post	Individual Consultant Selection	Limited		36,000.00	28,500.00	Completed	2018-05-01	2019-02-18	2018-05-06	2018-10-09	2018-05-27	2019-05-02	2018-07-01	2019-06-05	2018-12-28	2020-06-30
MNDP/ZIFLP/CS/020/2018 / Administrative Assistant-AWPB REF. 3.1.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		27,540.00	0.00	Canceled	2018-02-01		2018-03-22				2018-04-12	2018-05-17	2018-11-13	
MNDP/ZIFLP/CS/31/2018 / Administrative Assistant-AWPB REF. 3.2.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		27,540.00	0.00	Canceled	2018-02-01		2018-03-22				2018-04-12	2018-05-17	2018-11-13	
MNDP/ZIFLP/CS/023/2018 / Driver 2-AWPB REF. 3.1.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		38,880.00	0.00	Canceled	2018-02-01		2018-03-22				2018-04-12	2018-05-17	2018-11-13	
MNDP/ZIFLP/CS/032/2018 / Driver 2-AWPB REF. 3.2.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		38,880.00	0.00	Canceled	2018-02-01		2018-03-22				2018-04-12	2018-05-17	2018-11-13	
MNDP/ZIFLP/CS/001A/2018 / ToT for district multisectoral teams in landuse and community action planning, landscape/community action planning with special attention to ESI Desk officers-District and Local Planning AWPB REF.1.1.1.7	TF / A4645	2. Livelihood and low-carbon investments	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2019-04-01	2019-06-06	2019-04-06		2019-04-27		2019-06-01		2019-11-28	
MNDP/ZIFLP/CS/005A/2018 / Carbon benefit sharing and stakeholder consultation on REDD+at multiplescales of action in Eastern Province AWPB REF. 1.2.1.2	TF / A4645	2. Livelihood and low-carbon investments	Post	Individual Consultant Selection	Open		100,000.00	116,970.00	Signed	2019-04-01	2019-03-18	2019-05-20	2019-08-02	2019-06-10	2019-09-01	2019-07-15	2019-10-08	2020-01-11	
MNDP/ZIFLP/CS/002/2019 / Preparation livelihood restoration plans (Lukusuzi/Luambe) AWPB REF.2.2.3.4.2	IDA / 60380	2. Livelihood and low-carbon investments	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2019-06-01	2019-06-06	2019-07-20		2019-08-10		2019-09-14		2020-03-12	
MNDP/ZIFLP/CS/026/2018 / Internal Auditor-AWPB REF. 3.2.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		51,840.00	0.00	Canceled	2018-02-01		2018-03-22				2018-04-12	2018-05-17	2018-11-13	
MNDP/ZIFLP/CO/016B/2018 / National Project Manager - AWPB REF. 3.1.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		123,930.00	253,672.55	Signed	2019-06-30	2017-12-07	2019-08-18	2017-12-07	2019-09-08	2018-01-08	2019-10-13	2018-01-08	2020-04-10	
MNDP/ZIFLP/CS/003/2019 / Consultancy for training of staff in LDSFI ICRAF modelAWPB REF.No.2.1a.2.10	IDA / 60380	2. Livelihood and low-carbon investments	Prior	Direct Selection	Direct		25,520.00	0.00	Canceled	2019-09-22		2019-10-02				2019-12-06		2020-06-03	
MNDP/ZIFLP/CS/010/2019 / Consultancy services Stakeholder Engagement Specialist AWPB REF.3.2.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2019-11-29		2020-01-17		2020-02-07		2020-03-13		2020-09-09	
MNDP/ZIFLP/CS/010A/2019 / Consultancy services Stakeholder Engagement Specialist AWPB REF.3.2.1	IDA / 60380	3. Project management	Prior	Individual Consultant Selection	Direct		30,000.00	0.00	Canceled	2019-11-29	2019-11-28	2019-12-09		2019-12-30		2020-02-03		2020-08-01	
MNDP/ZIFLP/CS/010B/2019 / Consultancy services Stakeholder Engagement Specialist AWPB REF.3.2.1	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Canceled	2019-11-29	2019-12-18	2019-12-04	2019-12-24	2019-12-25		2020-01-29		2020-07-27	
MNDP/ZIFLP/CS/001/2020 / Consultancy Services Technical Advisor-Community Forestry AWPB REF.2.1b1.3.10	IDA / 60380	2. Livelihood and low-carbon investments	Prior	Individual Consultant Selection	Direct		155,600.00	115,795.00	Signed	2020-03-02	2020-02-21	2020-03-12	2020-04-25	2020-04-02	2020-07-08	2020-05-07	2020-07-09	2020-11-03	
MNDP/ZIFLP/CS/002/2020 / Individual Consultancy Services for ESI-for fertilizer blending plant AWPB REF.	IDA / 60380	2. Livelihood and low-carbon investments	Post	Individual Consultant Selection	Limited		26,000.00	0.00	Canceled	2020-04-30		2020-05-05		2020-05-26		2020-06-30		2020-12-27	
MNDP/ZIFLP/CS/006/2020 / Technical Officer- AWPB REF. 3.2.1.10	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		157,950.00	40,298.51	Signed	2020-08-21	2020-08-17	2020-10-09	2020-11-13	2020-10-30	2021-03-24	2020-12-04	2021-06-09	2021-06-02	
MNDP/ZIFLP/CS/005/2020 / Assistant Accountant- AWPB REF. 3.2.1.11	IDA / 60380	3. Project management	Post	Individual Consultant Selection	Open		85,750.00	21,244.31	Signed	2020-08-21	2020-08-17	2020-10-09	2020-11-11	2020-10-30	2021-03-24	2020-12-04	2021-07-01	2021-06-02	

MNDP/ZR/FP/CS/001/2021 / Consultancy Services Technical Advisor-Community Forestry	IDA / 60380	2. Livelihood and low-carbon investments	Post	Individual Consultant Selection	Direct		113,600.00	0.00	Under Implementation	2021-06-07	2021-08-17	2021-06-17	2021-08-20	2021-07-08		2021-08-12	2022-02-08	
MNDP/ZR/FP/CS/005/2021 / Consultancy Services to develop a Carbon Benefit Sharing Plan	TF / A4645	1. Enabling environment	Post	Individual Consultant Selection	Direct		36,000.00	0.00	Under Implementation	2021-06-07	2021-06-30	2021-06-17		2021-07-08		2021-08-12	2022-02-08	